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1. Background 
Aid effectiveness priorities have been developed based on the need to accelerate the implementation 
of the aid effectiveness commitments, together with the need to prioritize and focus on actions that 
would impact positively on development results. They are relevant to the national situation and 
represent the government's response to commitments included in the Accra Agenda for Action. These 
priorities were agreed and presented at the April 2008 GDCC where it was agreed that these priorities 
would be monitored through TWG progress reporting to the GDCC. 
 
2. Progress and Challenges of Aid Effectiveness Priority Implementation 
This first synthesis report of Aid Effectiveness JMI Priorities is developed based on reports received 
from 18 TWGs prior to the 15th GDCC Meeting to be held on September 29, 2009. Detailed progress 
for each TWG is presented in Annex One. The priorities fall into three broad themes as: (1) an 
ambition to establish or strengthen a Programme-based Approach or sector strategy; (2) capacity 
development; (3) the principle of mutual accountability. 
 

a) PBAs or Sector Strategy: There are 12 TWGs that have included an ambition to establish 
or strengthen a Programme-based Approach or sector strategy which is the most commonly-identified 
priority area. TWG reports show that some TWGs have made progress toward finalization of sector 
strategy/programme. For instance, National Forestry Program is almost completed; Neary Rattanak 3 
is finalized; and there is a development of the programme for Building Capacity To Develop Capacity, 
while somes are in the progress of preparation (RWSSH Strategy, National Mine Action Strategy). 
However, there is still a strategy/programme that could not be adopted on schedule due to the need of 
high level political consultation. Where strategy/progamme exists, some TWGs (Education & Health) 
have developed or reviewed their Annual Operation Plans (AOPs) to monitor the progress. 
 
With good partnership or close collaboration with relevant line ministries/agencies and development 
partners, the internal and national consultants have been recruited to accelerate the harmonization of 
the five programmes under the Strategy for Agriculture and Water (SAW), and a mapping and scoping 
exercise on existing social safety nets of Food Security and Nutrition (FSN) is finished. 
 
At the same time of making progress, constraints related to insufficient fund and capacity for program 
implementation, once draft program is completed, is raised by TWG-Fisheries and TWG-Food Security 
and Nutrition. While TWG-Education, D&D and FSN have smooth collaboration and inter-ministerial 
coordination, TWG-RWSSH reports that this continues to be a constraint.  
 

b) Capacity Development: Six TWGs—Education, Health, Land, Forestry and Environment, 
Fisheries and PAR—raised a capacity-related priority, often related to the monitoring and evaluation, 
strengthening national systems or to financial management. Five TWGs have submitted the reports on 
Aid Effectiveness Priorities with the absences of Land TWGs. F&E TWG is in progress of setting up 
the M&E Units, while Fisheries TWG has set up the unit already, but is building up the capacity of the 
staff through Technical Assistance. There is good progress regarding capacity building on planning, 
implementing, and monitoring and evaluation system as technical assistance is provided in terms of 
advisory support to policy guidance to M&E unit, policy advice and feedback to policy and planning 
process. This would hopefully lead to the strengthening and using the national systems of the country. 
Moreover, Education TWG is establishing Medium-term Capacity Development Strategy by focusing 
on planning, monitoring and evaluation. Health TWG has strengthened capacity of the Provincial 
TWG-Health by providing workshop on Sensitization of Pro-TWGH Functioning and some regional 
training workshops on Strengthening Capacity of Pro-TWGH focal points.  
 
However, some challenges were identified. Although there are units or offices to implement the 
monitoring and evaluation system, capacity building of staff working in those places is still needed. 
Fisheries TWG mentioned the challenges of improving M&E, which is a time consuming process. PAR 
TWG raised the better use of technical assistance should be made. 
 

c) The Principle of Mutual Accountability: The Planning and Land TWGs have explicitly 
identified the use of partnership principles; however, there is absence of Land TWG in reporting. The 
actions mentioned by others, including Health, Mine Action, RWSSH, LJR, D&D, IRI, PSD and Gender 
TWGs, emphasize the need to strengthen ownership through partnership principles and joint 
consultations and meetings. Most TWGs reported that there have been many extensive consultations, 



discussions, workshops and meetings within ministries, inter-ministries, and with stakeholders, 
development partners and lead Donor Facilitators in establishing and preparing sector strategy, 
sharing best practices and sharing information on the progress on their working process. Two TWGs—
RWSSH and Gender—have discussed with development partners concerning the development of the 
draft and the endorsement of the Partnership Principles.  
 
The partnership work has proceeded well, but further consultations, discussions, and enhanced 
information sharing and coordination are still needed. 
 
3. Constraints in Aid Effectiveness Priority Implementation 
Reports of TWGs revealed a number of constraints in Aid Effectiveness JMIs implementation. These 
include the following:  

- Capacity building on M&E is required as this is proving to be a time-consuming process that 
requires long-term commitment and support. (Most TWGs) 

- Time constraint for formulation and adoption of the national program due to the high-level and 
broad consultations with stakeholders. (D&D TWG) 

- The financial support is still a problem; and insufficient fund for program implementation and 
late development partner committed fund is raised. (Fisheries, FSN, HIV/AIDS TWGs) 

- Administrative capacity constraints within courts (LJR TWG) 

- The need of broader understanding of the reporting process of MEF (LJR TWG) 

- Lack of Strategic direction (LJR TWG) 

- Monitoring arrangements for progress is limited. (RWSSH TWG) 

- Internal communication and inter-ministerial coordination on aid coordination is limited. 
(RWSSH TWG) 

- Ministry ownership of the agenda and associated actions requires strengthening. (RWSSH 
TWG) 

- Sectoral capacity constraints (RWSSH TWG) 

- Better use of Technical Assistance should be made. (PAR TWG) 

- Some parts of the Education Congress Report were not analytical so the next report should be 
improved and DPs need to integrate their project reports of into MOEYS central technical 
department report.  

- Each development partner has different interest and policies. (Education TWG) 

- TWG-HIV/AIDS is still waiting for response from Lead-donor Facilitator and other key DPs to 
who the proposal of the Functional Task Analysis of National HIV/AIDS Response Mechanism 
and cost-estimation were sent to. 

- It has proven difficult to initiate the process given the many actors involving in legal reform, but 
initial steps are being taken in September 2009. (PSD TWG) 

- The RGC needs to pass a final draft of sub-decree for the appointment the government teams 
working on the three pillars of the Trade SWAp. (PSD TWG) 

5. Recommendations to GDCC (by TWGs) 
- Suggestion on the formulation of pooled funding in order to avoid overlapping support and 

give priority to the ministry to decide on the focused areas (Education TWG) 

- Request to support training on M&E and provide more fund and Technical Assistance (F&E 
TWG) 

- Disbursement procedure/process of the block grant provided by CRDB/CDC should be 
simplified in order to easily utilize the approved fund by the TWG secretariat. (FSN TWG) 

- Request for the support for courts administration, which would require both an increase in the 
ordinary budget for the Ministry of Justice and an allocation for the program budget for the 
model courts.  (LJR TWG) 

- Request for the participation in the TWG by donors and line agencies involved in the WTO law 
drafting. (LJR TWG) 



- Request for more participation and cooperation from DPs and line ministries, especially in 
cross-cutting TWGs 

- High level inter-governmental consultation is needed. (D&D TWG) 

- The communication between sub-technical working groups within a technical working group 
should be strengthened and the reporting system from a sub-technical working group to the 
technical working group should be reviewed and enhanced. (IRI TWG) 

- It would be important to ensure more certain and regular structure of the TWG (either as the 
PSD TWG or through the Sub-Steering Committee structure). (PSD TWG) 

 
4. Conclusion  
As the overall perspective, since the last GDCC meeting held in April 2009, the implementation of Aid 
Effectiveness Priorities has progressed well. Most TWGs have developed and strengthened their own 
strategies/programs so they are on the way to Programme-based Approach which can improve 
information management that can support programming and coordination of resources. However, 
most TWGs often raise constraint related to capacity development of staff and lack of capacity in 
program implementation which leads to weak government ownership in negotiating with development 
partners. Requests from TWGs regarding the provision and the effective use of TA have been 
mentioned and some of them have been provided to fulfill TWGs’ needs. In short, TWGs and DPs still 
need to strengthen partnership in working together to improve their work and move toward the 
success in achieving the aid effectiveness objectives. 
 
Three points related to the aid effectiveness priorities become clear from the feedback from TWGs and 
subsequent analysis:  
 

1. To maximise the impact of capacity development activities they must be programmed and 
implemented on a sector-wide basis, in line with a sector plan where possible (as the 
education sector is now doing). This is particularly the case when developing or strengthening 
national systems (e.g. the M&E systems that several ministries have identified as a apriority).  

2. Improved partnership dynamics can help to ensure mutual accountability for development 
results by applying agreed principles and actions related to aid effectiveness. The tools and 
skills discussed at the September meeting in Siem Reap should now be applied ion support of 
improved partnerships and mutual accountability.  

3. Ministries and agencies, with support from development partners, should ensure that their 
work, especially in PBAs, is consistent with the core reform programmes of the Royal 
Government. By linking sector processes, systems development and capacity building to the 
core reforms, including PAR, PFM and D&D, consistency and sustainability can be better 
assured.  

 
To reduce the constraint, TWG should focus more on their commitments. Peer learning, knowledge 
and information sharing and 'learning by doing' are still very important for all TWG to increase their 
capacity and ownership. After the strategic meeting on partnership in Siem Reap, TWG can take this 
experience to improve the cooperation with DPs. Formal and informal discussions are needed for 
them to make a convergence of objectives and interests, while CRDB continue to support TWGs 
based on requests received from them. All TWGs should work more closely with their CRDB focal 
point to fulfill their needs and requirements and CRDB will itself continue to strengthen its own 
capacity to provide effective support to the TWGs, including through tailored support to individual 
TWGs or through collective support via the TWG Network.  
 



Annex One 
Summary of Aid Effectiveness JIM Progress 

 

RGC Ministry/Agency TWG Priority Action Next steps agreed in April 2009 Status as of end August 2009 

1.  Ministry of Planning 
 
- MEF 
- CRDB/CDC 
- SNEC 

 

PPR 
 
(PFM and P+H 
TWGs to provide 
additional dialogue 
and information 
sharing on priority 1)
 

1. PR Policy-making process are 
two-fold:  

 Prepare NSDP Extension 
to 2013 

 AOP 2009 to implement 
MPSP 2006-2010 

 
2. Development of partnership 
principles 

Dialogue within the TWG-PPR is required to reach 
consensus on DPs supports. 
 
Timelines for DPs supports shall be agreed 
between RGC and DPs. 

The preparation of NSDP Update 
2009-2013 is on schedule.  
 
Extensive consultation have been 
held with individual LMs/LAs to 
provide further elaboration of MOP’s 
Policy and Technical Guideline for 
the preparation of submission by 
LMs/LAs subsequent to the 
workshop held on 24 June 2009. 
 
A sub-working group has been 
established to review and 
recommend monitoring indicators 
for the NSDP extension.  
 
The RGC’s Decision on the 
Establishment of Task Force for 
Managing the Process of 
Harmonising of Planning, Public 
Investment Expenditure, and 
Cooperation Financing has been 
issued on 11th August 2009. 

2. CRDB/CDC P&H Facilitate all RGC agencies and 
TWGs in implementing priorities 
identified in this matrix 

Reports prepared by CRDB/CDC to GDCC will be 
used to monitor overall progress 

 

NSDP Social Sector aid effectiveness priorities 



RGC Ministry/Agency TWG Priority Action Next steps agreed in April 2009 Status as of end August 2009 

3. Ministry of Education, 
Youth and Sports 

Education 1. Implementation of an analytical 
joint annual sector review and 
development of a timely, 
comprehensive and accurate 
Annual Operation Plan (AOP) 
 
2. Coordination of capacity 
development initiatives 

The joint review and comprehensive AOP provides 
the essential foundations for ensuring that all aid 
effectiveness principles can be established. 
 

AOP 2010 is under preparation. 
 
 
Medium-term capacity development 
strategy is developing by focusing 
on the area of planning, monitoring 
and evaluation. 
 
MBPI scheme is under preparation. 

4. Ministry of Health Health 
 

1. Implement AOP 2009 & 3YRP 
MoH – DP collaboration in: 
• JAPR and 2009-10 priorities 
• 3YRP 
• Joint Annual  Plan Appraisal 
• M&E Task Forces for HSP2 
• Provincial planning processes 
 
2. Implement IHP workplan 
• Strengthen capacity 

development for provincial TWG 
Health in Aid Effectiveness 

   • On-job training 
   • Workshop (AE dissemination) 
• Support forums and dialogues 
• Continue to facilitate civil society 

participation in the health sector 
• Develop the evidence base 
• Submit an IHP "Compact" 

• Task Forces to monitor on all indicator in HSP 
and AOP 
 
• Task Forces to update 3YRP 
 
• Task Forces to review AOP 2010 
 
 
• TA (MoH/CDC/PHD) 
         Facilitator 
         Resource 
 
• Determine opportunities for IHP information 
exchange  
 
• Identify subjects for evidence based policy 
formulation 
 
• Formulate Partnership Principles 

Mid-year AOP review was 
organized in July 2009 to monitor 
progress.  
 
 
 
 
Workshop on Sensitization of Pro-
TWGH Functioning and 3 regional 
training workshops on strengthening 
capacity of Pro-TWGH focal points 
were organized.  
 
An international consultation is 
engaged and is working to 
document Pro-TWGH best practices 
and lessons learnt. 
 
CBHI's NGO practice report will be 
finalized end of Sept 2009. 
 
IHP forum and two advocacy 
training were conducted for CSOs. 
 
Health bulletin is established on a 



RGC Ministry/Agency TWG Priority Action Next steps agreed in April 2009 Status as of end August 2009 

monthly basis. 
 
On-going information sharing and 
representation at policy platforms.  
 
Think Tank is established.  

5. NAA 
All members of NAA 

HIV/AIDS 
 
 
 

NAA's coordination function needs 
to be strengthened to ensure the 
sustainability of the national 
response. A functional analysis of 
current organisational 
arrangements has been proposed 

Dialogue between NAA and other RGC 
stakeholders is required to identify need/scope for 
functional review 

Proposal on Functional Task 
Analysis of national HIV/AIDS 
Response Mechanism and the cost 
estimation were developed and sent 
to LF and key DPs for funding. 
 
The TWG-LF and other DPs haven't 
responded to the proposal yet. 
However, the amount of $14,150 
was confirmed by UNICEF and 
additional amount of $20,000 would 
be raised among DPs. 

6. CARD 
 
- MoP 
- MAFF 

FSN 1. Conducting a Mapping and 
Scoping exercise on existing 
Social Safety Nets in Cambodia 
 
2. Disseminating Strategic 
Framework for Food Security and 
Nutrition 
 
 
 

The TWG has met and this work is on-going Mapping and scoping exercise was 
finished and "Cambodia Safety Net 
Review" report was presented in the 
National Forum on FSN.   
 
The Framework for FSN was 
disseminated in two training 
workshops and its presentation to 
more provincial workshops will 
follow soon.  
 

NSDP Economic Sector aid effectiveness priorities 

7. MAFF/MoWRAM A & W 1. Finalizing, integrating and - Mobilize financial resources  to recruit TA to National consultants have been 



RGC Ministry/Agency TWG Priority Action Next steps agreed in April 2009 Status as of end August 2009 

 prioritizing the five programs under 
the SAW. 
2. Develop a common framework 
and mechanism to implement the 
SAW programs, including public 
financial and administrative 
reforms. 

speed up the completion of priority actions 
 
- Rationalize the 5 SAW programs into an 
integrated, complementary and comprehensive 
framework. 
 
- Identify priority programming activities, including 
targeting and sequencing. 
 
- Analyze the implications of transitioning from a 
project to program based approach in the context 
of public financial management, public 
administration and D&D reform processes. 
 
- Develop a work plan for SAW implementation. 

recruited.  
 
Harmonization of the five programs 
is in the process.  
 
 
After the harmonization of the five 
programs, financing and PFM 
reforms will be addressed.  

8. Ministry of Land 
Management, Urban 
Planning & Construction 

Land 
 

1. Improve PBA in Land 
Administration , Management, 
Distribution Program (LAMDP) 
• Land Administration Sub-

Sector Program (LASSP) 
• Land Management Sub-

Sector Program (LMSSP) 
• Land Distribution Sub-Sector 

Program (LDSSP) 
 

2. Partnership Principles between 
RGC and DPs within framework 
of LAMDP 

 
3. Further preparation on 

Comprehensive Land Policy 
 
4. Prepare monitoring and 
evaluation mechanism for land 

 1. PBA in LAMDP 
• LASSP is in place in 2007 
• LMSSP has been drafted 
• LDSSP is not yet in place 
 

 
 
 
 
 
2.  Waiting for signature by Cambodia and DPs 
 
 

N/A 



RGC Ministry/Agency TWG Priority Action Next steps agreed in April 2009 Status as of end August 2009 

sector 

9.  Ministry of Agriculture, 
Forestry and Fisheries 

Forestry and 
Environment 

1. Build Up Capacity for Planning, 
Implementing, Monitoring, and 
Evaluation and strengthening M&E 
system within FA. 
 
2. Develop and Implement 
National Forest Program (NFP). 
 

They are in progress. 
TA is required for capacity building  
 
 
 
Dialogue with the TWG is required for further 
assistant to implement NFP. 

M&E Office is setup and filled with 
staff., but capacity building on M&E 
is needed.  
 
 
Draft of the NFP is 85% completed. 
 
Insufficient fund and capacity for 
NFP implementation 

10.  Ministry of Agriculture, 
Forestry and Fisheries 
(Fisheries Administration) 

Fisheries 1.  Improve M&E system  
 
2.  Performance indicators 
developed in the Fisheries 
Administration Action Plan 2009  

- TA is required to support M & E System 
 
- Indicators of an annual FiA Action Plan 2009 
developed and the Action Plan is being 
implemented. 

TA has provided advisory support, 
particularly on policy guidance, to 
M&E Unit. Support is also provided 
by the TWG Secretariat for 
implementing an Annual Action Plan 
for the FiA such as field 
backstopping, policy advice and 
feedback into policy and planning 
process.  
 
The TWG considers that improving 
M&E and time consuming are the 
challenges for the TWG.  
 
The indicators of the Action Plan 
2009 of the FiA have been 
developed and are being 
implemented. 
  

11. CMAA Mine Action Support the development of a Mine 
Action Strategic Plan (MASP) 
 

The CMAA will consult stakeholders to set the 
vision and goals for mine action (define the needs 
and challenges to be addressed by MASP). Q2 

 A stakeholder workshop was 
organized to discuss the 
preparation of the National Mine 
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The CMAA will then request endorsement by the 
TWG of identified vision and goals. Q2 
 

The CMAA will coordinate dialogue among 
stakeholders to define specific objectives and an 
activity in 5 pillars of MA resources requirements 
and needs for policy development, re-structuring 
within the sector. Q3 
 
The CMAA will submit to the TWG to endorse the 
final NMAS before its actual implementation. Q4 
 
A detailed and incremental approach will support 
M&E across the MA sector. 

Action Strategy (NMAS), the 
equivalent of MASP. 
 
The draft outlines, objectives, vision 
and mission have been shared at 
the workshop and the TWG-MA 
meeting for review and 
endorsement. 
 
Four technical reference groups and 
a task force have been meeting 
regularly to accelerate the 
formulation process. 
 
Final draft NMAS is scheduled for 
approval in November 2009. 

12. Private sector TWG PSD 1.  Make progress in legal agenda 
to improve enabling environment 
for private sector (list to be agreed 
based on list from the think tank on 
legal reform; appropriately 
reviewed by the private sector 
through the Working Group on 
Law, Tax, and Governance) 
 
2.  Adopt a 3-year rolling plan of 
trade-related reforms (“Trade 
SWAP”), with a detailed inter-
ministerial action plan, a strong 
monitoring framework, and with 
indication of harmonized DP 
support 

TWG will meet by May 2009 with private sector to 
discuss this. RGC will first send a preliminary list of 
economic regulations and laws that are being 
discussed and this will be discussed jointly with 
development partners and the tax and law Working 
Group. 
 
 
 
The RGC needs to finalize and pass a sub-decree 
to appoint the government teams working on the 
three pillars of the Trade SWAp. This has been 
pending for more than a year. 
 
 
 
 

The Department of International 
Cooperation in the Ministry of 
Commerce has prepared its annual 
workplan to coordinate Trade SWAp 
activities. 
 
A business case for an MBPI has 
been approved in July 2009 for two 
MOC departments. 
 
A website for the Trade SWAp has 
been created. 
 
A Sub-decree to form the Trade 
SWAp team has been finalized and 
is awaiting for PM’s approval.  
 
This will form the basis for finalizing 
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and approving three-year rolling 
plans in December 2009 

NSDP Infrastructure Sector aid effectiveness priorities 

13. Ministry of Public 
Works & Transport 

Infrastructure Continued mapping of support as a 
basis for enhanced information 
sharing and coordination 

IRI TWG will provide a venue for continuing 
mapping work 

Design and consultation stage—
TWG Secretariat nominated focal 
persons of each sub-sectors and 
lead Donor Facilitator committed to 
provide local consultation services, 
and now under the process of 
considering the TOR of the 
Consultants. 
 

14. Ministry of Rural 
Development 
 
- Ministry of Public Works 
and Transportation 
- Ministry of Industry, 
Mines and Energy 
- Ministry of Education 
- Ministry of Health 

RWSSH 
 

1. RWWSH Strategy Development 
 
 
 
 
2. Donor mapping 
 

Discussion will be conducted within TWG on 
including a section of Partnership Principle in 
Strategy.  
 
Steps toward developing the Strategy and mapping 
must be defined in consultation with DPs (ODA 
Database the primary source for mapping). 

Development of sector strategy is 
well advanced, and efforts by DPs 
to better coordinate and 
communicate are bearing fruit. 
 
Internal progress is less evident, 
and decision to promote PBAs has 
not been articulated at senior levels. 
 
There are some challenges raised: 
(1) Monitoring arrangements for 
progress, internal communication 
and inter-ministerial coordination on 
aid coordination is weak or absent; 
(2) ministry ownership of the 
agenda and associated actions 
requires strengthening; (3) sectoral 
capacity constraints are 
pronounced. 
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NSDP Governance and cross-sector aid effectiveness priorities 

15. CAR/OCM PAR 
 

RGC Capacity Dev't Strategy 
 
• Building capacity to develop 

capacity 
• Deployment Performance and 

Accountability Instrument 
• And deployment of network of 

ministerial focal points 

Series of consultations with Ministries, 
development partners and stakeholders. The TC 
Guideline prepared by CRDB/CDC may be used as 
an input to guide DP support 

 
- Development of program 
 
- Meeting targets for the 
Deployment Performance and 
Accountability Instrument 
 
- Concept paper and legal basis in 
place 

16. Council of Legal and 
Judicial Reform  

Legal and Judicial 
Reform 
 
 

General secretariat of the Council 
for Legal and Judicial Reform 
(GSCLJR) coordination and 
monitoring function need to be 
strengthened to ensure the 
effectiveness and sustainability of 
the implementation of the LJR 
action plan. 

Dialogue within RGC and between RGC and DPs 
to establish and maintain coordination 
mechanisms. 
 

There is lack of strategic direction. 
Strategic plans have been 
developed for four model courts and 
Cambodia National Police and are 
in the process of being developed 
for MOJ and the General 
Secretariat of CLJR.  
 
The General Secretariat has invited 
donors to consult on a number of 
issues. 
 
Need participation in the TWG by 
donors and line agencies involved 
in the WTO law drafting 

17. Ministry of Interior D&D Finalize national program on D&D 
 

Dialogue within the TWG is required to reach 
consensus on this priority 
 
Indicators and timelines must be agreed between 
RGC and DPs. 

4th draft of the National Program 
has been consulted with LMs, 
NGOs and DPs but further 
consultation is needed. 
 
Timelines for finalizing the NP is 
June 2009. Due to the need for 
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high-level political, inter-
governmental consultations, the 
finalization of the draft program 
would be beyond the agreed  
timeframe 

18. MEF PFM PFMRP Identified in PFMRP N/A 

19. MoWA Gender 1. Facilitated consultation and 
expert roundtables on MoWA 5 
year Strategy (Neary Rattanak 
3). 

 
2. Planning and consultation for 

developing of PBA to gender 
mainstreaming.  

1. Draft strategy available, and internal MOWA and 
provincial consultations completed. 
 
 
2. Establish working groups; dialogue within 
MOWA and with LMs and between DPs for 
common understanding and agreement on “road 
map”; development and endorsement of a plan; 
assessment of capacity. 

Neary Rattanak 3 was finalized 
based on internal consultation with 
MOWA, Provincial Dept and TWG 
Gender and also reviewed by 
experts. Finally it was submitted to 
the COM at the end of July.  
 
Draft PBA Road Map is available for 
consultation. Workshops of PBA 
training of MOWA staff were 
planned for Q4 and preparations 
are underway. Draft documents are 
available and will be shared at DP 
meeting to develop and endorse 
partnership principles. 
 
TOR for Capacity Assessment of 
MOWA was agreed and endorsed.  

 


