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FIRST QUARTERLY PROGRESS REPORT 
 OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2004- February 2005 

 
This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the 
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a 
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the 
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy. 
 
TECHNICAL WORKING GROUP (TWG): ...Gender.................................................................................. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Did the TWG prepare its Terms of Reference?           Yes                   No  
 
2. Did the TWG prepare an Action Plan?    Yes     No  (if No, please continue to question 9) 
 If Yes:  When was the Action Plan approved by the TWG?  (date / month / year) 11/11/2004…. 
               
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met?  Twice.......... 
 
4. Is the scheduling of activities in the Action Plan done by month/quarter?   Yes  No  

If No, please go to Q8, but first please identify the methodology that is planned to be employed by the 
TWG to monitor and report on progress made:  ………………………………………………………………. 

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last 
quarter (December 2004 and February 2005). 
i. Conduct an audit of donor assistance to selected ministries leading to Gender Action Plans   

 Develop a Government/Donor strategy to ensure TA is given to selected ministries to develop Gender 
Action Plans 
Interministerial meetings to ensure NSDP is gender responsive 

ii.   Local policy development with a gender perspective at provincial, district, commune and village levels 
.iii.  Defense of the Domestic Violence Law in the Council of Ministers and advocacy for fast-tracking it    

through Parliament 
iv. Amendment of Anti Trafficking Law and defense in the Council of Ministers 
v.    Social Work Institute training programmes for victims of violence  
vi. Maternal mortality 
vii. Infant mortality  
viii. Increase girls’ participation in education 

6. Which of the activities listed in question 5 are being implemented as scheduled? 
Activity (please use the same number as shown in Q5) Comments, if any 

i. Audit is complete 
   First draft of Government /Donor strategy drafted 
   MOP called first meetings on NSDP on 14 Feb & 28 Feb 

 
 

ii. Annual workshop on gender mainstreaming in Seila 
Program 2004. Gender training for Provincial Investment 
Plans for all provinces. Began development of guidelines for 
gender mainstreaming in Commune Investment Plans  

 
 

iii. Inter ministerial consultations completed in Council of 
Ministers. Prime Minister has requested Parliament to make 
consideration of DV Law a priority of the Parliament 

 
 

iv. Amendment of Anti Trafficking Law complete and defense 
is continuing in Inter Ministerial Committee of Council of 
Ministers 

 
 

v. Social Work Institute has begun training of counsellors and 
social workers for victims of violence 

 
 

vi. Maternal mortality  
viii. Infant mortality 

Report needed from MOH 
Report needed from MOH 

xi. Negotiations with donors to build dormitories are 
progressing 
ixi. Increase girls’ participation in education 
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If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9. 
 
 
 
 
 

8. Please list below activities in the Action Plan that have been implemented during the last quarter 
(December 2004-February 2005). 

Activity Comments, if any 
  

 
  

 
  
  
  
  
  
  
  
  
Please use an extra sheet if you need more space. 
 

 
 
 
 
 
 

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations 
for solving the problems. 
 

Activity 
(please use the same number as 

shown in Q5) 

 
Reasons for Delay 

 
TWG's Recommendation 

   
   
   
   
   
   
   

 
Please use an extra sheet if you need more space. 
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9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 
that fall within the mandate of this TWG?  Yes   No  (please go to Q11) 
 
If Yes, please list the indicators below: 

i. Passing of Domestic Violence Law and adoption of Prevention Action Plan 

ii. Passing of Anti Trafficking Law and adoption of a Prevention Action Plan 

iii. National Strategic Development Plan is engendered. 

 10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in 
Q9 above? 
 

Joint Monitoring 
Indicator Progress Constraints Recommendation 

 
i. Passing of Domestic 
Violence Law and 
adoption of Prevention 
Action Plan 
 
 
 

Currently being considered by 
Inter Ministerial Committee of 
Council of Ministers 

  

ii Passing of the Anti 
Trafficking Law and 
adoption of Prevention 
Action Plan 
 
iii National Strategic 
Development Plan 
 
 

None 
 
 
 
 
MOP called first inter ministerial 
meeting on 14 February 2005 
Structure and guidelines to be 
discussed on 28 February

Other priorities of the 
COM 
 
 
 
 

Ministry of Justice and 
Ministry of Women’s 
Affairs requested by 
TWGG to follow up  

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 
2005).  
i. Continue negotiating Government-Donor support for development of Gender Action Plans in certain line 

ministries 
Work with MOP and line ministries to engender NSDP 

ii. Local policy development with a gender perspective 
iii. MoWA to advocate for the passing of the Domestic Violence Law and finalise Prevention Action Plan . 
iv. MoJ with MoWA to advocate for passing of Anti Trafficking Law and develop Prevention Action Plan  
v. Establishment of Women’s Development Centres 
vi. Gender budget analysis of selected PAP and MTEF 
vii: Continued training programmes for social workers and counsellors on violence 
viii. Reproductive health promotion 
ix.  Promotion of healthy family living 
x.   Maternal mortality 
xi.  Infant mortality 
xii. Increase girls participation in education (dormitories and scholarships) 
 
Please use an extra sheet if you need more space. 
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12. REPORT ENDORSED BY: 
 
 


