# FIRST QUARTERLY PROGRESS REPORT
# OF THE JOINT TECHNICAL WORKING GROUPS
# For the Period: December 2004- February 2005

*This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.*

**TECHNICAL WORKING GROUP (TWG)**: *Private Sector Development*

1. Did the TWG prepare its Terms of Reference? Yes ☑ No ☐

2. Did the TWG prepare an Action Plan? Yes ☑ No ☐ (if No, please continue to question 9)
   If Yes: When was the Action Plan approved by the TWG? (date / month / year) 07/06/04

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? 1

4. Is the scheduling of activities in the Action Plan done by month/quarter? Yes ☐ No ☐
   If No, please go to Q8, but first please identify the methodology that is planned to be employed by the TWG to monitor and report on progress made:
   *as scheduled in the Twelve Point Plan*

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last quarter (December 2004 and February 2005).

i. .....
ii. *Review trade facilitation process to remove overlaps and unneccessary approvals*
iii. *Streamline the process and reduce the cost of incorporating with the Commercial Register*
iv. *Implement a national award to promote governance in the private sector*
v. *Draft Concession Law sent to CoM*
vi. .....
vii. .....
viii. .....
ix: .....
x. .....

*Please use an extra sheet if you need more space.*

6. Which of the activities listed in question 5 are being implemented as scheduled?

| **Activity** (please use the same number as shown in Q5) | **Comments, if any** |
|---|---|
| All | |
| | |
| | |
| | |
| | |
| | |
| | |

*Please use an extra sheet if you need more space.*

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations for solving the problems.

| **Activity** (please use the same number as shown in Q5) | **Reasons for Delay** | **TWG's Recommendation** |
|---|---|---|
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

*Please use an extra sheet if you need more space.*

**If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.**

8. Please list below activities in the Action Plan that have been implemented during the last quarter (December 2004-February 2005).

| **Activity** | **Comments, if any** |
|---|---|
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 that fall within the mandate of ***this*** TWG? Yes ☐

If Yes, please list the indicators below:

Section II (ii) Private Sector Development

items 1, 2 and 3

.....

*Please use an extra sheet if you need more space.*

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in Q9 above?

| Joint Monitoring Indicator | Progress | Constraints | Recommendation |
|---|---|---|---|
| | | | |
| | | | |

*Please use an extra sheet if you need more space.*

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 2005).

i. LOI implementing Sub-decree
ii. SME Development Framework
iii. Single declaration for import / Export
iv. Strategic review of Camcontrol
v. .....
vi. .....
vii. .....
viii. .....
ix: .....
x. .....

*Please use an extra sheet if you need more space.*

***12. REPORT ENDORSED BY:***

Signature: _____
Chairman, TWG

Signature: _____
Donor Lead Facilitator

Name: .....SOK CHENDA.....

Name: .....