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SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2005 - May 2006 

 
This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It 
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting 
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies. 
 

TWG:  PARTNERSHIP AND HARMONIZATION TWG 
 
A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS 

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation 
       status of these activities. 

Implementation Status 

Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for delay 
TWG 

Recommendations for 
GDCC Consideration, if 

any 
 
Development partners review their country assistance 
strategies and policies to align their assistance with NSDP 
priorities and sector development plans (B.1.a.1) 
 
 

 
The country assistance strategies of 
development partners who have held 
consultations with CDC/CRDB are generally 
in line with the NSDP priorities. 

 
However, the status of 
assistance for those 
development partners who 
do not engage in 
consultations with 
CDC/CRDB is unknown. 

 
Article 13 of the Sub-Decree #147 ANK.BK 
dated 29 December 2005 has mandated 
CRDB/CDC: 

i. to serve as the “ Focal Point “ and the 
“One-Stop Service” of the Royal 
Government for donor countries, 
international organizations and NGOs, as 
well as the “Focal Point” and “One-Stop 
Service” for ministries and other 
government institutions in the 
coordination of external aid allocation 
and utilization; 

ii. to sign pursuant to the delegation of 
authority of the Prime Minister and on 
behalf of the Royal Government, any 
legal agreements with bilateral and/or 
multilateral development partners and 
international organizations pertaining to 
acceptance and allocation of external 
development assistance; 

In para #11 of the RGC's Strategic 
Framework for Development Cooperation 
Management it has been noted that the 
current practice of some development 
partners to enter into agreements with 
individual government ministries and 
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agencies without any prior coordination 
through the Royal Government’s designated 
focal point for aid coordination, the 
Cambodian Rehabilitation and Development 
Board at the Council for the Development of 
Cambodia, is a serious problem that 
hampers Royal Government’s efforts to 
efficiently manage its aid coordination 
functions. The Royal Government has 
placed a high priority on all parties 
conforming to and complying with the 
provisions of existing laws, rules and 
regulations.     
 

 
CDC/CRDB and development partners secure an 
agreement that no new parallel PIU/PMUs will be 
established under new programs and projects (B.2.d.3) 
 

  
 

 
Substantive discussions on this topic have 
not yet taken place. However, as part of 
work on completing the OECD/DAC 
questionnaire on monitoring progress on 
Paris Declaration's Indicators, a small group 
of donor representatives has been tasked by 
CDC/CRDB to prepare an explanatory note, 
including the issue of PIU/PMUs for review 
and approval by CDC/CRDB to facilitate the 
completion of the survey questionnaire. 
 

 

 
RGC and development partners jointly carry out a review of 
the effectiveness of the TWG mechanism (E.a.2) 
 

 
An international consultant commissioned by 
CDC is currently working on this activity in 
close consultations with representatives of 
RGC ministries and development partners. 
This work is being carried out under the 
umbrella of the Secretariat of the GDCC. 
The first draft report for CDC/CRDB's review 
is expected to be completed by end of June 
2006.  

   

 
2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.   
 NO 
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B. PROGRESS ON JOINT MONITORING INDICATORS 
 

3. If there are any Joint Monitoring Indicator(s) agreed at the 8th CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that 
has been made toward achieving the JMI targets.   

Joint Monitoring Indicator What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations 
do you have, for GDCC consideration to resolve the identified constraints? 

i. Implement the RGC’s Strategic Framework for 
Development Cooperation Management (SFDCM). 

The SFDCM including the National Program to implement the SFDCM was approved by RGC on 27 January 2006.  The National Program 
is being implemented through a Multi Donor Support Program for Aid Coordination. Several donors have made pledges but no contribution 
except UNDP has been made so far. 

ii. Prepare progress report on a six month basis the 
implementation of RGC's Action Plan on Harmonization, 
Alignment and Results. 

Action Plan on Harmonization, Alignment and Managing for Results (H-A-R) based on the Paris Declaration was approved by RGC on 14 
February 2006 after extensive consultation with donors and line ministries. Mechanism to follow up the implementation of the H-A-R Action 
Plan will be discussed at the P&H TWG meeting on 31 May 2006. 

iii. review and strengthen aid coordination mechanisms 
including CG, GDCC and TWGs. 

A review of the GDCC-TWG mechanism is being carried out by CDC/CRDB through an independent consultant. Once finished, the Review 
will document experiences and lessons learned so far in the operation of TWGs, GDCC and CG and outline the way forward.  

 
C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS  
 

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?  
       What   recommendations do you have, for GDCC consideration to resolve the identified constraints? 

Action Taken Update 
 
Establish mechanism to coordinate and facilitate the 
implementation of the RGC's Action Plan on Harmonization, 
alignment and Results.   

 
An important agenda item of the P&H TWG meeting to be held on 31 May 2006 is to discuss and agree on a mechanism to coordinate and 
facilitate the implementation of the RGC's Action Plan on Harmonization, alignment and Results 2006-2010.    

 
D.  RESOURCE MOBILIZATION  
 

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 2006?  

                                                 yes               □ no 
                If no, please answer the following questions:  

• What is the total amount of resources the TWG had estimated to implement its Action Plan for 2006? (in USD)....................................................................  
• What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) ....................................................................................  
• Which development partners do you think would be able to provide the required resources? .................................................................................................  

     
REPORT ENDORSED BY: 
 
 


