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 8th Consultative Group Meeting for Cambodia 
Phnom Penh, Cambodia, 2-3 March 2006 

 
Session III: Review of 2005 Joint Monitoring Indicators (JMIs) 

and Adoption of 2006 JMIs 
 

Mr. Chhieng Yanara 
Secretary General, Cambodian Rehabilitation and Development Board 

Council for the Development of Cambodia 
Royal Government of Cambodia 

 
 
- Your Highnesses, Excellencies 
- Distinguished Delegates of the Donor Community 
- Ladies and Gentlemen 
 
1. It is an honor and a pleasure for me to make a brief presentation on progress 
that has been made in achieving the targets of the joint monitoring indicators (JMIs) 
agreed at the last CG meeting and to outline the principles and the process that has 
been followed to design and to prepare the JMls for review and endorsement at this 
CG meeting. 
 
2. In terms of progress in achieving the targets of the joint monitoring indicators 
agreed at the last CG meeting, overall, significant progress has been made. The 
details of progress that has been made on each indicator are summarized in Chapter 
2, section 4 of the document on “Enhancing Development Cooperation Effectiveness 
to Implement the National strategic Development Plan” that included in the folder. I 
would therefore not go into details of our achievements on each JMI. 
 
3. However, one issue that has emerged is the lack of correlation between 
activities that were needed to be carried out to achieve the targets of the JMIs and the 
resources mobilized to carry out these activities. The periodic reviews of progress 
during 2005 have revealed that significant progress was made in areas where: 

• a clear linkage between planned activities and the resources needed to 
implement the activities had been established; as compared to areas where this 
linkage was either weak or missing, or there was a lack of ownership by 
concerned institutions; 

• the institution responsible for achieving the JMls targets was clearly identified 
as compared to areas where responsible institution was not clearly identified; 
and 

• timeframes for achieving the JMI targets were realistic. 
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4. Learning from our experiences over the last year and to correct the observed 
weaknesses in the process of setting the monitoring targets under the CG mechanism, 
the Royal Government has for the first time attempted to establish some basic 
principles and a process for establishing the JMIs for this CG meeting that we believe 
will enable us to move forwards in a spirit of mutual respect and mutual accountability 
to achieve our national development and reform goals. 
 
5. The basic principles we have followed are: 

i. The targets for monitoring progress in achieving our development and 
reform goals must be based on RGC’s priorities outlined in the NSDP that 
has been formulated to implement RGC’s Rectangular Strategy, and the 
reform programs of the Royal Government. 

ii. For each activity to be completed to achieve a target the responsible 
government institution must be identified. 

iii. A realistic time frame to complete the activity must be established taking into 
account the capacity of the concerned government institution and the 
complexity of the issue. 

iv. The financial and human resources required to carry out each activity must 
be identified as well as the source of these resources. 

 
6. In terms of the process that has been followed, it began at the Fifth GDCC 
Meeting held on 12 December 2005. At this meeting, on behalf of the Royal 
Government, H.E. Senior Minister Keat Chhon, the Chair of GDCC had broadly 
outlined the basic principles for setting JMls for this CG meeting. He had also set the 
date, February 15 2006, for the next meeting of the GDCC to review the preliminary 
draft of the JMIs that will be reviewed and endorsed at this CG meeting. After the 12 
December2005 meeting: 

• the Secretariat of GDCC had sent a request to the Chairs of TWGs to 
provide: (i) a brief report on progress in implementing the JMls in their 
area that were set at the last CG meeting, and (ii) to propose new JMIs in 
their area that to be reviewed at the February 15 GDCC meeting by 19 
January 2006. 

• the Secretariat had reviewed and analyzed the information provided by 
Chairs of TWGs as well as information on JMIs that was compiled by the 
World Bank. Based on these inputs, the secretariat of GDCC prepared a 
draft that was reviewed at a meeting of the Chairs of the TWGs on 9 
February 2006. 

• Following this meeting the draft was revised and sent to the Chairs of the 
TWGs with explicit mandate to discuss the draft with the Lead Donor 
Facilitator of their TWG and to inform the Secretariat of any changes that 
they have agreed to. 

• Based on feedback from Chairs of the TWGs a revised draft was prepared 
and sent to all development cooperation partners and the Chairs of TWGs 
for discussion at the GDCC meeting of 15 February. 
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• At the 15 February 2006 meeting of the GDCC, this draft was reviewed and 
proposed changes incorporated in the draft at the meeting. Following this 
meeting the Secretariat of GDCC has edited the draft to smooth out the 
language. This draft that we will today was sent to all development 
cooperation partners and the Chairs of TWGs. 

 
8. I would like to note that we now have a single National Strategic Development 
Plan for the next five years that has been prepared in close collaboration with and with 
inputs from all stakeholders. I would like to emphasize that this single NSDP and 
RGC’s reform programs constitute the universe of Royal Government priorities. The 
Royal Government maintains the position that all development cooperation partners 
must respect this universe of RGC’s priorities and need to focus their support on the 
priorities that are part of this universe in a spirit of mutual respect and mutual 
accountability. 
 
9. The joint TWG and GDCC mechanism that is now operational was designed to 
provide the RGC institutions full ownership for managing our development 
management processes and to ensure that interested development cooperation 
partners have an opportunity not only to make inputs in shaping the priorities but also 
to be a effective partners in the processes that will help us move forward to achieve 
our national development and reforms goals. 
 
10. The RGC firmly believes that to achieve our national development goals and to 
successfully implement our reform programs the concerned Government institutions 
must have full ownership of the development and reform programs. The RGC would 
like our development cooperation partners to work with government institutions in a 
spirit of mutual respect and mutual accountability to facilitate this process. 
 
11. Before we begin to review the individual proposed JMls, I would like to reiterate 
that the column on targets has been formulated based on the priorities of the NSDP 
and RGC’s reforms programs. These are our national priorities for which we assume 
full ownership. The nature and scope of activities required to achieve these targets is 
the area where we are seeking our development cooperation partners’ support under 
the leadership of the Chair of the TWGs. 
 
12. Since the draft that was sent to the chairs of TWGs and development partners 
we have received comments from development partners through the World Bank. You 
will see the changes in red as we proceed. 
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JOINT MONITORING INDICATORS FOR 8TH CG MEETING (2-3 MARCH 2006) 
 

RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

 
1. NSDP monitored 
annually 

 
i.  Develop and implement a framework to monitor the implementation of 
the NSDP and prepare an annual progress review of NSDP 
implementation. 

 
MOP (Lead), MEF and 
CDC 

 
Planning and 
Poverty Reduction 
TWG 

 
End June 2006  
 
 
 

 
To be 
determined and 
agreed 
 

 
UN system 
and World 
Bank 

 
2. Build partnerships to 
enhance aid 
effectiveness and 
mutual accountability. 

 
i. Implement the RGC’s Strategic Framework for Development 
Cooperation Management. 
 
ii. Prepare progress report on a six month basis the implementation of 
RGC's Action Plan on Harmonization, Alignment and Results 
 
iii. review and strengthen aid coordination mechanisms including CG, 
GDCC  and TWGs,  
 
  

 
CDC  
 
 
CDC 

 
 
 

CDC 

 
P&H TWG 
 
 
P&H TWG 

 
 
 

P & H TWG 

 
On-going 

 
 

On-going 
 
 
 

3rd quarter 06 

  
UNDP, JICA 
and other 
development 
partners 
 

 
3. Combat corruption   

 
Finalize and approve Anti-corruption Law, based on best international 
practices, and: 

a.  Prepare an implementation plan  to enforce and manage the 
implementation of the Anti-corruption Law. 

  b.  Disseminate information on reported  cases on corruption and 
conviction on semi-annual basis.  

 
MNASRI Leads, COM 

 
MNASRI Leads, COM 

 
MNASRI Leads, COM 

 

 
L&J TWG 

 
L&J TWG 

 
L&J TWG 

 

 
End June 2006 

 
Oct 2006 

 
On-going 

 

  

 
4. Establish a well 
functioning, transparent 
and accountable legal 
and judicial system that 
protects individual 
rights as defined in the 
Constitution.    

 
i. Develop a clear policy framework on access to information 
 
ii. Complete the drafting and approval of the remaining fundamental 
Laws (Penal Procedure Code, Penal Code, Civil Code, Law on the 
Statue of the Judges, Law on Court organization and Functioning). 
 
iii. Establish  timeframes to complete the remaining  Laws and 
regulations needed to meet WTO requirements and carry out the tasks 
within the established time frames.   

 
MNASRI Leads 

 
MOJ Leads 

 
 
 
 

MOC Lead 
 

 
L&J TWG 

 
L&J TWG 

 
 
 
 
 
 

 
Dec. 2006 

 
According to the 
timeframe to be 
agreed by  L&J 
TWG 

 
End April 2006 

 

 
 
 
 
 
 
 
 
 
 

 
France, 

Japan,.... 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

 
iv.  Establish time frames to complete the drafting, review and approval 
of various new Laws and regulations and amendments to existing Laws 
and regulations and ensure timely completion of the review, redrafting, 
and approval processes within the established time frames. 
 
v. While the priority setting process is being put in place, priority will be 
given to: 
a.  Complete the Draft Law Against Trafficking in Person and Sexual 

Exploitation and submit to COM. 
 
b. Complete and adopt  a National Plan to enforce  the Law on Domestic 

Violence and Protection of the victims. 
 
 c.  Complete preparation of regulations  to enforce State Land  

Management Sub-Decree. 
 
 d. Elaborate and Implement Article 18 of the Land Law. 
 
 e. Adopt RGC's strategy and regulations for the indigenous people 
 

 
Office of COM 

 
 
 
 
 
 

MOJ Lead 
 
 

MOWA Lead 
 
 

MLMUPC 
 
 

MLMUPC/CLP 
 

CLP 
 

 
 
 
 
 
 
 
 

L&J TWG 
 
 

Gender TWG 
 
 

Land TWG 
 
 

Land TWG 
 

Land TWG 

 
Every 6 month 

basis 
 
 
 
 
 

September2006 
 
 

June 2006 
 
 

June 2006 
 
 

November 2006 
 

November 2006 

 
 
 
 
 
 
 
 

100,000$ 
 
 

550,000$ 
 
 

40,000$ 
 
 

40,000$ 
 

40,000$ 

 
 
 
 
 
 
 

 
IOM 

 
 

GTZ 
 
 
LMAP donors 
 
 
LMAP donors 
 
LMAP donors  

5. Further develop the 
Public Administration to 
serve people better and 
to become an effective 
development partner.   

i. Implement the approved "Joint Government-Donor Strategy for 
Phasing Out Salary Supplementation Practices in Cambodia" by: 
 a. implementing approved sectoral action plans; and 
 b. establishing Priority Mission Groups (PMGs), and PMG/Merit 

Based Pay Initiatives (PMG/MBPIs) in MEF, MOH, and at least 
one other ministry/agency. 

 
ii.  Improve pay and employment conditions in the civil service by 
developing and implementing: 
 a. a medium term strategy and action plan to enhance 

remuneration; and 
 b. a redeployment policy and action plan. 
 
 

CAR and all ministries 
 
 
 
 
 
 
 

CAR 
 
 
 
 
 

PAR TWG and other 
TWGs 

 
 
 
 
 
 

PAR TWG 
 
 
 
 
 

Action planning by 
end of June 2006; 
PMGs and MBPIs 
by Dec.2006 
 
 
 
 
Policy work 
completed by end 
of June; implement- 
tation work by 
Dec.2006 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

iii. Design and implement an HRM policy and action plan to improve 
merit and performance management by introducing an HRM Guide and 
further developing the Human Resource Management Information 
System (HRMIS) for the Civil Service. 
 
iv.  Enhance service delivery though developing a One Window Offices 
(OWOs) policy, legal framework and implementation plan, including 
establishment of at least 5 OWOs across Cambodia. 
 
 

CAR and all ministries 
 
 
 
 
 

CAR 
 

PAR TWG 
 
 
 
 
 

PAR TWG 
 

Policy work 
completed by end 
of June; implement- 
tation work by 
Dec.2006 
 
Policy work 
completed by end 
of June; implement- 
tation work by 
Dec.2006 

 
6.  The RGC’s 
Strategic Framework 
for Decentralization 
and De-concentration 
(D&D) reforms 
developed, and initial 
preparation made for 
full implementation.  

 
i. Preparation, Consultation and submission for approval by the 
National Assembly a set of the organic Laws on democratic development 
at Sub-national levels. 
 
ii. D&D and organic law implementation framework/outline prepared 
(preliminary provisional pending the enactment-approval by the Nat. 
Assembly of the organic laws). 
iii. Review and formulate D&D support program for reform and 
Investment for Local Development. 
 

 
IMC 

 
 
 

IMC 
 
 

IMC 
 

 
D&D TWG 

 
 
 

D&D TWG 
 
 

D&D TWG 

 
First draft by end 
March 06 
 
 
First and Second 
Quarter 06 
 
3rd quarter 06 

 
 
 
 
 
 
 

 
Multi Partners 

 
7.  The RGC’s Public 
Financial Management 
reform program 
implemented.  
 

 
i.  Continue implementing the RGC's PFM Reform Program (complete 
Stage1/Platform 1 and begin implementing the action plan for Stage 2) 
and monitor impact through the agreed PFM Performance Management 
Framework/Indicators. 
 

 
MEF 

 
PFM 

 
On-going 

 

 
26 Mio $/ 
5 years 

IMF,JICA, 
ADB, WB, 
AUSAID, 
EC,DFID, 
UNDP, 
FRANCE, 
SIDA…. 

 
8.  Improve livelihoods 
of the rural poor, 
reduce 
 
 

 
i.  Develop a medium term strategy for agriculture and water building on 
the NSDP and existing MAFF and MOWRAM strategy documents.  
 
 
 

 
MAFF and MoWRAM 

 
 
 
 

 
TWGAW 

 
 
 
 

 
Jan-Dec 2006 

 
 
 
 

 
To be 

determined 
 
 
 

 
AUSAID, 
AFD,JICA.. 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

 poverty in particular in 
rural areas, and 
enhance food security 
and nutrition based on 
priorities outlined in the 
National Strategic 
Development Plan for 
2006-2010. 

ii.  Establish a mechanism and periodically disseminate information on 
economic land concessions in accordance with the notice issued by  the 
Prime Minister on 30 June 2005.  
iii.  Take appropriate action to reflect the priorities of the Fisheries sector 
to improve the livelihoods of rural communities in commune, district and 
provincial development plans as well as donor  funding levels. 
 
iv.  To improve the livelihoods of the rural poor, 500 eligible households 
are settled on  social land concessions with livelihood support and at 
least 10,000 hectares of suitable land confirmed as available for social 
land concessions. 
 
v.  Develop a social safety net policy to ensure food security and nutrition 
for the most vulnerable groups of the population. 
 
vi. Develop a nutrition surveillance system to monitor food security and 
nutrition. 

MAFF 
 
 
 
 

MAFF(Lead)/Local 
Authority 

 
 

CLP and MLMUCP 
 
 
 
 
 

NCDM 
 
 

MOP 
 

TWGAW 
 
 
 
 

TWGF 
 
 
 

Land TWG 
 
 
 
 
 

TWG-FSN 
 
 

TWG-FSN 

2nd Quarter 2006 
 
 
 
 

4th Quarter 2006 
 
 
 

2006 
 
 
 
 
 

Dec 2006 
 
 

DEC 2006 

MAFF 
 
 
 
 

647,.000$ not 
commited 

 
 

500,000$ 
 
 
 

 
 

300,000 $ 
 
 

300,000 $ 

 
 
 
 
 
DFID/DANIDA 
MEF/Donors 
 
 
 
RGC, WB, 
GTZ 
 
 

 
 

WFP/Donors 
 
 
WFP/Donors 

 
9. Further rehabilitation 
and development of 
infrastructure to 
achieve sustainable 
socio-economic 
development and 
poverty reduction 
goals. 

 
i. Reach agreement on a clear and transparent mechanism for budget 

allocation and disbursement and monitoring for repair and 
maintenance of roads. 

 
ii. Submit Road Law to COM for approval 
 
iii. Submit Telecom Law to COM for approval 
 
iv. Submit Water Supply and Sanitation Law (WSSL) to COM for 
approval 
 
v. Prepare draft of Cambodia National Wood Energy Statistics & Wood 
Energy Policy  

 
MPWT 
 
 
 
MPWT 
 
MPTC 
 
MIME 
 
 
MIME 

 
IRITWG 
 
 
 
IRITWG 
 
IRITWG 
 
IRITWG 
 
 
IRITWG 

 
Mar – Dec 2006 

 
 
 

Dec 2006 
 

Jan – Mar 2006 
 

June 2006 
 
 

Dec 2006 

  
JICA 
 
 
 
WB 
 
JBIC 
 
WB 
 
 
UNDP 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

 
10. Foster the 
development of a 
socially cohesive, 
educationally 
advanced, and 
culturally vibrant 
society that is free of 
illiteracy and disease 
and follow the RGC's 
Strategic Plan – Neary 
Rattanak (women are 
precious gems).  

 
i. Increase the proportion of deliveries attended by skilled health 
personnel 
 
ii. Increase the net enrolment in primary school (total, and by sex). 
 
iii. Increase the survival rate from grades 1 to 6. 
 
iv. Implement the National Action Plan to combat violence against 
women. 
 
v. Increase coverage of effective drug & HIV/AIDS prevention, 
comprehensive care and support, and effective mitigations interventions. 

 
MOH 
 
 
MOEYS 
 
 
MOEYS 
 
MOWA 
 
 
NAA & NACD 

 
TWG Health 
 
 
TWG Education 
 
 
TWG Education 
 
TWG gender 
 
 
TWG HIV/AIDS  

 
On-going 

 
To be 
determined 

 

 
11.  Ensure sustainable 
use of the natural 
resources taking into 
consideration the 
issues of livelihood and 
needs of the rural 
communities. 

 
i.  Develop and implement  National Forest Program, by initial focus on: 
  a.   strengthening the enforcement of the Forestry Law, especially 

combating forest land clearing and encroachment; 
   
  b.   rationalizing and reclassify national forest lands to ensure 

sustainable use of these resources by further forest 
demarcation/demarcation of protected areas ;  

   
  c.  completing Forest Cover Assessment 2005/2006. 
   
 d.  implementing Community Forestry program and develop Community 

Forestry 
  
 e. implementing capacity building for forestry sector program/tree 

planting for socio-economic purposes. 
 
f. Independent Monitoring in the forestry sector  (Subject to donor grant 
funding) 

 
 
 

 
 

FA/MAFF/MoE 
 
 

FA/MAFF/MoE 
 
 

 
FA/MAFF 

 
FA/MAFF 

 
 

FA/MAFF 
 
 

FA/MAFF 
 
 
 
 

 
 

TWG-F&E 
 
 

TWG-F&E 
 
 
 

TWG-F&E 
 

TWG-F&E 
 
 

TWG-F&E 
 
 

TWG-F&E 
 
 
 
 

 
 

Quarterly Report 
 
 
4thQuarterGDCC06 
 
 
 
4thQuarterGDCC06 
 
Quarterly 
 
 
Quarterly 
 
 
To be determined 
 
 
 
 

 
 

1 Mio $ 
 
 

1 Mio $ 
 
 

 
0.5 Mio$ 

 
1 Mio $ 

 
 

1 Mio $ 
 
 

To be 
determined 

 
 
 

 
 
MEF/Donors 
 
 
MEF/Donors 
 
 
 
MEF/Donors 
 
MEF/Donors 
 
 
JICA/Danida 
 
 

To be 
determined 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

ii.  Strengthen transparency by disseminating all  relevant sector 
information on the activities of government agencies, including 
information on mining concession and military development zones, as 
well as donors and NGOs by periodically postings on TWG-F&E website.  
 
iii. Develop and implement a Land Management Policy and associated 
legal framework to improve sustainable utilization of land resources. 
 
iv. Strengthen and expand the scope of land registration by: 
• issuing 300,000 land title certificates in 2006; 
• increasing the percentage of cases successfully resolved by the 

cadastral commission: 450 cases successfully resolved out of 800 
cases handled in 2006; 

• Revision of cadastral service fee structure, especially for sporadic 
and subsequent registration, public dissemination of the new fee 
structure and stamp duty for subsequent registration. 

• State land mapping conducted in five districts and results placed in a 
publicly accessible state land data-base.  

 

All stakeholder 
 
 
 

 
MLMUPC 

 
 

MLMUPC 
MLMUPC 

 
 

MLMUPC & MEF 
 
 
 

MLMUPC 

TWG-F&E 
 
 

 
 

TWG Land 
 
 

TWG Land  
TWG Land 

 
 

TWG Land 
 
 
 

TWG Land 
 
 

4th Quarter GDCC 
06 
 
 

 
2006 

 
 

Dec.2006 
Dec.2006 

 
 

June 2006 
 
 
 

November 2006 
 
 

0.05 Mio$ 
 

 
 

 
80,000$ 

 
 

4.5 Mio $ 
90,000 $ 

 
 

30,000 $ 
 
 

 
20,000$ 

MEF/Donors 
 
 
 
 
MLMUPC 
Donors 
 
 
MLMUPC 
LMAP Donors 
 
 

 
12.  Create an enabling 
environment for the 
development of private 
sector. 
 
 
 
 
 
 
 
 
 
 
 

 
i.  The draft Law on Concessions submitted to the National Assembly. 
 All new Private Participation in Infrastructure (PPI) projects abide by the 
principles of transparency and accountability specified in the draft Law. 
 
ii. To strengthen Trade Facilitation:  
  a.    adopt and use a Single Administrative Document (SAD) under the 

Asycuda system); 
   
 b.    adopt and publish the inter-agency administrative agreements 

among all the relevant agencies on procedures and guidelines for 
the inspection and clearance of imported and exported goods; and 

  
 
 
 

 
CDC 
 
 
 
 
MEF/CED 
 
 
MOC 
 
 
 
 
 
 

 
PSD 
 
 
 
 
PSD 
 
 
PSD 
 
 
 
 
 
 

 
2006 

 
 
 
 

March 2006 
 
 

March 2006 
 
 
 
 
 
 

 
35,000$ 

 
 
 
 

2.2 Mio$ 
 
 

550,000$ 
 
 
 
 
 
 

 
WB 
 
 
 
 
WB 
 
 
WB 
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RESOURCES REQUIRED TO 
ACHIEVE TARGET TARGET  ACTIONS NEEDED 

 RESPONSIBLE 
GOVERNMENT 
INSTITUTION 

CONCERNED TWG TIME FRAME 
AMOUNT SOURCES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 c.     introduce a pilot Single Window (SW) for trade facilitation at the 
Port Authority of Sihanoukville (PAS); 

  d.    draft and adopt a sub-decree on trade facilitation through a risk 
management approach to inspections and clearance of imports 
and exports of goods, specifying the Customs and Excise 
Department (CED) as the lead agency for all types of inspections 
(documentary, physical, and electronic). 

    
iii. Prepare and adopt regulations (Prakas) clarifying registration 

procedures and documentary requirements, specifying procedures for 
amending Articles of Incorporation, clarifying the minimum 
requirements for Articles of Incorporation based on the Law on 
Commercial Enterprises, specifying requirements and procedures for 
annual declarations, and establishing procedures for decentralization 
of business registration. 

 
iv. Streamline and simplify all license requirements impacting SMEs. 

 
  v.  Establish and make fully operational the "one-stop service" (OSS) in 

all Special Economic Zones (SEZs) consistent with the trade 
facilitation reforms to reduce both the time for, and cost of, trade 
clearance procedures, including the adoption of the SAD and the 
adoption of a risk management approach to inspections and 
clearance of goods. 

MEF 
 
 
MOC 
 
 
 
 
 
MOC 
 
 
 
 
 
 
 
SME Sub-committee 
 
CDC 
 

PSD 
 
 
PSD 
 
 
 
 
 
PSD 
 
 
 
 
 
 
 
PSD 
 
PSD 
 

2007 
 
 

March 2006 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2006 

3.6 Mio$ 
 
 

180,000$ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

100,000$ 

WB 
 
 
AusAID 
 
 
 
 
 
ADB  
 
 
 
 
 
 
 
 
 
JBIC, WB 
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8th Consultative Group Meeting for 8th Consultative Group Meeting for 
Cambodia Cambodia 

22--3 March 2006 3 March 2006 
Phnom Penh, CambodiaPhnom Penh, Cambodia

Session III:  Review of 2005 Joint Session III:  Review of 2005 Joint 
Monitoring Indicators (JMIs) and Monitoring Indicators (JMIs) and 

Adoption of 2006 JMIsAdoption of 2006 JMIs

Presentation by Chhieng YanaraPresentation by Chhieng Yanara
Secretary General, CRBD/CDCSecretary General, CRBD/CDC

Royal Government of CambodiaRoyal Government of Cambodia

Progress since last CG meeting Progress since last CG meeting 

Outline the principles and the process Outline the principles and the process 
that has been followed to design and that has been followed to design and 
to prepare the new JMIs for review to prepare the new JMIs for review 
and endorsement at this CG meeting. and endorsement at this CG meeting. 

Progress on JMIs implementationProgress on JMIs implementation
in 2005in 2005

Significant progress since last CG MeetingSignificant progress since last CG Meeting

Summary in Chapter 2, section 4 of the Summary in Chapter 2, section 4 of the 
document on "Enhancing Development document on "Enhancing Development 
Cooperation Effectiveness to Implement Cooperation Effectiveness to Implement 
the National Strategic Development Plan" the National Strategic Development Plan" 

Overview of Progress in 2005 Overview of Progress in 2005 

Lack of correlation between activities to Lack of correlation between activities to 
be carried out and the resources.be carried out and the resources.
Significant progress was made in areas Significant progress was made in areas 
where:where:
–– a clear a clear linkagelinkage established between planned established between planned 

activities and resources needed ; activities and resources needed ; as compared as compared 
toto areas where this linkage was weak/missing, areas where this linkage was weak/missing, 
or lack of ownership by concerned institutionsor lack of ownership by concerned institutions

–– institutioninstitution responsible clearly identified responsible clearly identified as as 
compared tocompared to areas where responsible areas where responsible 
institution was not clearly identified; andinstitution was not clearly identified; and

–– Realistic timeframesRealistic timeframes. . 
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New JMIs for 2006New JMIs for 2006

–– Basic Principles Basic Principles 
–– Process Process 

Basic Principles for 2006 JMIs Basic Principles for 2006 JMIs 

JMIs must be based on RGC's JMIs must be based on RGC's prioritiespriorities
outlined in the NSDP. outlined in the NSDP. 
For each target, responsible government For each target, responsible government 
institutioninstitution must be identified.must be identified.
A realistic A realistic timeframetimeframe must be established must be established 
taking into account capacity of the taking into account capacity of the 
concerned government institution and concerned government institution and 
complexity of the issue.complexity of the issue.
The financial and human The financial and human resourcesresources
required must be identified as well as the required must be identified as well as the 
sourcesource of these resources.of these resources.

Process in Preparation of 2006 JMIsProcess in Preparation of 2006 JMIs
12 Dec. 2005 GDCC: 12 Dec. 2005 GDCC: 

–– Basic Principles OutlinedBasic Principles Outlined
–– Chair of TWGs proposed new JMIs in the Chair of TWGs proposed new JMIs in the 

responsible arearesponsible area
–– Proposed new JMIs Consolidated by GDCC Proposed new JMIs Consolidated by GDCC 

SecretariatSecretariat
–– Consolidated Draft Reviewed on 9 Feb. 2006 Consolidated Draft Reviewed on 9 Feb. 2006 

Meeting of Chairs of TWGsMeeting of Chairs of TWGs
–– Revised Draft Sent to Chairs of TWGs for Revised Draft Sent to Chairs of TWGs for 

Discussion with Lead Donor Facilitators of TWGsDiscussion with Lead Donor Facilitators of TWGs
–– Revised Draft Tabled for GDCC Meeting on 15 Revised Draft Tabled for GDCC Meeting on 15 

Feb. 2006Feb. 2006

15 Feb. 2005 GDCC: Draft of 2006 JMIs Jointly 15 Feb. 2005 GDCC: Draft of 2006 JMIs Jointly 
Reviewed & EndorsedReviewed & Endorsed

NSDP and NSDP and RGC'sRGC's reform programs reform programs 
constitute the universe of Royal constitute the universe of Royal 
Government priorities. Government priorities. 
Government's OwnershipGovernment's Ownership
Partnership BuildingPartnership Building
Mutual Trust and Mutual AccountabilityMutual Trust and Mutual Accountability
Targets based on the priorities of the Targets based on the priorities of the 
NSDP and NSDP and RGC'sRGC's reforms programs.reforms programs.
Support from development partners under Support from development partners under 
the leadership of the Chair of the TWGs  the leadership of the Chair of the TWGs  
Additional commentsAdditional comments
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THANK YOUTHANK YOU


