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FOREWORD

The purpose of this report is to present a succinct update on progress that has been made by
the Royal Government of Cambodia to implement the Rome Declaration's commitments to
improve ODA effectiveness in order to achieve Cambodia’s Millennium Development Goals. In
Cambodia, aid coordination and management has undergone a number of changes over the
past several years in response to an increasing flow of external assistance, to an increasing
mix and number of foreign and national players in development, and to a more complex,
cross-sector and multi-disciplinary development agenda. The Royal Government of Cambodia
(RGC) has set up management systems and institutional mechanisms to support aid
coordination and management through the Council for the Development of Cambodia.
However, in spite of major improvements, the current situation is such that a significant
proportion of ODA still bypasses the National Budget process because of the practice of direct
funding by donor agencies to project implementers. This situation has resulted in inadequate
Government ownership of many projects; in “piece-meal” efforts and insufficient coordination
by donor agencies on sectoral issues and institution building; in a proliferation of different
procurement, disbursement, auditing, and progress monitoring and procedures among
agencies; and in the formation of donor-supported project management units staffed either by
expatriates or by nationals with "topped up" salaries, which have adversely impacted on
Government’s institution building efforts.

To respond to these concerns the Royal Government of Cambodia presented its overall vision
for a New Development Cooperation Partnership Paradigm for Cambodia to improve ODA
effectiveness at the 4th Consultative Group Meeting held in Paris in May 2000. It was
discussed, accepted in principle and supported by all donor representatives present at that
meeting. This strategic vision was offered as ideas on the nature, structure and
implementation options for building partnerships to support the achievement of Cambodia’s
national development goals through more collaborative arrangements. The Royal Government
has been working hard in collaboration with its development partners to achieve this vision.

Soon after the launch of the New Development Cooperation Partnership Paradigm for
Cambodia, the Prime Minister appointed Cambodian Rehabilitation and Development Board
at the Council for the Development of Cambodia (CDC/CRDB) to be the RGC’s Partnership
Focal Point within the Government. As the Partnerships’ Focal Point, CDC/CRDB is
responsible for coordinating and mobilizing resources for public investments, and to provide
support to ministries/agencies to enable them to effectively manage the process of
establishing partnership arrangements with Cambodia’s national and external partners. The
CDC/CRDB is also responsible for expanding the aid management information systems within
the Government to ensure that there is a functioning government-wide system to monitor the
implementation of development programs, and for coordinating with sector ministries on
issues related to resource mobilization.

An Inter-Ministerial Steering Committee to Strengthen Development Cooperation Partnerships
was established in April 2001. The purpose was to ensure that key officials are seriously



involved in policy decisions and operational actions for capacity development,
integration/enhancement of information and monitoring systems, and for assessing progress
and identifying issues during the transition to fully functioning development partnerships,
covering dimensions such as procedural harmonization, ownership, and capacity indicators. It
is headed by the 1* Vice-chairman of CDC. The membership of this Committee includes key
officials in-charge of partnership arrangements at the Secretary/Under-Secretary of State
level. The Secretary General of the CDC/CRDB also serves as the Secretary General of the
Inter-Ministerial Steering Committee. The Committee is supported by a Secretariat, composed
of the staff of CDC/CRDB.

At the 5" CG Meeting held in Tokyo in June 2001, the Royal Government provided further
elaboration on strategic implementation considerations that should be taken into account in
developing effective cooperation partnerships with the development partners. At the 6™ CG
Meeting held in Phnom Penh for the first time in June 2002, the Royal Government presented
a proposal to establish a Government-Donor Partnership Working Group. This proposal was
overwhelmingly endorsed and subsequently the Government-Donor Partnership Working
Group was established. In its deliberations the Working Group agreed to begin its work by
focusing on problems/issues for which feasible solutions already exist and that can be agreed
to and implemented immediately. It was a pragmatic approach that assigned a high priority to
picking the readily accessible “low hanging fruits”. To began its work the Working Group
commissioned three studies to collect and analyze the necessary background information and
to outline feasible solutions to tackle the harmonization issues. The purpose of these studies
was to provide to both the Government and the development partners factual information and
analysis on donors practices to tackle the harmonization and alignment issues based on facts
rather than perceptions. The three studies focused on: (i) the capacity building practices of
Cambodia's development partners, (ii) practices and lessons learned in the management of
development cooperation; and (iii) preparation of national operational guidelines for
development cooperation. The first two studies have been completed. Also, the first draft of
the third study has been prepared.

The Government-Donor Partnership Working Group has also been busy in supporting both
the work of the OECD/DAC on examining harmonization and alignment issues in Cambodia's
context, in particular the preparation of Royal Government's Action Plan on Harmonization
and Alignment, and in discussions on the restructuring of the Working Groups under the CG
mechanism. In Cambodia, several Working Groups under the CG mechanism have existed to
monitor progress on specific policy issues since 1999. To strengthen this monitoring
mechanism under the CG process, over the past year the Royal Government and
development partners have had extensive discussions on how to restructure the working
groups in order to enhance aid effectiveness and to bring a greater coherence to ODA
supported activities. The Secretary General of CDC/CRDB, as the Chairman of the
Government-Donor Partnership Working Group, submitted a proposal to the development
partners on the basic principles for restructuring the working groups in October 2003. After
extensive discussions an agreement on the basic principles to restructure the working groups
was reached.

At the Pre-CG Meeting held on 10 September 2004, Samdech Hun Sen, the Prime Minister
endorsed the proposal to create 17 Joint Technical Working Groups at the sector/thematic



level. To ensure coordination among the 17 joint technical working groups, he also endorsed
the proposal to:

i. Create a "Government-Donor Coordination Committee (GDCC)” to provide policy
guidance, to set priorities, and to propose measures to solve problems raised by
joint technical working groups. The GDCC is Chaired by Senior Minister, Minister
of Economy and Finance and the 1* Vice-chairman of CDC. The membership of
the GDCC includes Ministers or heads of government agencies, Ambassadors or
heads of diplomatic missions, and heads of multilateral institutions.

ii. The Government-Donor Coordination Committee will be assisted by a Secretariat.
This Secretariat is located at the Cambodian Rehabilitation and Development
Board (CRDB) at CDC.

The first meeting of the GDCC was held on 2 December 2004 just before the 7" CG Meeting
that was held in Phnom Penh on 6-7 December 2004 to review and agree on monitoring
indicators under the CG process. | am encouraged by the fact that because of the existence of
this mechanism, for the first time in the CG process, we have had an opportunity to openly
discuss and review the indictors to monitor progress. The next meeting of the GDCC is
planned to be held on 7 March 2005 to review jointly, Government and donors, progress that
has been made on monitoring indicators agreed to at the last CG Meeting.

| am pleased to report that to monitor progress on the implementation of Rome Declaration's
commitments, the Royal Government's Action Plan on Harmonization and Alignment has
been prepared through a long process of consultations with the development partners. The
Action Plan was approved by the Cabinet on 19 November 2004. | am also pleased to report
that the Royal Government and 12 development partners who have shown a willingness to
support the implementation of the Action Plan on Harmonization and Alignment signed a
Declaration on 2 December 2004.

I would like to take this opportunity to thank all our development partners for their support. The
Royal Government, on its part, remains committed to improving ODA effectiveness to
maximize its benefits for the people of Cambodia. On behalf of the Royal Government of
Cambodia | would like to express our appreciation to the Government of France for hosting
this very important meeting aimed at enhancing ODA effectiveness through harmonization of
donor practices and alignment of ODA supported activities with national priorities. | would also
like to take this opportunity to thank H.E. Chhieng Yanara, Secretary General of the
Cambodian Rehabilitation Board at the Council for the Development of Cambodia for his
dedication and tireless efforts to enhance ODA effectiveness to maximize its benefit of our
people.

Phnom Penh, 9 February 2005

e

KEAT CHHON, MP
Senior Minister, Minister of Economy and Finance
and First Vice-Chairman of the CDC
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CAMBODIA'S REPORT ON PROGRESS
TOWARD ENHANCED AID EFFECTIVENESS

1. INTRODUCTION

1. Since the launch of the Rome Declaration in February 2003, significant progress
has been made by the Royal Government and the development partners in Cambodia to
begin the work on the implementation of Rome Declaration's commitments. The efforts
over the last two years have focused on:

Vi.

Commissioning studies to provide to both the Government and the
development partners factual information and analysis on donors practices to
tackle the harmonization and alignment issues based on facts rather than
perceptions.

Promoting harmonization through sector and/or thematic programs.
Strengthening partnership with the private sector.

Restructuring the Working Groups under the CG mechanism to create an
institutional set up that will enable the Royal Government to take ownership of
ODA supported activities, enhance Government-Donor coordination to achieve
a greater harmonization and alignment of ODA supported activities with
national priorities, and strengthen the process of monitoring progress in the
implementation of the Royal Government's reform programs.

Developing an Action Plan on Harmonization and Alignment to implement
the Rome Declaration's commitments.

Signing of a Declaration by the Royal Government of Cambodia with 12
development partners who have shown a willingness to support the
implementation of the Action Plan on Harmonization and Alignment.

2. Since the launch of Cambodia’s New Development Cooperation Paradigm in
2000, the Royal Government has put in place institutional mechanisms and management
systems to support aid coordination and management through the Council for the
Development of Cambodia. However, in spite of major improvements the current
situation, as reflected in the findings of the just completed OECD/DAC survey for
Cambodia, continues to present challenges to which solutions must be found to improve

1 "A New Development Cooperation Partnership Paradigm for Cambodia", Draft Discussion Paper,
Prepared for the Consultative Group Meeting, 24-26 May 2000 by the Council for the Development
of Cambodia. A copy of this report is posted on CDC/CRDB website WWW. CDC-CRDB.GOV.KH.
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aid effectives. The current situation is a good illustration of inadequate Government
ownership of many projects; “piece-meal” efforts, and insufficient coordination and
support by donor agencies for Royal Government’s sectoral/thematic programs; the
uncoordinated approaches for capacity development; proliferation of different
procurement, disbursements, auditing, and progress monitoring and reporting procedures
among agencies; and the use of donor-supported project management units staffed either
by expatriates or by nationals who are paid significantly higher salaries than those with
comparable qualifications employed in the public sector.

3. The Royal Government of Cambodia (RGC) considers the "Good Practices
Papers" prepared by the OECD/DAC Task Force on Donor Practices as an important
contribution in a move forward on harmonizing donor practices and aligning donor
supported activities to recipient country development priorities to improve aid
effectiveness. The progress made over the last two years in each of the six areas that
have been the focus of RGC’s efforts are summarized below.

2. STUDIES

4, At the 6th CG Meeting held in Phnom Penh in June 2002, the Royal Government
presented a proposal to establish a Government-Donor Partnership Working Group. This
proposal was overwhelmingly endorsed and subsequently the Government-Donor
Partnership Working Group was established. In its deliberations the Working Group
agreed to begin its work by focusing on problems/issues for which feasible solutions
already exist and that can be agreed to and implemented immediately. It was a pragmatic
approach that assigned a high priority to picking the readily accessible “low hanging
fruits”. Thus, the Working Group began its work by commissioning three studies to collect
and analyze the necessary background information and outline feasible solutions to
tackle the harmonization issues. The three studies focused on: (i) the capacity building
practices of Cambodia's development partners, (ii) practices and lessons learned in the
management of development cooperation; and (iii) preparation of national operational
guidelines for development cooperation. The first two studies have been completed. Also,
the first draft of the third study has been prepared.

5. The first study on the “Capacity Building Practices of Cambodia's Development
Partners” was financed and supported by UNDP. The methodology used to carryout the
study included personal interviews with donor and government representatives, as well as
collection of quantitative data through a questionnaire from multilateral and bilateral
partners and NGOs. The survey questionnaire covered five areas that are related to
building the individual and institutional capacity and the employment of national and
international personnel to support the implementation of the programs and/or to fill
capacity gaps. These five areas included: training, operational support, monetary
incentives including salary supplements, and the employment of national and
international personnel. The study findings are now being discussed by the Council for
Administrative Reform with development partners to arrive at a set of recommendations
on which there is consensus, and to develop an action plan for their implementation.
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6. The study on, "Practices and Lessons Learned in the Management of Development
Cooperation: Case Studies in Cambodia”, was financed and supported by Japan. This
study examined four cases of good practices that included:
Sector-focused aid coordination:
i. Education -- Sector Wide Approach (SWAp)
ii. Health -- Sector Wide Management (SWIM) and Tuberculosis Sub-Sector (TB)
Cross-cutting-issue focused aid coordination:
iii. Local Governance -- SEILA
iv. Public Finance — Technical Cooperation Assistance Program (TCAP).

7. The preparation of the national operational guidelines for the grants component of
the ODA, the third study, is financed and supported by UNDP. The guidelines are being
prepared in close collaboration with key Government agencies and the development
partners under the umbrella of a Sub-Group of the Government-Donor Partnership
Working Group (GDPWG). These guidelines cover each stage of the program/project
cycle: identification, formulation, implementation, monitoring, review and evaluation of
projects. The guidelines take into account the OECD/DAC’s Good Practice Papers on
harmonizing donor practices for effective aid delivery, UN General Assembly Resolutions,
and lessons learned in the management of development cooperation activities in
Cambodia. This work on preparing operational guidelines on the grant side has been
closely coordinated with the work on the preparation of the Standard Operating
Procedures for loan projects. In terms of process, after the guidelines have been
endorsed by the Sub-Group of the GDPWG, they will be presented for discussion and
approval by the Government-Donor Partnership Working Group. After approval by the
GDPWG, CDC will submit the guidelines to the Council of Ministers for approval.

8. The findings and recommendations of these studies present both opportunities
and challenges for the Royal Government as well as the development partners. They
offer opportunities to improve ODA effectiveness through strengthened partnerships to
achieve more harmonized practices in program planning, formulation, financing, and the
management of the implementation of development cooperation activities. The challenge
now is to find ways to quickly move forward with the implementation of recommendations
on which there is agreement between the Royal Government and the development
partners.

3. PROMOTING HARMONIZATION THROUGH SECTOR AND /OR
THEMATIC PROGRAMS

9. The Royal Government would like to emphasize the important role that
sector/thematic programs can play not only in better aligning ODA supported activities
with Cambodia’s national development priorities to achieve its Millennium Development
Goals, but more importantly, in providing a framework for harmonizing donor practices
around jointly agreed priorities and actions. Cambodia’'s experiences with its
sectoral/thematic programs show that sector-wide and/or broad issue based programs
are not only more effective in aligning donor assistance with national priorities but that
they also provide a practical framework for harmonizing donor practices as well as in
enhancing Government ownership of the development process -- as compared to stand
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alone projects that are delivered without an overall framework. In addition to the existing
sector programs in the Education and Health sectors, and the SEILA program that have
been operating for some time now, as well as the newly formulated Public Finance
Management Program, and on-going work in the areas of Private Sector Development
and Land Management -- the Royal Government would welcome its development
partner's support to prepare sector wide programs in other key sectors as well, such as,
agriculture, infrastructure (transport/energy/water), private sector development, land
management, and decentralization.

10. The Royal Government's National Poverty Reduction Strategy was launched in
March 2003. In the implementation of this strategic framework, the challenge has been on
how to clearly define the entry points for programming the agreed upon poverty reduction
action plan. The experiences in the implementation of poverty reduction strategies in
other parts of the world, in particular Africa, have not been very encouraging. Learning
from these experiences as well as on basic conceptual grounds, the Royal Government
believes that well defined sectoral and cross-sectoral programs that fully incorporate the
action plan of the poverty reduction strategy are the most effective entry points for
programming poverty reduction initiatives in Cambodia.

11. In terms of Cambodia’s experiences with sector wide programs, in the Education
Sector (SWAp) and Health Sector (SWiM), so far, the joint work in the education sector
has progressed more than in the health sector. A significant number of donors are
participating as partners in the planning, reviews and financing under the SWAp in the
education sector. An Education Strategic Plan (ESP) 2001-2005 and a detailed Education
Sector Support Program (ESSP) 2001-2005 were completed in 2001. The first joint
review and appraisal of the ESP/ESSP were carried out in June 2001. Since then joint
ESSP reviews in collaboration with development partners have been carried out each
year. In September 2004, a revised ESP and ESSP for 2004-08 was reviewed and
endorsed by development partners. The ESSP 2004-08 outlines how ESP 2004-08
priorities will be managed, monitored and implemented through specific programs. The
SWAp in the education sector has made two important contributions. First, it has made
available to the Ministry of Education a mechanism for aligning donor assistance with the
education sector needs. Second, it has reduced the transaction costs to the MOEYS of
coordinating with each donor agency bilaterally. On the financing side, however, donor
funding through direct budget support in 2003 accounted for only 18 percent of total
donor assistance to the education sector, most of which is comprised of loans from
multilateral financial institutions.

12. In the case of the health sector-wide management (SWiM) program the
discussions with development partners started in 1999 and a Joint Health Sector Review
was held in December 2000. A Health Sector Strategy (HSP) and a Health Sector
Support Program (HSSP) for 2003-2007 were subsequently prepared. The
implementation of the 5-year HSSP began only in January 2003. It has served as a way
for three major donors, ADB, DFID and the World Bank, to coordinate their financial
inputs to the health sector. The majority of donor assistance to the health sector under
the SWiIM arrangement is being provided in the form of project-type support. As
compared to the SWAp in the education sector, the SWiM approach in the case of the
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health sector has not so far produced a significant reduction in the administrative burden
on the Government of coordinating with each donor bilaterally.

13. The Royal Government's SEILA Program was initiated in 1996 to formulate, test
and continuously strengthen decentralized and de-concentrated systems for planning,
financing and implementation of local development at the provincial and commune levels.
Beginning with 5 provinces and a small number of pilot communes in 1996, by the end of
2001 and prior to the commune elections, coverage had expanded to half of the
provinces and to more than one-third of the rural communes in the country. In 2003 the
SEILA program coverage was extended to cover all provinces and communes. Adopting
a partnership approach with the donor community at national level and an integrated
annual programming framework with international agencies and NGOs at the provincial
level, a high volume of additional, parallel resources have been mobilized and
programmed each year to support development activities at the provincial and commune
levels. External evaluations of the SEILA program have reaffirmed the socio-economic
benefits that have resulted from civil works projects implemented by the private sector at
the commune level as well as the growing capacity of the provinces, districts and
communes to manage the decentralized systems. The partnership arrangements now
cover all aspects of the programming cycle through joint planning, programming,
budgeting/financing, and management of the program implementation. Progress is also
being made to extend this partnership arrangement further to include the harmonization
of monitoring and reporting procedures.

14. In addition to the sector wide programs and the SEILA program, over the last two
years a number of donors have also begun to jointly finance a specific project or program.
One recent example is the multi-donor funded Land Management and Administration
Project. This project was based on a multi-donor appraisal mission, involving the World
Bank, the Governments of Germany and Finland and the ADB. Work is how underway to
develop a SWAP for Land Management and Administration.

15. Enhancing public financial management is crucial for strengthening good
governance. The Royal Government and the development partners have recently
completed the formulation of a SWAp for Public Financial Management (PFM). This
Program that is being jointly financed by 10 donors provides a framework for coherent
and focused efforts to achieve the goals of the Royal Government’s public finance
management reform program. The Royal Government's PFM reform program is built
upon four sequenced and prioritized platforms: (i) a more credible budget; (ii) effective
financial accountability; (iii) the RGC policy agenda becomes fully affordable and
prioritized; and (iv) RGC managers become fully accountable for program performance.
The Royal Government is also working at developing a SWAp for Private Sector
Development.

16. There is now also a growing awareness and recognition among the development
partners of Cambodia that sector and/or program based approaches for ODA
programming can not only bring a greater coherence to ODA programming by providing a
framework for alignment of donor programs with Government's priorities, but more
importantly, the sector/thematic programs also provide a framework for harmonizing
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donor practices. Over the last few years, a series of resolutions have been adopted by
the Council and European Parliament that are aimed at the re-orientation of aid
instruments, where appropriate, towards increased use of budget support and sector-
wide approaches. To operationalize these resolutions, in February 2003, the European
Commission issued detailed "Guidelines for European Commission Support to Sector
Programmes". The Royal Government is encouraged by this recent EU initiative, and the
fact that the OECD/DAC Working Party on Aid Effectiveness and Donor Practices has
prepared a “Good Practices Paper on Providing Harmonized Support to Sector
Approaches”.

4. STRENGTHENING PARTNERSHIP WITH THE PRIVATE SECTOR

17. The Royal Government recognizes that improving the business climate and
creating an enabling environment for private sector development are key pre-requisites
for fostering growth, creating jobs, reducing poverty and achieving sustainable economic
development. To remove the critical bottlenecks impeding the development of the private
sector as well as to provide inputs in the processes of administrative and regulatory
reforms, a Government-Private Sector Forum was established in December 1999. It has
been meeting once every six months. To further strengthen the key institutional
mechanisms to support the implementation of the Rectangular Strategy (see Chart 1 on
next page), at the last Government-Private Sector Forum held on 20 August 2004,
Samdech Hun Sen, the Prime Minister announced the formation of a Steering Committee
for Private Sector Development. This Committee is chaired by the Sr. Minister, Minister of
Economy and Finance, with the Sr. Minister, Minister of Commerce as Deputy Chairman,
and the Governor of the National Bank of Cambodia and the Ministers of MIME, MAFF,
MPWT and MOT as Members, and the Secretary General of CDC, as its Secretary. The
Steering Committee is responsible for carrying out the following tasks:

i. Act as the "Etat major" of the Head of the Royal Government in leading,
implementing, and monitoring the implementation of the Rectangular Strategy
on Private Sector Development.

ii. Propose and implement measures to improve investment climate.

iii. Propose and implement measures for trade facilitation.

iv. Propose and implement measures to promote Small and Medium Enterprises.

v. Propose and implement other measures to promote private sector
development.

18. The Steering Committee is supported by the following three Sub-committees: (i)
Sub-committee on Investment Climate and Private Participation in Infrastructure (PPI)
chaired by Sr. Minister, Minister of Economy and Finance; (ii) Sub-committee on Trade
Facilitation chaired by Sr. Minister, Minister of Commerce; and (iii) Sub-committee on
SMEs chaired by Minister of Industry, Mines and Energy. The Steering Committee and its
three Sub-committees will work closely with the development partners who want to assist
Cambodia in developing the private sector, including the WB, ADB, IMF, UNDP, JICA,
AUSAID, GTZ, AFD and others, based on a SWAP arrangement for private sector
development.
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CHART 1

The Royal Government's Rectangular Strategy
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5. RESTRUCTURING OF THE WORKING GROUPS UNDER THE CG
MECHANISM

19. In Cambodia, the Working Group mechanism to monitor progress on specific
policy issues has been in operation since 1999. Until recently, the membership of most of
these working groups had included donor representatives only and they operated in an ad
hoc manner without an overall framework for their operations. Over the past year, on
behalf of the Royal Government, the Council for the Development of Cambodia (CDC)
has had discussions with development partners on how to restructure the working groups
in order to enhance aid effectiveness and to bring a greater coherence to ODA supported
activities. The CDC gave a proposal to the development partners on the basic principles
for restructuring the working groups in October 2003. An agreement on the basic
principles to restructure the working groups was reached in mid 2004. Subsequently,
these basic principles were endorsed by Samdech Hun Sen, the Prime Minister at the
Pre-CG Meeting held on 10 September 2004 in Phnom Penh.

20. The Royal Government and the development partners have agreed to establish
seventeen Joint Technical Working Groups at the sectoral/thematic level based on the
following basic principles:

First, to strengthen the ownership and leadership of the Royal Government, the joint
technical working groups shall be lead by the responsible ministry or agency and will
include members from other concerned ministries and the development partners. The
appointment of the chairperson of the working group shall be made by the Minister of
the ministry/agency that will lead the working group. Based on the experiences of
some working groups, the newly appointed chairperson of the working group must
have the political will and commitment and willingness to devote his/her time to lead
the working group. The development partners will nominate a donor coordinator and
an alternate coordinator to ensure donor-donor coordination and continuity of the
operations of each working group.

Second, each working group must prepare its Terms of References (TORs) that
clearly defines its roles and responsibilities. However, to ensure consistency across
working groups the TORs of each working group will include the following basic
generic elements:

i. Each Working Group shall jointly prepare detailed strategies or policies for the
sector that is being dealt with by the Group, if they have not been developed
so far, ensuring that these strategies or policies are consistent with the
Rectangular Strategy. For Working Groups that have already developed the
strategies or policies, they should be revised if necessary.

ii. After the strategies or policies have been prepared, each Working Group shall
develop an Action Plan and identify priorities and modalities of support for the
implementation of the Action Plan. The Action Plan shall be considered to be a
joint document of the Royal Government and the donor community for
monitoring progress by the Working Group.

iii. Each Working Group shall be responsible for mobilizing resources needed for
the implementation of the agreed Action Plan. If the resources are not enough,
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both the Government and the donors shall work together to re-prioritize their
activities in line with the available resources.

iv. Each Working Group shall jointly monitor progress against benchmarks that
have been set forth to increase aid effectiveness and to achieve the strategic
objectives laid out in the Rectangular Strategy and Cambodia’'s Millennium
Development Goals.

21. To ensure coordination among the 17 joint technical working groups, the Royal
Government and development partners have also agreed to create a “Government-Donor
Coordination Committee (GDCC)” to provide policy guidance, to set priorities, and to
propose measures to solve problems raised by joint technical working groups. This
committee will meet regularly every 3 months. Samdech Hun Sen, the Prime Minister has
appointed Senior Minister, Minister of Economy and Finance and the First Vice Chairman
of the CDC, to be the chairman of the GDCC. The membership of the GDCC will include
Ministers or heads of government agencies, Ambassadors or heads of diplomatic
missions, and heads of multilateral institutions. The Government-Donor Coordination
Committee will be assisted by a Secretariat. This Secretariat will be located at the
Cambodian Rehabilitation and Development Board (CRDB) at CDC. The role of the
Secretariat is to liaise with the joint technical working groups and to collect progress
reports as well as identify problems facing the joint technical working groups during the
implementation of their activities. The Secretariat will prepare a quarterly progress report
including issues and challenges as well as proposed remedies to tackle the problems and
submit it to the GDCC for its consideration and decision making. In case, the GDCC is not
able to make decisions or solve the problems, the Secretariat will report directly to the
Head of the Royal Government for decision-making or to provide direction and guidance.

22. At the Pre-CG Meeting held on 10 September 2004, Samdech Hun Sen, the
Prime Minister also identified the following urgent tasks that each joint technical working
group should complete before the 7th Consultative Group Meeting that was held on 6-7
December 2004.

First, both parties coordinate to finalize the list of members and TORs of the joint
technical working group, as soon as possible.

Second, each joint technical working group has to appraise the progress in the nine
priority areas for joint monitoring that were agreed to at the 6™ Consultative Group
meeting held in June 2002 as well as identify any outstanding issues and challenges.
The reports of the technical working groups will be consolidated into one document
that will be presented at the Consultative Group meeting to be held in December
2004.

Third, each technical working group has to develop its action plan and benchmarks
for consideration and adoption at the Consultative Group Meeting to be held in
December 2004.

23. The restructuring of the Working Groups under the CG mechanism that the Royal
Government and the development partners in Cambodia have agreed to, represents a

Cambodia’s Report on Progress Toward Enhanced Aid Effectiveness 9



fundamental change in the institutional set up for planning, managing and monitoring
progress on the implementation of development assistance.

24, As part of the restructuring of the working groups, the TORs of the existing
Government-Donor Partnership Working Group is being reviewed and revised. A key role
of the restructured Partnership Working Group will be to coordinate and facilitate the
implementation of the Royal Government's Action Plan on Harmonization and Alignment
to implement the Rome Declaration's commitment. As the focal point on harmonization
and alignment issues, it will continue to provide guidance on these issues to all Technical
Working Groups (TWGSs). The technical work related to planning, resourcing, managing
the implementation of Working Group’s Action Plan, and providing quarterly progress
reports to the Government-Donor Coordination Committee will be the responsibility of
each TWG.

6. ACTION PLAN ON HARMONIZATION AND ALIGNMENT

25. As the next steps, the Rome Declaration encouraged partner/recipient countries to
design country-based action plans for harmonization, agreed with the donor community
that set out clear and monitor able proposals to harmonize development assistance using
the proposals of the OECD/DAC Task Force and the MDB technical working groups as
reference points. In turn, the bilateral and multilateral agencies agreed to take actions to
support harmonization at the country level.

26. The formulation of Royal Government's Action Plan to move forward on the
implementation of Rome Declaration's commitments to harmonize the practices of the
development partners has been a high priority of the Royal Government. With assistance
from the UNDP and the World Bank, the Action Plan has been prepared after extensive
consultations and collaboration between Government and development partners and with
government ministries and agencies over the last year. This process of consultations
began at the first workshop held in January 2004 to examine and sensitize Government
and donor representatives to the harmonization and alignment issues. Following this
workshop, the Royal Government prepared a zero draft of the action plan on
harmonization and alignment that was discussed and reviewed by representatives of
government institutions and development partners at a second workshop held in June
2004 in Siem Reap. The revised draft incorporating the feedback from the second
workshop was discussed and reviewed by an inter-ministerial group at a workshop held in
Sihanoukville in August 2004. The draft incorporating changes recommended at the inter-
ministerial workshop was discussed and approved at the fourth and final workshop held
at CDC on 26-27 October 2004. This workshop was attended by both Government and
donor representatives. The final Royal Government’s Action Plan on Harmonization and
Alignment that incorporates the outcome of the discussions at the fourth workshop was
endorsed by the Council of Ministers on 19 November 2004. It is presented as Annex I.
An important element of this Action Plan is Royal Government's commitment to prepare a
single National Strategic Development Plan for the years 2006-2010 that will serve as the
framework for alignment of all ODA supported activities.
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27. In terms of the management of the implementation of the Action Plan, the Royal
Government would like: (i) the Partnership Working Group to continue to provide the
overall direction; and (ii) the newly restructured sectoral/thematic Joint Technical Working
Groups to take the responsibility for the day to day operational management of the
implementation of the activities in the Action Plan and for monitoring progress in their
areas.

28. The Royal Government recognizes that achieving full harmonization is a long-term
process and in some areas may be difficult in the short-term. It has, therefore, adopted a
gradual approach with an immediate focus on areas where some concrete steps can be
taken in the short-term that would increase the national ownership of the development
cooperation activities, lessen the burden on implementing agencies, and minimize the
unintended adverse effects of some donor practices, notably those related to capacity
development.

7. SIGNING OF A DECLARATION BY THE ROYAL GOVERNMENT OF
CAMBODIA WITH 12 DEVELOPMENT PARTNERS

29. The Royal Government is pleased to report that on 2 December 2004, the
following 12 development partners of Cambodia signed a Declaration to work with the
Government in the implementation of RGC’s Action Plan on harmonization and Alignment
of their ODA supported activities:

= Australia
= Canada

=  Denmark
= France

=  Germany
=  Japan

=  Sweden

= United Kingdom

= Asian Development Bank
= European Commission

= UN System

=  World Bank

A copy of the Declaration is presented as Annex II.

8. CHALLENGES

30. Following the Rome meeting, Cambodia was selected as one of the 14 pilot
countries to implement the Rome Declaration at the country level. Early in 2004, the
OECD/DAC Task Team carried out a survey of progress made on harmonization and
alignment in the 14 pilot countries. This survey consisted of a comprehensive three part
guestionnaire that focused on ownership, alignment and harmonization issues based on
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an "aid effectiveness pyramid" as the framework for monitoring progress on the
implementation of the Rome and Marrakech commitments. This pyramid covers three
broad areas:
= Ownership by recipient countries to establish their development agenda.
= Alignment of donor's development assistance with recipient country's
development priorities.
= Harmonization of donors practices to streamline and harmonize their policies,
and procedures.

AID EFFECTIVENESS PYRAMID
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31. The process of completing the three part survey questionnaire involved extensive
consultations within Government institutions, among donors, and between Government
and donors. In Cambodia, after extensive discussions within the Government, among
donors, and between Government and donors the questionnaire was completed not only
on time but also Cambodia was reported to be the first country to return the completed
guestionnaire to OECD/DAC. The Task Team has just completed the first draft of the
summary report presenting an overview of the survey results for the 14 countries. This
report provides insights into how ODA is currently being managed in the 14 countries.
The survey results also highlight the differences between the 14 countries in two areas:

i. the use of partner country systems and procedures to manage aid, and
ii. the volume of donor country missions.

32. On the use of partner country systems, the survey asked donors to indicate the
share of their project portfolios where donors relied on partner country’s administrative
systems in areas of procurement, disbursement and accounting, reporting, monitoring
and evaluation, and audit. In all of these areas, the averages for the 14 countries show
that only around one-third or less of the ODA is being channeled through country
systems. These averages, of course, mask significant disparities between countries. The
report, however, does provide country specific information on “procurement” as an
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illustration. In terms of the use of partner country procurement systems and procedures,
Cambodia is reported to have the second lowest rate among the 14 countries — only 12
percent of donor portfolios make use of Cambodia’s procurement system and procedures
as compared to 70 percent in the case of Morocco.
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33. In terms of the number of donor missions in 2003, Cambodia is reported to have
had the highest number of donor missions — more than 400 — the same number as
Vietnam. This number is considered to be conservative by the authors of the report based
on methodological considerations. The survey results show that less than 10 percent of
donor missions involved more than one donor -- that is joint missions.
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9. LOOKING AHEAD

34. Looking ahead, the OECD/DAC survey results highlight some of the challenges
that need to be faced to improve aid effectiveness. Achieving success will require a
strong commitment and a collective will to tackle the difficult issues. The Royal
Government recognizes that to encourage a greater use of government systems and
procedures by the development partners it needs to significantly strengthen its systems
and procedures. The Royal Government is also aware of the challenges that some of the
development partners face to effectively participate in the implementation of the Action
Plan on Harmonization and Alignment to improve aid effectiveness. The most serious of
these challenges is the divide between agreed global policies on harmonization and
alignment by the authorities at the national or headquarters of the development partners,
and the follow up actions needed to change the practices and behavior of donor
operations at the country level. In the case of a number of bi-lateral partners, the
authorities in the capitals have now prepared their Action Plans for harmonization and
alignment in line with OECD/DAC principles. It is however, not clear whether or not the
authorities at the capital or headquarters have fully examined the operational implications
of the policies that they have agreed to, and where necessary, taken actions to amend
the rules and regulations that govern the planning and management of their ODA
resources. Last year, on behalf of the Royal Government, the Cambodian Rehabilitation
and Development Board of the Council for the Development of Cambodia (CDC/CRDB))
had asked the OECD/DAC Task Team to not only share these Action Plans with partner
countries but also to closely monitor and periodically report to partner countries on:

= whether or not the Action Plan prepared at the capital of a member country or
the headquarter of a multi lateral organization has been shared with their
country field offices;

= whether or not the capital of a member country or the HQ of multilateral
organization has provided clear direction or instructions to their country field
offices to implement their national or HQ action plan; and

» what authority has been delegated to country field offices to implement the
action plan in the partner country context.

35. There is an urgent need for the headquarters of the development partners to
speed up this process to enable their country offices in Cambodia to effectively participate
in the implementation of Cambodia’s Action Plan on Harmonization and Alignment that
has been prepared through a collaborative effort between the Government and the
development partner’s representatives stationed in Cambodia.

36. There are many challenges that the Government and representatives of our
development partners in Cambodia need to begin to tackle together, for example:
= How to build capacity of ministries and agencies to empower them to plan and
deliver their services effectively and efficiently to citizens?
» How to strengthen national systems and procedures to encourage a greater
use of these systems and procedure by the development partners to
discourage the creation of parallel implementation systems and structures?
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* How to increase delegated cooperation arrangements?

= How to minimize the number of donor missions and increase the number of
joint donor missions?

» How to ensure alignment of ODA supported activities with national priorities?

= How to reduce excessive reliance on the use of international experts?

= How to attract and retain qualified national personnel in the civil service in light
of the fiscal constraints over the short- and medium-term that limit options to
increase current low salaries to an acceptable level?

= How to make ODA supported activities more transparent and accountable for
the benefit of the citizens of Cambodia?

37. Based on progress that has been made over the last two years to strengthen aid
coordination and management, in particular the agreement to establish 17 Joint Technical
Working Groups lead by a Government representative, the high level decision-making
Government-Donor Coordination Committee that will be monitoring progress quarterly,
and the Action Plan on Harmonization and Alignment; the Royal Government is confident
that with the continuing cooperation of its development partners these challenges can be
met. Over the next year, to improve aid effectiveness the Royal Government will be
placing special emphasis on:

e Preparing a single National Strategic development Plan for the years 2006-
2010.

¢ Implementing the action plan on harmonization and alignment as follow up to
the Rome Declaration.

e Preparing National ODA Management and Utilization Policy.

e Promoting sector and/or thematic/program based approaches for ODA
programming.

e Strengthening partnerships between public sector institutions, NGOs and civil
society at the sub-national levels.

e Strengthening partnerships with the private sector.
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ANNEX I: RGC's Action Plan on Harmonization and Alignment: 2004-2008

Section A: Ownership and Leadership

Results

Actions Needed

Responsible
RGC Institutions

Lead
Donor

Milestones

Timing

1. RGC leads the process and prepares a single Strategic National Development Framework for the next planning cycle (2006-2010)

a) RGC prepares and adopts a

single National Strategic
Development Plan (2006-
2010).

(i) SEDP and NRSP are consolidated into one strategy
document, aligned with CMDGs:
o Formalize institutional mechanism for formulating
NSDP (TWG/Planning and Poverty reduction)

o MoP requests all line Ministries & Institutions to
formulate individual Strategic Plan

e Sector ministries/agencies prepare Sectoral
Strategic Plans

e Sectoral Strategic Plans consolidated into a NSDP

e Consultations on NSDP with all stakeholders

o NSDP Revised, if necessary

= Consolidated NSDP submitted for adoption by
RGC and for approval by the legislatures

MoP, SNEC with line
Ministries and
Institutions

MOP and line ministries

Ministries and TWGs

MOP

MOP

MOP

MOP

WB,ADB, UN, and DFID

TWGs

TWGs
TWG/Planning and
Poverty Reduction

TWG/Planning and
Poverty Reduction

TWG/Planning and
Poverty Reduction

TWG on Planning & Poverty
Reduction established and starts
developing NSDP.

Technical meetings in MOP held to
discuss NSDP preparation process
and guidelines for the preparation
of NSDP issued.

Sector Strategic Plans prepared.
Technical workshop(s)

First draft of NSDP prepared

National Workshop(s)

Revised NSDP completed.

NSDP approved by RGC and
Parliament.

December 2004

January 2005

May 2005

June-August 2005

September 2005

October, 2005

November-December 2005
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Section A: Ownership and Leadership

] Responsible Lead : .
Results Actions Needed RGC Institutions Donor Milestones Timing
1. RGC leads the process and prepares a single Strategic National Development Framework for the next planning cycle (2006-2010)
a) RGC prepares and adopts a | (i) Implement the National Strategic Development Plan Concerned sector Concerned donors Preparation of national sector June 2005
single National Strategic through national sector programs in the form of SWAp, ministries. through Technical programs in at least 2 sectors
Development Plan (2006- SWiM and Program Based Approach. Working Group.
2010).
(iii) Expand the application of SWAps, SWiMs, and PBAs | Line ministries and TWGs National Sector Programs in other | 2005 - 2006
modalities in appropriate sectors, e.g. CDC areas developed.
e Agriculture
e Infrastructure: sub-SWAPSs in
transport/energy/water
¢ Land Management
o Decentralisation
b) RGC uses a single national | () Use the new TWG on Planning and Poverty | MEF, MoP and CDC TWG/Planning and Process for coordination for Early 2005
development framework for Reduction as mechanism for coordination for planning Poverty Reduction planning and monitoring of NSDP
planning linked to resource and monitoring the implementation of the NSDP. established.
allocation, including ODA.
(i) Build a common understanding of relationship | MEF and MOP TWG/Planning and Workshops to disseminate Throughout 2005
between the NSDP and other planning and budgeting Poverty Reduction information on NSDP and other
mechanism. planning & budget mechanisms.
(iii) Reflect the priorities of the NSDP in the budgeting MEF TWG/PFM MEF & MOP explore options and Beginning 2006
process. take appropriate actions.
(iv) Incorporate sector priorities in the preparation of MEF with concerned TWG/PFM Sector priorities incorporated in the | 2006

MTEF.

Ministries

MTEF.
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Section A: Ownership and Leadership

. Responsible Lead . .
Results Actions Needed RGC Institutions Donor Milestones Timing
2. RGC assumes leadership role in the coordination of development assistance
a) Cambodia’s Action Plan for (i) RGC's Action Plan on Harmonization and Alignment | CDC and ministries All donors Government approves National November 2004
prepared and approved. Action Plan.
Harmonization and Alignment—
2004-2008, outlining RGC's (i) Secure agreement between RGC and interested Partnership Agreement signed. November 2004
donors on a Partnership Agreement.
priorities on harmonization and Inform the CG meeting on the H December 2004
& A Action Plan and Partnership
alignment, is prepared and Agreement
agreed with development
partners.
b) RGC has one ODA (i) Strengthen CDC's leading role within the RGC on CcDC TWG/Partnerships Endorsement of the GDCC. Dec 2004
coordinating body. ODA coordination and resource mobilization.
(ii) Strengthen CDC's focal point for ODA planning. CDC TWG/Partnerships CDC leads all discussions for Jan 2005 onwards
ODA planning.
(iif) CDC leads the coordination process to implement CbC TWG/Partnerships Endorsement of CDC lead roleto | Dec 2004
Cambodia’s Action Plan on Harmonization and implement H/A Action Plan.
Alignment.
¢) RGC's ODA Management (i) Formulate basic principles of ODA Management. CDC and concerned TWG/Partnerships Discussion and agreement with November 2005
Policy prepared and agreed Ministries donors on principles of ODA
with donors. management.
Adoption and implementation of Dec 2005
basic principles of ODA
management.
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Section A: Ownership and Leadership

. Responsible Lead . .
Results Actions Needed RGC Institutions Donor Milestones Timing
2. RGC assumes leadership role in the coordination of development assistance
d) Joint planning and (i) Restructuring of the Working Groups finalized leading | CDC and line ministries | Donors Inform CG December 2004
monitoring of the to joint planning and monitoring on the implementation
implementation of RGC’s of RGC’s development priorities outlined in its strategic
development priorities, development framework(s) and the Rectangular
involving donors and Strategy.
stakeholders, as outlined in its
strategic development
framework(s) and its
Rectangular Strategy.
) RGC has the information it (i) Donors provide full information about their activities to | CDC TWG/Partnerships Agreement on modality and June 2005
needs to lead and coordinate RGC. content of information provided by
development assistance. donors.
(i) Donors provide periodic progress reports on on- CDC TWGs Periodic reports, on quarterly Start Jan 2005

going harmonization and alignment efforts to RGC.

basis, provided.

3. As one of the fourteen pilot countries, Cambodia plays an active role in the implementation of the Rome Declaration on Harmonization and Alignment (2003).

a) RGC provides regular
progress reports on
implementation of Cambodia’s
Action Plan on Harmonization
and Alignment.

(i) RGC reports progress at the Second High Level CDhC Progress report presented at HLF 2. | Early 2005
Forum on Harmonization and Alignment (HLF2).

(if) Government prepares periodic reports on the CbC TWG/Partnerships Reports prepared and presented to on-going
implementation of the Rome Declaration. GDCC.

(iif) RGC participates in Regional Workshop on CbC On-going
Harmonization and Alignment.
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Section B: Capacity Development

. Responsible Lead —
Results Actions Needed RGC Institutions Donor Milesiones Timing
1. RGC'’s capacity strengthened to effectively perform development coordination and management functions
a) The capacity of CDC, (i) Assessment of the capacity development needs | Relevant government TWGs Each sector plan (SWAP) December 2005
coordinating agencies and sector of the relevant government agencies to effectively agencies includes capacity development
ministries strengthened to effectively | perform development coordination and needs assessment and strategy
perform development coordination management functions completed within the for filling the critical gaps.
and management functions. context of the preparation of sector plans (SWAps).
(if) Secure commitments from ministries and Relevant government TWGs Adequate commitment December 2005
development partners to support the identified agencies (financial) secured.
capacity development needs secured.
(iif) Develop and implement training and institutional | Relevant government Indicators developed by TWGs | December 2005
strengthening programs based on the results of the | agencies TWGs measuring increased capacity
capacity assessment. within government agencies.
Decrease in % ODA spent on on-going
TA.
(iv) to avoid institutional duplication and confusion, | CAR TWG/PAR Each TWG flags institutional on-going

assess inter- ministerial mandates and
relationships.

issues and informs the
TWG/PAR.
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Section B: Capacity Development

. Responsible Lead o
Results Actions Needed RGC Institutions Donor Milestones Timing
1. RGC's capacity strengthened to effectively perform development coordination and management functions
(vi) TWGs provide timely feedback on all sector capacity Concerned ministries TWGs Process designed and June 2005
development proposals to ensure that the TA to be provided is disseminated
based on demand-driven needs at the sector/program level
b) Agreement on principle and (i) Finalize strategies to deal with incentives issues, including CAR and concerned TWG/PAR Agreement on strategy.
practices of donor support for salary supplements, finalized. Ministries
allowances and salary supplements
to Government employees.
(if) Review the findings of the study on "Capacity Building CAR and concerned TWG/PAR TWGs develop Action Plans December 2005
Practices of Cambodia's Development Partners" and develop Ministries in their areas.
an action plan to implement agreed recommendations
between the Government and donors.
(iify Develop guidelines for remuneration of local consultants CAR and concerned TWG/PAR Survey on ‘market rates’ for | December 2005
and Cambodian nationals employed on donor supported Ministries national consultants and
programs/projects, based on market principles. project staff. (see CAR
Labour Survey)
Guidelines agreed and June 2006

disseminated.
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Section C: Alignment

Responsible

Results Actions Needed RGC Lead Milestones Timing
" Donor
Institutions
1. RGC and donors adopt the consolidated Strategic Development Plan of the RGC as the common framework for planning ODA.
Donor activities are aligned with (i) Increased donor efforts to align their country assistance CDC and concerned TWGs All new donor country strategy on-going
government strategies and policies. | strategies with the RGC's national development priorities, ministries documents are aligned to the RGC
strategies, approaches and processes, and the Rectangular Strategic Development Plans and
Strategy. to the NSDP (2006-2010).
2. Donor practices are harmonized around the generic elements of the program/project cycle
a) Government introduces national (i) RGC prepares in collaboration with development partners CDhC UNDP National Operational Guidelines Now to June 2005
operational guidelines for national operational guidelines for development cooperation prepared, agreed and discussed
development cooperation activities activities on the grant side that embody international with partners, and adopted by
covering all component of the standards, and adopts these guidelines. government and partners.
program/project cycle.
(if) Donors, government and national institutions use National CDC, MEF and All donors National operational guidelines Loan projects (June 04);
Operational Guidelines in the planning and management of the | concerned Ministries used in planning, designing and Grant projects (Dec 05)
implementation of their programs/projects. implementation of projects/
programs.
b) Development assistance is (i) Donors support is linked to the government's strategic MoP, MEF All donors From now on

increasingly delivered in accordance
with RGC's priorities.

development plan, and implementation through the MTEF.
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Section C: Alignment

Results Actions Needed Responsible Lead . -
RGC Institutions Donor Mlesionss Timing
3 Donors increasingly use Government's systems, procedures and practices, where appropriate
a ) Development partners (i) Donors provide full information to RGC on ODA flows CDC and concerned TWG/Partnerships Data to CDC for previous year on-going
seek to reduce the proportion | (including contributions to NGOSs) in a timely fashion, to Ministries provided by March each year by
of ODA that bypasses the enable integration into budget cycle all donors
National Budget and RGC
commits to integrate ODA into
budget .
(i) Donors increase the share of aid commitments provided MoP, MEF TWG/PFM Where sector-wide MTEF exist, on-going
b) Medium Term Expenditure | through multi-year funding arrangements increasing number of donors
Framework (MTEF) is commit to multi-year financing
strengthened and expanded. (i) RGC commitment to accommodate direct budget support MEF TWG/PFM on-going
through implementation of PFM.
iii) Identify new areas where the direct budget support MEF and concerned TWG/PFM New areas identified. on-going
modality may be a viable option for disbursing ODA funds. ministries
(i) Review and Upgrade Government procurement and MEF TWG/PFM Government procurement and on-going
c) Allocation and utilization of | financial Management. financial system improved.
ODA resources are (if) Standardize reporting formats for sector programs. MEF, CDC TWG/Partnerships Reporting format agreed and
transparent and accountable. implemented - utilized for sector December 2005
programs.
(iii) The National Audit Authority’s role and auditing capacity NAA PWG/PFM As NAA capacity builds, then an on-going
are strengthened. increased proportion of ODA is
audited by NAA
(iv) All donors give CDC permission to freely disseminate CbC TWG/Partnerships Agreement with all donors secured | December 2004
information on ODA.
(v) All detailed ODA data is available on CDC website CcbC TWG/Partnerships Functioning ODA database December 2005
website.
All donors provide data on ODA March 2006

disbursements for 2005 to
website.
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Section D: Harmonization and Streamlining

Results Actions Needed Responsible Lead _ Timin
RGC Institutions Donor Milestones 9
1. Donor-Donor harmonization is strengthened to reduce transaction costs and to maximize ODA benefits for Cambodia
a) Decrease burden on the (i) Donors prepare joint country assistance strategies. CDC, MEF and TWGs Fewer stand alone donor country on-going
Government in the formulation concerned Ministries strategies.
of Donors' strategies and ii) Donors deliver their assistance through SWAps, SWiMs
plans. and PBAs. Sector ministries TWGs At least two more SWAPs June 2005
prepared.
SWAPs in other areas formulated. | December 2006

b) Donor field offices have (i) Donors HQ's take action to decentralize authority to their CbC Donor HQs, and HQ's delegate the authority to January-December 2005.
sufficient authority to enable Cambodia country offices to provide maximum flexibility in country offices country offices needed to
the implementation of country- | implementing the harmonization action plan. implement Cambodia's Action
based harmonization Plan on Harmonization and
initiatives. Alignment.
(ify Donor country Offices take actions to tackle HQ constraints
where these occur. CcbC Donor country offices Information on donor country office | on-going
constraints to harmonize shared at
GDCC meetings.
c) Donors further harmonize (I) Existing and new TWGs work on sector harmonization CDC, CAR, and MEF TWG/PAR/PFM Harmonization Action Plan for the | December 2005
their practices at the action plan appropriate to their circumstances, including sector prepared and agreed
implementation stages of addressing salary supplementation issues. between RGC and donors,
sector programs. including salary supplementation
issue.
(i) Donors integrate PIUs/PMUs into RGC's institutional Concerned ministries TWGs PIUs/PMUs integrated into 2005
structures. Government structures by 2007
d) Donors commit to (i) All new activities to be peer reviewed by TWGs to avoid CDC and concerned TWGs TWG report on steps taken to 2005

eliminating
duplication of activities.

duplication/gaps, and maximize synergies.

ministries

reduce duplication.
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Section D: Harmonization and Streamlining

Results Actions Needed Responsible Lead . _—
RGC Institutions Donor llEsitehEe Timing
f) Donors undertake fewer (i) TWGs prepare a calendar of planned donor missions in CDC and line ministries | TWGs Reduced number of donor 2005
missions, and increase the their area. missions.
proportion of joint missions
especially for analytical work,
sector review, evaluation and
monitoring.
g) Donors decrease the (i) TWGs use SMART indicators to reduce the burden of CDC and line ministries | TWGs Indicators prepared. 2005
burden on government of project management.
project management
(i) Increased number of delegated cooperation/lead agency CDC and line ministries | TWGs Non resident donors deliver their 2005
arrangements. assistance through delegated
cooperation arrangements
(iii) Increased donor commitment to multi-year resourcing, MEF TWGs 2005
linked to government multi-year budgeting system.
(iv) Increased number of joint donor missions. CcbC TWGS Increase proportion of joint 2005

missions by 10% pa, decrease
individual missions by 10 p.a.
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ANNEX I

Declaration by the
Royal Government of Cambodia and
Development Partners
on Harmonization and Alignment

December 2, 2004
Phnom Penh



Declaration by the
Royal Government of Cambodia and Development Partners
on Harmonization and Alignment

Introduction

The Royal Government of Cambodia (RGC) and Cambodia’s development partners declare
their willingness to create an effective development partnership based on mutual commitment,
trust, respect and confidence. We do so in the interests of the people of Cambodia—aiming to
reduce poverty, improve our collaboration and sustain development gains towards achieving
Cambodia’s Millennium Development Goals. The objective of this Declaration is to enhance aid
effectiveness through harmonization and alignment of donor and RGC practices and procedures
to achieve quality outcomes and greater development impact.

The spirit of this understanding follows from the Royal Government of Cambodia ’'s statement at
the Fourth Consultative Group (CG) Meeting, A New Development Cooperation Partnership
Paradigm for Cambodia (May 2000), the work of the OECD/ DAC, the resolutions of the
Monterrey Consensus (March 2002), and the Rome Declaration on Harmonization (February
2003). This Declaration has been developed following discussions and exchanges at four
Harmonization and Alignment Workshops held in Cambodia during January - October 2004 to
implement the Rome Declaration's commitments.

We the Royal Government and the development partners of Cambodia are committed to the
Rome Declaration on Harmonization and through this Declaration express our willingness to
support the following:

Rome Declaration #1: Ensuring that development assistance is delivered in accordance with
partner country priorities, including poverty reduction strategies and similar approaches, and
that harmonization efforts are adapted to the country context.

In Cambodia, we will align our programs to existing government strategies such as the
Rectangular Strategy (RS), the National Poverty Reduction Strategy (NRSP) and the Socio-
Economic Development Plan Il (SEDPII), and we will work together to help the government
produce an integrated National Strategic Development Plan NSDP (2006-2010).

Rome Declaration #2: Reviewing and identifying ways to amend, as appropriate, our individual
institutions’ and countries’ policies, procedures and practices to facilitate harmonization. In
addition, we will work to reduce donor missions, reviews, and reporting, streamline
conditionalities, and simplify and harmonize documentation.

In Cambodia, we will turn best practice in the following areas into common practice:

= working towards Sector Wide Approaches where appropriate, and in all cases we will
harmonize our resources, provision of TA and channels of delivery around one



strategy; strengthening the involvement of civil society - as appropriate - to support
the activities of government and donors in achieving the goals identified by the
government in its national policies and strategies;

= working to improve the government system--such as procurement and financial
management-- to international standards so that we can adopt them; and

= Harmonizing, streamlining and simplifying donor requirements through joint
formulation/ missions/projects/workshop/reporting etc.

Rome Declaration #3: Implementing progressively—building on experiences so far and the
messages from the regional workshops—the good practice standards or principles in
development assistance delivery and management, taking into account specific country
circumstances. We will disseminate the good practices to our managers and staff at
headquarters and in country offices and to other in-country development partners.

In Cambodia, we will produce a Partnership Report every six months for the Consultative
Group meeting and the mid-CG Meeting. These reports will take stock of progress and will
enable government and donors to share emerging good practices with the donors'
headquarters and with the international community.

Rome Declaration #4: Intensifying donor efforts to work through delegated cooperation at the
country level and increasing the flexibility of country based staff to manage country programs
and projects more effectively and efficiently.

In Cambodia, we will encourage all development partners to look at ways to provide
assistance through delegated cooperation -- especially those donors without an in-country
presence.

Rome Declaration #5: Developing, at all levels within our organizations, incentives that foster
management and staff recognition of the benefits of harmonization in the interest of increased
aid effectiveness.

In Cambodia, this will mean that increasingly we will recognize and reward results achieved
through collaboration rather than the number of inputs.

Rome Declaration #6: Providing support for country analytic work in ways that will strengthen
government’s ability to assume a greater leadership role and take ownership of development
results. In particular, we will work with partner governments to forge stronger partnerships and
will collaborate to improve the policy relevance, quality, deliver, and efficiency of country
analytic work.

In Cambodia, we will make efforts to have all analytic work carried out in harmony with the
relevant sectoral TWG, thereby avoiding duplication, and achieving government ownership
and building government capacity. Furthermore, both the RGC and donors recognize the
importance of civil society in undertaking policy research and dialogue. Donors will support
the government in fulfilling its responsibilities to undertake open, inclusive and respectful
consultations with Cambodian civil society when undertaking studies or developing policies.
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Rome Declaration #7: Expanding or mainstreaming country-led efforts (whether begun in
particular sectors, thematic areas, or individual projects) to streamline donor procedures and
practices, including enhancing demand-driven technical cooperation.

In Cambodia, this will mean that we will make efforts to provide Technical Assistance
necesssary for meeting capacity development needs identified at the sector/program level
and withing the framework of the relevant sectoral TWG -- and where appropriate, in the
context of a Sector Wide Approach—so as to move towards more integrated and demand-
driven technical assistance and more sustainable capacity.

Rome Declaration #8: Providing budget sector, or balance of payments support where it is
consistent with the mandate of the donor, and when appropriate policy and fiduciary
arrangements are in place. Good practice principles or standards—including alignment with
national budget cycles and national poverty reduction strategy reviews—should be used in
delivering such assistance.

In Cambodia, in addition to the actions spelled out in point 8, we will make efforts to provide
full information to RGC on ODA flows (including contributions to NGOS) in a timely manner,
to enable integration into the budget cycle, improve predictability of resources, provide more
medium-term indication of donor support to Cambodia, in the context of the Medium Term
Expenditure Framework.

Rome Declaration #9: Promoting harmonized approaches in global and regional programs.

In Cambodia, we will aim to do this in the context of the Mekong River Commission, GMS,
ASEAN and other regional fora.

THE WAY FORWARD

We, the Royal Government and the development partners of Cambodia express our willingness
to implement the RGC’s National Action Plan on Harmonization and Alignment and to monitor
progress in implementing the Plan, which will be reported through the Consultative Group
process twice a year.

On its part the Royal Government of Cambodia will undertake the necessary reforms to
enhance transparency and accountability especially in the areas of procurement, financial
management and reduction of corruption.

We, the development partners will aim to make the planning and delivery of our assistance
more transparent so that we can increase the accountability of all development actors and to
improve aid effectiveness to maximize its benefits for the Cambodian people.



PARTNERSHIP AGREEMENT

We, the undersigned, hereby confirm our willingness to jointly work on enhancing aid
effectiveness and efficiency in Cambodia.

Signed this day, 2 December 2004, in Phnom Penh, Cambodia.

For the Royal Government of Cambodia:

H.E. Keat Chhon, MP

Senior Minister, Minister of Economy Finance

First Vice Chairman of the Council for the Development of Cambodia
Royal Government of Cambodia
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For the Deyelopment Partners:

/jﬂ

Shyam P. Bakbai Yvon Roé d'Albert

Country Director ADB Ambassador ef France

Lisa K. Filipetto Pius Fischer

Ambassador of Australia Ambassador of the Federal Republic of
Germany

Representative of DFID
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