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FIRST QUARTERLY PROGRESS REPORT 
 OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2004- February 2005 

 
This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the 
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a 
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the 
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy. 
 
TECHNICAL WORKING GROUP (TWG):  Deconcentration and Decentralisation (D&D) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Did the TWG prepare its Terms of Reference?           Yes                  No  x 
 
2. Did the TWG prepare an Action Plan?    Yes     No x  (if No, please continue to question 9) 
 If Yes:  When was the Action Plan approved by the TWG?  (date / month / year)  
               
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met?   Twice – 
currently working as a D&D task Force. Work plan being prepared for 2005. 
 
4. Is the scheduling of activities in the Action Plan done by month/quarter?   Yes  No  

If No, please go to Q8, but first please identify the methodology that is planned to be employed by the 
TWG to monitor and report on progress made:..................................................................................... 
.................................................................................................................................................................       

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last 
quarter (December 2004 and February 2005). 

 
i. Support the development of a draft Strategic Framework and action plan for D&D 
ii. ..................................................................................................................................................................  
iii. ..................................................................................................................................................................  
iv. ..................................................................................................................................................................  
v. ..................................................................................................................................................................  
vi. ..................................................................................................................................................................  
vii. ..................................................................................................................................................................  
viii. ..................................................................................................................................................................  
ix. ..................................................................................................................................................................  
x. ..................................................................................................................................................................  
Please use an extra sheet if you need more space. 

6. Which of the activities listed in question 5 are being implemented as scheduled? 
Activity (please use the same number as shown in Q5) Comments, if any 

Support the development of a draft Strategic Framework and action 
plan for D&D 
 

This will provide the institutional 
framework for the TWG to be formed. 
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If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9. 
 
 

 
 
 

8. Please list below activities in the Action Plan that have been implemented during the last quarter 
(December 2004-February 2005). 

Activity Comments, if any 
  
  
  

 
  

 
  

 
  

 
  

 
  

 
 
 

 

  
 

Please use an extra sheet if you need more space. 
 

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations 
for solving the problems. 
 

Activity 
(please use the same number as 

shown in Q5) 

 
Reasons for Delay 

 
TWG's Recommendation 

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
Please use an extra sheet if you need more space. 
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12. REPORT ENDORSED BY: 
 
Signature: ________________                                                        Signature: ___________________ 
      Chairman, TWG                                                                             Donor Lead Facilitator 

 
Name: ……………………………….                 Name: …………………………………. 
   

9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 
that fall within the mandate of this TWG?  Yes   
 
If Yes, please list the indicators below: 

4.1 The RGC National Policies, Strategic Framework, Action Plan finalized by March 2005 and 
submitted to Council of Ministers for approval. 

4.2 The first draft prepared for consultation of the D&D organic Laws on the Management of Provincial 
& District,  

 
Municipalities and the Capital, produced within the D&D strategic framework. 

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in 
Q9 above? 
 

Joint Monitoring 
Indicator Progress Constraints Recommendation 

4.1 D&D Strategic 
Framework 
 
 

Draft currently being translated 
reday for broader consultation. 

Tight time scale Ideally longer period for 
consultations 
 
 
 

4.2 First Draft of D&D 
Organic Laws 

Drafting cannot start until D&D 
strategic Framework approved 

Tight Time Scale Prioritise laws that need 
drafting 
 
 
 

 

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 
2005).  

i. Complete D&D Strategic Framework and Action Plan and submit to Council of Ministers for approval. 
ii. Formulate Government D&D Government Programme and Supporting Multi Donor Support. 
iii. ..................................................................................................................................................................  
iv. ..................................................................................................................................................................  
v. ..................................................................................................................................................................  
vi. ..................................................................................................................................................................  
vii. ..................................................................................................................................................................  
viii. ..................................................................................................................................................................  
ix. ..................................................................................................................................................................  
x. ..................................................................................................................................................................  
Please use an extra sheet if you need more space. 
  


