FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): Education Joint Technical Working Group

1. Did the TWG prepare its Terms of Reference? Yes M No [

2. Did the TWG prepare an Action Plan?  Yes ] No [] (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month /year) To be Discussed

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? 3times

4. s the scheduling of activities in the Action Plan done by month/quarter? Yes M No L]
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the
TWG to monitor and report 0N ProgresSSs MAUE: ........ccooiiiiiiiiiiiiiiieee e e e e se s s e e e e e e e e e s s st rrerrraaaeeeaaans

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).

i. Setting up a Joint Technical working group

ii. Draft TOR of the Joint Technical Working Group.

iii. Discussion on TOR

iv. Draft an action plan for the Joint Technical working group

v. Agreement on Action Plan of the JTWG

vi. Agreement on scheduling of the Joint Technical Working Group meetings

vii. Dissemination of ESP/ESSP 2004-08 to the members of JTWG

1YL TSP PRR
Please use an extra sheet if you heed more space.

6.  Which of the activities listed in guestion 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any
i. Setting up a Joint Technical working group To to add more members
ii. Draft TOR of the Joint Technical Working Group done
iii. Discussion on TOR In the discussion process
iv. Draft an action plan for the Joint Technical working group Done
v. Agreement on Action Plan of the JTWG In the discussion process
vi. Agreement on scheduling of the Joint Technical Working Done
Group meetings
vii. Dissemination of ESP/ESSP 2004-08 to the members of Done
JTWG

Please use an extra sheet if you heed more space.
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7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations
for solving the problems.

Activity
(please use the same number as Reasons for Delay TWG's Recommendation
shown in Q5)
i. Setting up a Joint Need more members from NGOs

Technical working group

ii. Draft TOR of the Joint
Technical Working Group.

iii. Discussion on TOR Will be discussed in the next
meeting (24 Mar 2005)

iv. Draft an action plan for
the Joint Technical working

group
v. Agreement on Action Plan Will be discussed in the next
of the JTWG meeting (24 Mar 2005)

vi. Agreement on scheduling
of the Joint Technical
Working Group meetings

vii. Dissemination of
ESP/ESSP 2004-08 to the
members of JTWG

Please use an extra sheet if you need more space.

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

8. Please list below activities in the Action Plan that have been implemented during the last quarter
(December 2004-February 2005).

Activity Comments, if any
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9. s (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
that fall within the mandate of this TWG? Yes [ No M (please go to Q11)

If Yes, please list the indicators below:

Please use an extra sheet if you need more space.

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in
Q9 above?

Joint Monitoring

: Progress Constraints Recommendation
Indicator

Please use an extra sheet if you need more space.

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May
2005).
i. TOR will be endorsed

ii. Action plan will be endorsed

iii. 2 meetings will be conducted during March and May 2005.

iv. Prepare progress report to CDC by end of April 2005

v. Issue guideline for 2005-09 ESSP review (If the draft Action Plan has been endorsed)

vi. Conduct joint assessment (If the draft Action Plan has been endorsed)

vii. Prepare Education Sector Performance Report for mid-year 2005(If the draft Action Plan has been
endorsed)

viii. Conduct ESSP 2005-09 review (If the draft Action Plan has been endorsed)

ix: Issue guideline for ESP 2006-2010 (If the draft Action Plan has been endorsed)

X. Conduct a SWAP seminar

12. REPORT ENDORSED BY:
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