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. Introduction

This report is being prepared for the 18" meeting of the Government-Development Partner
Coordination Committee (GDCC) to be held on 20 April 2011. It documents the implementation by
Technical Working Groups (TWGs) of their planned activities for 2010 and 2011. It also presents a
consolidated report on progress in implementing activities of the Joint Monitoring Indicators endorsed
at the 3™ meeting of the Cambodia Development Cooperation Forum (3rd CDCF) in June 2010, including
activities intended to increase aid effectiveness.

In preparing this report, the Cambodian Rehabilitation and Development Board of the Council for the
Development of Cambodia (CRDB/CDC) as the secretariat of the GDCC made use of the reports on
progress prepared and submitted by TWGs and the government agency (in this case the Anti-Corruption
Unit). Almost all reports of progress were submitted to the GDCC secretariat by the indicated deadline
31 March 2011. CRDB/CDC would like to acknowledge this effort by all TWGs.

In the main reports from TWGs indicate that most of the activities planned by TWGs for 2010 were
implemented. Though not the case for all TWGs, the results have been encouraging. By now, all TWGs
have already prepared and endorsed work plans for 2011. Reporting by TWGs indicates the important
role of Technical Working Groups as a forum for multi-stakeholder dialogue led by government
ministries and agencies. Topics discussed by TWGs ranged from broader policy issues, to programming
and design and operational issues involving different areas and at many levels, capacity development,
and aid effectiveness such as tailoring programmatic approaches to the sector or mainstreaming results
into policy implementation. TWGs have also been considered as a mechanism for regular information
sharing and communication between stakeholders. Challenges, however, remain. As the reform
programs of the government advance, new tasks and issues emerge that are wider in scope (involving
different ministries and agencies) and complicated in nature and that cannot be just readily addressed
under the mandate of any one ministry or agency. New actors have also participated. All of these
require clear guidance for TWGs to operate and function and to ensure that the activities undertaken by
TWGs are linked to national framework and contribute to broader development results. On the other
hand, resources and the issues of capacity continue to be constraints for most TWGs. The revised
Guideline on the Role and Functioning of TWGs (issued by the government in November 2010) attempts
to provide guidance to TWGs on issues necessary for an effective and efficient functioning of TWGs
including size and membership composition, addressing cross-cutting issues and support structures.

Progress in JMI implementation has been encouraging in many cases. Most activities in the JMI matrix
endorsed at the third CDCF meeting in June 2010 are being implemented and TWGs are closely
monitoring their progress. Although challenges remain, progress is expected to be realized for all the
agreed targets of the JMIs within the existing timeframe of implementation, if the current effort can be
sustained and challenges addressed.

This document is organized as follows: the next section provides an overview of the implementation of
TWG work plans during 2010 and the emerging overall shape of the activities planned for 2011. Then
the section that follows consolidates the progress reported by TWGs in implementing JMI activities and
the last section reports on progress against the aid effectiveness priorities associated with each TWG
and the challenges encountered.



1. Implementation of planned activities by TWGs
1) The year 2010: progress and challenges
For Technical Working Groups, most activities planned for 2010 have been implemented or are being

implemented on schedule. The charts below plots the number (and percentage) of activities
implemented "on schedule" against total number of activities planned by TWGs".
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Common areas of activities include:

a)- Strategic policy discussion

TWGs reported that a number of important policy issues were brought for discussion during the
meetings of TWGs. They ranged from strategic dialogue with partners on key issues specific to sector
(such as the role of NGO partners) to the development of strategies and policies for sectors or thematic
areas. Chief among these are the monitoring of the formulation of the Education Strategic Plan 2009-
2013 (Education TWG), the development of the National Forestry Program by the Forestry and
Environment TWG, dissemination of the Neary Rattanak 3 including monitoring and resource
mobilization for implementation (Gender TWG), strategic dialogue on the Health Strategic Plan 2 and
the International Health Partnership (Health TWG), and the preparation of a Comprehensive Land
Policy/White Paper (Land TWG). Mine Action TWG reported that consultation and dialogue with
partners have been strengthened with more focus on strategic policy issues including the formulation of
the next phase of the Clearing for Results Project. The Partnership and Harmonization TWG served as a
mechanism to discuss the work of harmonizing planning, public investment expenditure and external
financing, promotion of PBA and the use of country systems.

b) Programming and program design issues

Programming and program design issues were among the subjects covered by TWGs. Agriculture and
Water TWG reported that the development of harmonized SAW programs design was completed and
approved by the two relevant ministries. Development of frameworks and mechanisms for
implementing the harmonized SAW are also being considered although delayed by mobilizing of funds
and securing of technical assistance. One of the constant themes for the Education TWG has been the
monitoring of the implementation of program budgeting and the formulation of the Annual Operational
Plan 2011. Likewise for the Health TWG, health financing specifically related to the Health Equity Fund

* Data for Gender TWG and PSD TWG were from the last progress report for the 17" meeting of the GDCC (19 October
2010).



has been regularly discussed and monitored by the TWG as a component of the national health
financing plan and other financing mechanisms. The formulation of the National Program for Sub-
National Democratic Development 2010-2019 has been completed and the 3-year Implementation
Programme was formulated based on the National Program. Issues related to funding, funding
modalities and governance arrangements will be taken up as reported by the D&D TWG.

c) Operational issues in strategy and program implementation

TWG meetings also addressed operational issues related to implementation of sector strategies and
programs. Discussions ranged from issues involving different thematic or reform areas to issues
involving different levels of operations. The former includes sub-group discussion by the Education TWG
on public financial management reform, decentralization and de-concentration reform and teacher
training; the forum provided by the Partnership and Harmonization TWG for the discussion among
stakeholders on on-going government reform programs such as the work on harmonization of planning,
public investment expenditure and ODA, the work on promoting the application of PBA at sector which
builds on the core reform programs; such issues addressed by the Private Sector Development TWG as
on reducing the import-export lead time and the delivery of the SPS-related services to the private
sector. The latter includes activities such as the sensitization and awareness promotion by the Mine
Action TWG on mine action across other TWGs; briefing on progress of work from provincial level
working groups under the Health TWG structures and the on-going engagement by civil society
organizations with the Health TWG, and the mapping of support for sub-sectors by the Infrastructure
and Regional Integration TWG.

d) Capacity development

Activities were undertaken to address capacity development for ministries/agencies and TWGs including
the secretariats. For instance, initiatives are on-going on strengthening the capacity of the secretariat of
the Food Security and Nutrition TWG including training on aid effectiveness policy (aid management,
reporting and communication skills, coordination); on-going training for secretariat by the Mine Action
TWG. Functional review, training and professional training programs for ministries and agencies are
initiatives that are going on under the leadership of the Public Financial Management TWG.

e) Aid effectiveness

Reports from TWGs show that aid effectiveness was one of the constant themes discussed by most
TWGs. The Education TWG planned to conduct a review on the status of the existing different aid
modalities, technical cooperation and the existing PIUs in the sectors so that progress in addressing
these can be monitored. Partnership Principles were developed and agreed/signed by government and
development partners (Land TWG, Mine Action TWG) or in the process of being endorsed (D&D TWG).
Led by the Partnership and Harmonization TWG, a concept note on promoting a programmatic approach
in Cambodia was discussed and endorsed by government and development partners and resulted in a
decision by the government on PBA as the government's preferred modality of implementing aid-
financed cooperation activities. As of now a number of TWGs have expressed interest in pursuing PBA in
the sectors or thematic areas (D&D TWG, Gender TWG; PPR TWG); the first PBA clinic was provided by
CRDB/CDC to the Ministry of Women's Affairs in the second half of March, followed by a more
comprehensive PBA clinic for all TWGs conducted in early April 2011. Others include actions that aim at
increasing alignment and harmonization (Fisheries TWG, Forestry and Environment TWG), introducing a
results-based approach in implementing sector strategies, and ensuring increased accountability
between partners (nearly all TWGs).

2) Challenges
All Technical Working Groups reported to have faced challenges during 2010. A number of planned as a
consequence was not implemented on time or was postponed altogether. Common challenges include:

(1) Participation from other agencies/ministries



There were activities which are cross-sectoral and involved participation from other agencies and
ministries. Thus active participation from relevant ministries and agencies in TWGs and with sufficient
level of decision-making power is important for the successful implementation of TWG work plans. The
Fisheries TWG reported that the lack of an inter-ministerial support and participation could hamper the
effort of the Fisheries Administration to reflect the importance of fisheries in the plans and strategies
that affect the livelihood of the rural and poor people. Ensuring sufficient high level participation from
relevant government institutions was necessary for the Forestry and Environment TWG to play a
coordination and information role for the forestry sector. The process of finalizing the drafting of
fundamental laws for the judiciary has been slowed and it is necessary that, as recommended by the
Legal and Judicial Reform TWG, relevant agencies expedite the process.

(2) Resource

Resource is another major challenge facing TWGs. The model court concept, planned to be implemented
by the Legal and Judicial Reform TWG, was not sufficiently funded in 2010. For one activity in the 2010
work plan of the HIV/AIDS TWG, there was no technical and financial commitment from the members.
The Infrastructure and Regional Integration TWG and the Agriculture and Water TWG similarly reported
the issue of financial support in their work plan implementation. Although the National Forestry
Program Action Plan was approved, implementation required financial allocation from the national
budget (Forestry and Environment TWG).

Related to the resource issues, is the availability of or delay in procuring technical assistance. The
Education TWG planned to develop a medium-term capacity development plan for the education sector,
yet had to postpone because technical assistance appropriate for the task was not available. For the
Agriculture and Water TWG, the SAW harmonized programs were approved; yet the development of a
common framework and mechanism to implement the SAW harmonized programs was not
implemented as planned because of the delay in mobilizing funds and procuring technical assistance for
the task. The PFM TWG reported that the problem of availability of technical assistance and its slow
procurement process led to the delay in designing a new system of de-concentrated budget.

(3) Competing priorities

Competing priorities also were an issue that affected implementation by TWGs of planned activities. For
example, Gender TWG reported delay in the activity of costing the Neary Rattanak 3 due to competing
priorities that the Ministry of Women's Affairs need to implement. The development of a RWSSH sector
guideline and the comprehensive mapping of support for the sector were the two activities planned for
2010 by the RWSSH TWG; yet they were overshadowed by a more important priority of formulating a
National RWSSH Strategy. The strategy was finalized and subsequently endorsed and now the associated
five-year operational plan is under preparation as well. For the Education TWG, competing priorities also
postponed the conduct of aid effectiveness review for the sector, including a review of the status of
current aid modalities, technical assistance and PIUs.

(4) Complexity of issues

Complexities of issues involved also turned out to be a challenge that affects the implementation of
planned activities by TWGs. A number of activities planned by the HIV/AIDS TWG have been delayed
because of this reason, while the Legal and Judicial Reform reported facing similar problem in the
implementation of its model court concept activity. The formulation of the 3-year Implementation
Programme (IP3) had taken longer than expected, as it had to address a number of complex issues such
as local development and financing. For other TWGs the lack of timely and updated information was
indicated as challenge as well (IRI TWG, HIV/AIDS TWG, Education TWG).

3) Issues for consideration

In the last consolidated report prepared by CRDB/CDC for the 17" meeting of the GDCC, October 19,

2010, two main issues were raised by TWGs for consideration. One was the availability of resources for
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implementing the work plans. Limited funding or uncertain financial commitment from partners had
affected the implementation of planned activities. The second issue mainly concerned the
operational/functional aspects of Technical Working Groups. Where a sector is well defined,
implementation of TWG activities seems to go smoothly. But there have been issues which do not
necessarily fall within clearly defined responsibilities of a Technical Working Group; and there are
activities for which TWGs have to take on an increasing advocacy and/or facilitating role. This has only
been complicated by the increase in the number of actors involved. To be meaningful, TWGs requires
broad participation from stakeholders from both the government and non-government sector yet must
ensure efficient functioning. These, among other practical issues, require guidance. The two issues
continue to be relevant and are considered here.

Financial Resource

The issue of funding TWG work plan implementation will continually be tackled by the TWGs. Experience
over the years show that activities in the work plan of TWGs that were also drawn from the core
activities of the ministries or agencies that lead the TWGs tended to be sufficiently resourced. Another
set of activities in the TWG work plans were those related mainly to coordination, facilitation and
partnership-building functions of the TWGs. It is this second set of activities that tended to be
insufficiently funded. The block grant support, initiated by CDC/CRDB during 2008-2010, enabled TWGs
to fill these funding gaps to an extent. Yet in the absence of such a support, as clearly indicated in the
last report for the GDCC, implementation would suffer. While the government is making effort to
increase support to TWGs to ensure that they function effectively, development partners that (co)
facilitate TWGs are increasingly viewed as having important role to play in ensuring that the TWGs
function properly. So far, the TWG mechanism has been evaluated as an effective mechanism for
dialogue between partners; partnership requires between partners trust, transparency and the sharing
of benefits (and risks as well).

Guideline on the functioning of TWGs

The Guideline on the Role and Functioning of TWGs, issued by the government in 2007, was revised in
response to the growing needs of TWGs for guideline newly emerging issues. The revised Guideline,
which passed through extensive consultation with TWGs, development partners and Civil Society
Organizations participating in TWGs, was finally endorsed by the government in November 2010. The
Guideline aims, as it states, not to be overly prescriptive recognizing the specific contexts in which
different TWGs are constituted and function. In the Guideline, suggestions are provided on practical
issues pertaining to the functioning of TWGs such as linkages between the work of TWGs and the policy
priorities of the government contained in such documents as the NSDP; the size and composition of
TWG memberships; the standard agenda and format for a TWG meeting; conduct of the meeting;
dealing with cross-cutting issues by TWGs; participation of Civil Society Organizations, etc.

4) Looking ahead to 2011

The reports submitted by TWGs to the GDCC secretariat indicate that all TWGs have prepared the 2011
work plan.

The following table summarizes the main activities TWGs planned to implement in 2011.

TWGs Planned activities (selected) Status Constraints
AW TWG a) SAW implementation roadmap a) to begin April 2011
b) dialogue on SAW implementation b) A&W TWG as forum to engage
NGOs and private sector
D&D TWG a) IP3 appraisal a) appraisal completed




b) PBA to support IP 3 b) PBA Memorandum under
consultation
Education a) Education Congress 2011 a) reports being collected
TWG b) Briefing from sub-TWGs b) to start in April
c) Review of AOP 2011 c) to conduct in July
d) Aid effectiveness discussion d)on-going
Fisheries TWG | a) Fisheries policy reflected in national plans a) on-going Lack of inter-ministerial
b) DP support are aligned and harmonized b) progress through PBA support and participation
FSN TWG a) Strategic Framework for Food Security and Nutrition a) to be reviewed and updated capacity challenges;
b) Food security and nutrition information system b) maintained and information used competing priorities
c) Effective linkage with other TWGs c) cooperation and coordination
F&E TWG a) Coordination and information sharing a) on-going Senior and competent
b) National Forestry Program implementation b) annual work plan developed participation; budget
c) M&E Unit for NFP implementation c) being strengthened allocation
Gender TWG a)-- a)--
b) - - b) - -
c)-- c)--
Health TWG a) HSP 2 JAPR and AOP 2011 a) conducted 14-15 March 2011
b) Progress of sub-TWGs and national programs b) regularly updated
c) IHP c) on-going
d) Civil society engagement d) CSO regular representation
HIV/AIDS a) NSP Il developed a) NSP 1l launched December 2010 Technical and financial
TWG b) Resources are aligned with NSP Il b) a guideline is being developed commitment
c) National M&E plan c) to be fully operational in 2011
IRI TWG a) Improvement of road maintenance system a) guidelines/manuals being drafted All partners to be flexible on
b) Improvement of overload control system b) progress being made POC scheme
Land TWG a) Comprehensive land policy a) First draft Jan. 2012
b) Sub sector programmes for LAMDP b) approval expected June 2011
LURTWG a) Completing fundamental laws for the judiciary a) 3 draft laws being reviewed complexity of issues and
b) Court registers for 4 model courts b) court registers developed financial resources
Mine Action a) Strengthen policy-focused dialogue a) Mine action workshop April 2011
b) Partnership Principles b) signed April 2011
P&H TWG a) Promote PBA a) clinics to be provided
b) Promote use of country systems b) national workshop to be held May
c) P+H TWG as forum on aid effectiveness priorities c)integration work regularly discussed
PPR TWG a) MPSP 2009-2013 and AOP 2012 a) on-going
b) M&E core indicators for NSDP Update b) preliminary set discussed March
c) Integration work c) revised draft being consulted
PSD TWG a)-- a)--
b) - - b) - -
PAR TWG a) Approval of NPAR a) approved and being disseminated Consensus; active
b) HRM and HRD frameworks b)HRM finalized; HRD being consulted | participation and different
c) Compensation reforms c)options for sequencing to start June | responsibility of agencies
PFM TWG a) Further strengthen budget credibility a) PFMRP stage 2 being implemented Availability of TA; financial
b) FMIS b) FMIS contract being evaluated resources not yet identified
c) Budget entities c) being established
RWSSH TWG a) Five year operational plan for RWSSH strategy a) discussion began on sectoral plan
b) Sector guideline based on operational plan b) Hygiene guideline being finalized
1. Implementation of the Joint Monitoring Indicators

A set of Joint Monitoring Indicators (JMIs) was endorsed at the third meeting of the Cambodia
Development Cooperation Forum (CDCF) in June 2010. It consists of activities that are implemented by
TWGs, RGC ministries and agencies and development partners to achieve the agreed targets, the
monitoring of which will be regularly conducted with clearly specified indicators. Managing for results
had primarily been the basis on which the formulation of the JMIs rested. The set of JMIs that was
subsequently endorsed at the 3rd CDCF clearly reflects this managing-for-results approach. The
endorsed JMIs also include aid effectiveness actions associated with each TWG. While effort is being
made to ensure that, where available, (output) indicators are included in the monitoring of the
implementation of each JMI, the current monitoring focuses primarily on implementation at the activity
level. This is to ensure that actions are being taken so that agreed outputs can be achieved and because
information at the indicators' level only become available at a later stage once activities have been
implemented (especially towards the next CDCF when progress on JMI implementation will be

reported).




Progress in JMI implementation

Reports from TWGs point to steady progress in the implementation of JMI activities. With varying pace
of implementation and results, all activities are being implemented. Despite challenges, compared to
the previous reporting by TWGs for the 17" meeting of the GDCC (19 October 2010), the progress so far
suggests that most TWGs are on track to achieve the targets (output in the JMI matrix) that were agreed
at the third meeting of the CDCF. Status of the implementation of each JMI is detailed as follows.

JMI 1: Planning and Poverty Reduction

Activities under this JMI are being implemented towards (i) improved MOP and line ministries and
agencies capacity to monitor the implementation of NSDP Update 2009-2013, including the preparation
of the MTR in 2011 following the participatory approach used in NSDP preparation and (ii) strengthened
institutional arrangements for harmonization of planning, public investment expenditures and
development cooperation financing processes.

Ministry of Planning Strategic Plan (MPSP). The MPSP 2009-2013 has been adopted. The AOPs for the
last six months of 2010 and 2011 were prepared and agreed between MOP and DPs. The AOP for 2011 is
now being implemented with support of the TWG-PPR and DPs.

Partnership Principles. Support for the preparation of a capacity development plan and its
implementation has not yet materialized. Also, there have been delays in securing agreement on
partnership principles.

ME&E for NSDP Update. Work is in progress focusing at present on updating the NSDP Update and
CMDGs indicators for priority ministries. A High Level Meeting at the SNEC has discussed the draft
indicators on 17th March 2011. A workshop to crosscheck and validate NSDP M&E indicators that
include CMDGs has been scheduled at the end of March 2011. Consultations with line ministries are on-

going.

Harmonization work. Satisfactory progress by the Task Force for Managing the Process of Harmonizing
Planning, Public Investment Expenditure and Cooperation Financing including an agreed new format and
content of the 3 year rolling PIP 2011-2013; consultation with government agencies and DPs as inputs
into preparing a situation analysis; the drafting of the situation analysis; consultation on the draft report
of the situation analysis; and preparation of an action plan to implement recommendations from the
situation analysis report.

JMI 2: Aid Effectiveness

Activities are being implemented to ensure that "Harmonized and aligned development cooperation
makes a demonstrable contribution to the delivery of RS-Il, NSDP by furthering sector outcome-level
results".

Facilitation of TWG Network. Facilitation support has been provided to the secretariats of TWGs.
Retreats of the TWG network were conducted in September 2010 and April 2011 to share information,
exchange of progress in relevant areas and to discuss and review policy documents (the revised TWG
guideline, PBA concept note, decision 57 on implementing PBA).

PBA support. A concept note on programmatic approaches in Cambodia, following consultations, was
endorsed at a GDCC meeting in October 2010. A series of meetings have been held to further refine the
formats and substance of the support provided by CDC/CRDB (as a clinic) to TWGs, ministries and
agencies that are willing to move forward in implementing PBA. A PBA clinic has been designed and
agreed with the Ministry of Women's Affairs and started in March 2011.



"Making Partnership Effective" initiative. The "Making Partnership Effective" initiative (sequenced in a
four phase format) has been completed in 2010. Findings have been shared with TWGs and
development partners specifically during the last meeting of the TWG on Partnership and Harmonization
in February 2011.

P&H TWG as forum. The Partnership and Harmonization TWG has been functioning as a peer review
mechanism on a number of important policy initiatives including on the implementation of the
government decision 57 on promoting PBA at sectors, promoting the use of country systems, the work
on integration of planning, budgeting and ODA, and promotion of South-South Cooperation.

JMI 3: Education

Activities are being implemented to ensure that "enrolment rate in lower secondary education
increased". The agreed target of the JMI is expected to be reached by the end of the JMI
implementation period. As of now, student promotion rate in primary education increased to 84.2% in
SY2009-10. The promotion rate is expected to be increased as the target (85%) in 2010-11. The figure
will be available in March 2012. Gross enrolment rate in lower secondary education stands at to 58.4%
in SY 2010-11 while net enrolment increased to 35%.

Grade promotion regulation implementation. The revised grade promotion regulation has been issued
and its implementation enforced at all primary schools. Primary students were given a chance to be
tested at the end of school year and at the beginning of next school year.

Deployment of newly trained teachers. 95% of newly trained teachers have been deployed to under-
staffed schools and in remote areas.

Reduction of incomplete schools. Incomplete primary schools were reduced to 17.02% by December
2010. The number is likely to decline further during the JMI implementation period through the EFA Fast
Track Initiative school construction program; the target is expected to be met. As of 2010, 262 (out of
582) school buildings have been constructed in incomplete and overcrowded primary schools; they now
have become complete schools.

Education indicators. With available information on population from NIS/MoP, the information has been
used in EMIS to formulate key education indicators.

JMI 4: Health

Agreed activities aim to "decrease maternal and new-born mortality rate."The target, agreed in 2010, of
deliveries attended by skilled health personnel in the public sector for 2010 was achieved; for 2011 it is
being set at 75% by the end of the year. The MOH plans to recruit at least 100 secondary midwives in
2011; in 2010, 95 secondary midwives and 244 primary midwives were recruited. The MOH and partners
also committed to increase both government and total health partner funds to RMNCH in 2010-2011
and to ensure that these resources are reflected in the Annual Operational Plans at all levels. The AOP
budget is shown in table below:

Year AOP RMNCHC
RGC HP
2008 | $200M $1.92M | $5.93M
2009 | $232.6M | $2.82M | $20.89M
2010 | $285.25M | $5.92M | $18.75M
2011 | $302.76M | $6.74M | $18.33M




JMI 5: HIV/AIDS

Activities are being implemented toward achieving (i) improved national response coordination &
management mechanisms leading to efficient harmonization and alignment of stakeholder resources
and efforts to address the priorities of NSP Il & to inform the development of NSP Il and (ii) stabilized
and reduced risk of mother-to-child transmission of HIV.

New TOR and updated membership of national and sub-national response mechanism. The development
of the new TOR to reform the national and sub-national mechanism is planed in the fourth quarter of
2010 when the NSP Il is launched. The 11 TWG now at the national level will be reformed to 7 TWG
aligning with the 7 strategy written in the NSP Ill. The review of the FTA by the policy board is scheduled
in the last quarter of 2010.

Results-based plans with indicators. These will be developed after the NSP Il is launched in October
2010.

Guideline for national and sub-national response mechanism. The guideline will be developed after the
NSP Il is launched.

Orientation of key stakeholders. The orientation and the RBM and leadership training is delayed due to
the delay of the proposal approval from the CDC/CRDB.

2010 NASA. The 2010 NASA will be started in the last quarter of 2010. The NAA will take the lead on
developing the technical support to the 2010 NASA.

Dissemination of NASA results. The NASA result will be available in April 2011.

Round 10 proposal of GFATM. The GFATM R10 proposal was developed with the participation from the
key stakeholders and aligns with the NSP 11l 2011-2015.

JMI 6: Food Security and Nutrition
Target is to ensure that "through improved evidence, emergency response, and coordination food
security and nutrition of the poor and vulnerable are improved".

Food Security and Nutrition Information Management Taskforce

A promotion workshop was organized early this year to inform relevant stakeholders about the
existence of the Task Force and to ask for cooperation for synergy. Apart from this, a series of meetings
have been convened to discuss the formation of a food security data analysis team and the
establishment of an integrated food security monitoring system. A list of indicators for monitoring have
been drafted and discussed. At the same time, relevant line agencies have already nominated their
representatives to join Task Force upon CARD’s request.

Capacity of the food security and nutrition analysis team

Food Security and Nutrition Data Analysis Team (FSN-DAT) was established with a TOR which was
discussed and endorsed in the meeting. To equip the team with analytical skills, a first training on food
security M&E for the analysis team was conducted. In addition, the team also receives on-the-job
trainings. One of the main achievements of the team is the production of the quarterly FSN bulletin and
FSN annual report both of which have already been endorsed and disseminated. At the moment, the 2m
FSN bulletin is underway using the newly available data/statistics including CSES 2009, and
administrative data.

JMI 7: Agriculture and Water
Most of the agreed activities are being implemented to achieve the goal of "enhanced agricultural
productivity and diversification and improved water resource development and management".



Public expenditure review. Public expenditure review for agriculture and water sector was completed.
Roadmap for SAW implementation. The draft TOR for the development of a SAW implementation
roadmap was finalized following consultations. Funds for technical assistance have been mobilized and

procurement is underway.

Pooled basket fund. Implementation of this activity will begin following endorsement of the
recommendations from the SAW Implementation Roadmap.

Increased number of functional Farmer Organizations. Up to now 200 Agricultural Cooperatives have
been established and registered as legal entity in 23 provinces.

Increased irrigated land area. Irrigated area increased by 53656 ha in 2009.

Increased number of functional FWUCs. By 2010, MOWRAM has formed and operated 370 FWUCs with
irrigated area of 175 769 ha (rainy season) and 72368 ha (dry season) in 2009.

JMI 8: Land
The goals comprise (i) improved land administration and land tenure security and (ii) Increased equity in
land distribution.

Policy for land administration, distribution and management

= Draft policy land valuation. The draft has been revised with a number of discussions between
the General Secretariat of CLP and the Working Group in charge of the Land Valuation Policy
Formulation. There will be a wider consultation with relevant stakeholders scheduled on
March 25", 2011.

= Draft policy on national housing. On 08th and 14th December 2010, the General Secretariat of
CLP organized the meeting with focal persons from line ministries. The approval of the draft by
CLP has been delayed because the preparation of the draft needs to be reformatted in
accordance with the layout provided by Council of Ministers (CoMs). Thereafter, it will be
forwarded to Council of Ministers (CoMs) for approval.

=  Sub-sector programme on land management. Institutional setup has started (i.e., preparing for
focal staff appointment at management level for each component’s units and LMSSP’s deputy
directors), and the LMSSP starts functioning gradually. For the LMSSP to produce results will
take time as land management is a complicated issue. Through GDCC, LMSSP would like to
propose that further technical and financial support from DPs is needed for LMSSP to move
forward.

Land registration strengthened

= Systematic land titles. From September 2010 until January 2011, LASSP computerized data entry
of 161,492 parcels, made public display of 179,621 parcels, signed 152,290 titles, and distributed
125,222 titles. LASSP has so far distributed 1,518,964 titles (from starting) out of 1.7 million
titles for end-2011.

= Women with land titles. Percentage of female property is 23.12%, and the percentage of male
property is 10.15%. The percentage of common property of husband & wife is 62.34%.

= Communally titled indigenous communities. There are 03 piloting communities (2
communities in Ratanakiri and 1 community in Mondulkiri). MLMUPC will finalize a Prakas to
put in use land registration forms for the indigenous people community for collectively owned
land. The collective land titling that was expected to end by 2010 has been delayed awaiting
Sub Decree on reclassification of land from public to private state land. An Inter-ministerial
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circular (MOl and MLMUPC) will be issued to freeze all land transactions in legally recognized
indigenous communities.

Social land concession

= Communes with approved land use. For LASED project, 5 communes in 3 provinces are in the
process of implementing of rural development and providing services activities to about
1600 families. In the framework of LASED Project and with coordination between
Government and NGOs, there are 6 communes in 2 Provinces being in the process of state
land registration for SLC. The land use planning and allocation and the process on land
recipients selection is ongoing.

=  SSP-ID. Based on the LASED project experience, the GSNSLC/MLMUPC prepared the land
distribution sub-sector program (LDSSP). The draft SSP-LD was then submitted to CLP for
approval.

= Availability of land for SLC. 133,145 hectares of land are being identified as State Land in 49
sites of 16 provinces and are in the process of state private land classification, preparing the
sub-decree, registration, land use planning and allocation. These lands are reserved for SLCs
programme in 2011 and for the years ahead.

JMI 9: Forestry
Activities aim to ensure that "forest cover of country land area will be maintained by increasing of
quality and quantity through better management of forest resources".

Reforestation of degraded lands. So far, 26,775 ha were planted. The annual work plans for 2011 for 5
Cantonments have been developed and supported. Central FA work plan 2011 has also been supported.

Forest estate demarcation. 750 Km of forest estate has been demarcated and four Protected Areas have
been demarcated (Preah Suramrith-Kosumeak, Kirirom, Kep, Sam Lot).

Community forestry and protect areas. 106 community forestries have been approved by MAFF as the
approval process has been significantly improved and 14 Community Protected Areas by the MoE. There
are 288 sites with 587,576 ha under survey for potential establishment of community forestry. This
activity will continue well into 2011.

REDD Readiness Roadmap. The REDD Road Map has been approved by UN-REDD and a grant of $3M has
been secured.

JMI 10: Fisheries
Activities are being implemented so that "fisheries plans in support of food security, livelihoods and
economic development improved".

Strategic Planning Framework
The 10-year SPF has been endorsed by the TWGF on 05 July 2010 and approved by MAFF in mid March
2011. The Khmer language version of the document has been finalized and will be published soon.

SPF Implementation

The Annual Fisheries Action Plan 2010 and 2011 have been developed and implemented based on SPF
targets despite not all activities being funded. Approximately 80% and 70% are funded by DPs for the
Annual Plan 2010 and 2011, respectively. The funding support to fisheries is based on the SPF and is a
significant step toward PBA.

Sub-National fisheries planning processes in line with SPF
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The Sub-National fisheries planning processes (called the ToRs for Implementation of Fisheries
Cantonment Planning and Coordination) has been endorsed by the TWGF and forms part of the SPF. The
ToR has been fully aligned within D & D policies and plans. At present this sub-National planning process
is being piloting in 6 provinces. This will require substantial time, financial resources and effort to enable
the sub-National staff and the Fisheries Administration to deliver an effective service at the sub-national
level. In particular, staff capacity at sub-national level is being developed through targeted training
programme.

JMI 11: Mine Action
Implementation of agreed activities aim at achieving "reduction in the number of mine/ERW casualties
and increased land released to support to rural development".

Improved national capacities in coordinating, planning and monitoring mine clearance plans

The CMAA has initiated the alignment of mine action planning with sub-national development plan and
commune investment program (CIP). Once finalized and applied, this alignment will ensure that mine
action planning and clearance priorities directly respond to community development objectives. DPs will
be briefed on this new operational guideline at the 4" April workshop. The Partnership Principles
support DPs’ alignment to the national mine action strategy. Consultation on the draft partnership
principles reached its advanced stage. Comments from most development partners have been
addressed. We are gearing towards the right path with the signing of the Partnership Principle s and a
final document will be signed in 4-5 April 2011. Six DPs have indicated their intention to sign on April 4™

Use of land release methodologies

The CMAA has been promoting the use of BLS and Land Release methodologies with operators, MAPU
(workshops) and donors (TWG + bilateral) resulting in operators using BLS data for their planning
purposes and donors looking forward the availability of data which is a positive sign of donors using
government data for their planning purposes.

Baseline Survey Phase | and Il
Phase 1 (21 districts) of the Baseline Survey is being completed and Phase 2 (42 districts) will completed
in 2012. The Baseline Survey will provide baseline information on the remaining threat that will enable
better targeting of clearance and maximize the use of assets through Land Release methodologies.
Funding for the BLS phase 2 and 3 in 2011 and 2012 have not yet been secured and might jeopardize the
completion of the BLS in time.

Mine Risk education program

Specific Mine Risk Education (MRE) messages and activities tailored to the needs of the remaining male
and female high-risk groups have been developed and printed for use by MRE operators through 3 MRE
coordination meetings. Nine notational MRE coordination meetings and a join monitoring field visit
under the leadership of the CMAA have enabled redefining MRE approaches and implementation
mechanisms with greater involvement of national, sub-national and local entities. Mine/ERW affected
communities have increasingly been empowered in MRE, support to mine action, victim assistance,
community development and socio-economic reintegration through micro-loan and other employment
opportunities. Thousands of requests for the mine/ERW collections and destructions have been timely
responded by demining operators through Mine/ERW networks capacity development.

JMI 12: Private Sector Development
Activities under this JMI have as goals (i) reduced lead time for import and export and (ii) More
efficient delivery of SPS-related services to private sector traders.
Reduced lead time for import and export:
= The Government has made the Cross Border Trade Agreement (CBTA) more effective, as
witnessed by a doubling of the volume of trucks between Cambodia-Vietnam (from 150-300).

12



= GDCE is undertaking Risk Management activities (through an ongoing project that terminates in
Mar 2011.) A database is being developed, which is similar to ASYCUDA, but simpler to use
(Microsoft software) and uses simpler methodology.

= The first railway line under the Southern Corridor initiative will open in October, connecting
Phnom Penh - Tuk Meas.

= The use of Single Administrative document continues to increase from the baseline of 53% (of
transactions) established in March 2010. ASYCUDA roll out continues with the addition of a
wide-area network to link systems to a central server, expected to become operational over the
next 2 quarters.

More efficient SPS-related services:

=  Fisheries agencies have commenced fieldwork on a fisheries development initiative, captured in
a 10-Year Fisheries plan called the strategic program framework (SPF) — one of the pillars of
which is devoted to private sector and trade related issues.

=  MAFF sent officers to Japan for general SPS training.

=  The Government implemented a seminar informing the private sector about European chemical
standards (REACH seminar), which was held in July. Other activities in this area include funding a
meeting of Technical Committee on Standards through the Regional Mekong Project.

= CAMCONTROL acquired laboratory training and equipment.

= The government has made progress in two areas that contribute towards the SPS environment:
i) Prakas of inter-ministerial mandates: a final meeting was held with government counterparts
on 13" September. Signing of the Prakas is expected next quarter (provisionally); ii) Trainee
Auditors in food safety management from ministries and the private sector have been trained.
Accreditation of this initial batch will take place this month. Accreditation will lead to affiliation
with International Register of Certificated Auditors).

= With respect to Standards, ILCC accreditation for microbiological testing is almost complete
(expected next quarter).

= CAMCONTROL worked towards the alignment of national standards with Codex Alimentarius,
through the National Standards Committee.

= |nstitute of Standards Cambodia (ISC) has commenced a large capacity building plan in standards
conformity. TDSP will also support another project focusing on risk management at
CAMCONTROL.

JMI 13: Infrastructure and Regional Integration

Activities are being implemented to ensure that "road maintenance is adequately implemented". A draft
"Overview on Transport Infrastructure Sectors in the Kingdom of Cambodia version 2010" under
financial and technical support from JICA was developed. Circulation among partners for comments wad
completed and now is being printed.

JMI 14: Rural Water Supply, Sanitation and Hygine
The goal is "improved access to water supply, sanitation and hygiene in rural areas". The National
Strategy on Rural Water Supply, Sanitation and Hygiene has been finalized.

JMI 15: Public Administration Reform
Activities within this JMI aim to lay "foundations to deepen and widen the Administrative Reform in
place".

Approval of NPAR. NPAR is available for broad dissemination in both Khmer and English. M&E
framework is being drafted for consultation.

Multi-year development agreements. An implementation agreement covering 2011 was signed with GIZ
in December 2010. A similar agreement covering 2011 was signed with Danida in March 2011.
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Implementation of two-year agreement with ADB is pending subject to fulfilment of effective
conditions. WB support focuses on short term technical assistance. Multi-year arrangement is unlikely.

HRM process. HRM policy has been finalized and will be referred to national seminar in late April for
endorsement. Documents on all eight components of HRM policy are being drafted for consultation at
the seminar. Results will be used for preparing HRM Manual specifying HRM components. Consensus
has been reached on strengthening four HR processes (recruitment, promotion, retirement and
examination).

HRD policy framework. HRD policy has been drafted and is ready for consultation with stakeholders.
HRD Manual specifying components and related processes is being drafted.

Labor market study and fiscal space. The study on fiscal space has been completed, while the study on
labor market is almost also completed. Outstanding item is the benchmarking of selected back office
positions to implement the work on guide on operational reviews.

Guide on operational reviews. There has been some delay in completing the guide due to complexity of
the issue. Draft guide should be completed by the end of March.

Operational review pilots. This activity is awaiting the finalization of the guide. It also faces the challenge
of mobilizing necessary resources to train ministries in the use of the guide. The pilot is likely to take
place in two ministries (MEF and MPT).

Options for sequencing compensation reform. Study tours are undertaken to inform on best practices in
the region. The options will be developed in June.

JMI 16: Legal and Judicial Reform

The target of this JMI is "improved court functioning". Yet successful implementation of the JMI
activities and reaching the target is being challenged. Constraints have ranged from the untimely
provision of technical support to difference over substantive issues that will be covered in the laws. It
has been suggested by the TWG that a working group should be established to identify ways to over
these constraints.

Fundamental laws of the judiciary. A review of three draft laws is being conducted. The fundamental
laws cannot be completed with just technical assistance. Institutional stakeholders have differing
positions on the substantive issues in the laws that require policy guidance.

Model court. Progress has been made on this activity. The development of court registers has been
completed and training of court registers is being developed. There still yet different perceptions among
stakeholders on what the Model Court program entails. The CLJR should meet, it is suggested, as matter
of urgency to give directions on court reform.

JMI 17: Anti-Corruption
The aim is to "combat corruption". The following measures/activities have been implemented.

Anti Corruption Institution. The ACl has been established comprising a National Council Against
Corruption (nomination of the president, vice-president and 9 seating members) and the Anti-
Corruption Unit (the nomination of its president, and vice presidents). A Sub Decree on the Organization
and Functioning of the Anti-Corruption Unit, a Sub Decree on Logo and Seal of the ACl and a Sub Decree
on Annual Budget were also issued.

Education and public awareness on corruption. The National Seminar on dissemination of Anti-
Corruption Law and Assets and Liabilities Declaration Forms were public organized starting from
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December 2010 with all state institutions and ministries the National Assembly and the Senate and with
provinces and the capital city as well.

Prevention of corruption. Measures have been developed by the Anti Corruption Unit including, among
others, a five year Action Plan 2011-2015 for the National Council Against Corruption, a two year Anti
Corruption Action Plan 2011-2012 for the Anti Corruption Unit, Assets and Liabilities Declaration Forms,
and press conference results of every anti corruption operation.

Zero tolerance principle on corruption. Investigations have conducted and suspects of corruption cases
and their networks have been arrested and sent to court. Other remaining cases are being investigated
and monitored for prosecution.

JMI 18: Decentralization and De-concentration
The goal is to ensure that "public service delivery has been brought closer to the citizens through
institutionalization of the Sub-National governance structures and systems".

Three-Year Implementation Programme

The IP3 was completed and adopted by the NCDD in its 5 meeting on November 30, 2010.
Development partners have reviewed the IP3 and funding appraisal was conducted. In the process, a
number of issues were raised and a roadmap on addressing these issues is being developed by NCDD.
Due to delays in finalizing and appraising the IP3, implementation could not start in the first quarter of
2011; implementation of the IP3 is expected to commence in April.

Integration of structures and systems at sub-national levels

The process of integrating/shifting existing Salakhet (23 provincial cabinets) and the Sala Reach Theany
(Phnom Pech) personnel was completed by end of August 2010. They have become official in the
Provincial Management Administration since then. However, Excom is still in place -- until the Provincial
Management Administration is able to take over all activities. NCDD will evaluate and determine the
time for the final closure of Excom.

Integration of personnel with capacity development

The integration /shifting of staff and functions process in the province and district was completed in
August 2010. Planned capacity development has been postponed due to the financial shortfall at the
beginning of IP3. However, the trainings on sub-national planning process have been conducted for both
provincial and district levels. The provincial and district planning formulations are under process.

Key legal documents to support sub-national administrative reforms

Prakas on the division of roles and responsibilities of the Board of Governors and guideline on the
division of roles and responsibilities of the Technical Facilitation Committees have been formulated and
have been put into effect. Inter- Ministerial Prakas of Mol and MoP on Development Plans and 3 year
Rolling- Investment Programme and the Technical guidelines for Development Plans and 3 year rolling
investment programmes for SNAs have been approved by NCDD and put into effect.

Law on Sub-National Finance Regime and Property Management

The draft Law on Sub-National Financial Regime and Property Management has been adopted by the
NCDD in its 5" Meeting and further forwarded to the Council of Ministers for review and approval. The
Council of Minister approved the draft law on January 21, 2011 and will be sent to the National
Assembly and the Senate for approval by April 2011.

JMI 19: Public Financial Management
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Building on the foundation that has been laid, activities under this JMI aim at "sustaining
and strengthening budget credibility and improving financial accountability".

The implementation of the Public Financial Management Reform Program is progressing. Significant
progress has been made in improving financial accountability in key areas. Budget credibility has been
maintained.

A draft revenue paper is being finalized and the draft taxation law on oil and gas is being developed.
Revenue forecasting and collection have been further strengthened. A change management strategy
and communication plan and a change management sponsor roadmap are being developed. There have
been further improvements in the recording of payments and orders. Bank accounts have been
rationalized and the use of commercial banking system has been increased.

Yet there has been delay in the design of a new system of de-concentrated budget with financial
management roles as the technical assistance necessary for implementation has not been provided on
time due to unavailability of international consultants and the associated slow process of procurement.
To move forward, the procurement process should be expedited and consideration should be given to
procuring TA firms rather than just individual TA and the TOR for the technical assistance support should
be prepared. The implementation of the FMIS and its related activities (such as awarding of FMIS
contracts, design of business process; FMIS system software) in pilot ministries has not yet started as
the preparation has taken longer than expected and due to the long process of evaluation and approval.
The conduct of a Functional Review of MEF and line ministry finance and accounting operations (FMIS
pilot ministries) is behind schedule as no TA has been provided on time. On the other hand, the
Functional Review is being addressed with cautious approaches to ensure smooth change and
sustainable capacity. The provision and development of training programs for MEF and line ministries
(including professional training programs such as on procurement, accounting, auditing and ICT) are
being implemented slowly. The arrangements for the conduct of the trainings are time consuming and
there remain a number of issues that need to be addressed such as flexibility on financial support for
trainers who are civil servants.

JMI 20: Gender

Activities are being implemented toward reaching "sustaining and strengthening budget credibility and
improving financial accountability".

= Vocational training for women: ILO WEDGE has provided technical support to 36 MLVT
vocational training centers to integrate ILO training tools, GET Ahead, in their vocational training
opportunities for laid out women workers.

®  Tracking studies about laid out women workers have been conducted to research the needs and
opportunities to improve economic conditions of women and research occupation needs in the
context of the global economic crisis.

= Partnership with government and private sector including informal sector: Two seminars to
facilitate the partnership between the government institutions and the private sector were held,
on 31 March 2010 and 31 May 2010, with the initiative of the MOWA. Those seminars provided
an excellent venue for both parties to exchange views and ideas about the possible partnership
among the two parties.

Quality social and legal services for women

= Referral mechanisms: A case study on referral systems has been conducted for Siem Reap
province in July 2010. Follow-up studies are in preparation.

= National Quality Standards for Protection of Victims: The National Quality Standards for
Protection of Victims was adopted in December 2009.

Law enforcement to prevent GBV and protection of victims
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= Training for relevant officials: Two big dissemination workshops were organized for Directors of
Departments and Senior Managements from all line ministries and National Workgroup for Anti
Trafficking in mid August 2010. Since January 2010, Officials of MoSAVY, police and local
authorities in 9 provinces have been trained on National Quality Standard to effectively
implementing this national policy.

= |ncreased fund for relevant services: Currently, funds are provided for legal aid and mental
health programmes as well as shelters in Siem Reap and Phnom Penh, with financial support of
GTZ. Other service providers are supported with funds from the EU, AusAID (through CCJAP) as
well as from USAID (through EWMI).

= Response to VAW and child sexual exploitation: Though no training was conducted in 2010,
Trainings for judges and judge students will be scheduled under the coordination of the RAJP.

Coherent system to monitor legal protection mechanisms for DV/GBV

= Collection of up-to-date information: Data has been collected and published by MOWA as
gender statistics leaflet as of 2010 for an advocacy on gender issues with the technical
assistance from JICA.

= Guideline for data collection: A report on an analysis on national monitoring systems for
DV/rape, including recommendations for further action, is currently under revision in MOWA.

Challenges in implementing JMI activities

The following table provides a snapshot view of the areas and nature of challenges faced by TWGs in
implementing the agreed JMI activities. Chief among those are resource-related challenges which have
led to the implementation of agreed activities being delayed or have forced TWGs to divert or choose
between endorsed priorities. Several TWGs indicated financial challenges that directly concern the
proper functioning of the TWG secretariats. As a working arm of TWGs, the ability of secretariat to
support TWGs in the performance of their roles (such as implementing and monitoring JMls for
example) needs immediate attention.

The second set of challenges stems from the complexities of issues that are being addressed. This has in
some cases led to implementation being behind schedule because of the need for more study and
information to better formulate responses. Notable is the difficult and complex issues of governance
arrangements that emerged during the appraisal of the 3-year Implementation Program as reported by
the D&D TWG. These issues have been taken upon and currently the NCDD is in the process of
developing roadmaps to address them before implementation can start.

Challenges arising out complexities of issues at hands are related with capacity levels of the TWGs that
are responsible for implementation of activities. The Fisheries TWG, for instance, reported the challenge
of staff capacity especially at the sub-national levels, in ensuring that sub-national fisheries planning
processes are in line with the Strategic Planning Framework endorsed by the Fisheries Administration.

Growing complexities of issues that are being addressed have also been compounded by the fact that
some JMI activities involve sub-national levels. For instance, Mine Action TWG indicated the complexity
in aligning mine action planning with the sub-national development plans and commune investment
plans. PFM TWG also reported the delay in the design of new system of de-concentrated budget and
financial management roles and responsibilities (develop budget entity and internal control procedure
framework, deepen classification reforms, and identify appropriate accounting standard). TWGs whose
activities encompassed sub-national entities have also faced issue of financial constraints (Fisheries TWG
in the area of sub-national fisheries planning, Mine Action TWG on the conduct of a Baseline Survey).

The final set of challenges came from the fact that JMI activities required coordinated actions from
various ministries/agencies and TWGs. These are mainly issues of cross-cutting nature and related to the
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government's core reforms which require cooperation from relevant agencies. In other cases, building
consensus among stakeholders on sensitive reform issues has often been a stumbling block before
activities could be implemented (the PPR TWG, RWSSH TWG, F&E TWG, PAR TWG, PFM TWG).

Budget constraint

Complexity of issues

(lack of) coordination

A & W TWG (budget implications
of policy implementation);

D&D TWG (policy
implementation);

FSN TWG (policy/action plan)
Mine Action TWG (program
implementation);

Fisheries TWG (sub-national)
Land TWG (sub-program)

PFM TWG (action plan)

D&D TWG (governance
arrangements);

Land TWG (complicated but
important issue);

LIR TWG (differing views; lack
of direction);

Mine Action TWG (sub-national
planning and budgeting);
Fisheries TWG (link with other
government core reforms);
PAR TWG (sensitive reform);
PFM (new system of de-

F&E TWG (coordination);
PAR TWG (consensus and
coordination);

PPR TWG (different
priorities);

PFM TWG (coordination)
RWSSH TWG (no consensus)

concentrated budget)

Implementation of the aid effectiveness priorities
The table below provides an overview of the implementation of the aid effectiveness priorities
associated with each TWG.

TWGs Aid effectiveness activities Status
AW TWG a) PBA in implementing SAW a) being implemented
b) Joint support to extension services, farmer b) --
organizations and irrigation services
D&D TWG a) Coordinated support to implement IP 3 a) IP3 appraised and funding committed
b) PBA to implement NP-SNDD b) consensus reached on PBA
Education TWG a) Education congress 2010 a) held on 22-24 March 2011
b) AOP 2011 b) preparation expected to end March 2011
c) CD Steering and Sub-committees c) capacity plan under preparation
Fisheries TWG a) M&E process for SPF a) under preparation
b) DP support in line with SPF b) DP funding based on SPF
FSN TWG a) FSN Information Management Task Force a) Task Force established; indicators drafted
b) Food security and nutrition analysis and info. b) Quarterly FSN bulletin disseminated
F&ETWG a) Consolidated annual work plan a) 5 FA cantonments have 2011 work plan
b) Approval of 2M ha of community forest b) mapping in progress
c) Legal procedures for REDD c) several REDD demonstration projects
Gender TWG a) Enhanced partnership between government and private a) 2 seminars conducted
sector
b) Case studies in selected provinces b) Siem Reap province
c) New TC programme c) being prepared
d) Training on National Quality Standard d) --
e) Update existing gender statistics e) statistics leaflet updated
f) Capacity development for VAW, DV and rape f) --
Health TWG a) Implementing AOP 2010 and 3YRP a) new 3YRP developed using database
b) Implementation of IHP workplan b) IHP funding for 2011 being requested
HIV/AIDS TWG a) Functional Task Analysis a) findings approved
b) 2010 NASA development b) being developed
c) Key priorities for GFATM Round 10 c) proposal developed
IRITWG a) Continued mapping of external support a) completed
Land TWG a) PBA in land sector a) --
LR TWG a) TA for technical review for compliance a) in place and started since March 2011
b) Government and DP funding is in line with Courts b) --
Strategic Plan and Activity
Mine Action a) DP alignment to national mine action strategy a) DP commitments
b) Partnership Principles b) signed
c) Sensitize DPs and demining operators to prioritization c) work in progress
and planning process for mine clearance
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P&H TWG a) Facilitation of TWG network a) on-going; revised guideline being consulted
b) PBA support b) draft concept note being consulted
PPR TWG a) Partnership Principles a) being prepared
b) PBA roadmap for MOP b) PBA clinic requested
PSD TWG a) Trade SWAp and GDCE strategic plan a) --
PAR TWG a) Capacity development of CAR secretariat and NPAR a) -
network of inter-ministerial working groups
PFM TWG a) PFMRP implementation to contribute to aid effectiveness | a) PFMRP Consolidated Action Plan
b) TWG for consultation, program monitoring and review b) regular TWG meetings
RWSSH TWG a) PBA for RWSSH strategy a) challenge in building consensus
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