FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): FORESTRY AND ENVIRONMENT

L

Did the TWG prepare its Terms of Reference? Yes M No []

2. Did the TWG prepare an Action Plan?  Yes 4| No [ (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month / year) 19/11/2004

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? One time
04/02/2005
4. Is the scheduling of activities in the Action Plan done by month/quarter? Yes 0 NoM
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the
TWG to monitor and report on progress made:

* The TWG-F&E has identified 11 specific benchmarks, most of which are monitored quarterly

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).

i. See workplan for 2005 timing of this has not been established at of now

Please use an extra sheet if you need more space.

6. Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Comments, if any
Q5)
The TWG has not at present prioritized the work plan
List the 5 major output from the workplan and Part of next TWG meeting including identification of
indicate timing financial and human resource to carry out the tasks

Please use an extra sheet if you heed more space.




7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations

for solving the problems.

Activity
(please use the same number as
shown in Q5)

Reasons for Delay

TWG's Recommendation

Not relevant at this stage

Please use an extra sheet if you need more space.

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

(December 2004-February 2005).

8. Please list below activities in the Action Plan that have been implemented during the last quarter

Activity

Comments, if any

i. Continue forest Crime Monitoring and Reporting, and
SGS-Independent Monitor (1.2.1)

ongoing, until end of June 2005

iii. Studies of domestic demand for forest products and
potential export markets (1.3.1)

Study initiated

iv. Formulate National Community Forestry Program and
develop community forestry (3.2.1)

Regional workshops held and draft NCFP
expected to present in May 2005.

v. Implement Overall Capacity Building program (4.1.1)

2005 annual work plan prepared and discussed
at Supporting Meeting in February 2005

vi. Studies of market and consumption conducted (5.1.1)

Studies conducted and the draft report prepared

vii. Tree planting for socio-economic purposes and
environmental services by multi stakeholders (5.1.2)

Planting plan being developed. No planting
season yet.

viii. Capacity Building (6.1)

Phase | Project completed in December 2004
and waiting for official approval of Phase I

ix. Tree Seed and Forest Gene Conservation Program
(6.2)

According to Work Plan, long-term donor
needed to support the Program

X. Learning and Capacity Development (6.3)

To be terminated in June 2005.

xi. Independent Forest Sector Review including support
to sector a program and support to a TWG Secretariat
(6.4)

Reflection period of IFSR ongoing and TWG
Secretariat being initiated.




9.

that fall within the mandate of this TWG?

Is (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
Yes M No O (please go to Q11)

If Yes, please list the indicators below:

a.

Maintain suspension/moratorium on logging, transport of logs (except those which have been already
inventoried and for which royalties have been paid in full), and new economic land concessions pending
completion of applicable review processes and/or a legal framework.

Increase transparency of state management of natural resources through immediate public disclosure of
existing contracts and compliance status (royalties and other key provisions) of contracts governing
economic land concessions, mining concessions, fishing lots and continued disclosure of status of
review of forest concessions.

Application of sustainable management planning, including ESIAs, investor evaluations, consultation
with local communities, public disclosure and comment period prior to entering into new contracts for
private use/management of state managed natural resources (land, fisheries, forestry, and mines).

RGC disclose the location and legal status and process for termination of mining concessions, Military
Development Zones, economic land concession and other development arrangements situated on forest
land or on protected areas and inconsistent with law governing management of these areas.

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in

Q9 above?
Joint Monitoring Indicator Progress Constraints | Recommendation
a) Maintain suspension /moratorium on | Fulfilled.
logging, transport of logs (except those which
have been already inventoried and for which
royalties have been paid in full)
b) Increase transparency of state management | Status of forest
of natural resources through - - - continued | concession review

disclosure of status of review of forest

concessions.

available at Public
Affairs Unit of FA.

c) Application of sustainable management
planning, including ESIAS, investor evaluations,
- - - etc. for private use/management of state
managed natural resources (land, fisheries,
forestry, and mines).

These planning
procedures also
applied to forest
concession.

d) RGC disclose the location and legal status

and process for termination of mining
concessions, Military Development Zones,
economic land concession and other

development arrangements situated on forest
land or on protected areas and inconsistent
with law governing management of these
areas.

TWG-F&E not soly
responsible for this.
Other institutions to

disclose this
information to be
able to review
contracts. Ministry
of National Defense
confirmed that
there are not
military

development zones
in forests or
protected areas.

Please use an extra sheet if you need more space.




11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May
2005).
i. Practical implementation of forest demarcation and demarcation of protected areas (1.1.1)

ii. Formulate National Forest Management Plans and manage the forests based on the plans (1.1.2)

iii. Develop Management Plans for protected area (1.1.3)

iv. Sustainable increase forestry incomes and environmental services in consistent with the real forestry
potentials (2.1.1)

v. Assess and test out “Partnership Forestry” in pilot communes as a alternative form of forest
management and a mechanism for forest revenue to contribute to local development (3.2.2)

vi. Which of the 5 workplan items have the highest priority?

Note: The listed above are new activities to be initiated from the next quarter.

12. REPORT ENDORSED BY: / ”
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