FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): ...GENUET .....eeiiiiieiiiiiiieiieee ettt e s eee s

1. Did the TWG prepare its Terms of Reference? Yes v No [

2. Did the TWG prepare an Action Plan?  Yes v No [] (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month /year) 11/11/2004....

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? Twice..........

4. Is the scheduling of activities in the Action Plan done by month/quarter? Yes v  No
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the

TWG to monitor and report 0N ProgresSs MAAE: ... ...t ettt et e e et e e e et e e en e nees

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).
i. Conduct an audit of donor assistance to selected ministries leading to Gender Action Plans

Develop a Government/Donor strategy to ensure TA is given to selected ministries to develop Gender
Action Plans
Interministerial meetings to ensure NSDP is gender responsive
ii. Local policy development with a gender perspective at provincial, district, commune and village levels
.ii. Defense of the Domestic Violence Law in the Council of Ministers and advocacy for fast-tracking it
through Parliament
iv. Amendment of Anti Trafficking Law and defense in the Council of Ministers
v. Social Work Institute training programmes for victims of violence
vi. Maternal mortality
vii. Infant mortality
viii. Increase airls’ participation in education

6. Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any
i. Audit is complete

First draft of Government /Donor strategy drafted
MOP called first meetings on NSDP on 14 Feb & 28 Feb

ii. Annual workshop on gender mainstreaming in Seila
Program 2004. Gender training for Provincial Investment
Plans for all provinces. Began development of guidelines for
gender mainstreaming in Commune Investment Plans
iii. Inter ministerial consultations completed in Council of
Ministers. Prime Minister has requested Parliament to make
consideration of DV Law a priority of the Parliament
iv. Amendment of Anti Trafficking Law complete and defense
is continuing in Inter Ministerial Committee of Council of
Ministers
v. Social Work Institute has begun training of counsellors and
social workers for victims of violence
vi. Maternal mortality Report needed from MOH
viii. Infant mortality Report needed from MOH
xi. Negotiations with donors to build dormitories are
progressing
ixi. Increase girls’ participation in education
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7.

Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations

for solving the problems.

Activity

(please use the same number as Reasons for Delay TWG's Recommendation

shown in Q5)

Please use an extra sheet if you need more space.

8.

Please list below activities in the Action Plan that have been implemented during the last quarter

(December 2004-February 2005).

Activity Comments, if any

Please use an extra sheet if you need more space.
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9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
No [] (please go to Q11)

that fall within the mandate of this TWG?

Yes v

If Yes, please list the indicators below:

i. Passing of Domestic Violence Law and adoption of Prevention Action Plan

ii. Passing of Anti Trafficking Law and adoption of a Prevention Action Plan

iii. National Strategic Development Plan is engendered.

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in

Q9 above?

Joint Monitoring
Indicator

Progress

Constraints

Recommendation

i. Passing of Domestic
Violence Law and
adoption of Prevention
Action Plan

Currently being considered by
Inter Ministerial Committee of
Council of Ministers

i Passing of the Anti
Trafficking Law and
adoption of Prevention
Action Plan

i National Strategic
Development Plan

None

MOP called first inter ministerial
meeting on 14 February 2005
Structure and guidelines to be
discussed on 28 February

Other priorities of the
COM

Ministry of Justice and
Ministry of Women'’s
Affairs requested by
TWGG to follow up

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May

2005).

i. Continue negotiating Government-Donor support for development of Gender Action Plans in certain line

ministries

Work with MOP and line ministries to engender NSDP

ii. Local policy development with a gender perspective
iii. MoWA to advocate for the passing of the Domestic Violence Law and finalise Prevention Action Plan .
iv. MoJ with MoWA to advocate for passing of Anti Trafficking Law and develop Prevention Action Plan
v. Establishment of Women’s Development Centres
vi. Gender budget analysis of selected PAP and MTEF

vii: Continued training programmes for social workers and counsellors on violence

viii. Reproductive health promotion
ix. Promotion of healthy family living

X. Maternal mortality
xi. Infant mortality

xii. Increase girls participation in education (dormitories and scholarships)

Please use an extra sheet if you need more space.
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12. REPORT ENDORSED BY:
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