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FIRST QUARTERLY PROGRESS REPORT 
 OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2004- February 2005 

 
This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the 
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a 
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the 
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy. 
 
TECHNICAL WORKING GROUP (TWG):  Infrastructure and Regional Integration TWG 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Did the TWG prepare its Terms of Reference?           Yes                   No  
 
2. Did the TWG prepare an Action Plan?    Yes     No  (if No, please continue to question 9) 
 If Yes:  When was the Action Plan approved by the TWG?  (date / month / year) 30/11/2005 
               
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met?   Once 
 
4. Is the scheduling of activities in the Action Plan done by month/quarter?   Yes  No   

If No, please go to Q8, but first please identify the methodology that is planned to be employed by the 
TWG to monitor and report on progress made:..................................................................................... 
.................................................................................................................................................................       

 .....................................................................................................................................................

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last 
quarter (December 2004 and February 2005). 

 
i. ..................................................................................................................................................................  
ii. ..................................................................................................................................................................  
iii. ..................................................................................................................................................................  
iv. ..................................................................................................................................................................  
v. ..................................................................................................................................................................  
vi. ..................................................................................................................................................................  
vii. ..................................................................................................................................................................  
viii. ..................................................................................................................................................................  
ix. ..................................................................................................................................................................  
x. ..................................................................................................................................................................  
Please use an extra sheet if you need more space. 
  

6. Which of the activities listed in question 5 are being implemented as scheduled? 
Activity (please use the same number as shown in Q5) Comments, if any 

  
 

  
 

  
 

  
 

 
Please use an extra sheet if you need more space. 
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If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9. 
 
 

 
 
 

8. Please list below activities in the Action Plan that have been implemented during the last quarter 
(December 2004-February 2005). 

Activity Comments, if any 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

 
 

 

  
 

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations 
for solving the problems. 
 

Activity 
(please use the same number as 

shown in Q5) 

 
Reasons for Delay 

 
TWG's Recommendation 

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
Please use an extra sheet if you need more space. 
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12. REPORT ENDORSED BY: 
 

9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 
that fall within the mandate of this TWG?  Yes   No (please go to Q11) 
 
If Yes, please list the indicators below: 

........................................................................................................................................................................  

........................................................................................................................................................................  

........................................................................................................................................................................  
Please use an extra sheet if you need more space 

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in 
Q9 above? 
 

Joint Monitoring 
Indicator Progress Constraints Recommendation 

    

    

 
Please use an extra sheet if you need more space. 
 

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 
2005).  

i. ..................................................................................................................................................................  
ii. ..................................................................................................................................................................  
iii. ..................................................................................................................................................................  
iv. ..................................................................................................................................................................  
v. ..................................................................................................................................................................  
vi. ..................................................................................................................................................................  
vii. ..................................................................................................................................................................  
viii. ..................................................................................................................................................................  
ix. ..................................................................................................................................................................  
x. ..................................................................................................................................................................  
  
Please use an extra sheet if you need more space. 
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 Q5 - Activities Completed  Q6 – Activities Are Being 
Implemented As Scheduled 

Q11 – Activities Planed For Next Quarter ( 
March-May 2005)  First Dateline 

1) Adopt the 
Transport Sector 
Strategy 

 

  1) Review Draft TSS (May)  

2) Establish Road 
Law 

 
 

   Complete draft 
Road Law  
(June, 2005)  

3) Establish Road 
Safety 

 

  1) Resubmit the traffic law and regulations to 
the National Assembly for adoption 
(March) 

2) Establish National Road Safety Committee 
(NRSC) to coordinate and manage road 
safety (Apr) 

 

4) Implement Road 
Maintenance 
Strategy 

  1) Establish procedure/budget for road 
maintenance with MEF (March) 

2) Prepare a Comprehensive RMS (Apr) 

 

5) Establish Telecom 
Cambodia 

 

1) Approve the Sub-decree of 
TC 

 

1) TC was approved by 
Prime Minister Hun Sen 
on 12th Jan, 2005 

1) Evaluate TC assets (Apr)  

6) Establish Law on 
Water Resources 
Management 

1) Submission to the National 
Assembly 

1) The law was submitted to 
National Assembly at the 
beginning of Feb, 2005  

  

7) Implement the 
Rural 
Electrification 
Program. 

1) Approval of Royal Decree on 
Rural Electrification Fund 

1) Royal Decree was 
approved on 4th Dec, 2004 

1) Establishment of REF Board ( March 05) 
2) Implement Royal Decree on REF   

 

8) Adopt Civil 
Aviation Law 

 

1) Approval of Civil Aviation 
Codes by RGC and 
submission of it to National 
Assembly 

1) Civil Aviation Codes was 
submitted to National 
Assembly on 24th Dec, 
2004 after approval by 
RGC 

  

 
  
 
 
 

Attachment 
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Detail of Activities (References)  
 Activates that Are Being Implemented In This Quarter 

 
Activates  Planed For Next Quarter 

1) Adopt the Transport 
Sector Strategy 

• Expert is being selected for reviewing TSS • Selection of Expert for reviewing TSS 
• Review of TSS by officials of related ministries  

2) Establish Road Law 
 

• A chapter of “Maintenance Fund” is being consulted with MEF • Consultation with MEF on the Chapter of “Maintenance Fund” 
• Drafting of Sub-decree/Prakas on Enforcement of Regulations/ 

Rules  
3) Establish Road Safety 
 

 • Resubmit the Draft Traffic Law  and Regulations to the National 
Assembly (March) 

• Establish National Road Safety Committee (NRSC) to coordinate 
road safety  

4) Implement Road 
Maintenance Strategy 

• Establishment of Advance Payment System on Emergency Works 
• Establishment of Technical Committee on the Norms  and Rates of 

Maintenance Works 

• Establishment of Advance Payment System on Maintenance Works 
• Establishment of standards and criteria on the Norms and Rates of 

Maintenance works 
5) Establish Telecom 

Cambodia 
 

• Telecom Cambodia was approved by prime Minister Hun Sen on 12 
Jan. 2005 

• Arrange and estimate TC assets 
• Ste up Statue of TC 
• Setup Board Director 
• Organize TC Structure 
• Set up Statue of employee 
• Selection of employee representative 

6) Establish Law on Water 
Resources Management 

• Checked and amended by Council of Minister at the end of 
December 2004. 

• Submission to National Assembly at the beginning of February 2005 

• Follow up the review of Draft Law on Water Resources 
Management with the Legislative Committee No.9 

• Approval and adoption of Draft Law by general meeting of National 
Assembly. 

7) Implement the Rural 
Electrification Program. 

• Royal Decree on Rural Electrification Fund was approved on 4th 
Dec, 200 

• Selection of Board Members  

• Establishment of REF Board 

8) Adopt Civil Aviation 
Law 

 

• Civil Aviation Codes was submitted to National Assembly on 24th 
Dec, 2004 after approval by RGC 

 

 
 


