FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the

completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): Infrastructure and Regional Integration TWG

L

Did the TWG prepare its Terms of Reference? Yes M No []

2. Did the TWG prepare an Action Plan?  Yes 4| No [ (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month / year) 30/11/2005

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? Once

4. s the scheduling of activities in the Action Plan done by month/quarter? Yes M No O]
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the
TWG to monitor and report 0N ProgreSS MAAE: . .....ccuuii i aii it ee e e e e ettt e e e e e e e e e s ebeeeeeaaaeas

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).

Please use an extra sheet if you need more space.

6. Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any
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Please use an extra sheet if you heed more space.
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7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations
for solving the problems.

Activity
(please use the same number as Reasons for Delay TWG's Recommendation
shown in Q5)

Please use an extra sheet if you need more space.

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

8. Please list below activities in the Action Plan that have been implemented during the last quarter
(December 2004-February 2005).

Activity Comments, if any
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9. s (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
that fall within the mandate of this TWG? Yes O No M(please goto Q11)

If Yes, please list the indicators below:

Please use an extra sheet if you need more space

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in
Q9 above?

Joint Monitoring

: Progress Constraints Recommendation
Indicator

Please use an extra sheet if you need more space.

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May
2005).

Please use an extra sheet if you need more space.

12. REPORT ENDORSED BY:

Signatura LL\ o ,! L_-.i_i%{:_i_:——-

Chamrman, TWG

Mame C;_H-BN' THO = = IS
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Attachment

N Q6 — Activities Are Being Q11 — Activities Planed For Next Quarter ( . .
Q5 - Activities Completed Implemented As Scheduled March-May 2005) First Dateline
1) Adopt the 1) Review Draft TSS (May)
Transport Sector
Strategy
2) Establish Road Complete draft
Law Road Law
(June, 2005)
3) Establish Road 1) Resubmit the traffic law and regulations to
Safety the National Assembly for adoption
(March)
2) Establish National Road Safety Committee
(NRSC) to coordinate and manage road
safety (Apr)
4) Implement Road 1) Establish procedure/budget for road
Maintenance maintenance with MEF (March)
Strategy 2) Prepare a Comprehensive RMS (Apr)
5) Establish Telecom |1) Approve the Sub-decree of 1) TC was approved by 1) Evaluate TC assets (Apr)
Cambodia TC Prime Minister Hun Sen
on 12" Jan, 2005
6) Establish Lawon |1) Submission to the National 1) The law was submitted to
Water Resources Assembly National Assembly at the
Management beginning of Feb, 2005
7) Implement the 1) Approval of Royal Decree on (1) Royal Decree was 1) Establishment of REF Board ( March 05)
Rural Rural Electrification Fund approved on 4™ Dec, 2004 [2) Implement Royal Decree on REF
Electrification
Program.
8) Adopt Civil 1) Approval of Civil Aviation 1) Civil Aviation Codes was
Aviation Law Codes by RGC and submitted to National
submission of it to National Assembly on 24th Dec,
Assembly 2004 after approval by
RGC
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Detail of Activities (References)

Activates that Are Being Implemented In This Quarter

Activates Planed For Next Quarter

1) Adopt the Transport o Expert is being selected for reviewing TSS o Selection of Expert for reviewing TSS
Sector Strategy o Review of TSS by officials of related ministries
2) Establish Road Law o A chapter of “Maintenance Fund” is being consulted with MEF e Consultation with MEF on the Chapter of “Maintenance Fund”
o Drafting of Sub-decree/Prakas on Enforcement of Regulations/
Rules
3) Establish Road Safety e Resubmit the Draft Traffic Law and Regulations to the National
Assembly (March)
o Establish National Road Safety Committee (NRSC) to coordinate
road safety
4) Implement Road o Establishment of Advance Payment System on Emergency Works  |e Establishment of Advance Payment System on Maintenance Works
Maintenance Strategy  |e Establishment of Technical Committee on the Norms and Rates of |e Establishment of standards and criteria on the Norms and Rates of
Maintenance Works Maintenance works
5) Establish Telecom e Telecom Cambodia was approved by prime Minister Hun Sen on 12 |e Arrange and estimate TC assets
Cambodia Jan. 2005 e Ste up Statue of TC
e Setup Board Director
e Organize TC Structure
o Set up Statue of employee
o Selection of employee representative
6) Establish Law on Water |e Checked and amended by Council of Minister at the end of |e Follow up the review of Draft Law on Water Resources
Resources Management | December 2004. Management with the Legislative Committee No.9
e Submission to National Assembly at the beginning of February 2005 |e Approval and adoption of Draft Law by general meeting of National
Assembly.
7) Implement the Rural ¢ Royal Decree on Rural Electrification Fund was approved on 4th |e Establishment of REF Board
Electrification Program. | Dec, 200
o Selection of Board Members
8) Adopt Civil Aviation e Civil Aviation Codes was submitted to National Assembly on 24th

Law

Dec, 2004 after approval by RGC
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