FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the

completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): ........ LN

1. Did the TWG prepare its Terms of Reference? Yes M No []
2. Did the TWG prepare an Action Plan?  Yes 4| No [] (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month / year) 24 /02 /2005

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? 2 times

4. Is the scheduling of activities in the Action Plan done by month/quarter? Yes M Noll
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the
TWG to monitor and report 0N ProgreSS MAAE: .......coiiiiiiiiiiiiiiiie e e e et e e e e e e e e s e areeeeaaaaaeeaaas

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).
i. TOR for Land TWG Secretariat (December 2004)

ii. Hiring of staff (January 2005)

iii. Regular revision and updating of website (monthly)

iv. Drafts of sub decrees on ELC and State land management circulated to TWG members (January 2005)
v. Comments on draft sub decrees provided to General Secretariat of Council for Land Policy (February

e tteetteeeeiteeeeeteeeeiteeieteeesinteeeatteeeieteteaateteintteeeatteeaanteeeateeeasteeeeahteeateeeetteeeateeeasteeeateeateeeaatbeeeaareenarreeeareeeanes
Please use an extra sheet if you need more space.

6.  Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any

TOR for Land TWG Secretariat (December 2004)
done

Hiring of staff (January 2005)
Hiring approved by H. E. Senior
Minister, recruitment in process

Please use an extra sheet if you need more space.
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7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations

for solving the problems.

Activity
(please use the same number as
shown in Q5)

Reasons for Delay

TWG's Recommendation

iii. regular revision and updating
of website

Waiting for establishment of
secretariat of TWG Land

Done by March 2005

iv. Drafts of sub decrees on
ELC and Stateland
management circulated to TWG
members (January 2005)

National workshop was delayed
from December to Feb 1.

circulate “main points to be
included in Sub Decree on
immovable property management”
on Feb. 24

v. Comments on draft sub
decrees provided to General
Secretariat of Council for Land
Policy (February 2005)

TWG did not get the drafts and
consequently could not comment

comments to be provided in April

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

8. Please list below activities in the Action Plan that have been implemented during the last quarter

(December 2004-February 2005).

Activity

Comments, if any
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9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
that fall within the mandate of this TWG? Yes M No [ (please go to Q11)

If Yes, please list the indicators below:

(i) Cross-cutting for Agriculture and Natural Resources Management

The below mentioned indicators fall within the joint mandate of TWG Land and other TWGs. Special
mandates of the TWG Land are highlighted in bold (further clarification on reporting responsibilities is
needed).

1. Pass/enact key laws and sub decrees, governing natural resources management, including fisheries
law, and community fisheries sub decree (rollover), state land management and economic land
concessions sub decrees and enforcement of Article 18 of Land Law, that private sales transactions
on state lands are illegal and hence should not be validated by officials. Joint development of a
medium term sector strategy for agriculture, including irrigated agriculture, has been commenced by March
2005, with an overall policy and strategic framework completed by December 2005.

2. Maintain suspension/moratorium on logging, transport of logs (except those which have been already
inventoried and for which royalties have been paid in full), and new economic land concessions pending
completion of applicable review processes and/or legal framework.

3. Increase transparency of state management of natural resources through immediate public
disclosure of existing contracts and compliance status (royalties and key provisions) of contracts
governing land concessions, mining concessions, fishing lots and continued disclosure of status of review
of forest concessions.

4. Application of sustainable management planning, including ESIAs, investor evaluations,
consultation with local communities, public disclosure and comment period prior to entering into
new contracts for private use/management of state managed natural resources (land, fisheries,
forestry, and mines).

5. RGC disclose the location and legal status and process for termination of mining concessions,
Military Development Zones, economic land concessions and other development arrangements
situated on forest land in protected areas and inconsistent with law governing management of these
areas.

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in
Q9 above?

Jomlt Momtormg Progress Constraints Recommendation
ndicator
Sub decrees on state Participatory consultation | Process takes time to | Continue process
land management and | process based on first drafts | acquire necessary
economic land ongoing in February (to be | knowledge and
concessions continued in March), on | consent
national and regional levels,
mostly through workshops
Enforcement of Article | Discussions ongoing Clear directions | Set up working group
18 of Land Law between  MLMUPC | on article 18 to draft
regarding private sales and Ministry of | policy and legal
transactions on state Interior needed regulation (sub decree
land or parkas)
Contract expert to
speed up
Indicators 1-5 Reporting on progress on | Initial uncertainty | GDCC has to clarify
indicators 1-5 requested by | regarding reporting | reporting
letters to MAFF, CLP and | responsibilities responsibilities
MLMUPC on Feb, 25.

Draft following a meeting of Chairs of TWGs organized by GDCC Secretariat on February 3, 2005



11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May

2005).
i. Agree on program of workshop on agricultural structures and land reform (March 2005)

ii. Comments of the TWG-Members on the drafted sub decrees on State land management and economic
land concessions provided to GSCLP (April 2005)

iii. Develop draft document on PBA/SWAP Land for review by stakeholders and submit proposal to CLP
(May 2005)

iv. Comments on proposals on parkas / sub decree on Article 18 Land Law (May 2005)

12. REPORT ENDORSED BY:

il /
Signature: M Signature: _” gLl /&- {u/

Chairman, TWG Donor Lead Facilitator

Name: Sar Sovann Name: Dr. Franz-Volker Miiller
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