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FIRST QUARTERLY PROGRESS REPORT 
 OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2004- February 2005 

 
This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the 
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a 
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the 
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy. 
 
TECHNICAL WORKING GROUP (TWG): ........Land............................................................................. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Did the TWG prepare its Terms of Reference?           Yes                      No  
 
2. Did the TWG prepare an Action Plan?    Yes     No  (if No, please continue to question 9) 
 If Yes:  When was the Action Plan approved by the TWG?  (date / month / year)  24 /02 /2005 
               
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met?   2 times 
 
4. Is the scheduling of activities in the Action Plan done by month/quarter?   Yes  No   

If No, please go to Q8, but first please identify the methodology that is planned to be employed by the 
TWG to monitor and report on progress made:  ..................................................................................... 
.................................................................................................................................................................       

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last 
quarter (December 2004 and February 2005). 
i. TOR for Land TWG Secretariat (December 2004) 
ii. Hiring of staff (January 2005) 
iii. Regular revision and updating of website (monthly)  
iv. Drafts of sub decrees on ELC and State land management circulated to TWG members (January 2005) 
v. Comments on draft sub decrees provided to General Secretariat of Council for Land Policy (February 
2005) 
vi. . .............................................................................................................................................................. 
vii. ................................................................................................................................................................. 
viii. .................................................................................................................................................................. 
ix: .................................................................................................................................................................. 
x. .................................................................................................................................................................. 
Please use an extra sheet if you need more space. 

6. Which of the activities listed in question 5 are being implemented as scheduled? 
Activity (please use the same number as shown in Q5) Comments, if any 

TOR for Land TWG Secretariat (December 2004)  
done 

Hiring of staff (January 2005)  
Hiring approved by H. E. Senior 
Minister, recruitment in process 

  
 

 
 

 

 
Please use an extra sheet if you need more space. 
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If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9. 
 
 

 
 
 

8. Please list below activities in the Action Plan that have been implemented during the last quarter 
(December 2004-February 2005). 

Activity Comments, if any 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
 
 

 

  
 

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations 
for solving the problems. 
 

Activity 
(please use the same number as 

shown in Q5) 

 
Reasons for Delay 

 
TWG's Recommendation 

iii. regular revision and updating 
of website 

Waiting for establishment of 
secretariat of TWG Land 

Done by March 2005 

iv. Drafts of sub decrees on 
ELC and Stateland 
management circulated to TWG 
members  (January 2005) 

National workshop was delayed 
from December to Feb 1.  

circulate  “main points to be 
included in Sub Decree on 

immovable property management” 
on Feb. 24 

v. Comments on draft sub 
decrees provided to General 
Secretariat of Council for Land 
Policy (February 2005) 

 
 

TWG did not get the drafts and 
consequently could not comment 

comments to be provided in April 
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9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 
that fall within the mandate of this TWG?  Yes   No  (please go to Q11) 
 
If Yes, please list the indicators below: 

 (i) Cross-cutting for Agriculture and Natural Resources Management 
 
The below mentioned indicators fall within the joint mandate of TWG Land and other TWGs. Special 
mandates of the TWG Land are highlighted in bold (further clarification on reporting responsibilities is 
needed). 
 
1. Pass/enact key laws and sub decrees, governing natural resources management, including fisheries 
law, and community fisheries sub decree (rollover), state land management and economic land 
concessions sub decrees and enforcement of Article 18 of Land Law, that private sales transactions 
on state lands are illegal and hence should not be validated by officials. Joint development of a 
medium term sector strategy for agriculture, including irrigated agriculture, has been commenced by March 
2005, with an overall policy and strategic framework completed by December 2005. 
2. Maintain suspension/moratorium on logging, transport of logs (except those which have been already 
inventoried and for which royalties have been paid in full), and new economic land concessions pending 
completion of applicable review processes and/or legal framework. 
3. Increase transparency of state management of natural resources through immediate public 
disclosure of existing contracts and compliance status (royalties and key provisions) of contracts 
governing land concessions, mining concessions, fishing lots and continued disclosure of status of review 
of forest concessions. 
4. Application of sustainable management planning, including ESIAs, investor evaluations, 
consultation with local communities, public disclosure and comment period prior to entering into 
new contracts for private use/management of state managed natural resources (land, fisheries, 
forestry, and mines). 
5. RGC disclose the location  and legal status and process for termination of mining concessions, 
Military Development Zones, economic land concessions and other development arrangements 
situated on forest land in protected areas and inconsistent with law governing management of these 
areas. 

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in 
Q9 above? 
 

Joint Monitoring 
Indicator Progress Constraints Recommendation 

Sub decrees on state 
land management and 
economic land 
concessions 
 

Participatory consultation 
process based on first drafts 
ongoing in February (to be 
continued in March), on 
national and regional levels, 
mostly through workshops 

Process takes time to 
acquire necessary 
knowledge and 
consent  

Continue process 

Enforcement of Article 
18 of Land Law 
regarding private sales 
transactions on state 
land 
 

Discussions ongoing  Clear directions 
between MLMUPC 
and Ministry of 
Interior needed 

Set up working group 
on article 18 to draft 
policy and legal 
regulation (sub decree 
or parkas) 
Contract expert to 
speed up 

Indicators 1-5 Reporting on progress on 
indicators 1-5 requested by 
letters to MAFF, CLP and 
MLMUPC on Feb, 25. 

Initial uncertainty 
regarding reporting 
responsibilities 

GDCC has  to clarify 
reporting 
responsibilities 

 
 



Draft following a meeting of Chairs of TWGs organized by GDCC Secretariat on February 3, 2005 4

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12. REPORT ENDORSED BY: 
 
 
Signature: ________________                                                        Signature: ___________________ 
      Chairman, TWG                                                                             Donor Lead Facilitator 

 
Name:         Sar Sovann                                                                                     Name:   Dr. Franz-Volker Müller 
 
 

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 
2005).  
i. Agree on program of workshop on agricultural structures and land reform (March 2005) 
ii. Comments of the TWG-Members on the drafted sub decrees on State land management and economic 
land concessions provided to GSCLP (April 2005) 
iii. Develop draft document on PBA/SWAP Land for review by stakeholders and submit proposal to CLP 
(May 2005) 
iv. Comments on proposals on parkas / sub decree on Article 18 Land Law (May 2005) 
v. .......................................................................................................................................................... 
vi. . .............................................................................................................................................................. 
vii. ................................................................................................................................................................. 
viii. .................................................................................................................................................................. 
ix: .................................................................................................................................................................. 


