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I. OVERVIEW 
1. This report provides information about the progress of TWGs for the period between March 
2006 and January 2007, which was reported by TWGs to the Secretariat of GDCC. To produce 
this report, a questionnaire was developed and sent to all Chairs of TWGs in December 2006. 
The questionnaire involved main information about:   

i. Progress in implementing TWGs Action Plan. 

ii. Progress on Joint Monitoring Indicators. 

iii. Implementation status of the Action Plan on Harmonization, Alignment and 
Results. 

iv. Resource mobilization. 

2. Very similar to the previous reports submitted by the Secretariat to GDCC, the first part of 
this Report summarises the progress, and highlights some important issues suggested by all 
TWGs regarding the implementation of their Action Plans, progress toward the JMIs, the 
implementation status of the H-A-R Action Plan, and resource mobilization issues. The second 
part of the Report provides detailed information about the progress reported by each TWG to 
the GDCC secretariat. The annex presents the status of the progress report submission of 
TWGs and relevant reporting. 

Progress against Action Plans 

3. More than half of the TWGs are making progress in implementing their Action Plans 
between March 2006 and January 2007. Seven TWGs (Education, Fisheries, Food Security, 
Forestry and Environment, Infrastructure, Public Administrative Reform) reported partly 
achieved progress or delay in the implementation of their planned activities. Different TWGs 
reported differently their reasons of the delay or partial progress, which, inter alia, include: lack 
of funding, coordination problems with other relevant stakeholders, lack of attendance from 
TWG members. Only one TWG (Private Sector Development and Trade) did not report their 
progress in implementing their Action Plans.   

4. Four TWGs (Food Security, Forestry and Environment, Infrastructure and Regional 
Integration, and Public Administration Reforms) have reported that lack of funding is constraint 
to implementing their activities. In particular, PAR requires more support from individual TWGs 
for the implementation of agreed activities. Two TWGs (Gender and Fisheries) suggested that 
there be active participations of TWG members, including both development partners and senior 
management members of line ministries. Some TWGs made concrete recommendations and 
suggestions to GDCC to address their implementation problems as follows:  

i. Fisheries TWG raised that poor response from development partner members, 
regarding information requests, and particularly poor attendance of development 
partner members at the TWG meeting caused the delay of the TWG activities. 
This TWG also required development partners to provide a good quality and 
precise information on their support to fisheries, for instance, information about 
ODA, etc. 

ii. Food Security and Nutrition TWG put emphasis on lack of funding for safety 
net development, as well as for the development of nutritional surveillance 
system. The TWG called for more efforts of the TWG members in order to find 
more support for the planned activities.  

iii. Forestry and Environment TWG reported that many of their planned activities 
are not completed. The TWG solicited more funding and support from 
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development partners, and more cooperation and coordination with the Ministry 
of Land Management, Urban Planning and Construction. 

iv. Gender TWG made explicit recommendation to senior management of line 
ministries to be more committed to the TWG meetings. It also requested relevant 
ministries to allocate funds and mobilise resources from development partners 
without depending on the MoWA, especially regarding the implementation of the 
GMAPS. Furthermore, the TWG stressed the necessity of Gender Responsive 
Budgeting, the success of which requires national endeavour, collaborative 
efforts and financial and administrative reforms within the ministries with the 
advocacy and technical expertises provided by MoWA.  

v. Infrastructure and Regional Integration TWG requested GDCC to discuss with 
Development Partners on the abolishment of the RFRM to avoid poor rating on 
the on-going transport external funding projects. It also requested GDCC to 
assist in appealing for financial assistance from interested development partners, 
and in accelerating the promulgation of Draft Law of Water Resources 
Management by the National Assembly.  

vi. Legal and Judicial Reform TWG made a good recommendation regarding 
sharing experiences among TWGs. It suggested an exchange of experience 
between sectors, on which TWG’s operate more effectively, and how the 
experience can be shared across sectors. 

vii. Planning and poverty reduction TWG proposed GDCC to remind all line 
ministries and agencies as well as development partner to adhere to the NSDP 
priorities, align all external assistance to PIP priorities, provide full data on 
disbursement for the previous year at the end of January of the following year, 
and set clear schedule for preparing PIP, national budget, and MTEF. 

viii. PAR TWG highlighted the need of more support for the implementation of the 
Strategy on Phasing out of Salary Supplementation.  

ix. PFM TWG made recommendations to the MEF to tackle decisively delayed 
actions, for instance, the MBPI issues, to further develop effective TA selection 
and coordination.   

Joint Monitoring Indicators 

5. In general, TWGs have made progress in implementing JMIs. Some of important issues 
together with various suggestions/recommendations raised by the TWGs to GDCC are 
highlighted as follows:  

i. Facing various constraints, D&D TWG reported the failure to adopt the organic 
law(s) on sub-national democratic development, and D&D and organic law 
implementation framework on time. The constraints take account of two 
important points: (i) technical and internal policy complications in the law 
requiring times and efforts to avoid misunderstanding and ambiguity, and (ii) 
preliminary and provisional nature of the implementation framework in 
accordance with changes in the draft law, which is not yet finalized.  

ii. Education TWG reported the decrease in percentage of net enrolment ratio 
(NER) from 91.9% to 91.3%, and female net enrolment ratio from 90.7% to 
89.7%. Unsatisfactory progress was also reported regarding the indicator of 
increase of survival rate from grade 1-6 – total survival rate decreased from 
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52.6% to 48.15% and female survival rate decreased from 51.78% to 47.55%. 
This decrease was reportedly due to the increase in drop-out rates, which have 
increased in all grades (1-6), compared to previous year. 

iii. Food Security and Nutrition TWG reported lack of funding to support the 
implementation of the indicator "develop a social Develop a social safety net 
policy to ensure Food Security and Nutrition for the most vulnerable 
groups of the population". The TWG also stressed that given the significance 
of the issue related to the outbreak of pandemic influenza, the JMI should be 
rephrased and put under the responsibility of another TWG.  

iv. Forestry and Environment TWG reported some progress in implementing JMIs, 
but raised their constraints of lacking budget to implement the JMIs.  

v. Gender TWG pointed out the necessity to adopt the sub-decree for the 
implementation of the DV Law, which requires both MoWA and MoI to put this 
agenda on their priority list. In addition, the TWG also seeks for close 
cooperation between MoJ and MoWA, regarding the issue of the adoption of the 
law on Suppression of Human Trafficking and Sexual Exploitation.   

vi. PAR TWG stressed little progress in implementing action planning under the 
Strategy for Phasing Out Salary Supplementation, and sought for greater and 
timely support is from TWGs. 

Harmonisation, Alignment and Results Action Plan 

6. The majority of TWGs have reported some progress in implementing the H-A-R Action Plan. 
Three TWGs (Food Security and Nutrition; Infrastructure and Regional Integration, and Private 
Sector Development and Trade), however, did not report on the issues. Partnership and 
Hamonisation TWGs reported that a mechanism based on the regular reporting by TWGs to 
GDCC secretariat has been established to facilitate and monitor the implementation of H-A-R 
Action Plan. 

Resource mobilization 

7. With regard to resource mobilisation to implement their Action Plans between March 2006 
and January 2007, 11 TWGs have reported they have been able to mobilise resources. Two 
TWGs (Legal and Judicial Reform, Public Administration Reform) reported they are not able to 
mobilise resources and other five TWGs did not report on the matter. Forestry and Environment 
TWG reported they are able to mobilise resources, but there is remaining resource gaps of 
about USD 6.5 million. Fisheries TWG pointed out that to support their Action Plan, there is 
DFID/DANIDA Natural Resources and Livelihoods Programmes, but little funding from other 
donors is still a concern for its sector programme.    
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II. PROGRESS REPORTED BY TECHNICAL WORKING GROUPS 

TWG: Agriculture and Water 

TWG Action Plan 

8. Similar to the previous three months, the TWG planned to implement five activities and has 
reported progress on all scheduled activities.  

i. Further develop the TWG as an effective vehicle for planning and 
coordination of the work of MAFF, MOWRAM and Donors. The TWG is 
functioning effectively with regular meetings including its four task forces and a 
secretariat, and is actively pursuing its workplan.  

ii. Jointly develop (i) medium term strategy for Agriculture and Water and (ii) 
sectoral program framework for agriculture and water. All key targets have 
been met including development of a strategy and program frameworks.  Works 
are now underway on resourcing and undertaking detailed program elaboration. 
(see JMIs below) 

iii. Provision and exchange of information related to TWGAW mandate and 
activities. The TWGAW website has been developed including detailed 
information related to TWGAW mandate and activities, and is accessible on 
www.twgaw.org .The site includes a direct link to land concession information 
available on the MAFF website (see JMIs below).   

iv. Understand and enhance links between agricultural extension and water 
management for agricultural activities. There has been progress in 
agricultural extension and water management studies, including ISAEA of the 
Ponley Irrigation System. Current tasks concentrate on integrating lessons 
learned from various activities in A&W Strategy program elaboration.  

v. Promote sustainable management and development of irrigation activities. 
The review of experiences on Modes of Intervention, results, and Lesson learnt 
in Participatory Irrigation Management and Development in Cambodia was 
completed. This will help to contribute to program elaboration for the A & W 
Strategy, with sustainable management and development of irrigation being a 
key consideration in all programs. 

Joint Monitoring Indicators  

9. Jointly develop a medium term strategy for agriculture and water and sectoral 
program framework for agriculture and water. During this period all key targets have been 
met. As a result, a proposed Agriculture and Water Strategy (2006-2010) has been endorsed by 
a full meeting of the TWG on 19 September 2006, and a high-level stakeholder workshop on the 
Strategy was endorsed during full TWGAW on 22 December 2006 and it is being prepared and 
schedule to jointly organized on 30 January, and final ministerial approval is being sought.  
Explicitly building on the NSDP and existing MAFF and MOWRAM strategies, it incorporates 
five main program areas: (i)  the Institutional Capacity Building and Management and Support 
Program for Agriculture and Water Resources; (ii) the Food Security Support Program (involving 
input from the TWGFS); (iii) the Agricultural and Agri-business (value chain) Support Program 
(iv) the Water Resources, Irrigation and Land Management Program, and (v) Agricultural and 
Water Research and Land Management Program. Expanded TORs for design and costing of 
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each of these programs are being developed (expected to be completed end of Jan.2007). Task 
Management Groups are being defined (for ministerial approval) , and a number of interested 
donors have already committed in principle to fund the program designs process. Donor support 
for the overall indicative A&W Strategy implementation budget will be further informed and 
progressed as soon as costings are clarified as part of the current design phase. This is 
anticipated by mid 2007.  
10. Establish a mechanism and periodically disseminate information on economic land 
concessions in accordance with the notice issued by the Prime Minister of 30 June 2005. 
The TWGAW website, another mechanism for disseminating ELC information, has been trialed, 
and was endorsed by TWGAW members on 19 September 2006. It will be launched on receipt 
of final ministerial approvals at www.twgaw.org. To avoiding duplication, this site will simply 
include a direct link on its home page to the above mentioned MAFF website (and any 
additional/alternative ELC sites developed). A member of the TWGAW secretariat participates in 
the ELC Secretariat meetings, ensuring communication between the two groups on ELCs. 
Implementation status of the H-A-R Action Plan 

11. National Strategic Development Plan targets are achieved. An overall proposed A & W 
Sector Strategy draft document has been produced, building on ministries' plans and within the 
NSDP framework.  
12. Capacity development issues are addressed in formulation of sector plans and ODA 
supported programs/projects with development partners' financial support to achieve 
targeted development results. The draft A & W Sector Strategy has included assessment of 
existing capacity. Some limited early program capacity building has been occurring, with plans 
underway to refine capacity building strategies during the current program elaboration phase.  
13. Steadily decreasing number of duplicative donor missions and diagnostic reviews 
and studies. Details of field missions, diagnostic reviews and studies planned by donors 
participating in the TWGAW are on the donor data base. This data base is to be accessible on 
the new TWGAW website and regular updating will be sought. 
14. RGC and development partners use jointly agreed results-oriented reporting and 
assessment frameworks that have a manageable no. of indicators to monitor progress 
against national sector development strategies. Some development partners have already 
adopted SOPs which are being applied in the A&W sector (including for, example, AFD and the 
World Bank). 
Resource mobilization 

15. The TWG has reported that resources for the design of the five programs for implementing 
the A&W strategy are only committed in principle. The expanded design TORs due for 
completion by 31 January 2007 will determine the resources required from both RGC and EDP, 
and how this will be shared among the individual agencies involved for each program. The 
commitment of these EDP resources will in any case firstly depend on approval of the A&W 
Strategy by the Ministers of MAFF and MOWRAM, and secondly on the similarly reviewed 
approval of program design TORs and the setting up of adequate Task Management Groups. 
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TWG: Decentralization and Deconcentration 

TWG Action Plan 

16. The TWG planned to implement seven activities and has reported progress on all scheduled 
activities.  

i. Completion by the First Quarter of the draft organic law(s) on sub-national 
democratic development which establishes structures and systems at 
provincial, municipal, district, khan, commune and sangkat levels as well 
as a strong Implementing Authority that will oversee implementation of the 
Organic Law.  A first draft of the annotations and explanatory notes of the draft 
law has been formulated. Guidelines for a number of regulations under the 
organic law (ex. Conflict resolution, code of conduct, gender mainstreaming) are 
also being prepared. The first drafts of the law, Volumes 1-4, were completed in 
June with the summaries presented to the NCDD in September. The first draft of 
Volume 5 was completed in December. MOI review and discussions have been 
conducted since June. TWG reported that the technical details and internal policy 
complications in the draft organic law caused the delay in the formulation of the 
first draft.  

ii. Consultations on the draft law with the IMC Task Force (TF) and other 
stakeholders (including the TWG on D&D) starting the 2nd quarter. An 
interim implementation authority, the NCDD, was created by Royal Decree in 
August to take over the coordination of the D&D reform process from the IMC. 
The NCDD held its organizational meeting in September. The agenda of meeting 
included the presentation of the highlights of the first draft (vol.1-4) of the law, 
adoption of the provisional implementation framework and the TOR of the RGC’s 
SNDD program formulation activity, and the creation of the NCDD Task Force 
(TF) and NCDD Secretariat. Consultations and presentations on the highlights of 
the first draft were done by MOI in various fora, starting in August with the call for 
election funding and National Congress of Communes/Sangkats. These 
consultations involved various stakeholders and sectors. As part of the review 
process, the draft law was subjected to a translation audit by the CDRI. These 
presentations and consultations were considered inadequate as they were 
limited to the highlights of the draft law. Some stakeholders were clamoring for 
the chance to review the details in the law. However, the MOI maintained that the 
details will be released as soon as the NCDD has reviewed and finalized 
everything. 

iii. Formulation by MoI of the preliminary and provisional framework/outline 
for implementation of D&D reforms and organic law by the first quarter. 
This provisional implementation framework focuses on the activities in the 
preparatory phase to be done in 2006 while the organic law is being 
formulated. It also includes key activities in the succeeding phases of 
implementation from 2007-2013 and onwards. During this first phase, 
crucial preparatory work will be completed, including consultations on the 
draft Organic Law and the preliminary Implementation Framework, and the 
formulation of a preliminary Royal Government Program for SNDD that 
includes the transition and phasing out of Seila. Preparatory work, including 
the conduct of studies on the delineation of urban areas, baseline information 
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setting of subnational structures, and the other studies recommended by the 
Independent Study, are being done by the MOI as NCDD Secretariat. Preliminary 
work within MOI, including its organizational review and restructuring is in 
progress and resulted in the sub-decree for the transformation of the General 
Department of Administration into the General Department of Local 
Administration. The preliminary implementation framework is currently being 
reviewed and updated to reflect the accomplishments in 2006 and review and 
reset, as necessary, the activities arising from the changes called for in the draft 
organic law and the succeeding D&D policy issuances.  

iv. Issuance by the IMC/MoI of supplementary policies to the June 17, 2005 
D&D framework which are allied and associated to SNDD policy. 
Supplementary, allied and associated SNDD policies have been issued by the 
DPM.MOI in various occasions, including matters such as the creation of the 
D&D Donor Fund, the formulation of a suitable RGC-Donor Umbrella Agreement, 
the transition and phase out of Seila and the creation of the interim 
implementation authority (NCDD) that consolidates the functions of the NCSC, 
the IMC and the other D&D institutions. MOI is currently drafting a memorandum 
summarizing the contents of the organic law and how the draft law has translated 
and expanded the strategic framework into the legal framework of the organic 
law. 

v. Preliminary arrangements for and implementation of the following 
recommendations of the independent study adopted by the IMC were (i) 
formulation of a preliminary Royal Government Program for SNDD to be 
adjusted where necessary once the Organic Law is adopted; (ii) design of a 
common flexible strategy through which the relevant components and 
functions of Seila will be phased out and incorporated into new and 
existing government institutions, as a part of the overall Program for 
SNDD; (ii) study and design of a Decentralization and Deconcentration 
Fund (D&D Fund) for pooled donor resources, undertaken in consultation 
and partnership with donors; (iv) preparation of a Royal Government-Donor 
umbrella Agreement on Decentralization and Deconcentration Support that 
will serve to align donors to the SNDD policy, the Organic Law and the 
Royal Government’s Implementation Framework and Program for SNDD. 
The TOR for the SNDD Program formulation has been approved by the NCDD. 
Implementation arrangements for the SNDD program formulation are underway, 
and incorporate the study and design of the D&D/SNDD fund and the RGC-
Donor Umbrella Agreement. The arrangements for the transition and phase out 
of Seila have been underway since September, with MOI initiating and 
coordinating the process. 

vi. Completion of the independent study and review and decisions on the 
study by IMC/MOI. Review, discussion and decision on study by IMC was 
conducted on May 18, 2006; Presentation to donors of study results and IMC 
decisions on the study was done on May 24, 2006. The report was submitted on 
April 28, 2006.  

vii. Review and formulation of D&D support programs of donors to consider 
the organic laws, strategic framework for D&D, and the recommendations 
of the independent study; and preliminary and provisional transition 
arrangements for support programs. The NCDD TF and/or the NCDD 
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Secretariat have been coordinating the review and provisional arrangements for 
the formulation and implementation of D&D support programs of donors. 

Joint Monitoring Indicators  

17. Organic law(s) on sub-national democratic development submitted to and adopted by 
the National Assembly and Senate. A first draft of the organic law consisting of 5 volumes has 
been completed in December. MOI has been conducting consultations and review internally and 
with other stakeholders in government on various aspects of the draft law. The drafting process 
has been constrained by the greater than expected technical and internal policy complications in 
the law, giving rise to the need to include and integrate considerable detain in the law to avoid 
misunderstandings and ambiguity and to guide future long-term direction. 
18. D&D and organic law implementation framework/outline prepared (preliminary and 
provisional pending the enactment/approval by the National Assembly of the organic 
laws). A draft implementation framework was prepared during the First Quarter and adopted by 
the NCDD in September. The component on the Preparatory Phase (2006) was circulated by 
the IMC in June. The implementation framework sets out the key activities and time lines for the 
implementation of the organic law. It also sets out the preparatory activities undertaken while 
the law is being drafted and enacted. The preliminary and provisional nature of the 
implementation framework makes it difficult to enforce its implementation. The framework 
requires continuing review and expansion/revision in accordance with the changes in the draft 
law and the issuance of supplementary policies to the 2005 Strategic Framework on D&D. 
19. Review and formulation of D&D support program for reform and investment for local 
development. The donor program for SNDD support, the successor to the Seila/PLG program, 
has been reviewed by the NCDD TF. Since the organic law/SNDD legal framework and the 
RGC SNDD program (which would provide the evaluation framework for D&D support 
programs) are still in the process of formulation, the donor D&D support program formulation 
and review process required several meetings with the NCDD TF and the MOI to thresh out 
issues. 
Implementation status of the H-A-R Action Plan 
20. Sector ministries and agencies lead the management of ODA supported activities and 
increasing proportion of development assistance delivered through national institutions, 
systems and procedures. The IMC has made preliminary decisions drawing on some of the 
recommendations in the Independent Study report, pending adoption of the Organic Law. These 
include, among others: (i) study and design of a Decentralization and Deconcentration Fund 
(D&D Fund) for pooled donor resources, undertaken in consultation and partnership with 
donors; (ii) preparation of a Royal Government-Donor umbrella Agreement on Decentralization 
and Deconcentration Support that will serve to align donors to the SNDD policy, the Organic 
Law and the Royal Government’s Implementation Framework and Program for SNDD. 
21. The number of parallel PIU/PMUs for day-to-day management and implementation of 
external funded projects and programs steadily reduced. The TWG has participated in the 
survey on number of existing PMUs/PIUs in the MOI structure, and submitted a survey 
questionnaire in early March. 
22. Capacity development issues are addressed in the formulation of Sector Plans and 
ODA supported programs/projects with development partners' financial support to 
achieve targeted development results. It is the intention of the National Committee (NCDD) to 
formulate  and adopt a preliminary Royal Government Program for Sub-national Democratic 
Development (SNDD Program) for 2006-2012. The SNDD Program is primarily intended as an 
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interactive implementation plan for the benefit and the use of the Royal Government and its 
national and sub-national components. Terms of Reference for its formulation are being 
prepared and the call for funding support will soon be made by the NCDD. Implementation 
arrangements have been underway under the coordination of the MOI. 
Resource mobilization 

23. The TWG did not report on this matter. 
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TWG: Education 

TWG Action Plan 

24. The TWG planned to implement 16 activities and has reported progress as schedule on 15 
activities (except for activity XIII):   

i. Submit annual workplan of JTWG to CDC.   
ii. Submit JMI for the coming CG. 
iii. Submit education sector progress/annual report to CG meeting. 
iv. Submit quarterly/semester progress report to CDC on JMI. 
v. Regular meeting of the JTWG. 
vi. Endorsement of Education Strategic Plan and Education Sector Support 

Program 2006-10.  
vii. Endorsement of Education Sector Performance Report 2005. 
viii. Review and agree upon the scope and format of the ESSP 

review/Education Congress 2006. 
ix. Progress report on PAP disbursement at central ministry and by provinces. 
x. Agree on Donor’s report 2006. 
xi. Prepare combined Joint ESSP Review and Education Congress. 
xii. Conduct combined Joint ESSP Review and Education Congress (24-26 Oct 

2006). 
xiii. Follow up on the phasing out of individual development partner salary 

supplementation programs. This activity has been reported to be delayed while 
awaiting information from development partners and CAR.  

xiv. Report on PR, RR and DR and Survival Rate (to be included in Education 
Sector Performance Report 2006). 

xv. Follow up EFA-FTI request (EFA-FTI Secretariat in endorsed and welcomed 
Cambodia to be a member country of FTI during partnership meeting in 
November 2006 in Cairo, Egypt). 

xvi. National FEA Mid decade assessment. 

25. The TWG also requested the presence of senior officials from the Ministry of Economy 
and Finance at the Education TWG meeting. 

Joint Monitoring Indicators 

26. Increase the net enrolment in primary school (total, and by sex) (Between school year 
2004-05 and 2005-06). The net enrolment ratios in primary schools were as follows: 

i. Total net enrolment ratio (NER) decreased from 91.9% to 91.3% 
ii. Female net enrolment ratio decreased from 90.7% to 89.7%  
iii. Male net enrolment ratio increased from 92.1% to 93.0% 

In addition, it should be noted that between school year 2004-05 and 2005-06, gross enrolment 
ratio (GER) in primary school increased from 119.7% to 124%, indicating that significantly more 
children are accessing education services, but increasingly they are overage. Key reasons for 
this increase include: 

i. High rates of overage admission into grade 1, which has been persistently high 
(between 30%-60% over the last 5 years). 

ii. Persistently high repetition rates, which through falling still contribute significant 
numbers of overage students. 
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Regarding constraints facing, the TWG reported that the decreases in net enrolment ratio in 
primary in total and for female are disappointing. In particular, as this appears to be as a result 
of increasing drop-out rates, which have increased in all grades 1-6 compared to previous year. 
That said the figures still show some improvement on the 2003-04 figure of: total NER 90.1%, 
female NER 88.6%, and male NER 91.5%.  

27. Increase the survival rate from grade 1-6 (Between school year 2004-05 and 2005-06). 
The survival rates from grade 1-6 were as follows: 

i. Total survival rate decreased from 52.6% to 48.15% 
ii. Female survival rate decreased from 51.78% to 47.55% 

Again the key reason for this is the increase in drop-out rates over the last year and highlights 
that this issue will receive the Ministry’s highest consideration at the next policy review. The 
policy review will look into existing studies and empirical data in Cambodia to identify strategies 
that will present drop-out and minimize repetition, both of which will improve cohort survival rate 
from grades 1-6. Possible key intervention strategies include: implementing early child 
development and school readiness program, completing incomplete schools, promoting right-
age entry in grade 1, providing schools latrines and water facilities and expanding access to 
lower secondary schools. 

28. As recommendations, the MoEYS will focus on these important issues in its next annual 
policy review and request the GDCC support the Ministry in taking forward its programs to 
address these issues. 
 
Implementation status of the H-A-R Action Plan 
 

29. Sector Ministries lead the management of ODA supported activities. MoEYS has 
developed the ESP 2006-10, a prioritized, result based sector policy in line with and in support 
of MTEF and NSDP. MoEYS and development partners jointly endorsed the ESP 2006-10 and 
supporting operational plan ESSP 2006-10.  
30. Development partners’ support is aligned with national development strategies, i.e 
NSDP. ESP and ESSP are in line with and support of NSDP. All potential development partner 
support is assessed by MoEYS for compliance with the sector policies and strategies. 
Development partner support is aligned with ESP and ESSP policy and action framework.  

31. Capacity development issues are addressed in the formulation of the sector plan. 
Annual ESSP sector plan includes sections on capacity development linked to specific 
programs and for the sector as a whole. Capacity development issues are addressed in the 
formulation of the ESP. 

32. MoEYS and development partners’ actions are more harmonized, transparent and 
collectively effective. Annual joint MoEYS and development partner education sector reviews 
are conducted to assess impact and support harmonized responses to sector priorities. The 
Education Congress which will assess sector performance and support harmonized approaches 
will be conducted on 24-26 October 2006. 
33. RGC and development partners use jointly agreed result-oriented reporting and 
assessment framework with manageable number of indicators. A core set of results-based 
indictors and targets for assessing sector performance has been jointly agreed and forms the 
basis of the annual assessment. However, the number of indicators is very large and may need 
to be rationalized. Annual Education Sector Performance Report and Education Congress 
Report against jointly agreed sector performance indicators, and joint assessments of progress 
guide the formulation of subsequent ESP. However, the number of indicator remains high. 
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34. MoEYS and development partners are accountable for development result. The ESP 
and ESSP formulation process and the annual sector review process are conducted in close 
partnership between MoEYS and development partners to ensure greater levels of mutually 
accountability for development results. MoEYS and development partners have agreed to jointly 
endorse ESP, annual Sector Performance Report and to endorse an annual joint statement on 
sector performance. 
 
Resource mobilization 
35. The TWG reported that it has not been able to mobilize the resources to implement its 
Action Plan for 2006. The total annual budget for PAP 2006 was 116,505,000,000.00 CR (USD 
29,126,250.00). Recurrent budget for MoEYS in 2006 is 442,000,000,000.00 CR (USD 
110,5000,000.00). UNICEF/SIDA has provided USD 5.4 million; DFID USD 1,503,278.80. 
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TWG: Fisheries 

TWG Action Plan 

36. The TWG planned to implement 8 activities, and reported satisfactory and/partly achieved 
progress on all scheduled activities. 

i. TWGF established as an effective informing and influencing interface 
between FiA/Donors/NGOs. 

ii. High level policy dialogue facilitated by TWGF to ensure that policy profile of 
the fisheries sector reflects its importance to the livelihoods of poor rural people, 
to national food security and that this is reflected in the implementation of policy 
at the field level. 

iii. MUTUAL ACCOUNTABILITY: DoF/FiA and development partners become more 
accountable for development results. 

iv. OWNERSHIP: DoF/FiA assumes exercises effective leadership over its 
development policies, strategies and coordinates development actions. 

v. MANAGING FOR RESULTS: DoF/FiA and development partners use jointly-
agreed results-oriented reporting and assessment frameworks in order to 
manage resources and improve decision-making. 

vi. ALIGNMENT: Development partners base their overall support on Cambodia's 
development strategies, institutions and procedures. 

vii. HARMONIZATION: Development partners' actions are more harmonized, 
transparent and collectively effective to maximize ODA benefits for Cambodia. 

viii. Donor support to the DoF/FiA substantially increased in support of the 
implementation of the DoF/FiA Fisheries Development Action Plan as 
articulated through the DoF/FiA Action Plan 2006. 

37. TWG reported some difficulties in implementing the TWG-Fisheries Action Plan 2006. Many 
activities in the TWGF Action Plan require TWGF members to work through the thematic 
subgroups for example debating certain issues and presenting back to the TWGF meeting. Poor 
member attendance at regular TWGF meetings has caused the activities to be delayed. 
Moreover, the lack of decision making level of members especially from donor side has little 
represented “the voice” of their institutions.  

Joint Monitoring Indicators 

38. Take appropriate action to reflect the priorities of the Fisheries sector to improve the 
livelihoods of rural communities in commune, district and provincial development plans 
as well as donor funding levels. Progress has been made and is set out as follows: 

i. The Fisheries Law: Launched an official workshop on Fisheries Law 
dissemination and training at Cambodiana Hotel Phnom Penh on 25-27 October 
to relevant fisheries stakeholders including Government ministries, NGOs and 
donors.   

ii. The Proclamation of the Functioning of the Fisheries Administration has been 
discussed and approved by MAFF. 

iii. Fisheries Forum: (i) Fisheries Forum (24 May, 1 day event) attended by many 
FiA, donor and NGO representatives in the fisheries sector. It aimed at identifying 
how FiA will be an effective service provider at local level. (ii) Fisheries Forum on 
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Women in the Fisheries Sector (29 November, 1 day event). The forum identified 
the problems faced by women in fisheries and identified outputs as well as 
indicators for the preparation of the policy and strategy for gender mainstreaming 
in fisheries. 

iv. Supplementary Paper for DoF’s Institutional Review: A study to supplement the 
DoF’s Institutional Review (released in February 2006) was reviewed by the FiA 
and awaiting publication. The study is to review the roles of the local fisheries 
administration in terms of service provision to the wider fisheries sector at 
provincial, district and commune level. 

v. The Prime Minister, SAMDECH Hun Sen’s speech on 29th March 2006 at the 
MAFF Conference “Taking Stock of 2005-2006 Performance and Setting 
Directions for 2006-2007”, referred to the need for “All ministries, institutions, 
municipality and provincial departments in cooperate with the development 
partners must think of the priority to include the fishery sector to its development 
plan”. This was great support from such a high level. In addition to above PM 
Speech, a letter has been sent by H.E Chan Sarun, Minister of Agriculture, 
Forestry and Fisheries on the 17th of July 2006 to relevant Ministries, provincial 
governors, and donor community requesting their assistance in achieving the 
Joint Monitoring Indicator. 

vi. The MoU was signed between MAFF and DANIDA on the 9th of January 2007 
for a new DFID/DANIDA Natural Resources Management and Livelihoods 
Programme “fisheries component”. Budget has allocated nearly $3.3 million over 
five (5) years to support the FiA’s Action Plan and the TWGF Action Plan.  The 
funding to the FiA’s Action Plan will be using the MTEF format which will be in 
place for operation within the MAFF. 

vii. Flooded Forest: The protection of clearing the flooded forest and land 
encroachments: meeting to discuss appropriate measures to tackle the flooded 
forest cutting and land clearing within fishing lots and community fisheries. FiA 
prepared the maps for demarcating the boundaries of flooded forest around 
Tonle Sap including 15 communes in Kampong Chhnang, 6 communes in 
Pursat, and 3 communes in Kampong Thom province. 

viii. Marine Conservation: 10- Year-Action Plan of Coral Reef and Sea-Grass has 
been adopted by the Ministry of Agriculture, Forestry and Fisheries and is 
awaiting publication. 

ix. Community Fisheries (CF) & Community Fish Refuge: FiA, in cooperation with 
MRC, Seila and NGOs, established new 26 community fisheries (8,863 
households) and 17 new community fish refuge (4,026 households). Total 
number of established CF to date is 509—fresh water (469) and marine (40). 
Among all CFs, 309 have CF by-law, 197 produced community maps, 58 
developed CF agreements, 65 have CF Area Management Plan, 142 have CF 
activities plans, and 95 established the conservation areas. Total number of 
established community fish refuges to date is 62. The draft Proclamation on CF 
Guideline has been reviewed by MAFF. The endorsement of the Proclamation 
will be made once the amendment of the CF Sub-decree on Fisheries 
Management is adopted in pursuit of the new Fisheries Law. 
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Implementation status of the H-A-R Action Plan 

39. The TWGF is proceeding with the TWGF Action Plan for 2006 continuously and many 
of these items embedded from the Harmonization, Alignment and Results Action Plan are 
being carried out. However many activities in the Action Plan are higher level that need more 
discussion and  time to work on for example: joint-field mission, remuneration guideline, 
guideline for fisheries projects peer review,  multi-year funding arrangement, national 
operational guideline for the fisheries etc. Many of them are difficult to get consensus especially 
from the donors who have their own policy instructions and interests that lead to gain little 
progress. 

 Ownership 

40. The RGC’s Strategic Framework for Development Cooperation Management has been 
translated into a strategic framework for the fisheries sector: This document was reviewed by 
the FiA and is awaiting TWGF for approval. A database with NGO/donor/Government activities 
in the fisheries sector is updated monthly. Medium Term Expenditure Framework (MTEF) 
templates for fisheries (incorporated into FiA Action Plan 2007) are being prepared by FiA. No 
donors other than DFID/DANIDA adapting. The supplementary paper which covers information 
on how FiA links to commune and district for service delivery was reviewed by the FiA and 
awaiting publication. 

 Alignment 

41. Agreement for all new donor country strategy documents including support to the Fisheries 
Development Action Plan (FDAP) 2005-2008: the information of donor country strategy for 
fisheries compiled and presented at TWGF meeting (however, No agreement in principle 
made). A TWGF thematic subgroup has been set up to look at how donors can increase the 
share of aid commitments provided through multi-year funding arrangements: the subgroup 
presented its findings and recommendations to the August TWGF meeting and it was reviewed 
by the TWGF in October. The TWGF meeting recommended having a special meeting with 
donor representatives for multi-year funding discussion for the fisheries sector. The subgroup is 
drafting a more developed document to be presented to the February 2007 TWGF meeting. 
Guidelines for remuneration of local consultants and Cambodian nationals employed on donor 
supported programmes/projects: the remuneration survey template circulated to fisheries 
donors and discussed at TWGF meeting. 

 Harmonization 

42. The following actions have been reportedly taken by the TWG:  

i. The MAFF and DANIDA signed the MoU on the 9th of January 2007 on the 
support to the fisheries sector, as part of a new DFID/DANDIA MDLF Programme 
and it is a genuinely programmatic approach. 

ii. A TWGF thematic subgroup on Gender has been set up and has presented 
recommendations for the fisheries sector to the TWGF. The group organized a 
Fisheries Forum on Women in Fisheries (November 2006) whose outputs will be 
used to produce a Gender Mainstreaming Strategy and Policy for the Fisheries 
Sector. The proceedings of the forum will be circulated to audiences and the 
subgroup met in early January to discuss the actions to be taken forward from 
the forum outputs.  
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iii. Discussion paper on Progress and Key Points for Action under the Government’s 
Action Plan for Harmonization and Alignment for the Fisheries Sector: A 
document presented at TWGF meeting and approved in March 2006. 

iv. Discussion paper on an Outline of an Integrated Policy, Planning and Review 
(IPPR) Process for the Fisheries Sector: A draft document produced and 
reviewed by FiA. 

v. Guidance on Formulating Fisheries Sector Policy: A draft document produced 
and reviewed by FiA. 

vi. The TWGF has prepared a calendar of field missions, diagnostic reviews and 
studies planned by donor members of the TWGF 

vii. A fisheries flyer “Potential Contribution of the Fisheries Sector to Agricultural 
Diversification Development in Cambodia” both English and Khmer published 
and disseminated. 

 Management for Results 

43. M & E discussion paper in the fisheries Sector was reviewed by FiA and will be discussed at 
the next TWGF meeting. 

 Mutual Accountability 

44. A TWGF thematic subgroup has been set up to look at adopting guidelines and procedures 
for ensuring that all new activities/projects in the fisheries sector are peer reviewed by the 
TWGF to avoid duplication/gaps, to maximize synergies and to ensure alignment with FiA 
Action Plan. The subgroup presented its findings and recommendations to the August and 
December TWGF meeting. The subgroup was proposing to FiA to organize the next Fisheries 
Forum on “Fisheries Development Action Plan 2005-2008 Review” as an annual review to be 
made by TWGF. 

Resource mobilization 

45. The TWG has reported that The DFID/DANDA’s Natural Resources and Livelihoods 
Programme is in place to support the Action Plan of the Fisheries Administration and the 
TWGF’s Action Plan. However, there is little funding from other donors to be mobilized for 
sector programme.  
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TWG: Food Security and Nutrition 

TWG Action Plan 

46. The TWG reported that 10 activities were planned to be implemented during the period, and 
satisfactory progress was reported on almost all activities, except activity ix and x which are 
behind the schedule. 

i. Establish and support a permanent Secretariat for the TWGFSN within the 
Council of Agricultural and Rural Development (CARD) to facilitate inter-
ministerial networking and coordination on FSN issues. 

ii. Mainstream FSN into the sectoral planning of the relevant ministries and the PIP. 

iii. Provide Inputs during the 1st review/monitoring of the NSDP with regard to FSN. 

iv. Update and disseminate the Food Security Atlas to concerned stakeholders so 
that their interventions can be focused on areas which are the most at risk. 

v. Support FIVIMS in Cambodia and link it to existing Information Systems for FSN 
relevant data and information (CamInfo, Food Security Atlas, and FSNIS). 

vi. Maintain, update and provide input to the food security and nutrition information 
system (FSNIS) in CARD. 

vii. Develop capacity, procedures and mechanism to more comprehensively 
incorporate FSN issues into the local government planning process. 

viii. Extend the National Programme for Food Security and Poverty Reduction 
(NPFSPR). 

ix. Develop a social safety net policy to ensure Food Security and Nutrition for the 
most vulnerable groups of the population (JMI). This activity is reported to be 
behind the schedule since Funding for safety net development was not obtained. 

x. Develop a Nutrition Surveillance System to monitor FSN (JMI). This activity is 
also behind the schedule as Funding for development of nutritional surveillance 
system was not obtained. 

 

Joint Monitoring Indicators 

47. Develop a social safety net policy to ensure Food Security and Nutrition for the most 
vulnerable groups of the population. The natural Government institution to respond to crises 
of food security and nutrition in the country is the National Committee for Disaster Management, 
NCDM.  Various consultations with NCDM were held. A funding proposal to assist NCDM to 
develop and practice the mechanisms that would be used for a large scale intervention was 
prepared. However, donor funding has not been secured.  

48. Develop a Nutrition Surveillance System to monitor FSN. A draft proposal has been 
developed and discussed in the TWG-FSN Meeting on 3rd Aug 2006. This was followed by 
various meetings of a NSS task force. A workshop with key stakeholders was held in November. 
The TWG report the constraint to this JMI was that the number and needs of the stakeholders in 
developing a NSS to monitor FSN are vast and diverse, and also that a comprehensive NSS is 
very costly.   
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Implementation status of the H-A-R Action Plan 
 

49. The TWG did not report on this matter. 
 

Resource mobilization 

50. The TWG did not report on this matter. 
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TWG: Forestry and Environment 

TWG Action Plan 

51. As reported by the TWG, 18 activities were scheduled to be implemented in the Action Plan. 
Progress has been reported on 14 activities; the other six were behind schedule. 

i. Develop and implement National Forest Programme. The programme will 
start to be developed in early 2007. Agreement with FLD is to be included in 
Annual Work Plan for 2007. Proposed TOR for FA/FLD activities NFP in 
Cambodia. Update on Status of NFP is prepared and request for a partnership 
agreement through the FAO NFP facility is submitted. Danida agreed to 
‘frontload’ NFP budget during 2007-2008, which is subject to additional funding 
commitments from the World Bank, JICA and FAO. NFP Task Force is to be 
established and will report to Chairman of TWG-F&E. 

ii. Practical implementation of forest demarcation and demarcation of 
protected areas (behind the schedule). MEF has allocated budget for this 
activity. 15 FA Cantonments have started the work. Some protected areas have 
been done and some areas are not yet demarcated. The TWG reported that 
there is need for more funding to support activity and cooperation and 
coordination with Ministry of Land Management, Urban Planning and 
Construction. 

iii. Formulate National Forest Management Plans and manage the forest based 
on the plan. This activity is in the reviewing process of FA division’s forest 
management plans and preparation NFP. 

iv. Develop Management Plans for protected areas. Some protected areas have 
no fund to develop the plan. The TWG pointed out there is need for more funds 
for the remaining areas. 

v. Forest covers assessment for 2005/06. Interpretation and classification of 
forest types has been completed. Independent data verification by GRAS A/S 
was initiated December 2006. FCA-2006 will be completed by March 2007. 

vi. Define management options for sustainable forest management in 
Cambodia (behind the schedule). Proposal has been made and this activity will 
start in 2007. FA will develop service delivery packages with the support of 
Danida.  

vii. Studies on domestic demand for forest products and potential export 
markets (behind the schedule).  

viii. Continue Forest and Land Crime Monitoring and Reporting. The TWG 
reported that there is no fund for Independent Monitor (SGS) and the budget is 
therefore needed. 

ix. Secure support and funding and implement the National Forest Gene 
Conservation Programs Action Plan 2006-10. Danida funding has been 
secured for a 2 year (Nov 2006-Oct 2008) for the Community Based Forest Gene 
Conservation project.  

x. Implement National Community Forestry Program and develop community 
forestry. A National workshop was held on 04 December 2006) to present 
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findings of ADB-supported research on community forestry. Information about the 
workshop was also released in the Media, including the Cambodia Daily, on 07 
December 2006. 

xi. Assess and test out “Forest Partnership” in pilot communes as an 
alternative form of forest management and a mechanism for forest revenue 
to contribute to local development (behind the schedule). Proposal on field 
testing of Forest Partnership was submitted to SEILA and pending 
review/approval. Additional proposals are under preparation. 

xii. Small scale family business based on forest products promoted (behind 
the schedule). The TWG pointed out that there is no fund for implementation of 
extension services, and this activity requires fund.  

xiii. Implement Overall Capacity Building Program. The TWG reported that there 
is need for fund to implement capacity building for Sustainable Forestry and Land 
Management in 5 rural provinces (World Bank/JSDF/ RECOFTC) and Capacity 
development of FA’s GIS/Remote Sensing Unit (Danida).  

xiv. Install Website for TWGFE. Website of the TWG is always Functional and 
updated.  

xv. Tree planting for socio-economic purposes and environmental services by 
multiple stakeholders. Only 2,983 ha have been planted some small project 
proposals developed e.g. livelihood improvement in Kbal Chhay watershed 
(FLD). The TWG recommended that there should be encouragement to invest in 
tree plantings from private and government sectors.  

xvi. Processing techniques for value added products and innovative products 
promoted (behind the schedule). The TWG reported that there is no budget to 
implement this activity.   

xvii. Capacity building project for forestry sector phase II. Funding from JICA has 
been secured.  

xviii. Capacity building tree seed sector and apply for funding and continuation. 
The TWG disclosed that Danida funding secured 2007-2008 for Community 
Based Forest Gene Conservation.  

52. The following issues were reported by the TWG as affecting the implementation of TWG 
Action Plan: 

i. Insufficient fund to cover the TWG work plan. 

ii. Information sharing from all stakeholders to TWG secretariat needs attention and 
improvement. 

iii. More donor back-up and financial attention for TWG meeting is required. 

Joint Monitoring Indicators 

53. Strengthening the enforcement of the Forestry Law, especially combating forest land 
clearing and encroachment (Quarterly report). 207,960 ha of forest land are being taken 
back from offenders, which include 9,324 ha is flood forest. Lack of means and financial support 
has been identified by the TWG as constraints on the activity. And there is need therefore for 
budget to support the activity.  
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54. Rationalizing and reclassify national forest lands to ensure sustainable use of these 
resources by further forest demarcation/demarcation of protected areas (4th Quarter 
2006). Forest demarcation is ongoing in 15 Forestry Administration cantonments. 16 Protected 
Areas (National Park and Wildlife Sanctuary) are being produced map and on ground boundary 
demarcation by putting landmark. The TWG reported also that budget for this activity is 
insufficient and there is need for more budgets.  

55. Completing forest cover assessment 2005/06 (end 2006). Interpretation and 
classification of forest types was completed. GRAS A/S Company is verifying the above data 
assessment, and will accomplish in March 2007.  

56. Implementing Community Forestry Program and develop community forestry 
(Quarterly). The program was approved and action was taken in some areas. There are some 
small project proposals, which have been developed and await funding. Therefore, more 
budgets are need for this activity, according to the TWG.  

57. Implementing capacity building for forestry sector program/ tree planting for socio-
economic purposes (Quarterly). Capacity building has been on schedule. Trees have been 
planted on 3,500 ha. There is need for more investment in tree planting.  

58. Independent monitoring in the forestry sector (subject to donor grant funding). This 
activity is still pending for fund support.  

59. Strengthen transparency by disseminating all relevant sector information on the 
activities of government agencies, including information on mining concession and 
military development zones, as well as donors and NGOs by periodically posting on 
TWGFE website (4th Quarter 2006). (i) MIME disclosed information of mining areas; (ii) MoD 
sent a representative to a member of TWG and will disclose the military development zones in 
the TWG meeting; (iii) MoE will be requested to share GIS data with stakeholders; (iv) MAFF 
disclosed some information on economic land concessions (08 December 2006). As 
constraints, the TWG reported that some development partners and NGOs do not still provide 
full information to TWG-F&E. TWG F & E therefore requires additional clarifications Economic 
Land Concessions (December 2006), which is still pending, and particularly information sharing.  

Implementation status of the H-A-R Action Plan 

60. Development partners review their country assistance strategies and policies to align 
their assistance with NSDP priorities and sector development plans. Natural Resource 
Management and Livelihoods Programme (NRMLP) 2006-2010 that was supported by 
Danida/DfiD Multi-DonorLivelihoods Facility is aligned to NSDP. Draft ‘Strategic Partnership 
Framework for Natural Resource Management’ (World Bank) was circulated for comments. 
NRMLP was launched by MEF/CDC on 12 September 2006. MOU on support to Forest and 
Environment Sector was signed with MAFF on 26 Oct 2006.  

61. Implement the agreed strategy (B.2.d.2.). Any strategy has been developed based upon 
identification of parallel PIU/PMU in forestry sector. The TWG modality is expected to be the 
entry point for forest development and donor assistance in TA support. 

62. All sector plans and development programs/projects includes an assessment of the 
existing capacity gaps and a capacity development plan to fill gaps to achieve targeted 
development results (B.3.a.1). Overall capacity building program of the forestry sector was 
formulated with participation of many stakeholders and evaluation of all relevant 
programs/projects. The formulation of a National Forest Programme will address capacity 
development issue. A four-year (2007-2010) and a one-year (2007) Work Plan for the TWG-
F&E was developed. Also, capacity assessment of the TWG-F&E Secretariat was completed.  
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63. Each sector TWG prepares and implements a capacity development program for their 
sector ministry/agency to fill identified capacity gaps (B.3.a.2.). Overall capacity building 
program of the forestry sector has been implemented with participation of most of stakeholders. 
Additional capacity development support was also agreed upon for the GIS/remote Sensing 
Laboratory within FA and for community based Forest Gene Conservation. 

64. Each TWG prepares a plan to increase delegated cooperation within their 
sector/thematic area (C.1.a.2). TWG-F&E Website provides opportunities to exchange 
information of donor’s delegation/mission. The 11th TWG F & E reached agreement on the 
establishment of Task Forces on specific themes or priority actions, e.g. NFP. DFID has 
delegated its NRML support to the forestry sector to Danida. It is expected that joint missions 
will be promoted and analytical work will be jointly formulated.  

65. Each TWG prepares a calendar of field missions diagnostic review and duties 
planned by donors participating in the sector/thematic area of the TWG (C.1.b.1.). TWG-
F&E Website provides opportunities to exchange information of donor’s delegation/mission, and 
it is alternate schedule sheet of missions. TWG will prepare calendar and activities to share. 

Resource mobilization 

66. The TWG reported that is has not been able to mobilize resources to implement its Action 
Plan 2006. The total amount of resources the TWG had estimated to for implementation of the 
Action Plan is USD 18.49 million. While there are actual commitments and sources of funds 
from different development partners -- DANIDA, JICA, World Bank, FAO, AFD/Conservation 
International, ITTO (Improvement of the Sustainable Management and Utilization of non-timber 
forest products in Cambodia 2006-09) and the RGC, the total mobilised funds reached only 
USD 11.961 million. So, there is remaining gaps of USD 6.529 million. 
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TWG: Gender 

TWG Action Plan 

67. The TWG reported 31 activities were planned to be implemented and progress has been 
reported on most activities. 

i. Assist ministries without Gender Mainstreaming Action Groups (GMAGs) 
and prepare Gender Mainstreaming Action Plans (GMAPs). MoInfo, MRD, 
MOH have finalized their gender mainstreaming action plans with support from 
UNDP/PGE at MoWA. MoC, MIME, MOWRAM. Also, with support from 
UNDP/PGE, SCS is in the process of finalizing or waiting for formal approval of 
their gender mainstreaming action plan. MoEYS, with support from UNICEF, has 
also finalized their GMAP. MoP is in the process of developing their GMAP with 
advisory support from UNFPA. The following ministries do not yet have a Gender 
Mainstreaming Action Group or plan in place: MoFA, MoEF, Council of Ministers, 
and Ministry of Social Affairs and Veteran and Rehabilitation. However, this is still 
within the timeframe set out in the NSDP. The TWG suggested having strong 
commitment from senior management of line ministries, which is necessary for 
the development of the GM action plans and for its implementation, in particular 
for the human resources and financial implications. 

ii. Support and monitor implementation of GMAPs in line ministries that have 
GMAG and GMAPs in place. UNDP/PGE will provide TA support for the 
GMAPs they have supported. UNFPA is supporting MoH in further developing its 
GMAP. As recommendation, the TWG proposed that Ministries should allocate 
funds and mobilize resources from partner donors in their sector also, without 
relying on MoWA to support the implementation of the GMAPs. Donors should 
coordinate resource mobilization efforts and support to ensure coverage. 

iii. Monitor Implementation of Gender Budgeting. The WB/UNIFEM Project on 
Gender Budgeting came to an end in 2006. The project conducted three 
research studies: (i) Gender Assessment of the Cambodian Civil Service; (ii) 
Making Motherhood safer: A Gender Sensitive Appraisal of Service Delivery and 
Budget Allocations for Maternal Health Care; (iii) Where did all the day care 
centres go? A gender analysis of Child Care Practice, Time Poverty and 
Employment choices for Poor Women. Findings of these research studies were 
discussed and reviewed by the various stakeholders. The MoWA decided to 
publish the reports from the first two studies. However, the Council of 
Administrative Reform (CAR) objected to publishing the findings from the third 
study; A Gender Assessment of the Cambodian Civil Service. In addition, 
UNDP/PGE is in the process of engaging an international GRB specialist for an 
assessment and design mission to identify possible ways forward (that also 
builds on the experience and lessons learned from the WB/UNIFEM project.). 
Regarding this planning activity, the TWG proposed that Gender Responsive 
Budgeting is by nature a national endeavor and a collaborative effort that should 
be firmly anchored in ongoing financial and administrative reform within relevant 
Ministries, with advocacy and technical expertise on strategic gender equity entry 
points provided by MoWA. 

iv. Monitor and support implementation of NSDP including development of 
gender-responsive sector-wide plans. The NSDP was approved by the 
National Assembly in June, 2006, and the MoP launched it on 15 August, 2006. 
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The MoP included a representative of MoWA into the Working Group and Core 
Group for monitoring the implementation of the NSDP. The Policy Unit of MoWA 
with TA from UNDP/PGE developed a strategy for monitoring gender-related 
indicators in the NSDP. This includes the sub-national level. It was discussed at 
the quarterly meeting of the GMAGs in December, 2006. During the discussion, 
MoWA asked GMAG members to collect detailed annual work plan of their 
Ministries, so that they can be analyzed from a gender perspective. MoWA has 
finalized its NSDP report for 2006 and already developed its annual plan, aligned 
with the NSDP and PIP. 

v. Support adoption of Draft Organic Law on Sub-national Democratic 
Development that is gender responsive and include development of gender 
budgeting. MOWA established a team to identify suggestions and 
recommendations for engendering the Draft Organic Law on Sub-national 
Democratic Development. Several meetings with relevant stakeholders were held 
to discuss and develop priorities and the key entry points on for example gender 
equality, participation, representation of women,  democratic, budget and 
domestic violence issues in the draft organic law. MoWA consequently submitted 
a set of suggestions and recommendations to the Ministry of Interior in 
November, 2006, and had a fruitful discussion with Deputy Prime Minister and 
Minister of Interior and his colleagues on the main gender concerns relating to 
the various topics covered in the proposed 5 volumes of the Draft Organic Law. 
MoWA and partners are organizing a task force/small group within the TWG-G to 
take an active role in providing expertise for commenting on the draft once it is 
made available for consultation. This activity is behind the schedule, since the 
MoI is still working on the preliminary draft of the Organic Law and has not yet 
distributed the draft for comments. Therefore MoWA’s suggestions and 
recommendations are based purely on the brief overviews of the content officially 
made available by the MoI. To resolve this problem, MOWA requests the early 
circulation of the draft of the organic law. Relevant Ministries should also be 
guaranteed sufficient time to comment on the draft and to prepare 
recommendations or suggestions for amendment. 

vi. Gender Mainstreaming (GM) Strategy in D& D. Key points for the development 
of a Gender Mainstreaming Strategy in D&D have been drafted. The gender 
mainstreaming strategy will be further developed in line with the National 
Program to support D&D.  This activity is also behind the schedule as the 
National Program to support D&D has been delayed. 

vii. Capacity Building for use of Gender Mainstreaming methods and tools at 
sub-national level (gender awareness, gender analysis, gender-based M&E, 
advocacy, leadership). The Assessment of Gender Mainstreaming in the 
Decentralization and Deconcentration was published with support from 
UNDP/PGE, World Bank, UNICEF/Seth Koma, Seila/PLG and UNFPA, and 
distributed to the relevant stakeholders both at the national and sub-national 
levels. A Gender Based M&E Framework and training manual for the sub-
national level has been developed. Training for MoWA and PDoWA in all 24 
provinces.(with the support from Seila/PLG) has been provided. MoWA, with 
support from UNFPA, initiated the development of a Gender Analysis Training 
Manual including proposed tools. A Gender Assessment of Kampong Cham 
province was completed (English and Khmer versions) in collaboration between 
Seila/MoWA and PGM/JICA, engaging a consulting company. It is due for 
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publication. This activity (the development of the Gender Analysis Training 
Manual) was reported to be delayed due to the resignation of the international 
consultant. New consultant has been recruited and will start in February.  

viii. Gender Mainstreaming of the planning and budgeting cycle in 24 
provinces. MoWA has developed a guideline for integrating gender issues in the 
Provincial Planning and Budgeting Cycle. The guideline has been used in the 
planning process this year. A consultation workshop with directors and gender 
focal points of PDoWA from all 24 provinces on the utilization of this guideline 
has taken place. The guideline is being piloted in a few provinces.  

ix. Strengthen the capacity of women and children focal points (WCFP) and 
female Commune Councilors. ToT and "cascade" training on organizing Forum 
for female Councilors and Women and Children Focal Points has taken place in 
all 24 provinces with support from UNICEF/Seth Koma, In the UNICEF target 
provinces (Svay Rieng, Prey Veng, Kampong Speu, Kampong Thum, Otdor 
Mean Chey and Stung Treng), 26 District Department of Women’s Affairs have 
run their forums themselves twice this year, reaching approximately 250 female 
commune councilors and women and children focal points in 203 communes 
(there are altogether 1,621 WCFPs in the country). The selected WCFPs of 
Kampong Cham Province were trained in implementing sector-based gender 
responsive activities at commune level in collaboration with PDoWA/MoWA with 
support from PGM/JICA. 

x. Inter-ministerial approach to strengthening the capacity for gender issues 
in D&D process. MOWA, through 24 Provincial Department of Women’s Affairs, 
is carrying out awareness raising campaigns on the importance of women’s 
participation in Commune Development Committees. To join the various 
committees, such as for example rural roads maintenance, water user group, and 
rice bank committees), GTZ ARDP conducted Fora with female councilors. 

xi. Media campaign focused on women to encourage their participation (as 
candidates, voters, etc.). MoWA, with support from UNFPA and UNDP, is 
working with NGO’s (GAD/C) to promote women candidates in commune 
elections through Public Fora in 15 provinces, reaching over 450 women 
candidates. Apart from the political representation and participation, MOWA, with 
support from UNDP, UNFPA, and UNIFEM, has also contracted an international 
consultant and national research firm to work with MoWA for the development of 
an overall National Gender Advocacy and Communications Strategy. MoWA 
together with the consultants will start work on the advocacy strategy in 
February. There were delays in recruitment due to need for re-advertisement of 
the consultancy.  

xii. Advocacy with political parties to promote selection of women as 
candidates. MoWA has met with the political parties (individuals and in groups) 
to discuss the importance of women's participation and representation in 
commune councils. NCSC issued guidelines for the appointment of village 
representatives emphasizing at least one woman for every three persons 
appointed. Now, there are 12,210 female village representatives appointed. 

xiii. Targeted training for female candidates for commune elections. MoWA, with 
financial and technical support from UNDP and UNFPA cooperated with the 
NGO, and WfP, organized training workshops on Empowerment of Women 
Candidates in Commune Elections 2007. The aims of the workshop are as 
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follows (i) Empowerment of women candidates in commune elections is 
increased from 8% to 15%, and (ii) Implement the plan for 5 years of Neary 
Rattanak II of MoWA. Target group is the women candidates in commune 
election for the second mandate in 10 provinces-cities, including Phnom Penh, 
Pailin, Kep, Kampong Cham, Kratie, Kampong Thom, Battambang, Siem Reap, 
Kandal and Kampot provinces. This training had 15 sections by having over 450 
participants from the 3 major parties (CPP, Funcinpec and Sam Rainsy). 

xiv. Women’s Development Centers (WDC): Upgrade and/or construct new 
facilities; develop/strengthen programming. With support from the ADB 
project at MoWA, the design and construction of a new centre in Siem Reap is 
ongoing. A bid document has been prepared for Kampong Chhnang. A  WDC 
monitoring and reporting system has been designed. An Economic profile has 
been developed for Kampong Chhnang. Two trainings and one workshop on 
Gender and Enterprise Development have been organized for MoWA staff and 
WDC in Kampong Chhnang provinces. Capacity Building of MoWA staff by 
conducting two trainings on Gender and Entrepreneurship development for 
provincial department of Women's Affairs and WDC in Kampong Chhnang 
provinces is still ongoing. 3 WDCs in Pailin, Kep, and Sihanoukville, have been 
constructed, equipped and provided with educational material with financial 
support from the Japanese Government. They will be inaugurated on January 24, 
2007. 

xv. Other entry points: Establish/strengthen multiple entry points (including 
WDC) to support women’s income-generation activities. MoWA, with support 
from ADB, is supporting Micro- and Small Enterprises Development, identifying 
market-oriented skills training needs in Kampong Chhnang and Siem Reap and 
target districts in communes in Kampong Chhnang are being assessed for initial 
activities. The Centre in Kampong Cham has been renovated (with Japanese 
NGO support). The Centre in Pursat is collaborating with GTZ and CDS to 
identify potential income generating activities for women. Value chain analysis of 
select products is underway. Assessment tools have been designed, the program 
team and PMG of Policy Unit and Economic Department staff have benefited 
from on-the-job training in using of tools, and data collection and analysis of 
information in Kampong Chhnang. PGM/JICA with MoWA have implemented 
gender responsive projects related to economic empowerment  in Kampong 
Cham province since July 2006, as part of capacity building for gender 
mainstreaming,  involving MAFF, MRD, MLVT, MIME and MOC. 

xvi. Garment Industry Productivity Center: Productivity/management training 
for garment workers. MoWA participated in various workshops organized by 
ILO on Gender issues relating to the Garment Industry.  

xvii. Social security system for private sector workers, with particular attention 
to garment workers. Currently, there is no available information from ILO.  

xviii. Awareness raising and training activities to address domestic violence and 
other forms of violence against women. Regarding this main activity, various 
sub-activities have been carried out. The TWG suggested that MoWA should 
publish legal information to enhance the proper understanding and application of 
the DV Law. 

• Dissemination and training: MoWA Legal Protection Department with 
support from GTZ has prepared materials for dissemination, including 
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picture books on the DV Law and general violence, leaflets targeting 
different target audiences, question and answer booklet leaflets. MoWA 
and DOLA (MoI) have developed awareness training materials on 
domestic violence, Provincial Facilitators Team (PFT) and District 
Facilitators Team (DFT) in 24 provinces received training on Principles of 
prevention of domestic violence. Also, with support of ADB, PFT & DFT 
provided echo-training to all commune chiefs, commune clerks, village 
chiefs and women and children focal points, thus more than 20.000 
participants were trained. A law was disseminated into each village. To 
disseminate the law, MoWA with support from CIM published the law and 
a glossary, (50.000 copies).The publication was made available to all 
courts, relevant government institutions and provincial administrations. 
Another publication: “Introduction to the Law on Domestic Violence” will 
be published in 2007. MoWA, with support from CIM, has also trained the 
PMG on DV law 

• Training of Law Enforcers: 60 sitting judges were trained in 
cooperation with the Royal Academy of Judicial Profession. MoWA and 
GTZ trained 160 court clerks on the DV Law and prevention of 
Domestic Violence (next trainings are planned for June 2007). MoWA, 
the National training Department and the Police Academy established a 
working group to develop training materials for Police officials on 
domestic violence. Materials will be finished in Jan. 2007. TOT starts in 
March. MoWA, with Support from UNFPA, conducted Law 
Dissemination Workshops in Kratie, Siem Riep and Koh Kong (2 people 
from each provincial line department). MoWA, with support of UNFPA, 
conducted Law dissemination to all Gender Focal Points in the line 
ministries at the national level. MoWA, with support from GTZ 
conducted a training Conference for PDoWA staff members from all 24 
provinces on domestic violence and the DV Law. GTZ/CIM trained the 
women’s and children lawyers working group on the DV law. MoWA 
provided on the DV Law at the Training Center for Lawyers. MoWA, 
with support of CIM and KAF, has prepared and conducted several 
legal training workshops specifically on the DV Law for officials of 
different ministries, Council of Ministers, Senate, National Assembly. 

• Enhancing the service for helping the victims. MoWA and TPO, with 
support from GTZ, established a pilot project “Working with Men’ in one 
district in Kampong Thom Province. The Training Center for Counseling 
and Social Work supported by MoWA trained 52 social workers working 
in NGOs on counseling with a focus on gender based violence. CIM has 
trained several staff members of legal and non-legal NGOs on the DV 
Law.  

• CEDAW: The Cambodian National Council for Women (CNCW) in 
cooperation with the NGO Committee on CEDAW, and with financial 
support from Cambodian Women’s Crisis Centre (CWCC), has 
organized four training workshops on the dissemination of the content of 
CEDAW. 104 Master Trainers (MT) participated in Training of Trainers 
(ToT) from 28 ministries and institutions. The topics included CEDAW's 
definitions, principles, spirit, state obligations, temporary special 
measures, role of NGOs, etc. The MTs will disseminate what they have 
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learned on CEDAW to the national and provincial levels in 2007 and to 
district level in 2008 and commune level in 2009. CNCW with financial 
support from DAW in New York has organized a workshop on the 
implementation of the 42 concluding comments of the CEDAW 
Committee of the UN. The participants in this workshop were from 
CNCW, Parliament & Senate and from select line ministries. UN 
Agencies participated as observers. 

xix. Media campaign - newsletters, pamphlet, radio, TV (This related to DV 
laws). 77,183 copies of picture book on DV Law were disseminated. 76,912 
copies of picture book what is violence were disseminated. 91,665 copies of the 
leaflet on the Protection order were disseminated. 14, 500 copies of target 
leaflets to men, women and young girls were disseminated. Approx. 40,000 DV 
law texts including glossary were disseminated. MoWA, with support from 
several donors, conducted the White Ribbon Campaign together with GAD/C 
consisting of public events in 5 provinces. MoWAs, with support from the 
Rockefeller Foundation, conducted Public Fora in 9 different provinces.  MoWA, 
with support of GTZ, posted 5 billboards in provinces. MWA, with Support of 
UNFPA and GTZ, posted 10 billboards in Phnom Penh and painted 20 busses 
with anti-violence slogans. MoWA, with support of UNIFEM, posted anti-violence 
slogans on TukTuks. MoWA, with support of GTZ, produced 9 radio call-in shows 
on Domestic Violence. MoWA, with support of GTZ, conducted a TV round table 
discussion which is going (to be re-broadcast 5 times). IEC materials have been 
produced and distributed to stakeholders at national and sub-national levels. The 
various media campaigns have been initiated relatively recently and the impact 
will be assessed and monitored at a later stage, according to plan. The TWG 
recommended having more in order to broadcast TV spots on a regular basis. 

xx. Monitor collection of statistics on violence against women for policy 
making and M&E. Baseline surveys on attitudes towards violence against 
women have been finalized by GTZ, UNIFEM and East West Management 
Institute. The findings were presented at three national workshops in May, 2006. 
UNIFEM launched this document with NGOs on June 7th 2006. MoWA 
established a network with MoP, MoI and MoJ to collect data on DV. MoP 
integrated an indicator to collect data on administrative decisions and reported 
cases. MoJ plans to count protection orders and convicted perpetrators. MoI 
plans to count intervention, arrests and investigation in DV cases. Monitoring 
Forms for the specific line Ministries have been developed. TOT is planned for 
March 2007. 

xxi. Support the adoption of the Draft Law on Suppression of Human 
Trafficking and Sexual Exploitation (the “Anti Trafficking Law”). Cambodia 
ratified the Palermo Protocol related to Human Trafficking in 2005. Furthermore, 
Cambodia has elaborated and published the new Draft Penal Code in 2005. Due 
to this, the Draft Law on Suppression of Human Trafficking and Sexual 
Exploitation (being a special penal law) has to undergo amendments to ensure 
its full compliance with both of the above mentioned documents. MoWA with the 
support from CIM has elaborated a set of suggestions to ensure this compliance. 
MoWA is now supporting the adoption process of the Draft Law on Suppression 
of Human Trafficking and Sexual Exploitation. The TWG suggested that there is 
encouragement to MoWA and other ministries involved in order for them to 
continue to support the process of adjusting the current draft of the Law on 



 31

Suppression of Human Trafficking and Sexual Exploitation to the general penal 
law system to enable Cambodia to have a comprehensive and applicable law, 
aimed at better protection especially for women and children. More 
recommendation was GDCC should also encourage the TWG on Legal and 
Judicial Reform to follow up the adjustment to the current draft law and once 
revised to promote its adoption, (it is one of the JMI under their responsibility.) 

xxii. Promote and support development of gender responsive migration policy 
to recognize and protect rights of migrant workers. A national committee for 
Women's Migration is formed and has been renamed the Inter-ministerial Task 
force on Migration (IMTM). The co-chairs of IMTM are H.E. You Ay and H.E Prak 
Chantha, MoLVT. The ToR has been approved by MoWA and MoLVT. CARAM, 
with financial support from UNIFEM, KHANA, UNFPA and SCEARAP of Canada 
fund, organized the International Migration Day on 18 December, 2006 at Wat 
Batom, Phnom Penh. However, the task force meeting planned for October was 
postponed until December 2006. Meeting addressed membership of IMTM and 
its future mandate. 

xxiii. Review, assess and monitor 2005 CDHS results. The release of CDHS 
findings has been delayed. Preliminary results of CDHS 2005 were only released 
in September, 2006. 

xxiv. Develop, implement and monitor prevention plans based on priority issues 
identified in CDHS, e.g. HIV/AIDS, reproductive health, nutrition, child 
health, infant mortality, etc. The TWG reported that there is no information 
from MoH.  

xxv. Teacher recruitment/priority for female candidates. According to Gender 
Focal Point at Ministry of Education Youth and Sports more teachers will be 
recruited in October, 2007. 

xxvi. Capacity building on management and advocacy training for model female 
teachers, school directors and deputy directors. Director and Deputy Director 
of department, provincial, district office of education received training on 
technical, administration, gender awareness; gender mainstreaming, gender 
indicators, advocacy and relationship school and community. These trainings 
have been completed. These trainings have been provided by TWG on Gender 
of the MoEYS with support from UNICEF. 

xxvii. Dormitories for girls. Six dormitories for female students are used in Phnom 
Penh near the Institute of Technology of Cambodia (ITC) organized by MoEYS. 
Four dormitories for Upper Secondary Education for female students in Siem 
Reap, Preah Vihea, Kampong Thom and Kratie are being constructed using ADB 
Funds. Dormitories for Female University Students inaugurated in Phnom Penh 
in December, through support from Harpswell Foundation. 

xxviii. Develop Gender Terminology and Translation (JMI). JICA engaged a local 
institution to support MoWA in the development of a Gender Terminology 
(glossary). It includes a list of 55 common gender terms. A Gender Terminology 
Committee was established in November, 2005 to coordinate and lead the work. 
Several consultation meetings took place between MOWA and development 
partners since May 2006. The Gender Terminology has been printed and 
submitted to the Management of MoWA for distribution. It is in both Khmer and 
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English. MoWA intends to officially launch the Gender Terminology in relation to 
the International Women’s Day celebrations in March. 

xxix. Audit of gender training programmes (joint analytical framework). 
Information from the development of the proposed MoWA (UNDP supported) 
National Framework on Gender Mainstreaming will inform this, so will the UNFPA 
supported Manual on Gender Analysis and PGM/JICA work on gender training 
manuals. Regular meetings have now been agreed on for 2007 for main MoWA 
partners involved in supporting MoWA in this work. However, Lack of human 
Resources and time as well as limited coordination both on the donor side and 
government side has delayed this. Other priorities have dominated the work in 
2006. 

xxx. Maintain and update Gender Resource Mobilization Matrix (JMI). Gender 
Resource Mobilization Matrix was developed by TWG-G and MoWA in February, 
2006. It is currently being updated again as part of the planning process for the 
2007 TWG-G action plan. 

xxxi. Promote/support naming of Gender Focal Points (GFP) in all TWG (Joint 
Missions). TWG-G meeting has encouraged the Gender Focal Points in the line 
Ministries to participate in other TWGs meeting, including the TWG on Gender. 
The TWG suggest that other TWGs should encourage their representatives to 
attend the TWG on Gender and representatives of the TWG-G should participate 
in all relevant TWGs, and More effective reporting framework for this should be 
explored and developed (at present the reporting is mainly informal on both the 
government and donor sides). 

Joint Monitoring Indicators 

68. Support and Monitor implementation of Domestic Violence Prevention Plan. National 
Prevention Plan against Domestic Violence is completed and now in the process of consultation 
with MoWA management team. It will be finalized in 2007 after submitting to inter-ministerial 
meeting for approval. MoWA legal unit with the support of CIM has prepared a proposal for a 
Sub-Decree for the implementation of the DV Law concerning the administrative decision and 
the cooperation of local authorities with the police forces. This proposal has already been 
transferred into a draft Sub-Decree of the Ministry of Interior (being the ministry responsible) 
during an established legal working group between the two ministries: MoI and MoWA. As 
constraints, the TWG reported that the proper implementation of the DV Law requires the 
adoption of the Sub-Decree and due to the complex D & D reform in Cambodia the Sub-Decree 
needs proper discussion, to fit in the D&D - legal framework. The TWG recommend that the 
adoption process of the Sub-Decree should be a priority since the DV Law itself has been in 
force for one year now, and that MoWA and MoI be encouraged to proceed in supporting the 
adoption process of the Sub-Decree. 

69. Adoption of the Law on Suppression of Human Trafficking and Sexual Exploitation. 
Draft Law on Suppression of Human Trafficking and Sexual Exploitation is in the process of 
discussion in order to ensure the full compliance with the Palermo Protocol and the Cambodian 
penal legal framework. The draft Law on Suppression of Human Trafficking and Sexual 
Exploitation still has to be harmonized with the Palermo-Protocol and the Cambodian Penal 
Law. MoWA has provided comments and recommendations for this and submitted it to MoJ. 
The TWG proposed that Close cooperation between MoJ and MoWA is necessary on the Law 
on Suppression of Human Trafficking and Sexual Exploitation, and also recommended GDCC 
and all involved ministries to promote the adaptation of the draft law to the Palermo Protocol 
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and the Cambodian penal legal framework (recommendations provided by MoWA and partners) 
and then to support its adoption. 

70. Engendering Organic Law on Sub-national Democratic Development with gender and 
gender budgeting. The draft Organic Law on Sub-national Democratic Development has not 
been made available to TWG-G members for comments. MoWA has (based on the brief 
overview provided by MoI on the main volumes of the draft law) met with MoI to discuss entry 
points for engendering the draft organic law and has submitted a list of priority concerns and 
recommendations. The list of concerns and recommendations include provisions for gender 
budgeting. The TWG complained that without seeing the draft, it has been difficult to provide 
precise expert advice on the mainstreaming of gender into the organic law. The TWG 
recommended therefore that the draft be made available early and for a sufficient period of time 
for proper consultation.  

Implementation status of the H-A-R Action Plan 

71. RGC's sector ministries and development partners adopt harmonized approaches to 
tackle cross-cutting issues, such as gender equality (C.2.b.). MoWA developed Gender 
Mainstreaming Guideline to establish GMAGs, and provides TA for development of gender 
mainstreaming action plans in line Ministries. MOWA will support the formation of GMAG and 
provide TA for development of GM action plans for 4 more Ministries (MOEF, MOLVT, 
MOLMUC, and MOT during 2007). MoWA and a number of development partners are meeting 
regularly to harmonize their approach and support to gender mainstreaming. MoWA in a 
collaborative effort with main partners and with advisory support from UNDP/PGE will undertake 
to develop a National Framework for GM which describes the institutional set-up and processes 
as well as existing best practices, and will collate existing training material and manuals in 
relation to GM. MoWA has been promoting close alignment with the selected sector ministries to 
facilitate development and implementation of sector -based gender responsive activities in 
collaboration with PGM/JICA. 

72. RGC and development partners use jointly agreed results-oriented reporting and 
assessment frameworks that have managerial number of indicators to monitor progress 
against key dimensions of national and sector development strategies (D.a). To 
harmonize with NSDP, MoWA used the framework from the Ministry of Planning to prepare its 
Action Plan for 2007.  All departments of Women's Affairs have completed the Action Plan for 
2006 and 2007 with the Financial and Technical support from UNDP/PGE/MoWA. 

Resource mobilization 

73. The TWG did not report on the matter.  
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TWG: Health 

TWG Action Plan 

74. The TWG reported that the following sets of activities were planned to be implemented, and 
satisfactory progress has been reported on almost all activities. 

 Monitor Sector Performance 

i. Progress of Sector 2005-2006 MTR. MTR started from June 2006, to be 
completed by February 2007. TOR for overall MTR has been agreed as well as 
those for sub-components. The Midwifery review outcome was presented in 
September 2006 to TWGH and officially disseminated in November 2006.The 
contracting and sector wide management reviews are in process. 

ii. Progress of AOP 2006’s implementation. JAPR 2006 was conducted in March 
2006.  

iii. Budget Disbursement (JMI). Disbursement of first semester 2006 has been 
presented to TWG-H in July. The overall MOH’s Budget Disbursement Rate 
(cash released) as of November 2006 is 74.2% (Central level: 74.8% and 
Provincial level: 73%).  

iv. Progress of Health Sector Support Project. The Mid-Term Review report of 
the HSSP, including the First Semi-Annual Report 2006, was completed in 
October 2006 and presented to the TWGH in November 2006. 

v. Progress of National Program. Malaria & Dengue, National Immunization 
Program, Nutrition, HIV/AIDS, TB, National Centre for Health Promotion, Mental 
Health, NIPH and National Reproductive Health Program.  

vi. Principal Recipient for GFATM. Update as of June 2006 was presented at 
TWGH in October 2006.  

vii. Regular inputs from Civil Society. NGO representative member of the TWGH 
and Secretariat are present in Health Partner meetings. NGOs are permanent 
members of TWGH and its Secretariat, unlike most other TWGs. 

 Sector Harmonization and Alignment 

i. Facilitate salary supplement phasing out and Performance Based Incentive 
Reform. Progress was reported: (i) two-day joint field visit to “contracting” ODs 
and one day to PMG Kampong Trach OD; ii) MOH HLG has met regularly;  (iii) 
HPs and MOH have discussed MBPI proposals; (iv) the working group had two 
informal and two formal meetings during the second semester 2006; (v) HPs 
reached consensus to align with national government per diem rate payments 
according to Anukret 10. 

ii. SWiM development toward SWAp. SWiM review is on-going as part of MTR 
and is expected to be completed by Feb 07; A consultant was selected by WB. 

iii. Refine role, structure and function of Pro-TWGH. Role, structure, and function 
of Pro-TWGH have been established and regular quarterly progress reports have 
been obtained. Representative from TWGH Secretariat randomly joint Pro-TWG 
meeting every month.  
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iv. Refine role, structure and functions of Sub-TWGH. Eight Sub-TWGHs have 
been established, and are conducting meetings regularly. Its reports are provided 
to TWGHS every month. 

v. Strengthen capacity building of TWGHS (behind the schedule). The Bureau 
for International Relations was upgraded to the Department for International Co-
operation. A MoH sub –decree describes the roles and responsibilities. One local 
consultant and two admin assistants are providing secretarial support to the 
TWGHS. The activity have been delayed due to re-organization and staff 
changes 

 Key Strategic Issues  

i. Health service delivery contracting follow up. Strategic Review of Health 
Contracting is part of MTR. The final review report is expected in February 2007.  

ii. Consumer and provider rights. The Package of Consumer Right and Duty and 
Right of Provider in August 2006 was finalized and approved; Implementation, 
Monitoring and Review will be conducted by NCHP under the lead of Dept of 
Hospital Services. 

iii. Review linkages of child survival, reproductive health and HIV/AIDS. Sexual 
and Reproductive Health Strategy incorporates linkages RH-HIV and RH-CS. 
Child Survival Strategy distributed.  

iv. Health financing: user-fees and access. Access study phase I, distributed 
update on Social Health Insurance, CBHI and Equity Fund was presented to 
TWGH in September 2006. 

v. Budget disbursement: Linking planning, allocation, budgeting and budget 
execution including follow-up work on PETS. PETS results was presented to 
TWGH in October 2006, but its report yet to be finalised by WB. Programme 
Based Planning was implemented for Annual Operational Plan 2007. 

vi. Human resources comprehensive midwifery review. The review report has 
been adopted by the MOH and disseminated in November 2006. 

vii. Preparedness planning for pandemic influenza. AI and PI preparedness plan 
for health was completed in July.  

Joint Monitoring Indicators 

75. Further develop the Public Administration to serve people better and to become an 
effective development partners. Institutional Development Plan is being developed as an 
input to the MTR of the health sector strategy. Merit Based Payment Initiatives design is being 
developed and discussed by MoH, MoEF, CAR and health partners. Preparatory activities were 
carried out to formulate draft joint Government-Donor action plan for phasing out of salary 
supplements. Several meetings among four parties have reached some agreement in principal 
(i.e. CAR agreed on the number of 160 from MOH, two provinces and two National Programs as 
kick-off.) 

76. Increase the proportion of deliveries attended by skilled health personnel. In spite of 
some increases, the proportion of deliveries attended by skilled health professionals is still low. 
In 2000, 31.8% of deliveries were attended by trained health professionals (CDHS 2000); in 
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2005-2006, 43.8% of deliveries were attended by trained health professionals (CDHS 
Preliminary Report 2005 -06). 

Implementation status of the H-A-R Action Plan 

 Alignment 
 

77. Capacity development. Institutional Development Plan (including organisational 
development needs) is under preparation and will be finalised following the MTR of the sector 
strategy in 2007. Functional analysis has been carried out in the central ministry followed by 
introduction of Performance Management System, and the implementation of Performance 
Management System at central level. 

 Harmonization 

78. Delegated cooperation is being addressed in the TWGH workplan for 2006 & JAPR; 8 
Sub-TWGH identified; Pro-TWGHs in the process of establishing secretariat and revising 
membership. 

79. Missions and analytic work: Sectoral Joint Annual Performance Review provides 
guidelines for consolidated annual planning process for all health partners. Joint Review Mission 
from MoH and HSSP partners was conducted in May/June 2006; and HSSP MTR will serve as 
an input to sector review scheduled for September 2006. Subcomponent reviews are also 
underway in midwifery, contracting, and sector-wide management are jointly agreed with 
government and health partners. 

 Managing for results 

80. SOP. The HSSP is implementing the SOP.  

Resource mobilization 

81. The TWG did not report on this matter.  
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TWG: HIV/AIDS 

TWG Action Plan 

82. The TWG reported that the following four activities were scheduled to be carried out, and 
satisfactory progress has been reported on all activities: 

i. Resource Tracking/projected.  
ii. Donor harmonization and alignment.  
iii. Quality assurance and scale/resource of programs (through effective M&E). 

Three Provincial AIDS Committees continued to implement the integrated 
HIV/AIDS plan which is as part of the decentralization process. 

iv. Support policy development/coherence and integration of HIV into 
development plans. Ministry of National Defense and Ministry of Education, 
Youths and Sports developed their second 5 Year Strategic Plan 2006-2010. 
Ministry of Public Work and Transport developed its first HIV/AIDS policy which 
will form the basis annual operational plans. Ministry of Cults and Religion 
developed guidelines to facilitate the implementation of its HIV/AIDS policy. A 
policy audit is currently being conducted by NAA with support from UNAIDS. 

83. The TWG also reported that the TORs and membership of the GDJ-TWG on HIV/AIDS have 
been updated aims at further improving the functioning of the GDJ-TWG as a forum to provide 
technical and strategic guidance and coordination to assist the RGC to meet agreed targets 
identified in the National Strategic Plan II (NSPII). Besides, a Development Partners Forum on 
AIDS has been established to further facilitate alignment of harmonization of development 
partner support behind government priorities. Government and development partners also 
jointly developed universal access targets for Cambodia.  The second national consultation 
workshop on universal access (UA) has been conducted and the updated list of UA targets has 
been finalized in early December 2006. Furthermore, an Orphans and Vulnerable Children 
(OVC) Task Force has been established to co-ordinate impact mitigation efforts for OVCs and a 
national framework for OVCs is currently being developed. Various other sub-TWG (including 
mobility, Injecting Drug Use (IDU) and M&E) are well established and effectively contributing to 
further harmonization and alignment of programs behind the NSPII. 

Joint Monitoring Indicators 

84. Increase coverage of effective drug and HIV/AIDS prevention, comprehensive care 
and support, and effective mitigations interventions. A national framework for OVCs is 
currently developed. It is to be finalized by quarter I, 2007. A decentralization guideline for multi-
sectoral response to HIV/AIDS and impact mitigation is being drafted. Cambodia is aimed at the 
GFATM round seven to further expand prevention, care and support for people living with 
HIV/AIDS and for impact mitigation efforts. 

Implementation status of the H-A-R Action Plan 

85. GFATM round 6. Development partners and Government worked collaboratively to develop 
the proposals. Additional information/clarification has been provided in response to request from 
GFATM in Geneva. 
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86. Assessment of progress made against NSPII operational plans, in which participation from 
donors in the process is remarkable.  

87. Establish the Development Partners Forum on AIDS. 

88. UN Theme Group on HIV/AIDS developed their HIV/AIDS Joint Support Program 2006-2010 
for Cambodia, which is fully aligned with the NSP II. 

Resource mobilization 

89. The TWG reported it has been able to mobilize resources for the implementation of the 
TWG Action Plan. 
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TWG: Infrastructure and Regional Integration 

TWG Action Plan 

90. The TWG reported that the following 11 activities were scheduled for implementation, and 
satisfactory progress has been reported on 7 activities: 

i. Transport Sector Strategy (TSS) (behind schedule). The first draft of TSS has 
been completed. The Inter-ministerial Technical Working Committees are 
reviewing the first draft TSS. Among transport sub-sector policies of railway, 
waterway, roads, urban roads, and civil aviation, MPWT plans to present the 
railway policy, road policy and waterway policy to Council of Ministers no latter 
than June 2007. 

ii. Reach agreement on a clear transparent mechanism for budget allocation 
and disbursement and monitoring for repair and maintenance of roads. 
Since September 2006, MEF and MPWT have established the Inter-Ministerial 
Committee led by MPWT and MEF Secretaries of State to facilitate issues 
related to Road Maintenance. Significant progress has been achieved in terms of 
prioritization of maintenance works, budget allocation, and disbursement process 
for 2007 but discussions need to be continued to eventually reach agreement on 
an overall sustainable mechanism, especially with regard to the adoption of an 
acceptable road maintenance management system, timely release of funds and 
transition from force account to outsourced contracting. 

iii. Submit Road Law to CoM for approval. Ministry of Justice’s comments on draft 
Road Law has been obtained and accepted by MPWT. Draft Road Law will be 
submitted to CoM along with draft law of the Right of Way 

iv. Road Safety Action Plans. Draft Land Traffic Law has been adopted by the 
National Assembly in Dec 2006. The adoption lays a very good ground for the 
implementation of the Road Safety Action Plan. Due to the countrywide increase 
of traffic accidents, it is strongly urged that the effective implementation of Road 
Safety Action Plan is urgent. Hence, Financial Assistance is very essentially 
required. 

v. Strategic Plan for Rural Roads in Cambodia. Strategic Plan for Rural Roads 
was completed in June 2006.  

vi. Submit Telecom law to CoM for approval. The Draft Telecom Law has been 
submitted to the National Assembly since April 2006; the NA Technical 
Committee has endorsed the draft law for the debate at the NA. The defense of 
the draft Telecom law by MPTC at the NA is on the agenda of the up-coming 
NA’s meeting.    

vii. Telecom Sector Policy Statement (TSPS). The Draft Telecom Policy Statement 
has been submitted to CoM in January 2006. The Telecom Policy Statement is 
the Supplementary to the Telecom Law. 

viii. Sub-decree of River Basin. Since September 2006, final draft of the River 
Basin Management sub-decree has been completed by MOWRAM with 
assistance of consultants from the ADB/AFD North West Irrigation Sector 
Project. The draft sub-decree is the Supplementary to the draft Law of Water 
Resources Management which is currently pending adoption at the NA. Upon 
promulgation of Law of Water Resources Management the draft Sub-decree will 
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be submitted for the approval of the Council of Ministers. Regarding this activity, 
the TWG requested GDCC is to assist in acceleration of the promulgation of 
Draft Law of Water Resources Management by the NA.  

ix. Submit Water Supply and Sanitation Law (WSSL) to CoM for approval. 
Submission of Draft WSSL to CoM in March 2005. OBSESS reviewed the draft in 
November 2005; and in early May 2006CoM has requested MIME to revise 17 
points. The draft is being revised. 

x. Prepare draft of Cambodia National Wood Energy Statistic & Wood Energy 
Policy (a bit delay). The National Working Group established in Feb. 2006 
consists of 14 persons from 8 different institutions/organizations. The first 
meeting of National Working Group was held in March 2006 to exchange idea / 
view / the way forward. The study was conducted based on the existing data 
gathered from NIS, CFSP. The National Working Group did not have any fund 
support from the RGC and outside financing. The study based on existing data 
only. We will cooperate with further NGOs /Sources in formulating the draft policy 
in order to submit to CM for inter-ministerial Meeting and further 
comment/observation. Hopefully, we could submit the draft by 1st quarter of 2007 
in accordance with our Target Set (1st Quarter of 2007).  

xi. Formulation of Civil Aviation Institutional Development Framework (behind 
the schedule). Request for Aeronautical Technical Assistance is being under 
consideration by JICA. 

91. The TWG also appeals to GDCC for the following points:  

i. Development Partners support the MEF‘s Public Financial Reform Program, 
which is to abolish special accounts, however, not all special accounts, such as 
the RFRM. Many transport external funding projects’ performances are being 
affected by the issue. The TWG requests MEF to explain Development Partners 
on the abolishment of the RFRM to avoid poor rating on the on-going transport 
external funding projects.  

ii. The IRITWG requests GDCC to seek financial assistances for the 
implementation of the Road Safety Action Plans of the year 2007. 

iii. GDCC should coordinate with the NA for the acceleration of the promulgations of 
draft Laws of the infrastructures.    

Joint Monitoring Indicators  

92. Reach agreement on a clear transparent mechanism for budget allocation and 
disbursement and monitoring for repair and maintenance of roads. The MPWT- MEF Inter-
Ministerial Committee to facilitate the road maintenance issues, led by MPWT and MEF 
Secretaries of State, has been established in September 2006. Significant progress has been 
achieved in terms of prioritization of works, budget allocation, disbursement process and 
monitoring for 2007, but discussions need to be continued to eventually reach agreement on an 
overall sustainable mechanism, especially with regard to the adoption of an acceptable road 
maintenance management system, timely release of funds and transition from force account to 
outsourced contracting. The TWG strongly recommends MEF to explain Development Partners 
on the abolishment of the RFRM.  

93. Submit draft Telecom Law to CoM for approval. The Draft Telecom Law has been 
endorsed by the NA Technical Committee and will be shortly debated at the NA.  
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94. Law of Water Resources Management. Draft law of Water Resources Management has 
been submitted to the NA. However, its schedule for adoption is unclear.  

95. Law of Civil Aviation.  Draft Law of Civil Aviation has been submitted to the NA, however, 
its schedule for adoption is unclear. 

96. The TWG did not report on the implementation status of the H-A-R Action Plan and resource 
mobilization. 

97. The TWG did not report on fund mobilization.  
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TWG: Land 

TWG Action Plan 

98. The TWG planned to implement two activities and reported progress on all activities:  

i. Establishment of two task forces: (a) development of a land PBA, and (b) 
systematic land titling in key development project areas (e.g. irrigation). 
Land PBA has been established and its work has begun (See C below). The 
second Task Force has also been established but is not yet active. 

ii. Establish the TWG-Land Secretariat (including staffing). With the support 
from Global Donor Platform for Rural Development (Platform), a National 
Facilitator for TWG-Land was recruited by the MLMUPC and took up his 
functions in January 2007.   Established in October 2005, the TWG-Land 
Secretariat has had the support of part-time staff assigned to it by MLMUPC and 
LMAP. 

99. The TWG also made some acknowledgement and suggestions to GDCC. The TWG 
recognized that land management and administration is a complex issue and that predicable 
and sustained funding as well as institutional and individual capacity are key if JMIs targets are 
to be met.  However, it would also like to stress that: (a) coordination between RGC 
departments and institutions on jurisdictional issues; (b) coordination amongst Development 
Partners themselves; and (c) between the RGC and Development Partners can and should be 
improved. In this regard, efforts are being undertaken toward the development and eventual 
approval of a Code of Conduct or Partnership Principles which is meant to address these 
lacunae. Other TWGs may wish to consider such an approach, if they have not already done so. 

Joint Monitoring Indicators 
100. Complete preparation of regulations to enforce State Land Management Sub-
Decree. Prakas Nr. 42 DNS.BK on State Land Identification and Mapping of State Land and 
State Land Classification (including 9 Annexes), was issued in March 2006. Criteria for State 
Land Classification (Annex 10 to Prakas 42) were approved by Decision of Senior Minister 
MLMUPC in December 2006. Draft of Joint Prakas on State Private Land Use Planning is under 
discussion between MoI and MLMUPC. Adoption of the Prakas is expected shortly. 

101. Elaborate and Implement Article 18 of the Land Law. Draft Circular on measures 
against Illegal State Land Holding was submitted to the CofM last September. Adoption by 
Prime Minister is expected shortly.   
102. Adopt RGC’s strategy and regulations for the indigenous people. Draft Policy for 
Preparation for Sub-Decree on Registration and Use Rights of Indigenous Communal Land has 
been revised and is under further discussion within government and consultation with civil 
society. Regional Consultation workshops were held in December 2006. The National 
Consultation workshop is scheduled for the end of January 2007. 

103. To improve the livelihoods of the rural poor, 500 eligible households are settled 
on social land concessions with livelihood support and at least 10,000 hectares of 
suitable land confirmed as available for social land concessions. Preparatory work has 
been completed in two pilots (Kratie District, Kratie Province & Memot District, Kampong Cham 
Province). In Kampong Cham, 3,970 ha. of land have been surveyed and 990 ha have been 
classified as state private land and under process of registration. In Kratie 4,500 ha.has been 
surveyed and natural resource assessment has been completed and classified as private state 
land and under process of registration. Training on Land Identification and Selection of Target 
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Land Recipients has been held. In August 2006 a request was submitted to MAFF to provide 
land from cancelled economic land concessions as a third model for piloting on SLC. And while 
MAFF and LASED undertook last November a field visit to identify such land, the report and 
decision has not yet been made by MAFF. In December 2006, Development Partners also 
requested from MAFF clarification on ELCs through TWG Forestry and Environment 
Secretariat. There has not been an answer to this request. 
104. Develop and implement a Land Management Policy and associated legal 
framework to improve sustainable utilization of land resources. Land Management 
component MOU was signed between DANIDA and MLMUPC in October 2006. TA support is 
planned for 2007-2010. Service delivery models for land use mapping, Land Use Planning 
(LUP) and commune boundary demarcation have been developed. 

105. Strengthen and expand the scope of land registration by: issuing 300,000 land title 
certificates in 2006. From January to December of 2006, data for 294,000 land parcels were 
collected and 282,276 land titles were distributed. This figure represents 94% of the target 
number. 

106. Increasing the percentage of cases successfully resolved by the cadastral 
commission: 450 cases successfully resolved out of 800 cased handled in 2006. As from 
January to December 2006 a total of 798 cases were received (291 resolved, 282 dismissed 
and 30 withdrawn). 

107. Revision of cadastral service fee structure, especially for sporadic and 
subsequent registration, public dissemination of the new fee structure and stamp duty 
for subsequent registration. Draft cadastral service fee structure had been reviewed and 
developed. Alternative models from Laos and Mongolia were studied to assess their 
practicability to Cambodia. 

108. State land mapping conducted in five districts and results placed in a publicly 
accessible state land data-base. This activity has been delayed. Mapping is being undertaken 
in 2 districts on a trial basis. More time is needed for this indicator to be reviewed and changed 
by the TWGL. Regulations for sub-decree on State Land Management and Guidelines for State 
Mapping are not finalized yet. Coordination between concerned sector land agencies has 
proved a challenge. Increased support to the strengthening of provincial state land management 
authority is judged important if this JMI is to be met. 

Implementation status of the H-A-R Action Plan 
109. PBA Land – Land Sector Programme. Based on LAMDP, the MLMUPC is currently 
working on the formulation of the land sector program and a mid-term expenditure framework. 
This will be undertaken within the framework of TWG Land. A dedicated PBA task force was 
established in Dec. 2005. The TWG Land Taskforce on PBA/ land sector programme is 
supported by the Platform to further harmonize activities in the land sector. Platform support for 
the Land Sector Program in Cambodia is planned for up to 2 to 3 years by providing 
international and national facilitators. 

110. PBA task force meeting and Training Course on PBA and Sector Programme. With 
the support of the Platform, TWG-Land, a PBA task force meeting was held on December 12, 
2006 followed by a training course on PBA and Sector programme on December 13-14, 2006 
for PBA task force members and concerned development partners. 

Resource mobilization 
111. The TWG reported that it has been able to mobilize resources for the implementation of 
the Action Plan. 
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TWG: Legal and Judicial Reform 

TWG Action Plan 

112. The TWG reported that the following four activities were planned to be implemented and 
satisfactory progress has been reported on all activities: 

i. Through a series of joint government-donor working groups, support 
implementing institutions to complete work required for JMIs to be met, i.e. 
the principal codes, the law related to the judiciary, the anti-corruption law.   

ii. iii. Bi-monthly meetings of TWG.  
iii. Meet quarterly to report on progress, discuss requests for technical 

assistance and determine action required to resolve any barriers to 
progress. 

iv. Report to GDCC meetings as requested, and develop potential JMIs for 
following years, related to the LJR action plans. 

113. In addition, the TWG noted the two following points: 

i. There is a consensus that steps are required to enhance the effectiveness of the 
TWG process in this sector: (i) PMU/CLJR is fully in charge of the secretarial 
function of the TWG with the support of DIHR adviser; (ii) Establish sub -working 
groups around each of the strategic objectives of the overall Legal and Judicial 
Reform strategy is on going. Donors expressed their interests in leading sub-
groups. 

ii. It would be useful to facilitate an exchange of experience between sectors on 
which TWG’s operate more effectively, and how this experience can be shared 
across sectors. 

Joint Monitoring Indicators 

114. Penal code (End of 2006). MOJ, with the assistance of French Cooperation, is 
completing the draft.  This activity has been delayed as it took time to compare with special 
laws that were enacted at the moment and after the draft of the penal code was ready.  

115. Code of Penal procedures (End of 2006). Draft is being reviewed by the legislative 
commission of the National Assembly and waiting for the next session of Assembly in March 
2007. 

116. Code of civil procedures (End of 2006). This code was promulgated on July 06, 2006.  

117. Civil code (End of 2006). The Draft was sent the National Assembly in 12 January 
2007. 

118. Organic Law on the Organization and Functioning of the Courts (End of 2006). The 
Draft is finalized by MOJ. Ministry of Commerce is drafting a separate law to establish the 
Commercial Tribunal.  

119. Law on the Amendment of the law on the Organization and Functioning of the 
Supreme Council of Magistracy (End of 2006). The Draft is finalized by MOJ. 

120. Law on the Statute of Judges and Prosecutors (End of 2006). Minister of MOJ is 
reviewing the draft. MOJ has received the draft from the Supreme council of Magistracy August 
28, 2006.  
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121. Law on Anti-Corruption (End of 2006). The adoption of this law is pending for the 
adoption of the Penal Code by the National Assembly.  

122. Develop a clear policy framework access to information (End of 2006). Its process 
is studied by MONASRI. 

123. Complete the Draft Law against Trafficking in Person and Sexual Exploitation and 
submit to COM (End of 2006). MOJ and MOWA are discussing certain points of the draft.  

Implementation status of the H-A-R Action Plan 

124. The TWG reported that the following actions have been taken under Ownership (of 
Section A) of the H-A-R Action Plan: Increase bilateral meetings with implementing agencies 
and donor communities. Meetings were held with the Ministry of Education, MOJ, MOI, MOWA, 
MLMUC, UNDP, EWMI, AUSAID, JICA, FRANCE, etc. 

Resource mobilization 

125. As for resource, the TWG reported it there is no resource to mobilize because the TWG 
has no separate budget. 
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TWG: Mine Action 

TWG Action Plan 

126. There were 10 activities scheduled to be implemented and the TWG reported 
satisfactory progress on all activities:  

i. Finalize CMAA reform (appointment of directors, budget approved, division 
of responsibilities approved). 

ii. Follow-up PMAC/MAPU progress 
iii. Implement policy for salary supplement practices 
iv. National strategy on explosive remnants of war has been approved by TWG 

on Dec 7, 2006.  
v. Ongoing monitoring of mine action operators’ progress towards strategic 

objectives and CMDG 9 
vi. Area Reduction Policy has been issued 
vii. Policy Guidelines and Operational Guidelines on Socio-Economic 

Management in Mine Action have been issued. 
viii. 5 Chapters of CMAS are approved and implemented. 
ix. 6 Chapters of CMAS is under development. 
x. Five Mine Action Organizations have been accredited.  
xi. CMAA Roadmap 2007 has been approved by TWG on Dec. 7, 2006. 

Joint Monitoring Indicator 

127. The TWG reported that there is no JMI for this TWG. 

Implementation status of the H-A-R Action Plan 

128. Mine Action sector strategy and funding framework developed in 2006. ERW 
Strategy has been completed as scheduled and presented to the TWG in Dec. 7, 2006. Mine 
Action sector strategy and funding framework was developed in 2005. Explosive Remnants of 
War strategy is now in its final stage and will be submitted to the Council of Ministers meeting in 
2007. 
129. New multi-donor program signed on 21 December 2005. “Clearing for Results” is a 
pooled funding arrangement in support of national mine action priorities, including capacity 
development for the CMAA (project implementation is entirely based on Government staff with 
some technical assistance). The original Concept of Pro-Doc will be applied in 2007. New multi-
donor program was signed on 21 December 2005. Quarterly progress reports were sent to 
board members as scheduled. 
Resource mobilization 

130. The TWG reported it has been able to mobilize resources for activity implementation. 
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TWG: Partnership and Harmonization  

TWG Action Plan 

131. There were 12 activities scheduled to be implemented and the TWG reported 
satisfactory progress on all activities:  

i. Establish a mechanism to coordinate and facilitate the implementation of 
the RGC's H-A-R Action Plan 2006-2010. Mechanism established, based on 
routine reporting by TWGs to GDCC. 

ii. RGC and development partners jointly assess progress, on an annual 
basis, in implementing RGC's H-A-R Action Plan. GDCC Secretariat has 
asked TWGs to report progress in implementing H-A-R Action Plan on a regular 
basis for GDCC meeting. A sub-group was established following the P&H TWG 
meeting on 31 May 2006 to consider mechanism to coordinate and facilitate the 
implementation of H-A-R Action Plan. Results of the OECD/DAC survey on 
monitoring Paris Declaration conducted during May-October 2006 have provided 
baseline targets for several indicators in the H-A-R Action Plan. ODA Database 
has been developed as a tool for ODA management. Following consultations 
with development partners, CRDB has started training sessions for development 
partners-designated focal points. Data update/entry is expected to be finished by 
mid Feb. 2007. Discussion has begun on the annual Aid Effectiveness Report, 
which will include a section on the H-A-R Action Plan implementation. 

iii. Development partners provide an annual update to CRDB/CDC on progress 
made to implement their country action plans that have been prepared as 
part of the follow up to the Paris Declaration. ODA Database has been 
customized and now has information on indicators of the Paris Declaration, which 
allows for monitoring in a routine and objective manner. 

iv. Development partners review their country assistance strategies and 
policies to align their assistance with NSDP priorities and sector 
development plans. High level consultations have been held with a number of 
development partners on Country Assistance Strategies to ensure alignment of 
support with the NSDP priorities. The information that is now being collected for 
the ODA Database will provide inputs for analysis of actual support flow to the 
NSDP sectors, and CRDB planned to conduct portfolio review of development 
partners in 2007. 

v. Each development partner provides to CRDB/CDC reliable indicative 
commitments of aid over a multi-year framework and disburses aid in a 
timely and predictable fashion according to agreed schedule. ODA 
Database: data entry/updated is expected to complete by mid February 2007, 
and will be used as inputs for preparation of the Aid Effectiveness Report. 

vi. CDC/CRDB with support from development partners carries out a survey 
on number of existing PIU/PMUs, and develop a strategy to integrate 
parallel PIU/PMUs in the government structures. According to the OECD/DAC 
monitoring survey, in 2006 49 PIUs were classified as parallel. The Declaration 
on Enhanced Aid Effectiveness signed by 14 development partners and RGC on 
5 October 2006 committed that no new PIU be established. The sub-group 
established following the P&H TWG meeting on 31 May 2006 has been working 
on a "PIU rationalization strategy". 
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vii. CRDB/CDC with support from development partners carries out a survey to 
collect information on the proportion of aid delivered through “untied-aid” 
modality and based on survey findings, formulate and implement a 
strategy, jointly with development partners, to increase the proportion of 
untied ODA. According to OECD data covering 61% of 2004 commitments, 58% 
of aid to Cambodia was untied for 2005. ODA Database contains information on 
untied aid and will be used to monitored progress. 

viii. CRDB/CDC and development partners jointly set targets on the portion of 
ODA that is to be delivered through Sector/thematic Programs, and other 
Program Based Approaches (PBAs) to be reached by 2010 in the 
framework of NSDP, and develop and implement a strategy to reach the 
agreed targets. The OECD/DAC monitoring survey conducted during May-
October 2006 provided preliminary target on portion of ODA delivered through 
programme based approaches to Cambodia for 2005. However, sector specific 
targets are left to TWGs, and CRDB will monitor the progress through its ODA 
Database. The Guideline on the role and functioning of TWGs, prepared based 
on a review of GDCC-TWG conducted in April-July 2006, specifies that CRDB 
would provide support based on demand to TWGs on harmonization and 
alignment issues including in PBAs. 

ix. Each TWG prepares a calendar of field missions, diagnostic reviews and 
studies planned by donors participating in the sector/thematic area of the 
TWG. Information will be recorded in the ODA Database and monitored. 

x. Development partners ensure that the Standard Operating Procedures 
(SOP) for loan assistance and National Operational Guidelines (NOG) for 
grant assistance are followed in monitoring and reporting on their 
programs/projects to reduce burden on RGC implementing institutions. As 
part of reporting to GDCC on H-A-R Action Plan, TWGs have been asked to 
report on development partners' compliance with the NOG and SOP. 

xi. CRDB/CDC and development partners jointly carry out a review of the 
effectiveness of the TWG mechanism. The review was conducted in April-July 
2006. A Guideline on the role and functioning of TWGs has been prepared for 
finalization in January/February 2007. 

xii. CRDB/CDC provides technical support to sector ministries and agencies 
on aid coordination and aid management issues based on needs identified 
and support requested by the Chair of the TWGs. As per the H-A-R Action 
Plan, CRDB is tasked with providing support to line ministries and TWGs on aid 
coordination and management issues based on request from them. 

Joint Monitoring Indicators 

132. Implement the RGC’s Strategic Framework for Development Cooperation 
Management (SFDCM). The SFDCM is being implemented with support from a Multi Donor 
Support Program for Aid Coordination (UNDP, UK/DFID, New Zealand, and Canada). 

133. Prepare progress report on a six month basis the implementation of RGC's Action 
Plan on Harmonization, Alignment and Results. Progress in implementation of H-A-R Action 
Plan is contained in the Overview of Progress prepared 3 times yearly by GDCC secretariat for 
GDCC meeting. Discussions have begun on the Aid Effectiveness Review to be prepared by 
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CRDB for basis of dialogue at the CDCF in 2007 which includes review on progress in 
implementing H-A-R Action Plan. 
134. Review and strengthen aid coordination mechanisms, including: CG, GDCC and 
TWGs. GDCC-TWG review was conducted during April-July 2006. A Guideline on the role and 
functioning of TWGs was prepared and will be finalized in Jan/Feb 2007. The CG mechanism 
has been transformed into CDCF to be held in 2007. 
Implementation status of the H-A-R Action Plan 

135. CRDB has been mandated for facilitating and monitoring the implementation of H-
A-R Action Plan. A mechanism based on the regular reporting by TWGs to GDCC secretariat 
has been established for this purpose. A sub-group that was established following the P&H 
TWG meeting on 31 May 2006 to consider mechanism to coordinate and facilitate the 
implementation of H-A-R Action Plan will continue to support CRDB in this regard. Results of 
the OECD/DAC survey on monitoring Paris Declaration conducted during May-October 2006, 
that have provided baseline targets for several indicators in the H-A-R Action Plan will be used 
to review progress of the H-A-R Action Plan. ODA Database that has been developed as a tool 
for ODA management will be used to monitor progress in implementation of H-A-R Action Plan. 
The OECD/DAC survey, progress reports by TWGs to GDCC, and the ODA Database will 
provide inputs to the annual Aid Effectiveness Report which covers progress in implementing 
the H-A-R Action Plan. CRDB/CDC also coordinated the GDCC-TWG Review and the 
preparation of a Guideline; this will inform the implementation of the H-A-R Action Plan across 
the TWGs. 
Resource mobilization 

136. The TWG reported it has been able to mobilize resources for the implementation of the 
Action Plan. 
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TWG: Planning and Poverty Reduction 

TWG Action Plan 

137. The TWG planned to implement 14 activities, and reported satisfactory progress on all 
activities.  

i. NSDP 2006-2010 was approved and adopted by COM, NA, Senate, and 
finally HM King; NSDP was formally launched by PM.  

ii. High-level RGC steering committee was constituted to guide and oversees 
NSDP implementation. 

iii. Core group of TWG-PPR was formed. 
iv. Regular TWG-PPR core group meetings are held (every two months).  
v. NSDP Monitoring Framework was prepared and RGC approval was 

obtained. 
vi. Letter was sent to all line ministries and agencies re: implementation of 

NSDP. 
vii. NSDP was disseminated at sub-national level. 
viii. NSDP-APR guideline was prepared. 
ix. NSDP-APR structure was prepared. 
x. High level meeting with SNEC, MEF, CRDB/CDC was held end of October 

2006 for approval of NSDP Monitoring Framework, NSDP-APR guideline 
and NSDP-APR structure. 

xi. PIP 2007-2009 preparations was commenced and was concluded. 
xii. Letter was sent to all LMs and agencies to prepare contributions to NSDP-

APR.  
xiii. Letter was sent to all LMs and agencies to prepare contributions to PIP 

2008-10 (Schedule changed starting from May to January). 
xiv. (NB new activity, not previously scheduled): Ministry of Planning Strategic 

Plan (MPSP) prepared: an NSDP-focused framework for integrated MOP 
strategic vision, institutional reform agenda, and move to SWAp-like 
partnership with MoP’s external development partners (Sihanoukville 
MPSP retreat, mid-October; drafts prepared and revised by TWG-PPR sub-
group prior to wider circulation).  

138. GDCC should once again remind all line ministries and agencies as well as development 
partner; the need to:  

i. Adhere to the NSDP priorities; 
ii. Align all external assistance to PIP priorities 
iii. Provide full data on disbursement for the previous year end of January of the 

following year. 
iv. Set clear schedule for preparing PIP, national budget and MTEF. 

Joint Monitoring Indicators 

139. NSDP Monitoring Framework: “Develop and implement a framework to monitor 
the implementation of the NSDP and prepare an annual progress review of NSDP 
implementation”. Draft framework prepared; revised July 2006; approved by RGC.  

Implementation status of the H-A-R Action Plan 

140. “Based on prioritized programs of sector ministries/agencies, the three year 
rolling PIP is updated annually to feed into the national budget preparation 
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process.”(A.a.1). Significant improvements was achieved in late 2006 process of preparing 
current PIP; and in laying groundwork for closer alignment of PIP and budget from next year. 

141. “MOP develops and implements a framework to monitor the implementation of the 
NSDP and prepare an annual progress report of NSDP implementation (NSDP-APR).” 
(D.a.1.). Outline NSDP Monitoring Framework was drafted, refined and approved by RGC. 
Outline of NSDP Annual Progress Report (APR) and guidance to line Ministries and agencies 
on timing and format of APR submissions was prepared and approved by RGC. EDP Co-Chairs 
of TWG-PPR regard current Monitoring Framework and APR plans as providing good outlines, 
but needing detailed further elaboration. 
142. “Development partners align their development programs and projects to finance 
and implement agreed sector plans and prioritized sector programs included in the three 
year rolling PIP.” (B.1.a.2.). MoP and development partners agreed in TWG-PPR core group 
on the need for moving away from project assistance and towards coordinated medium-term 
plan of assistance, in support to an agreed integrated strategic vision and plan for MoP.  First 
draft of MoP Strategic Plan (MPSP) was prepared and revised; will be soon circulated to full 
TWG-PPR for comment. 

Resource mobilization 

143. The TWG reported it has been able to mobilize resources for activity implementation. 
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TWG: Private Sector Development and Trade 

TWG Action Plan 

144. The TWG did not report on this matter. 

Joint Monitoring Indicators 

145. The draft Law on Concessions submitted to the National Assembly. All new 
Private Participation in infrastructure (PPI) projects abides by the principles of 
transparency and accountability in the draft specified Law (2006). The draft Law on 
Concession, adopted by the Cabinet in July 2005, has been submitted to the NA and since is 
waiting for debate and adoption. On 19 September 2006, the CDC has written a letter to the 
Council of Ministers seeking its assistance to request the NA debating the draft Law. 

146. Adopt and use a Single Administrative Document (SAD) under the Asycuda 
system (March 2006). Various activities have been carried out: (i) translation of SAD and its 
explanatory notes, codifications, reference tables (about 30); (ii) printing SAD (import/export 
forms); (iii) training for traders; (iv) training for customs officers; (v) plan to introduce SAD (paper 
form) before ASYCUDA (electronic form) from April 2007. 

147. Adopt and publish the inter-agency administrative agreements among all the 
relevant agencies on procedures and guideline for the inspection and clearance of 
imported and exported goods (March 2006). This activity has been delayed and awaits the 
experts. Experts will commence their works on January 22, 2007. Their mission will last until 
February 26, 2007. This delay is caused by the delay in the selection of a qualified consulting 
firm from Australia. 

148. Introduce a pilot Single Window (SW) for trade facilitation at the Port Authority of 
Sihanoukville (PAS) (2007). This activity has also been delayed due to different stances 
between RGC and WB.  
149. Draft and adopt a sub-decree on trade facilitation through a risk management 
approach to inspections and clearance of imports and exports of goods, specifying the 
Custom and Excise Department (CED) as the lead agency for all types of inspections 
(documentary, physical and electronic) (March 2006). Various activities have been 
implemented: (i) sub-decree 21 ANKR.BK dated 01 March 2006 was established; (ii) Inter-
ministerial Coordination WG on RM has been established; (iii) risk Management and Audit 
Office has been created in the Customs and Excise Department; (iv) Risk Management Steering 
Group in customs is working on development of risk criteria, indicators, profiling, compilation of 
seizure data etc. 

150. Prepare and adopt regulations (Prakas) clarifying registration procedures and 
documentary requirements, specifying procedures for amending Articles of 
Incorporation, clarifying the minimum requirements for Articles of Incorporation based 
on the Law on Commercial Enterprises, specifying requirements and procedures for 
annual declarations, and establishing procedures for decentralization of business 
registration. Four ministerial decisions have been made: (i) Announcement No. 2106 
MOC/LAD dated September 08, 2006, regarding the Implementation of the Plan of Reform of 
company incorporation and decentralization of business registration; (ii) Prakas No. 120 
MOC/SM2006 dated June 20, 2006 specifying procedures on the Amendment of Articles of 
Incorporation; (iii) Announcement No. 1415 MOC/SM2006 dated June 20, 2006 clarifying the 13 
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important requirements for Articles of Incorporation; (iv) Prakas No. 149 MOC/ SM 2006 dated 
July 05, 2006 specifying requirements and procedures for annual declarations. 

151. Streamline and simplify all license requirements impacting SMEs. SME 
Development Framework implementation rests on the following factors: 

i. Regulatory and legal framework: company registration; license review and 
recourse mechanism; commercial legal framework; smuggling.  

ii. Access to finance: collateral and land titling; leasing law; credit information 
sharing; simplified accounting system for SMEs.  

iii. SME support activities: business development services; access to markets; 
technology and human resource upgrading; linkages.  

Under the SME Development Framework, which was approved by the Royal Government on 29 
July 2005, the SME Sub-committee has authorized the SME Secretariat to take the lead in the 
design of a Licensing Review Mechanism. On June 7, 2006, the SME Sub-committee approved 
a plan for establishment of a Licensing Review Mechanism along with a Manual for carrying out 
licensing reviews and was adopted by the Royal Government on 27 Oct 2006. The generic term 
of license is used in this plan to cover all regulatory instruments that a business needs in order 
to operate its activity. License Review Manual is a tool providing the criteria and methodology 
for reviewing licenses. The SME Sub-committee has also approved a recourse mechanism for 
businesses to file grievances regarding disputes resulting from licensing and inspection and to 
have decision reviewed. 

A major constraint to SME development continue to be a limited access to finance resulting from 
underdeveloped legal, regulatory and informal underpinnings of the financial sector. 

152. Establish and make fully operational the “one-stop service” (OSS) in all Special 
Economic Zones (SEZs) consistent with the trade facilitation reforms to reduce both the 
time for, and cost of, trade clearance procedures, including the adoption of the SAD and 
the adoption of a risk management approach to inspections and clearance of goods 
(2006). A one-stop service has been operational at the Manhattan SEZ in Baveth-Svayrieng. 
WB has dispatched representatives to visit and assess the functioning of the said OSS. 

Implementation status of the H-A-R Action Plan 

153. The TWG did not report on this matter. 

Resource mobilization 

154. The TWG did not report on this matter. 
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TWG: Public Administration Reform 

TWG Action Plan 

155. The TWG reported that 7 activities were planned to be implemented, and satisfactory 
progress has been reported on 5 activities: 

i. Dissemination of strategy on phasing out of salary supplementation.   
ii. Complete information gathering on salary supplementation (behind 

schedule). Staff has yet to be deployed to develop the data base. More support 
is therefore needed from individual TWGs for implementation of the Strategy on 
Phasing Out of Salary Supplementation. 

iii. Remuneration and Employment Studies (behind schedule). The studies are 
underway and will be completed in coming weeks. 

iv. HRM Policy Outline. A concept paper was circulated to TWG. A draft policy 
paper is being prepared for consultation with Ministries and partners.  

v. One Window Office Legal Status. A draft Anukret has been prepared and 
extensively consulted on within Government. It now awaits COM approval.  

vi. HRD Policy Outline. A draft concept paper has been prepared and will be 
consulted on with Ministries and the TWG. 

Joint Monitoring Indicators 

156. Implement the approved "Joint Government-Donor Strategy for Phasing Out 
Salary Supplementation Practices in Cambodia" by: (a) implementing approved sectoral 
action plans; and (b) establishing Priority Mission Groups (PMGs), and PMG/Merit Based 
Pay Initiatives (PMG/MBPIs) in MEF, MOH, and at least one other ministry/agency. 
Recruitment of staff to set up a salary supplementation data base is underway. An MBPI 
proposal for the health sector involving about 160 Central Office staff has been developed and 
is being discussed between MOH, the health partners and CAR. Following an independent 
evaluation, lessons in the MEF with the MBPI have been drawn out and acted on. PMGs 
covering another 170 civil servants have been approved, with consultations ongoing on other 
possible PMGs, including in the health sector. There have also been recent discussions on how 
to improve the operations of the PMG based on experience to date. There has been little 
progress in implementing action planning under the Strategy for Phasing Out of Salary 
Supplementation. Greater and more timely support is needed from TWGs. 
157. Improve pay and employment conditions in the civil service by developing and 
implementing: (a) a medium term strategy and action plan to enhance remuneration; and 
(b)   a redeployment policy and action plan. Non-objection from the WB to the recruitment 
of technical assistance to undertake the consultancy was received in the week commencing 11 
September. The policy work is a priority for completion in 2006. 
158. Design and implement an HRM policy and action plan to improve merit and 
performance management by introducing an HRM Guide and further developing the 
Human Resource Management Information System (HRMIS) for the Civil Service. The 
draft HRM Policy Concept paper has been developed, as well as a draft HRM Manual. AusAID 
has provided funding for conducting further consultations within Government on the new policies 
and recruitment of the necessary staff is now underway. Extension of TA to support the HRMIS 
has just been approved by EC as part of its ISP project. 
159. Enhance service delivery though developing a One Window Offices (OWOs) 
policy, legal framework and implementation plan, including establishment of at least 5 
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OWOs across Cambodia. A draft Anukret on OWOs has been prepared. Consultation within 
Government on the draft Anukret is ongoing.  Arrangements for establishing a number of 
OWOs in Phnom Penh and Takeo are being readied for implementation, with French support. 

Implementation status of the H-A-R Action Plan 

160. Within the framework of NSDP, sector ministries and agencies develop sector 
plans and prioritized results based programs, and a sector MTEF. National Public 
Administration Reform Plan in place. Governance Action Plan No 2 approved by the 
Government in early 2006.  CAR Work Plan also in place. The CAR Secretariat has initiated 
the development of a medium term plan for public service reform to implement the NPAR. 
161. All sector plans and development programs/projects include an assessment of the 
existing capacity gaps and a capacity development plan to fill the gaps to achieve 
targeted development results. CAR’s Capacity Plan has been developed and is being 
implemented, with support from CIDA. Six development modules were delivered to CAR staff 
within the reporting period. A TA project is being developed to assist CAR in developing a 
capacity development policy for the Civil Service. 

162. Concerned TWGs develop an implement an action plan to strengthen the technical 
and policy capacity of relevant institutions to carry out environmental analysis and to 
enforce legislation. This is a part of the CAR Capacity Plan. 

163. Development partners provide financial support for the application of MBPI/PMG 
schemes as an element of capacity development strategy. This is envisaged by the 
Strategy on Phasing Out Of Salary Supplementation that is now being implemented. Active 
discussions are underway in the health sector. 

Resource mobilization 

164. The TWG reported that resources to support the JMIs have yet to be fully deployed. 
Consultations are needed on the resources required to support implementation of the civil 
service policy framework in 2007 and beyond. 
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TWG: Public Financial Management 

TWG Action Plan 

165. The TWG reported that there were 254 actions that had been planned to be 
implemented, and satisfactory progress has been reported on 225 actions (89%); 29 actions 
were reported to be behind schedule. The TWG reported three reasons for the delay: 

i. Extension of Platform 1 timeframe initially envisaged in 2004; 
ii. Some delayed activities are pending completion of pre requisite activities; the 

most important areas of delay are MBPI and CAP Activity 9 (consolidation of 
government bank accounts). 

iii. Delay in selection of technical assistance (negotiation process and approval 
taking longer time than expected). 

166. TWG proposed the following recommendations: 
iv. MEF to tackle decisively delayed actions (e.g. MBPI). 
v. To further develop effective TA selection and coordination. The process has 

been improved from third quarter. Yet, WB is working to further improving the 
approval process and RCS (MEF) on the procurement process. 

Joint Monitoring Indicators 

167. MEF continues to implement the PFM reform program (complete stage 1/platform 
1 and begin implementing the action plan for stage 2) and monitor impact through the 
agreed PFM Performance Management Framework/ Indicators (by the end of 2006).  

i. Summary of draft 3rd Quarter PFM PIs: Pro-rata and 3rd quarter results are 
encouraging.   

ii. The work to complete stage 1/ Platform 1 have been implemented (there are 
good progress in revenue collection, expenditure profiles, expenditure process 
streamlining, new initiatives such as new budget classification, new chart of 
account, new procurement guideline and the pilot of program budgeting in 2007, 
and capacity development). 

Implementation status of the H-A-R Action Plan 

 National Strategic Development Plan targets are achieved (Indicator # 1) 

168. Within the framework of NSDP, sector ministries and agencies develop sector 
plans and prioritized results-based programs, and a sector MTEF (A.a.1). Public Financial 
Management Reform Program (PFMRP) is being implemented. In summary this is a fiscal 
affairs sector plan with incorporating a prioritized results-based program with a medium term 
combined sources budget. PFMRPs use a "Platform Approach" to prioritization and results 
based programming. 
169. Based on prioritized programs of sector ministries/agencies, the three year rolling 
PIP is updated annually to feed into the national budget preparation process (A.a.2). The 
PFMRP has a five year rolling budget that incorporates capital investment activities (e.g. FMIS) 
and investment in capacity development and technical assistance. Three year PIP by sectors 
need to be provided in a format consistent with the new CoA and within the context of the MEFs 
MTEF Strategy. Enhanced coordination between CDC and MEF/-Budget Dept is needed. The 
MEF is considering recommendations related to the enhancement to the CDC's database, 
including multi-year and multi-dimensional classification functions. 
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 Development partners base their support on NSDP priorities and PIP (Indicator #3) 

170. Development partners review their country assistance strategies and policies to 
align their assistance with NSDP priorities and sector development plans (B.1.a.1). PFM 
Development Partners contribute to development of joint assistance strategies and aligned 
assistance. The result is a Sector Wide Approach (SWAP) PFMRP. Pooled funds and 
coordinated country assistance strategies are key features (see also A.a.1 above). Review of 
assistance strategies complete. This was conducted within the context of the SWAP based 
Public Financial Management and Accountability Project (PFMAP). This information fed into a 
joint review of the World Bank's country assistance strategy. 
 National public financial management and procurement systems that adhere to 
broadly accepted good practices (Indicator # 2) 

171. MEF continues to implement the PFM reform program with targeted capacity 
development support from development partners to strengthen its PFM and procurement 
systems based on international best practices (B.1.a.2). Quarterly progress reports 
complete (see also A.a.1 above). Enhancements to quarterly report format and scope are 
progressing well. 
 Increasing proportion of development assistance delivered through national 
institutions, systems and procedures. (Indicator #5) 

172. Development partners and MEF establish mutually agreed framework to carry out 
reliable assessments of the PFM and procurement systems and make use of this 
assessment to increasingly rely on these Government systems as mutually agreed 
standards are attained. Mutually agreed framework agreed. Result is the SWAP PFMRP. 
Negotiations on International Procurement Agent near completion. A sector coordinated 
financial management and procurement supervision mission was conducted in mid-October. 
The SWAP framework has produced a number of reliable assessments (CPAR, IFAPER, Joint 
Missions etc). RGC Procurement manual for external assisted projects is being followed. 
Procurement reform is a key aspect of the PFMRP. The vision of this reform is to have one 
procurement manual/law that applies to external assisted and government funded 
procurements. Similar approaches are planned in other aspects of PFM including budgeting and 
accounting reform. 
 Development partners release aid disbursements according to agreed schedules in 
annual or multi-year framework. (Indicator #7) 

173. Each development partner provides to CDC/CRDB reliable indicative 
commitments of aid over a multi-year framework and disburses aid in a timely and 
predictable fashion according to agreed schedule. Multi-year, combined sources (trust fund 
donors, bilateral, multilateral and government) budget developed. MEF is working on 
mainstreaming the administration of the multi-year budget and procurement planning process. 
 The number of parallel PIU/PMUs for day-to-day management and implementation of 
external funded projects and programs steadily reduced (Indicator #6) 

174. PFMRP PIU is fully integrated. Government employees are managing the program 
within a SWAP and multi-year context. 
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Capacity development issues are addressed in the formulation of Sector Plans and 
ODA supported programs/projects with development partners' financial support to 
achieve targeted development results (Indicator#4) 

175. Initial capacity assessment complete as part of PFMRP, Multi-Donor Trust Fund (MDTF) 
and PFMAP assessments. Detailed capacity development strategy progressing. Merit Based 
Pay Incentive (MBPI) was implemented with encouraging results. Training and scholarship 
program is on track. Capacity enhancement of the MEF training institute (EFI) is progressing. 
Counterparts and capacity building duties are specified in ToRs and contracts for consulting 
services. Funding of around $12.5m (over 5 years) is provided for PFM training and capacity 
building provided through the SWAP-PFMAP, MDTF and Government Budget. This represents 
around 42% of overall project financing (including government contributions). The remaining 
amount is systems development and technical assistance. 

 Increasing proportion of ODA is delivered through Sector/thematic Programs, and 
other Program Based Approaches (Indicator #9) 

176. PBA=SWAP=PFMRP= Pooled funds from multiple donors (MDTF and PFMAP) with 
additional direct coordinated bilateral and multilateral assistance. Partnership principles for 
PFMRP donors and development partner coordination mechanisms working well. 
Enhancements to coordination arrangements were undertaken on an ongoing basis. 

 Steadily decreasing number of separate, duplicative donor missions and diagnostic 
reviews and studies (indicator # 10) 

177. High level Economic and Sector Work (ESW), Analytical and Advisory Assistance 
(AAA) and supervision missions developed within the project preparation and monitoring 
framework. Responsive and flexible systems are in place to adapt to changing circumstances. 
E.g. EITI/Oil revenue Management mission and forthcoming Financial Management and 
Procurement supervision mission coordinated with PFM development partners. 

178. Development partners successfully implement their Action plans to meet the 
commitments of the Paris Declaration. Annual reports on PFM will be joint reports. These will 
feed into development partner country action plan reviews. 

179. Strengthened application of EIAs and “strategic environmental assessment” 
approaches at the sector and national levels. MEF is considering establishing a working 
group to coordinate with relevant sectors. It is now awaiting consultation from lead agency. 
Possible areas for MEF contribution are: (i) specification of EIA requirements for new policy and 
new project proposals being brought forward by Ministers during the budget process (including 
mid-year reviews and ad-hoc spending submissions); (ii) provide comment on drafted policy and 
procedures, especially those with financial implications. MEF - Budget Department may 
consider providing training in understanding and interpreting EIAs. 

180. RGC's sector ministries and development partners adopt harmonized approaches 
to tackle cross-cutting issues, such as gender equality. Cross-sectoral working groups have 
been established (e.g. Health, Education, MEF, DPs on Performance Indicator Review). EAP 
selection process is mindful of gender balance. MBPI monitoring includes gender balance 
review. Gender budgeting options are under review.  
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RGC and development partners use jointly agreed results-oriented reporting and 
assessment frameworks that have a manageable number of indicators to monitor 
progress against key dimensions of national and sector development strategies 
(Indicator #11) 

181. PFMRP Performance Indicator set has been agreed, reviewed and enhanced through a 
SWAP context.  PRSO and PFMRP frameworks are mutually reinforcing. SOPs and NOGs 
have been developed within the PFMRP context. Compliance is monitored and supported. 

 Development partners provide timely, transparent and comprehensive information on 
aid flows to the RGC (Indicator #12) 

182. DIC database enhancement and automation are being prepared. CDC database 
enhancement is needed.     
 
Resource mobilization 
183. The TWG reported that it has been able to mobilize resources for the implementation of 
the Action Plan. 
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Annex 

Report Submission Status of TWGs for 9th GDCC Meeting 
 

Reporting Status 
No. Technical Working Groups Received by 

GDCC Secretariat Soft Hard Action Plan JMI H-A-R 
Action Plan 

Resource 
mobilization 

1 Agriculture and Water 18-01-2007       
2 Decentralization and De-concentration 22-01-2007       
3 Education 15-01-2007       
4 Fisheries 15-01-2007       
5 Food Security and Nutrition 12-01-2007       
6 Forestry and Environment 16-01-2007       
7 Gender 22-01-2007       
8 Health 15-01-2007          
9 HIV/AIDs 12-01-2007          

10 Infrastructure and Regional Integration 17-01-2007           
11 Land 24-01-2007       
12 Legal and Judicial Reform 15-01-2007       
13 Mine Action 12-01-2007    No JMI   
14 Partnership and Harmonization 14-01-2007       
15 Planning and Poverty Reduction 11-01-2007       
16 Private Sector Development and Trade 17-01-2007       
17 Public Administrative Reform 25-01-2007       
18 Public Financial Management 23-01-2007       
 
 

 


