
First Quarterly Report (Dec 04 - Feb 05): Partnership and Harmonization Working Group 1

FIRST QUARTERLY PROGRESS REPORT 
 OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2004- February 2005 

 
This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the 
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a 
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the 
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy. 
 
TECHNICAL WORKING GROUP (TWG):  Partnership and Harmonization Working Group 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Did the TWG prepare its Terms of Reference?           Yes x                  No  
 
2. Did the TWG prepare an Action Plan?    Yes X    No  (if No, please continue to question 9) 
 If Yes:  When was the Action Plan approved by the TWG?  (date / month / year) 30/11/2004 
               
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met?   once 
 
4. Is the scheduling of activities in the Action Plan done by month/quarter?   Yes  No x  

If No, please go to Q8, but first please identify the methodology that is planned to be employed by the 
TWG to monitor and report on progress made: The main activity of the P&H Working Group is to 
coordinate and facilitate the implementation of the H&A Action Plan. The activities in the Action 
Plan are scheduled by month and will be used to report progress.  

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last 
quarter (December 2004 and February 2005). 

 
i. Coordinate and facilitate the implementation of the H&A Action Plan. 
ii.    Continue to provide support to Sub-Groups of the P&HWG and TWGs. 
 
Please use an extra sheet if you need more space. 

 

6. Which of the activities listed in question 5 are being implemented as scheduled? 
Activity (please use the same number as shown in Q5) Comments, if any 

i. Coordinate and facilitate the implementation of the H&A Action 
Plan. 

 
 

ii.     Continue to provide support to Sub-Groups of the P&HWG and 
TWGs. 

 
 

  
 

  
 

  
 

 
 

 

 
Please use an extra sheet if you need more space. 
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If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9. 
 
 

 
 
 

8. Please list below activities in the Action Plan that have been implemented during the last quarter 
(December 2004-February 2005). 

Activity Comments, if any 

i. Coordinate and facilitate the implementation of the H&A Action Plan.  
 

ii.    Continue to provide support to Sub-Groups of the P&HWG and 
TWGs. 

 
 

  
 

  
 

  
 

  
 

  
 

  
 

 
 

 

  
 

7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations 
for solving the problems. 
 

Activity 
(please use the same number as 

shown in Q5) 

 
Reasons for Delay 

 
TWG's Recommendation 

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
 
 

  

 
Please use an extra sheet if you need more space. 
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12. REPORT ENDORSED BY: 
 
Signature: ________________                                                        Signature: ___________________ 
      Chairman, TWG                                                                             Donor Lead Facilitator 

 
Name: Chhieng Yanara                   Name:  Douglas Gardner 
  Secretary General, CDC/CRDB        UN Resident Coordinator 

9. Is (are) there any Joint Monitoring Indicator(s) agreed at the 7th CG Meeting held in December 2004 
that fall within the mandate of this TWG?  Yes  X  No  (please go to Q11) 
 
If Yes, please list the indicators below: 

Session IV: Increasing Aid Effectiveness 
 Implement and monitor implementation progress on a sic month basis - Harmonization Action Plan and the 
Partnership Principles. 
 

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in 
Q9 above? 
 

Joint Monitoring 
Indicator Progress Constraints Recommendation 

 
Implement and monitor 
implementation 
progress on a sic 
month basis - 
Harmonization Action 
Plan and the 
Partnership Principles. 
 
 
 

Cambodia's report on progress toward 
enhanced aid effectiveness was 
prepared and presented at the High 
Level Forum held in Paris from 28 
February to 2 March. 
 
The Partnership and Harmonization 
TWG is monitoring the implementation 
of the H&A Action Plan and the UNDP 
Support Program at CDC/CRDB has 
allocated resources to provide support 
to TWGs that need any assistance on 
implementing the H&A Action Plan. 
The six month report will be prepared 
by CDC/CRDB and presented at the 
next GDCC meeting. 
 

  

 
Please use an extra sheet if you need more space. 

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May 
2005).  
i. Complete consultations with the Chairs of the TWGs on establishing a harmonization focal point in 

the concerned ministry.  
ii. Conduct workshop(s) to introduce the concepts and methodologies for implementing Program 

Based Approaches in sector/ministries that have not yet developed such programs for: (i) chairs and 
Lead Donor Coordinators of TWGS, and (ii) officials in the Planning Departments of the 
sector/ministries. 

iii. Coordinate and facilitate the implementation of the H&A Action Plan. 
iv. Continue to provide support to Sub-Groups of the P&HWG and TWGs.  

  


