FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): Partnership and Harmonization Working Group

1. Did the TWG prepare its Terms of Reference? Yes X No []

2. Did the TWG prepare an Action Plan? Yes X No [] (if No, please continue to question 9)
If Yes: When was the Action Plan approved by the TWG? (date / month / year) 30/11/2004

3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? once

4. Is the scheduling of activities in the Action Plan done by month/quarter? Yes L] Nox
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the

TWG to monitor and report on progress made: The main activity of the P&H Working Group is to
coordinate and facilitate the implementation of the H&A Action Plan. The activities in the Action
Plan are scheduled by month and will be used to report progress.

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
quarter (December 2004 and February 2005).

i. Coordinate and facilitate the implementation of the H&A Action Plan.
ii. Continue to provide support to Sub-Groups of the P&HWG and TWGs.

Please use an extra sheet if you need more space.

6. Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any

i. Coordinate and facilitate the implementation of the H&A Action
Plan.

ii.  Continue to provide support to Sub-Groups of the P&HWG and
TWGs.

Please use an extra sheet if you need more space.
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7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations
for solving the problems.

Activity
(please use the same number as Reasons for Delay TWG's Recommendation
shown in Q5)

Please use an extra sheet if you need more space.

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

8. Please list below activities in the Action Plan that have been implemented during the last quarter
(December 2004-February 2005).

Activity Comments, if any

i. Coordinate and facilitate the implementation of the H&A Action Plan.

ii. Continue to provide support to Sub-Groups of the P&HWG and
TWGs.
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9. s (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
that fall within the mandate of this TWG? Yes X No [] (please go to Q11)

If Yes, please list the indicators below:

Session IV: Increasing Aid Effectiveness
Implement and monitor implementation progress on a sic month basis - Harmonization Action Plan and the
Partnership Principles.

10. What progress has been made toward achieving the targets of the Joint Monitoring Indicator(s) listed in
Q9 above?

Joint Monitoring

: Progress Constraints Recommendation
Indicator

Cambodia’s report on progress toward
Implement and monitor | enhanced aid effectiveness was

implementation prepared and presented at the High
progress on a sic | Level Forum held in Paris from 28
month basis - | February to 2 March.
Harmonization Action

Plan and the | The Partnership and Harmonization

Partnership Principles. | TWG is monitoring the implementation
of the H&A Action Plan and the UNDP
Support Program at CDC/CRDB has
allocated resources to provide support
to TWGs that need any assistance on
implementing the H&A Action Plan.
The six month report will be prepared
by CDC/CRDB and presented at the
next GDCC meeting.

Please use an extra sheet if you need more space.

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May

2005).

i. C)omplete consultations with the Chairs of the TWGs on establishing a harmonization focal point in
the concerned ministry.

ii. Conduct workshop(s) to introduce the concepts and methodologies for implementing Program
Based Approaches in sector/ministries that have not yet developed such programs for: (i) chairs and
Lead Donor Coordinators of TWGS, and (ii) officials in the Planning Departments of the
sector/ministries.

iii. Coordinate and facilitate the implementation of the H&A Action Plan.

iv. Continue to provide support to Sub-Groups of the P&HWG and TWGs.

12. REPORT ENDORSED BY:

Signature: Signature:
Chairman, TWG Donor Lead Facilitator
Name: Chhieng Yanara Name: Douglas Gardner
Secretary General, CDC/CRDB UN Resident Coordinator
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