FIRST QUARTERLY PROGRESS REPORT
OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2004- February 2005

This quarterly progress report from each Joint Technical Working Group is requested by the Secretariat of the
Government-Donor Coordination Committee (GDCC) before 25 February 2005. It will be used to prepare a
briefing note for the Second GDCC Meeting scheduled to be held on 7 March 2005. Please return the
completed questionnaire to H.E. Chhieng Yanara at CDC in both soft and hard copy.

TECHNICAL WORKING GROUP (TWG): Private Sector Development
1. Did the TWG prepare its Terms of Reference? Yes No [
2. Did the TWG prepare an Action Plan?  Yes[/] No [] (if No, please continue to question 9)

If Yes: When was the Action Plan approved by the TWG? (date / month / year) 07/06/04
3. Since the 7th CG Meeting held in December 2004 how many times has the TWG met? 1

4. s the scheduling of activities in the Action Plan done by month/quarter? Yes [1 No[l
If No, please go to Q8, but first please identify the methodology that is planned to be employed by the

TWG to monitor and report on progress made:
as scheduled in the Twelve Point Plan

5. Please list below activities in the Action Plan that were scheduled to be implemented during the last
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ii. Review trade facilitation process to remove overlaps and unneccessary approvals

iii. Streamline the process and reduce the cost of incorporating with the Commercial Register

iv. Implement a national award to promote governance in the private sector

v. Draft Concession Law sent to CoM
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Please use an extra sheet if you heed more space.

6. Which of the activities listed in question 5 are being implemented as scheduled?

Activity (please use the same number as shown in Q5) Comments, if any

All

Please use an extra sheet if you heed more space.

Draft following a meeting of Chairs of TWGs organized by GDCC Secretariat on February 3, 2005 1



7. Please list the activities that are behind schedule, reasons for delay, and the TWG's recommendations
for solving the problems.

Activity
(please use the same number as Reasons for Delay TWG's Recommendation
shown in Q5)

Please use an extra sheet if you need more space.

If you answered "No" to Q4 then please complete Q8 below, otherwise please go to Q9.

8. Please list below activities in the Action Plan that have been implemented during the last quarter
(December 2004-February 2005).

Activity Comments, if any
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9. s (are) there any Joint Monitoring Indicator(s) agreed at the 7" CG Meeting held in December 2004
that fall within the mandate of this TWG? Yes

If Yes, please list the indicators below:
Section Il (ii) Private Sector Development
items 1,2 and 3

Please use an extra sheet if vou need more space.

10. What progress has been made toward achieving the tar&ets of the Joint Monitoring Indicator(s) listed in
Q9 above?

Joint Monitoring

Indicator Progress Constraints Recommendation

Please use an extra sheet if you need more space.

11. Please list below activities in the Action Plan that are planned for the next quarter (March 2005-May
2005).
i LOI implementing Sub-decree

ii. SME Development Framework
iii. Single declaration for import / Export
iv. Strategic review of Camcontrol
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Please use an extra sheet if you need more space.

12. REPORTENDORSED BY:

Signature: e Signature:
Chairman, TWG Donor Lead Facilitator
Name: .......... SOK CHENDA.............. NaME: .o
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