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Excellency Deputy Prime Minister the Chairman of the GDCC,  
Excellencies, Ladies and Gentlemen, 

1. On behalf of the Ministry of Planning, I would like to thank His Excellency Keat 
Chhon Deputy Prime Minister and Chairman of the GDCC Meeting for giving us the 
opportunity to present a brief update on two topics at this meeting. First, a progress 
report on the NSDP Update 2009-2013 monitoring and evaluation framework (NSDP 
Update M&E Framework); and second, a progress report on Royal Government’s 
initiative to harmonise the national planning process, government public investment 
expenditure, and development cooperation financing. 

2. On the first topic, I am pleased to report to the meeting that work on the NSDP 
Update M&E Framework is progressing well, which is following the schedule mentioned 
in Chapter 6 of NSDP Update 2009-2013. As outlined in the NSDP Update, work on 
preparing the M&E framework for the Plan is to be completed by mid 2011 in order to be 
included in the mid-term review of the Plan. The mid-term review that is to be completed 
in September 2011 involves the following tasks: (i) updating the CMDGs based on the 
revised CMDGs (CMDGs Report for 2010); and (ii) revising the NSDP Update M&E 
indicators including CMDG indicators in collaboration with the concerned line ministries 
and agencies. The MOP is currently working with concerned ministries and agencies to 
update the CMDG indicators and targets that they are going to monitor. The Sub-Group 
of the TWG-PPR is also continuing its work on this subject matter. It is now important to 
recall that pursuant to the principles settled on during the preparation of NSDP Update 
2009-2013, line ministries and agencies whose indicators are incorporated in the Plan 
are to be responsible for monitoring the data related to their indicators as well as 
analysing the changes in those data.    

3. Specific works that have been carried out and immediate next steps to be pursued 
are the following:  

 work on reviewing the NSDP Update indicators has started in mid August 2010 
where an MOP official notice attached with the set of indicators developed by 
TWG-PPR Sub-Group has been sent to concerned ministries and agencies for 
their suggestion of a new set of M&E Indicators; 

 MOP has so far conducted meetings with MOEYS, MOH, MLMUC, CMAA, and 
MOE for discussion about new indicators they suggested for NSDP Update 
M&E Framework. The newly suggested indicators have been developed 
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through discussions with DPs of respective TWGs and are to be officially 
endorsed by the management of each agency; 

 The conclusion of the meeting with all remaining line ministries and agencies is 
scheduled for the end of November 2010; 

 a list of consolidated of M&E indicators will be tabled at SNEC meeting for 
further comments and be shared with TWG-PPR DPs. A workshop organised 
for all concerned line ministries and agencies will be organised in mid 
December 2010 in order to have a sectoral cross-check; 

 that list will be incorporated in the coming MTR.      

4. The second report to be covered is the progress made toward harmonising the 
national planning process, government public investment expenditure, and development 
cooperation financing. As stated in objective number 32 of the Public Financial 
Management Reform Programme (PFMRP) Stage II, it is to further improve the 
comprehensiveness and integration of the budget. So far, RGC has made significant 
progress in improving the budget formulation process and thereby improving the 
comprehensiveness and degree of integration of the budget. The PFMRP has also 
identified further issues concerning the development of well-coordinated 
interrelationships between the MTEF, annual budget and Three-Year-Rolling Public 
Investment Programme (PIP). 

5. Under the umbrella of the RGC Task Force of Harmonisation the National Planning 
Process, Government Public Investment Expenditure, and Development Cooperation 
Financing, the MOP has been leading related works among the four central agencies 
(MOP, MEF, SNEC, and CRDB/CDC) to address these issues. As stated in the 
progress report on the JMIs, the Task Force has made significant progress so far. 
Through efforts made in close collaboration among the four central agencies, the format 
and contents of the Three-Year Rolling PIP 2011-2013 document have been revised 
and agreed in order to improve the linkages between NSDP, PIP and government public 
investment expenditure. The methodology for preparing the Three Years Rolling PIP 
2011-2013 has been updated. It emphasises the need for line ministries to strengthen 
coordination between their planning staff responsible for the preparation of PIP data, the 
ministry staff engaged in the financial management functions dealing with the 
preparation of the “Budget Strategic Plan” for their ministry; as well as ministry 
personnel engaged in managing development projects. The revised methodology is 
outlined in the MOP’s Three-Year Rolling PIP 2011-2013 document. 

Excellencies, Ladies and Gentlemen, 

6.  With respect to other activities of the Task Force, as part of the process of preparing 
the Situation Analysis report, consultations among officials of the four central agencies 
and selected development partners’ agencies (EC, UN, WB, ADB and UNDP) have 
been carried out in order to produce inputs for preparing the Situation Analysis report. 

7.  The work of the RGC Task Force for this very activity is on schedule against the 
JMIs and a preliminary draft of Situation Analysis will be finalised based on inputs from 
concerned agencies and will be discussed in a meeting of the four Central Agencies in 
November 2010. 

Thank you. 
  


