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SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2005 - May 2006 

 
This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It 
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting 
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies. 
 

TWG: DECENTRALIZATION AND DECONCENTRATION 
 

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS 
 
 

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation 
       status of these activities. 

Implementation Status 
Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for 

delay 
TWG Recommendations for GDCC 

Consideration, if any 
ii. Completion of the draft organic law(s) on sub-national 
democratic development by the first quarter 

 Draft law submitted to MOI 
mid-May; 
Translation of the law in 
progress 

-greater than expected technical 
and internal policy complications in 
the law 
- the need to include and integrate 
considerable detail to avoid 
misunderstandings and ambiguity 
and to guide future long-term 
direction.  

 

iii. Consultations on the draft law with the IMC Task Force 
(TF) and other stakeholders (including the TWG on D&D) 

Draft law and 
summaries being 
reviewed by MOI and 
consultations to 
commence as soon as 
MOI completes 
translation and review 

   

iiii. Formulation by MoI of the preliminary and provisional 
framework/outline for implementation of D&D and 
organic laws 

 Preliminary draft of the 
implementation framework 
being reviewed MOI; 
Preparatory phase 
component of the 
implementation framework 
set to be distributed to 
stakeholders by 1st week 
June 

  

iv. Review and formulation of D&D support programs of On-going; review    
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donors to consider the organic laws and the 
recommendation of the independent study    

and/or program design 
missions being 
deployed 

v. Preliminary and provisional transition arrangements for 
support programs 

Preparatory work on 
Government SNDD 
program formulation 
being started on 

   

vi. Completion of the independent study  Report submitted April 28, 
2006 

  

vii. Review and decisions on the study by MoI Review, discussion 
and decision on study 
by IMC done on May 
18, 2006 

   

viii. Preliminary implementation arrangements Incorporated into the 
preparatory phase 
implementation plan 

   

 
 
 
2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.   
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
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B. PROGRESS ON JOINT MONITORING INDICATORS 
 

3. If there are any Joint Monitoring Indicator(s) agreed at the 8th CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that 
has been made toward achieving the JMI targets.   

Joint Monitoring Indicator What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations 
do you have, for GDCC consideration to resolve the identified constraints? 

i. Preparation of the organic law on democratic 
development at sub-national levels - 1st draft of the law 
being reviewed by the MOI; translation of the law in 
progress 

- Draft law being translated and reviewed by MOI;  
- Consultations with IMC set to start in June 

ii. D&D and organic law implementation framework 
prepared 

- Draft implementation framework for the 4 phases being discussed and finalized by MOI;  
- Detailed preparatory phase component of the implementation framework being prepared for distribution to the stakeholders including the 
IMC and the donors 

iii. Review and formulate D&D support program for reform 
and investment in local development 

- Preparatory work on Government SNDD program formulation being started on by MOI;  
- UNDP-led donor program formulation design being finalized 

 
 
C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS  
 

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?  
       What   recommendations do you have, for GDCC consideration to resolve the identified constraints? 

Action Taken Update 
i.  
ii.  
iii.  

 
 
D.  RESOURCE MOBILIZATION  
 

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 2006?  

                                                 yes               □ no 
 

                If no, please answer the following questions:  
• What is the total amount of resources the TWG had estimated to implement its Action Plan for 2006? (in USD)....................................................................  
• What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) ....................................................................................  
• Which development partners do you think would be able to provide the required resources? .................................................................................................  
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REPORT ENDORSED BY: 
 
 
   


