SiIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG: DECENTRALIZATION AND DECONCENTRATION

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation
status of these activities.

Implementation Status

Scheduled Activities . If behind schedule, reasons for TWG Recommendations for GDCC
On Schedule Behind Schedule . oo
delay Consideration, if any
ii. Completion of the draft organic law(s) on sub-national Draft law submitted to MOI -greater than expected technical
democratic development by the first quarter mid-May; and internal policy complications in
Translation of the law in the law
progress - the need to include and integrate

considerable detail to avoid
misunderstandings and ambiguity
and to guide future long-term
direction.

iii. Consultations on the draft law with the IMC Task Force | Draft law and

(TF) and other stakeholders (including the TWG on D&D) | summaries being
reviewed by MOI and
consultations to
commence as soon as
MOI completes
translation and review

iiii. Formulation by Mol of the preliminary and provisional Preliminary draft of the
framework/outline for implementation of D&D and implementation framework
organic laws being reviewed MOI;
Preparatory phase
component of the
implementation framework
set to be distributed to
stakeholders by 1st week
June

iv. Review and formulation of D&D support programs of | On-going; review




donors to consider the organic laws and the and/or program design

recommendation of the independent study missions being
deployed

v. Preliminary and provisional transition arrangements for | Preparatory work on

support programs Government SNDD

program formulation
being started on

vi. Completion of the independent study Report submitted April 28,
2006

vii. Review and decisions on the study by Mol Review, discussion
and decision on study
by IMC done on May
18, 2006

vii. Preliminary implementation arrangements Incorporated into the
preparatory phase
implementation plan

2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.




B. PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 80 CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that
has been made toward achieving the JMI targets.

What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations

Joint Monitoring Indicator do you have, for GDCC consideration to resolve the identified constraints?

i. Preparation of the organic law on democratic - Draft law being translated and reviewed by MOI;
development at sub-national levels - 1st draft of the law - Consultations with IMC set to start in June
being reviewed by the MOI; translation of the law in

progress

- Draft implementation framework for the 4 phases being discussed and finalized by MOI;

i D&D and organic law implementation framework - Detailed preparatory phase component of the implementation framework being prepared for distribution to the stakeholders including the

prepared IMC and the donors
iii. Review and formulate D&D support program for reform - Preparatory work on Government SNDD program formulation being started on by MOI;
and investment in local development - UNDP-led donor program formulation design being finalized

C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?
Action Taken Update

D. RESOURCE MOBILIZATION

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067
M yes O no

If no, please answer the following questions:
o Whatis the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD)........cccccovveieeisniceceeess e
e What is the minimum additional amount that the TWG needs to implement its Action PIan? (in USD) ...
o Which development partners do you think would be able to provide the requUIred FESOUICES? ........cvivviiieereeeeee e



REPORT ENDORSED BY:

TWG CHaris): FRUM oK W LEAD DONGR COORDINATOR[S):

MName Signatune Dale Name Signature Date



