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SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2005 - May 2006 

 
This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It 
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting 
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies. 
 

TWG: FOOD SECURITY AND NUTRITION 
 
A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS 
 

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on 
implementation 

       status of these activities. 
Implementation Status 

Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for delay 
TWG Recommendations 
for GDCC Consideration, 

if any 
i. Establish and support a permanent Secretariat for the 

TWGFSN within the Council of Agricultural and Rural 
Development (CARD) to facilitate inter-ministerial 
networking and coordination on FSN issues 

X    

ii. Mainstream FSN into the sectoral planning of the relevant 
ministries and the PIP 

X    

iii. Provide Inputs during the 1st review/monitoring of the NSDP 
with regard to FSN 

X    

iv. Update and disseminate the Food Security Atlas to 
concerned stakeholders so that their interventions can be 
focused on areas which are the most at risk 

X    

v. Support FIVIMS in Cambodia and link it to existing 
Information Systems for FSN relevant data and information 
(CamInfo, Food Security Atlas, FSNIS) 

 FIVIMS 
development and 
link to other 
information systems  

No funding for FIVIMS support available between 12/2005-
5/2006. An EC-funded FAO support project to FIVIMS 
Cambodia (food security information for action) will start in the 
next months. A workshop on FSN information systems will be 
organized early July by CARD and MAFF to streamline various 
initiatives on FSN-related information management and avoid 
doubling of efforts and achieve synergies 

 

vi. Maintain, update and provide input to the food security and 
nutrition information system (FSNIS) in CARD 

X    

vii. Develop capacity, procedures and mechanism to more 
comprehensively incorporate FSN issues into the local 
government planning process 

 Integration of FSN 
issue in local-level 
planning 

Capacity building at decentralized level and better integration 
of FSN issues in the decentralized planning process will be 
piloted in one province supported through the 
FAO/Netherlands partnership project on food security policy for 
poverty reduction (project started with a delay of 5 months) 
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viii. Extend the National Programme for Food Security and 
Poverty Reduction (NPFSPR) 

 Extension through 
identification of 
funding for 
NPFSPR  

NPFSPR Program proposal (basket of 53Mil$) was drafted by 
MAFF but could not be presented in a timely manner before 
the last CG meeting. NPFSPR will be an element of the 
Agriculture and Water Strategy and the program will be 
promoted, jointly by MAFF and CARD, for funding before the 
next CG meeting 

 

ix. Develop a social safety net policy to ensure Food Security 
and Nutrition for the most vulnerable groups of the 
population (JMI) 

 Identification of 
funding for 
implementation of 
safety net 
development  

A proposal has been developed  but funding has not yet been 
identified to support the development of a safety net policy for 
vulnerable groups  

 

x. Develop a Nutrition Surveillance System to monitor FSN 
(JMI) 

 Identification of 
funding for 
implementation of 
nutritional 
surveillance  

A proposal has been developed  but funding has not yet been 
identified to support the development of safety net policy for 
vulnerable groups 
 

 

 
 
 
2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.   
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
 ...................................................................................................................................................................................................................................................................................................................... 
 
B. PROGRESS ON JOINT MONITORING INDICATORS 
 

3. If there are any Joint Monitoring Indicator(s) agreed at the 8th CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress 
that has been made toward achieving the JMI targets.   

Joint Monitoring Indicator What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations 
do you have, for GDCC consideration to resolve the identified constraints? 

i.  Develop a Nutrition Surveillance System to monitor 
FSN 

Rationale for and objectives of a nutritional surveillance system (NSS) in Cambodia were discussed in the TWG and experiences from 
other countries presented.  A task force from various line ministries and NGO to develop the design and implementation mechanism of a 
NSS will be established in the next months. Search for funding is still ongoing. 

ii.  Develop a social safety net policy to ensure Food 
Security and Nutrition for the most vulnerable groups 
of the population (JMI) 

Rationale for and objectives of a safety net policy, with NCDM as the main actor, was discussed in the TWG. However, funding has not yet 
been identified.   

 
C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS  
 

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?  
       What   recommendations do you have, for GDCC consideration to resolve the identified constraints? 
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Action Taken Update 
i. Missions of donors in the area of FSN were coordinated 
through TWG 

 

ii. Efforts to avoid duplication of efforts in the areas of FSN 
information management (coordination of donors, 
stakeholder workshop) 

 

iii. Large scale national program for food security and 
poverty reduction developed in coordination with TWG-A/W 

 

D.  RESOURCE MOBILIZATION  
5. Has the TWG been able to mobilize the resources to implement its Action Plan for 2006?  

                                                 yes (for some activities)              □ no 
 

                If no, please answer the following questions:  
• What is the total amount of resources the TWG had estimated to implement its Action Plan for 2006? (in USD) 360.976 (FNPP-food security policy for poverty reduction);  

80,000 (WFP/FS-Atlas Cambodia); 249.492 (FAO-EC food security program – food security information for action- ) 
• What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) 300,000 (establish nutrition surveillance system – NSS -); 300,000 to 

establish safety net policy. Also, noted that initial funds to further formulate and prepare the implementation "National Programme for Food Security and Poverty Reduction 
(NPFSPR)" is also desirable ( 50 million USD donor basket) ...................................................................................................................................................  

• Which development partners do you think would be able to provide the required resources? USAID (for NSS), possible donor -Japan Human Security Fund for safety net, 
donors engaged in rural poverty reduction and  food security/nutrition for NPFSPR................................................................................................................  

 
REPORT ENDORSED BY: 
 
 


