SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS

For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG: FOOD SECURITY AND NUTRITION

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS
1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on
implementation
status of these activities.
Implementation Status
- TWG Recommendations
Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for delay for GDCC Consideration,
if any
i. Establish and support a permanent Secretariat for the X
TWGESN within the Council of Agricultural and Rural
Development (CARD) to facilitate inter-ministerial
networking and coordination on FSN issues
ii. Mainstream FSN into the sectoral planning of the relevant X
ministries and the PIP
iii. Provide Inputs during the 1% review/monitoring of the NSDP X
with regard to FSN
iv. Update and disseminate the Food Security Atlas to X
concerned stakeholders so that their interventions can be
focused on areas which are the most at risk
V. Support FIVIMS in Cambodia and link it to existing FIVIMS No funding for FIVIMS support available between 12/2005-
Information Systems for FSN relevant data and information development and 5/2006. An EC-funded FAO support project to FIVIMS
(Caminfo, Food Security Atlas, FSNIS) link to other Cambodia (food security information for action) will start in the
information systems | next months. A workshop on FSN information systems will be
organized early July by CARD and MAFF to streamline various
initiatives on FSN-related information management and avoid
doubling of efforts and achieve synergies
vi. Maintain, update and provide input to the food security and X
nutrition information system (ESNIS) in CARD
vii. Develop capacity, procedures and mechanism to more Integration of FSN | Capacity building at decentralized level and better integration
comprehensively incorporate FSN issues into the local issue in local-level | of FSN issues in the decentralized planning process will be
government planning process planning piloted in one province supported through the
FAO/Netherlands partnership project on food security policy for
poverty reduction (project started with a delay of 5 months)




viii. Extend_the National Programme for Food Security and
Poverty Reduction (NPFSPR)

Extension through
identification of
funding for
NPFSPR

NPFSPR Program proposal (basket of 53Mil$) was drafted by
MAFF but could not be presented in a timely manner before
the last CG meeting. NPFSPR will be an element of the
Agriculture and Water Strategy and the program will be
promoted, jointly by MAFF and CARD, for funding before the
next CG meeting

ix. Develop a social safety net policy to ensure Food Security

|dentification of

A proposal has been developed but funding has not yet been

and Nutrition for the most vulnerable groups of the funding for identified to support the development of a safety net policy for
population (JMI) implementation of | vulnerable groups
safety net
development
X. Develop a Nutrition Surveillance System to monitor FSN Identification of A proposal has been developed but funding has not yet been
(IMI) funding for identified to support the development of safety net policy for
implementation of vulnerable groups
nutritional
surveillance

Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.

B. PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 8" CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress
that has been made toward achieving the JMI targets.

What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations

do you have, for GDCC consideration to resolve the identified constraints?

Rationale for and objectives of a nutritional surveillance system (NSS) in Cambodia were discussed in the TWG and experiences from

other countries presented. A task force from various line ministries and NGO to develop the design and implementation mechanism of a

NSS will be established in the next months. Search for funding is still ongoing.

ii. Develop a social safety net policy to ensure Food Rationale for and objectives of a safety net policy, with NCDM as the main actor, was discussed in the TWG. However, funding has not yet

Security and Nutrition for the most vulnerable groups been identified.
of the population (JMI)

Joint Monitoring Indicator

i. Develop a Nutrition Surveillance System to monitor
FSN

C. |IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?



Action Taken Update

i. Missions of donors in the area of FSN were coordinated
through TWG

ii. Efforts to avoid duplication of efforts in the areas of FSN
information management (coordination of donors,
stakeholder workshop)

iii. Large scale national program for food security and
poverty reduction developed in coordination with TWG-A/W

D. RESOURCE MOBILIZATION
5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067

M yes (for some activities) 1 no

If no, please answer the following questions:

o Whatis the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD) 360.976 (FNPP-food security policy for poverty reduction);
80,000 (WFP/FS-Atlas Cambodia); 249.492 (FAO-EC food security program — food security information for action- )

o Whatis the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) 300,000 (establish nutrition surveillance system — NSS -); 300,000 to
establish safety net policy. Also, noted that initial funds to further formulate and prepare the implementation "National Programme for Food Security and Poverty Reduction
(NPFSPR)" is also desirable ( 50 million USD dONOT DASKEL) ..........cceueiiiiicicicersi sttt sttt bbbttt s s

o  Which development partners do you think would be able to provide the required resources? USAID (for NSS), possible donor -Japan Human Security Fund for safety net,
donors engaged in rural poverty reduction and food security/nutrition for NPFSPR ..ot
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