SiIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG: FORESTRY AND ENVIRONMENT

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation

status of these activities.

Implementation Status
Scheduled Activities On Behind It behind schedule, reasons for delay TWG Recommendations for GDCC
Schedule | Schedule ’ Consideration, if any
Develop and implement National Forest Programme v Support process initiation late | Need further donor support than
2006 from Danida
Practical implementation of forest demarcation and demarcation of protected The budget plan for this
areas v activity has been sent to MEF | Need donor support
since January 2006
Formulate National Forest Management Plans and manage the forests based on - Upgrade quality of division plan
the plan - Develop Natural Resource
v v Task is big and takes time Management Plan
- Harmonize management with
other sectors
Develop Management Plans for protected areas Completed in Virachey
National Park (NP). Other 3
Y Y NPs are on going; and the rest Need budget
no fund to implement
Forest cover assessment for 2005 v 0 . Need more budget than from
n-going :
Danida
Studies domestic demand for forest products and potential export markets v To finalize the previous works
Continue Forest and Land Crime Monitoring and Reporting v No fund for independent Need budget
monitor (SGS)
Define management options for sustainable forest management in Cambodia v Proposal made will be started
in 2007
Secure support and funding and implement the National Forest Gene v Some funding secure for 2006 | Support for 2 years in process




Conservation Programs Action Plan 2006-2010

- 2008

10.

Implement National Community Forestry Program and develop community
forestry

Need more budget

11.

Assess and test out "' Forest Partnership " in pilot communes as an alternative
form of forest management and a mechanism for forest revenue to contribute
to local development

Pilot in high value forest in
Mondulkiri and management
model from medium to
degraded forest of most
importance and urgently
needed.

12.

Small scale family business based on forest products promoted

Some activities made by
NGOs. No national progress

No fund for extension by FA

13. Implement Overall Capacity Building Program Capacity building project is
on-going, but the rest no
support to implement

14. Install web site for TWG-F&E Completed and model adopted
by other TWGs

15. Tree planting for socio-economic purposes and environmental services by Not yet planting season.

multiple stakeholders

Producing 12.50 million
seedlings

16.

Processing techniques for value added products and innovative products
promoted

No fund

17.

Capacity building project for forestry sector phase Il

18.

Capacity building tree seed sector and apply for funding and continuation

Project terminates by 30 June
2006 and transfers to support
TWG.

N

ronNPE

Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration?

Fund — TWG Work Plan is insufficient covered.

Information sharing form stakeholders to TWG Secretariat needs attention and improvement.

More donor back-up and attention for TWG meeting is required.

Alignment of financial support through the TWG mechanism is required. Still much technical assistance and information is by-passing the TWG.




PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 80 CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that
has been made toward achieving the JMI targets.
Joint Monitoring Indicator What is the current [mplementation status? What are Fhe cqnstraints that you are g)l(periencing., if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?
1. Strengthening the enforcement of the Forestry Law, especially combating forest - The RGC issued the order to provincial governors to take back the forest land
land clearing and encroachment - Lack of means and financial support for this activity for the FA
2. Rationalizing and reclassify national forest lands to ensure sustainable use of these | The budget plan for this activity has been sent to MEF since January 2006
resources by further forest demarcation/demarcation of protected areas
3. Completing Forest Cover Assessment 2005/2006 On-going. No major problems
4, Implementing Community Forestry program and develop Community Forestry The Community Forestry (CF) Guideline has been sent to MAFF for review and
approval. Now there is a new CF project to be implemented by FA and RECOFTC.
5. Implementing capacity building for forestry sector program/tree planting for socio- | - Capacity Building: On schedule
£CoNnomic purposes - Tree Planting: Statistics will be available after planting season
6. Independent Monitoring in the forestry sector (Subject to donor grant funding) No fund for implementing.
7. - MIME has done the process (select a representative to be TWG-F&E member

Strengthen transparency by disseminating all relevant sector information on the
activities of government agencies, including information on mining concession and
military development zones, as well as donors and NGOs by periodically posting
on TWG-F&E website

and will present a document on mining concession areas)

- Ministry of National Defense: No response (GDCC should direct this ministry
to support the general development by TWG)

- NGO:s still not fully providing information to TWG

IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?
Action Taken Update
1. Development partners’ support is aligned with national development strategies, i.e. | The NSDP is pointed out as the lead. In this regard we can only inform the forestry
NSDP... Administration as well as the TWG-F&E were unfortunately only to a limited
extend given opportunity to involve in its formulation. So maybe a reflection on
how the NSDP actually was produced, by-passing at least forestry and therefore
probably also many other key institutions might be a relevant reflection before it is
announced as the lead without the necessary reservations and safe guards.
2. Development partners make increasing use of strengthened Cambodian The Action Plan refers to partnerships and local priorities. However, the
institutions, systems and procedures as they attain mutually agreed standards. terminology used indicates a lot of donor language, more than usual, in this
process.
3. RGC'’s capacity to plan, manages, implement, and account for results of policies The Action Plan touches upon series of fundamentals of which have worked very

and programs strengthened with development partners’ support.

efficient and productive. The Forestry Administration has good experiences with




implementation of individual projects. A quick abandon PIU/PMU mechanisms
entirely could result in that government agencies loose opportunities for attracting
and implementing donor supported projects.

It is recommended that real sector programme (with no parallel structures) through
line agencies which will and can assist the government in its long term goals are
promoted and that new methodologies are implemented in a controlled manner.

D. RESOURCE MOBILIZATION

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067

[ yes M no
If no, please answer the following questions:
e What s the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD).........ccoeuriirninnininneeeseeiscieienas 18.49 million
e Whatis the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) ... 5.33 million

¢ Which development partners do you think would be able to provide the required resources? JICA, DANIDA, GTZ, FAO, UNDP, DFID, EU, AFD, USAID.
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