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SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2005 - May 2006 

 
This questionnaire on progress made by each Joint Technical Working Group is requested by the 
Secretariat of the Government-Donor Coordination Committee (GDCC). It should be completed and 
submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary 
progress report for the seventh GDCC Meeting scheduled to be held on 14 June 2006. Please return the 
completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies. 
 
    INFRASTRUCTURE REGIONAL INTEGRATION TECHNICAL WORKING GROUP 
 
A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS 
 

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six 
months (December 2005 to May 2006) and provide an update on implementation status of these activities. 

 
Implementation Status 

Scheduled Activities On 
Schedule 

Behind 
Schedule 

If behind schedule, reasons for 
delay 

TWG 
Recommendations for 
GDCC Consideration, if 

any 
MPWT     
i.  Transport Sector Strategy 
(TSS) 

  Update of Draft Transport Sector 
Strategy is being circulated within 
members of the Inter-ministerial 
Re-organization Committee (IRC). 
The IRC Meeting on the revised 
TSS will be convened early June 
2006; and the revised schedule of  
TSS submission to CoM will be on 
the agenda.    

 

ii.  Reach agreement on a clear  
transparent mechanism for 
budget allocation and 
disbursement and monitoring 
for repair and maintenance of 
roads 

 
 

 MEF has proposed its new 
disbursement procedures and 
counter-proposed a joint MPWT- 
MEF maintenance mechanism 
which is being studied by MPWT 
and JICA Study Team. 

 

iii. Submit Road Law to CoM for 
approval 

 
 

 Draft Road Law completed. 
Pending comments by Ministry of 
Justice before sending to CoM  

 

iv. Road Safety Action Plans   MEF approved an amount of US$ 
170,000.00 for the establishment of 
Secretariat Office of the National 
Road Safety Committee (NRSC) 
and operation costs. Handicap 
International Belgium has allocated 
fund of US$ 171,616.00 to assist 
NRSC in partially implementing the 
action plan in 2006. An ADB 
individual Consultant is currently 
assisting NRSC to draft 5 year 
detailed rolling Road Safety Action 
Plan. 

Due to the current stage 
of increasingly road traffic 
accidents, it is strongly 
urged that the effective 
implementation of Road 
Safety Action Plan is 
urgent. Hence, Financial 
Assistance is very 
essentially required. 
GDCC is, therefore, 
requested to assist in 
appealing for financial 
assistance from 
interested Donor(s) 

MRD     
v. Strategic Plan for Rural 
Roads in Cambodia 

  First draft of Strategic Plan for 
Rural Roads was completed; and 
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will be reviewed by experts shortly  
MPTC     
vi. Submit Telecom law to CoM 
for approval 

 
 

 The Draft Telecom Law has been 
submitted to the NA in April 2006 

 

vii. Telecom Sector Policy 
Statement 

  The Draft Telecom Policy 
Statement has been submitted to 
CoM in January 2006 

 

MOWRAM     
viii. Sub-decree of River Basin 
Management 

 
 

 First draft of the River Basin 
Management sub-decree has been 
prepared by MOWRAM with 
assistance of consultants from the 
ADB/AFD North West Irrigation 
Sector Project. The Sub-decree is 
being internally reviewed by 
MOWRAM. The sub-decree is part 
of the draft Law of Water 
Resources Management which is 
currently pending promulgation at 
the NA.    

GDCC is to assist in 
acceleration of the 
promulgation of Draft Law 
of Water Resources 
Management by the NA 

MIME     
ix. Submit Water Supply and 
Sanitation Law (WSSL) to CoM 
for approval 

 
 

 Submission of Draft WSSL to CoM 
in March 2005. OBSESS reviewed 
the draft in November 2005; and In 
early May 2006CoM has requested 
MIME to revise 17 points. The draft 
is being revised.   

 

x. Prepare draft of Cambodia 
National Wood Energy Statistic 
& Wood Energy Policy 

 
 

 Inter-ministerial Technical Working 
Group has been established; the 
first meeting of the Inter-ministerial 
Technical Working Group was 
convened on 29 March 2006 to 
commence the draft action plan. 

 

SSCA     
xi. Formulation of Civil Aviation 
Institutional Development 
Framework 

  
 

Request for Aeronautical Technical 
Assistance has been identified  by 
JICA for JICA Grant Project 

 

 
 2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for 

GDCC's consideration.  
 

a. The IRITWG requests GDCC to seek financial assistances to the implementation of the Road Safety Action Plans of the 
year 2006-2007 and to the Civil Aviation Institutional Development Framework  

b. GDCC to coordinate with the NA for the acceleration of the promulgations of draft Laws of the infrastructures  
  
B. PROGRESS ON JOINT MONITORING INDICATORS 
 

3. If there are any Joint Monitoring Indicator(s) agreed at the 8th CG Meeting held in March 2006 that fall within 
the mandate of this TWG, please list the JMIs below and indicate progress that has been made toward 
achieving the JMI targets.   

 

Joint Monitoring Indicator 
What is the current implementation status? What are the constraints 
that you are experiencing, if any? What recommendations do you have, 
for GDCC consideration to resolve the identified constraints? 

i.  Reach agreement on a clear  
transparent mechanism for budget 
allocation and disbursement and 
monitoring for repair and 

MEF has introduced its new disbursement procedures and proposed a joint MPWT- 
MEF maintenance mechanism which is being studied by MPWT and JICA Study 
Team. 
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maintenance of roads 
ii. Submit Draft Road Law to CoM for 
approval 

Draft Road Law completed. Pending comments by Ministry of Justice before sending 
to CoM in June 2006 

iii. Submit Telecom law to CoM for 
approval 

• CoM approved the final draft of Telecom Law on 31 March 2006 
• Telecom Law has been submitted to NA on 20 April 2006 

iv. Submit Water Supply and 
Sanitation Law (WSSL) to CoM for 
approval 

Submission of Draft WSSL to CoM in March 2005. OBSESS reviewed the draft in 
November 2005; and In early May 2006CoM has requested MIME to revise 17 
points.    

v. Prepare draft of Cambodia 
National Wood Energy Statistic & 
Wood Energy Policy 

Inter-ministerial Technical Working Group has been established; the first meeting of 
the Inter-ministerial Technical Working Group was convinced on 29 March 2006 to 
commence the draft action plan. 

 
 
C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS  
 

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? 
What are the constraints that you are experiencing, if any?  
What   recommendations do you have, for GDCC consideration to resolve the identified constraints? 
 

Action Taken Update 
  
  

 
D.  RESOURCE MOBILIZATION  
 

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 2006?  

                                               □ yes               □ no 
 

                If no, please answer the following questions:  
 

• What is the total amount of resources the TWG had estimated to implement its Action Plan for 
2006? (in USD) 

• What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) 
• Which development partners do you think would be able to provide the required resources? 

     
 
 
 
  
 


