SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS

For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the
Secretariat of the Government-Donor Coordination Committee (GDCC). It should be completed and
submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary
progress report for the seventh GDCC Meeting scheduled to be held on 14 June 2006. Please return the
completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

INFRASTRUCTURE REGIONAL INTEGRATION TECHNICAL WORKING GROUP

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six
months (December 2005 to May 2006) and provide an update on implementation status of these activities.

Implementation Status

TWG
Scheduled Activities On Behind If behind schedule, reasons for Recommendations for
Schedule | Schedule delay GDCC Consideration, if
any
MPWT
i. Transport Sector Strategy v Update of Draft Transport Sector
(TSS) Strategy is being circulated within
members of the Inter-ministerial
Re-organization Committee (IRC).
The IRC Meeting on the revised
TSS will be convened early June
2006; and the revised schedule of
TSS submission to CoM will be on
the agenda.
ii. Reach agreement on a clear MEF has proposed its new
transparent mechanism for v disbursement procedures and
budget allocation and counter-proposed a joint MPWT-
disbursement and monitoring MEF maintenance mechanism
for repair and maintenance of which is being studied by MPWT
roads and JICA Study Team.
iii. Submit Road Law to CoM for Draft Road Law completed.
approval v Pending comments by Ministry of
Justice before sending to CoM
iv. Road Safety Action Plans v MEF approved an amount of US$ Due to the current stage
170,000.00 for the establishment of | of increasingly road traffic
Secretariat Office of the National accidents, it is strongly
Road Safety Committee (NRSC) urged that the effective
and operation costs. Handicap implementation of Road
International Belgium has allocated | Safety Action Plan is
fund of US$ 171,616.00 to assist urgent. Hence, Financial
NRSC in partially implementing the | Assistance is very
action plan in 2006. An ADB essentially required.
individual Consultant is currently GDCC is, therefore,
assisting NRSC to draft 5 year requested to assist in
detailed rolling Road Safety Action | appealing for financial
Plan. assistance from
interested Donor(s)
MRD
v

v. Strategic Plan for Rural
Roads in Cambodia

First draft of Strategic Plan for
Rural Roads was completed; and
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will be reviewed by experts shortly

MPTC

vi. Submit Telecom law to CoM The Draft Telecom Law has been

for approval v submitted to the NA in April 2006

vii. Telecom Sector Policy v The Draft Telecom Policy

Statement Statement has been submitted to
CoM in January 2006

MOWRAM

viii. Sub-decree of River Basin
Management

First draft of the River Basin GDCC is to assist in

v Management sub-decree has been | acceleration of the
prepared by MOWRAM with promulgation of Draft Law
assistance of consultants from the | of Water Resources
ADB/AFD North West Irrigation Management by the NA

Sector Project. The Sub-decree is
being internally reviewed by
MOWRAM. The sub-decree is part
of the draft Law of Water
Resources Management which is
currently pending promulgation at
the NA.

MIME

ix. Submit Water Supply and
Sanitation Law (WSSL) to CoM
for approval

4 in March 2005. OBSESS reviewed

Submission of Draft WSSL to CoM

the draft in November 2005; and In
early May 2006CoM has requested
MIME to revise 17 points. The draft
is being revised.

x. Prepare draft of Cambodia
National Wood Energy Statistic
& Wood Energy Policy

v Group has been established; the

Inter-ministerial Technical Working

first meeting of the Inter-ministerial
Technical Working Group was
convened on 29 March 2006 to
commence the draft action plan.

SSCA

xi. Formulation of Civil Aviation
Institutional Development
Framework

Request for Aeronautical Technical
v Assistance has been identified by
JICA for JICA Grant Project

2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for

GDCC's consideration.

a. The IRITWG requests GDCC to seek financial assistances to the implementation of the Road Safety Action Plans of the
year 2006-2007 and to the Civil Aviation Institutional Development Framework
b. GDCC to coordinate with the NA for the acceleration of the promulgations of draft Laws of the infrastructures

B. PROGRESS ON JOINT MONITORING INDICATORS

3. If there are any Joint Monitoring Indicator(s) agreed at the 8" CG Meeting held in March 2006 that fall within
the mandate of this TWG, please list the JMIs below and indicate progress that has been made toward

achieving the JMI targets.

Joint Monitoring Indicator

What is the current implementation status? What are the constraints
that you are experiencing, if any? What recommendations do you have,
for GDCC consideration to resolve the identified constraints?

i. Reach agreement on a clear
transparent mechanism for budget
allocation and disbursement and
monitoring for repair and

MEF has introduced its new disbursement procedures and proposed a joint MPWT-
MEF maintenance mechanism which is being studied by MPWT and JICA Study
Team.




maintenance of roads
ii. Submit Draft Road Law to CoM for | Draft Road Law completed. Pending comments by Ministry of Justice before sending
approval to CoM in June 2006

iii. Submit Telecom law to CoM for o CoM approved the final draft of Telecom Law on 31 March 2006

approval o Telecom Law has been submitted to NA on 20 April 2006

iv. Submit Water Supply and Submission of Draft WSSL to CoM in March 2005. OBSESS reviewed the draft in
Sanitation Law (WSSL) to CoM for November 2005; and In early May 2006CoM has requested MIME to revise 17
approval points.

v. Prepare draft of Cambodia Inter-ministerial Technical Working Group has been established; the first meeting of
National Wood Energy Statistic & the Inter-ministerial Technical Working Group was convinced on 29 March 2006 to
Wood Energy Policy commence the draft action plan.

C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan?
What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?

Action Taken Update

D. RESOURCE MOBILIZATION
5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067
L] yes L] no
If no, please answer the following questions:
e What is the total amount of resources the TWG had estimated to implement its Action Plan for
20067 (in USD)

o Whatis the minimum additional amount that the TWG needs to implement its Action Plan? (in USD)
e Which development partners do you think would be able to provide the required resources?
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