SiIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG-LAND

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation
status of these activities.

Implementation Status

Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for TWG Recommendations for GDCC
delay Consideration, if any
Establish task forces on two specific subjects: (a) The two task forces
development of the PBA approach for the land sector, and | have been approved by
(b) systematic land titling in the development project MLMUPC but members
areas. not assigned yet. Task

force on PBA is
working. See under C.

below.
TWG-Land reviewed Recruitment Public announcement has
Establish the TWG-Land Secretariat (including staffing) the ToRs for the process delayed. been delayed.
positions and thereafter | However, the TWG-
Ministry of LMUPC Land Secretariat is
considered and functioning with
approved the ToRs. part-time staff
assigned by
MLMUPC and
LMAP. (since
October 2005)

This point falls now
Enforcement of Article 18 of the Land Law under JMI. See below.. - -




2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.



PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 80 CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that

has been made toward achieving the JMI targets.

Joint Monitoring Indicator

What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations
do you have, for GDCC consideration to resolve the identified constraints?

i.(4 iv c). Complete preparation of regulations to enforce
State Land Management Sub-Decree.

Prakas Nr. 42 DNS.BK on State Land Identification, Mapping and Classification issued on 10 March 2006.
Criteria for State Land Classification as an annex to Prakas Nr. 42 drafted, still under discussion in MLMUCP:
Joint Prakas on State Land Use Planning with Mol and MLMUPC planned to start drafting.

ii. (4ivd).Elaborate and Implement Article 18 of the Land
Law.

Draft Circular on lllegal State Land Holding, Article 18 completed, now under discussion in MLMUPC. Policy issues including institutional
arrangements still to be solved.

iii. (4 iv e). Adopt RGC's strategy and regulations for the
indigenous people

Draft Policy for Preparation of Sub-Decree on Registration of Land of Indigenous Communities revised and under further discussion.

iv. (8 iv) To improve the livelihoods of the rural poor, 500
eligible households are settled on social land concessions
with livelihood support and at least 10,000 hectares of
suitable land confirmed as available for social land
concessions.

Preparatory work is done in two pilot projects, one in Kratie District, Kratie Province and one in Memot District, Kp. Cham Province. A total
of around 4,500 ha is surveyed and natural resource assessment has been done. Training on land identification and selection of target land
recipients has been done.

In general it is very difficult to find free land. Most of the land is already occupied by people with unclear legal status. State Land
classification issues and Article 18 issues need to be solved before land distribution process can start on a larger scale.

V/ (11 iii). Develop and implement a Land Management
Policy and associated legal framework to improve
sustainable utilization of land resources.

Amendment of Law on Land Management, Urban Planning and Construction from 1994 is in the drafting process.

vi (11 iv). Strengthen and expand the scope of land
registration by:
issuing 300,000 land title certificates in 2006;

During the first quarter of 2006 94,571 land titles were distributed. This means very good progress.

increasing the percentage of cases successfully resolved
by the cadastral commission: 450 cases successfully
resolved out of 800 cases handled in 2006

As of April 31 at total of 101 cases have been resolved out of 354 received. This output can be considered as normal.

Revision of cadastral service fee structure, especially for
sporadic and subsequent registration, public
dissemination of the new fee structure and stamp duty for
subsequent registration.

Discussions on the way. Time limit June 2006 cannot be reached. There are policy and institutional issues involved which have to be
resolved first.

State land mapping conducted in five districts and results
placed in a publicly accessible state land data-base.

Preparation ongoing.




C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?
Action Taken Update

i.PBA Land TWG Land Taskforce on PBA is supported by Global Donor Platform on Rural Development to further harmonise activities in the land
sector. GDPRD facilitator came twice to work with stakeholders on PBA development. TWG Land Donor Facilitators and TWG deputy
chair went to the annual meeting of GDPRD to discuss support for PBA Land in Cambodia. As a result GDPRD is planning to support PBA
Land in Cambodia for up to 2 to 3 year by providing international and national facilitators.

D. RESOURCE MOBILIZATION

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067

M ves O no

If no, please answer the following questions:
o What s the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD)
e What is the minimum additional amount that the TWG needs to implement its Action PIan? (in USD) ..........cerirniiniiieeesesceese e
o Which development partners do you think would be able to provide the requUIred FESOUICES? ........cvvviiiucieieeecce e
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