SiIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG: LEGAL AND JUDICIAL REFORM

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation
status of these activities.

Implementation Status

Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for TWG Recommendations for GDCC
delay Consideration, if any

i. Through a series of joint government-donor working groups, support
implementing institutions to complete work required for benchmarks to

be met, i.e. the principal codes, the laws on the judiciary, the anti- X
corruption law
ii. Bi-monthly meetings of TWG X A number of bilateral meetings
have been held instead
iii. Meet quarterly to report on progress, discuss requests for technical TWG will discuss at next meeting:-
assistance and determine action required to resolve any barriers to X a. workplan for 2006
progress b. TWG secretariat function
iv. Report to GDCC meetings as required and develop potential X ¢. Practices to enhance effectiveness of
benchmarks for following years, related to the LJR action plans TWG
V.
Vi
Vii.

2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.
a. There is a consensus that steps are required to enhance the effectiveness of the TWG process in this sector.

b. It would be useful to facilitate an exchange of experience between sectors on which TWG'’s operate more effectively, and how this experience can be shared across sectors.



PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 8" CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that

has been made toward achieving the JMI targets.

Joint Monitoring Indicator

What is the current implementation
status?

What are the constraints that you are
experiencing, if any?

What recommendations do you have, for
GDCC consideration to resolve the
identified constraints?

Penal Code

Draft is ready to go into inter-ministerial
meeting committee (IMC)

Code of Penal Procedures

Curren transitional provisions are being draft
by MOJ, will sent to COM after a final
approval IMC.

Civil Code

Draft is ready to go into IMC.

Code of Civil Procedures

Draft adopte by National Assembly, 26 May
2006.

Organic Law on the Organisation and
Functioning of the Courts

2/3 of the draft have been reviewed by MOJ

Law on the Amendment of the Supreme Council
of Magistracy

Draft returned to MOJ for re-drafting
following abolition of SCM seretariat.

Law on the Statute of Judges and Prosecutors

Pending. SCM has also been asked to give
further comments.

Law on Anti-Corruption

MOJ and French cooperation are ensuring
the consistency with the draft of penal
procedure code and penal code. Some
problems need to be clarified.

Develop a clear policy framework on access to
information

MONASRI is wating for assistance.

Complete the Draft Law Against Trafficking in
Person and Sexual Exploitation and submit to
COoM.

MOJ and MONASRI had met each other to
discuss on the Definition of the word
Trafficking before sending the draft to the
COM.

TWG will discuss at next meeting:-

a. workplan for 2006

b. TWG secretariat function

c. Practices to enhance effectiveness of TWG

IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?

Action Taken

Update

i. No action,




D. RESOURCE MOBILIZATION

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067
O yes M no

If no, please answer the following questions:
[ ]

What is the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD): TWG has no separate budget
What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD): N/A
Which development partners do you think would be able to provide the required resources? N/A
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