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SIX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS 
For the Period:  December 2005 - May 2006 

 
This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It 
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting 
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies. 
 

TWG: LEGAL AND JUDICIAL REFORM 
 
A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS 
 
 

1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation 
       status of these activities. 

Implementation Status 
Scheduled Activities On Schedule Behind Schedule If behind schedule, reasons for 

delay 
TWG Recommendations for GDCC 

Consideration, if any 
i. Through a series of joint government-donor working groups, support 
implementing institutions to complete work required for benchmarks to 
be met, i.e. the principal codes, the laws on the judiciary, the anti-
corruption law 

X   

ii. Bi-monthly meetings of TWG  X A number of bilateral meetings 
have been held instead 

iii. Meet quarterly to report on progress, discuss requests for technical 
assistance and determine action required to resolve any barriers to 
progress 

X   

iv. Report to GDCC meetings as required and develop potential 
benchmarks for following years, related to the LJR action plans X   

v.     
vi.    
vii.    
    
    

TWG will discuss at next meeting:-  
a. workplan for 2006 
b. TWG secretariat function 
c. Practices to enhance effectiveness of 
TWG 

 
 
2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.   
  
a. There is a consensus that steps are required to enhance the effectiveness of the TWG process in this sector.  
 
b. It would be useful to facilitate an exchange of experience between sectors on which TWG’s operate more effectively, and how this experience can be shared across sectors. 
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B. PROGRESS ON JOINT MONITORING INDICATORS 
 

3. If there are any Joint Monitoring Indicator(s) agreed at the 8th CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that 
has been made toward achieving the JMI targets.   

Joint Monitoring Indicator 
What is the current implementation 
status? 

What are the constraints that you are 
experiencing, if any? 

What recommendations do you have, for 
GDCC consideration to resolve the 
identified constraints? 

Penal Code Draft is ready to go into inter-ministerial 
meeting committee (IMC)  

Code of Penal Procedures 
Curren transitional provisions are being draft  
by MOJ, will sent to COM after a final 
approval IMC. 

 

Civil Code Draft is ready to go into IMC.  

Code of Civil Procedures Draft adopte by National Assembly, 26 May 
2006.  

Organic Law on the Organisation and 
Functioning of the Courts 2/3 of the draft have been reviewed by MOJ  

Law on the Amendment of the Supreme Council 
of Magistracy 

Draft returned to MOJ for re-drafting 
following abolition of SCM seretariat.  

Law on the Statute of Judges and Prosecutors Pending. SCM has also been asked to give 
further comments.  

Law on Anti-Corruption 
MOJ and French cooperation are ensuring 
the consistency with the draft of penal 
procedure code and penal code. Some 
problems need to be clarified. 

 

Develop a clear policy framework on access to 
information MONASRI is wating for assistance.  

Complete the Draft Law Against Trafficking in 
Person and Sexual Exploitation and submit to 
COM. 

MOJ and MONASRI had met each other to 
discuss on the Definition of the word 
Trafficking before sending the draft to the 
COM. 

 

TWG will discuss at next meeting:-  
a. workplan for 2006 
b. TWG secretariat function 
c. Practices to enhance effectiveness of TWG 

 

C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS  
 

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?  
       What   recommendations do you have, for GDCC consideration to resolve the identified constraints? 

Action Taken Update 
i. No action,  
ii.   
iii.  
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D.  RESOURCE MOBILIZATION  
 

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 2006?  

                                                □ yes                no 
 

                If no, please answer the following questions:  
• What is the total amount of resources the TWG had estimated to implement its Action Plan for 2006? (in USD): TWG has no separate budget 
• What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD): N/A 
• Which development partners do you think would be able to provide the required resources? N/A 

     
 
 
REPORT ENDORSED BY: 
 
 
   


