SiX MONTH PROGRESS REPORT OF THE JOINT TECHNICAL WORKING GROUPS
For the Period: December 2005 - May 2006

This questionnaire on progress made by each Joint Technical Working Group is requested by the Secretariat of the Government-Donor Coordination Committee (GDCC). It
should be completed and submitted to the Secretariat of the GDCC before 29 May 2006. It will be used to prepare a summary progress report for the seventh GDCC Meeting
scheduled to be held on 14 June 2006. Please return the completed questionnaire to H.E. Mr. Chhieng Yanara at CDC/CRDB in both soft and hard copies.

TWG: PARTNERSHIP AND HARMONIZATION TWG

A. PROGRESS IN IMPLEMENTING TWG'S ACTION PLANS
1. Please list below activities in the Action Plans that were scheduled to be implemented during the last six months (December 2005 to May 2006) and provide an update on implementation
status of these activities.

Implementation Status

TWG
Scheduled Activities On Schedule Behind Schedule fbehind schedule, reasons for delay | oo eneaions for
onsideration, if
any
Development partners review their country assistance The country assistance strategies of However, the status of Article 13 of the Sub-Decree #147 ANK.BK
strategies and policies to align their assistance with NSDP | development partners who have held assistance for those dated 29 December 2005 has mandated
priorities and sector development plans (B.1.a.1) consultations with CDC/CRDB are generally | development partners who | CRDB/CDC:
in line with the NSDP priorities. do not engage in i. to serve as the “ Focal Point “ and the
consultations with “One-Stop  Service” of the Royal
CDC/CRDB is unknown. Government  for  donor  countries,

international organizations and NGOs, as
well as the “Focal Point” and “One-Stop
Service” for ministries and other
government  institutions  in  the
coordination of external aid allocation
and utilization;

ii. to sign pursuant to the delegation of
authority of the Prime Minister and on
behalf of the Royal Government, any
legal agreements with bilateral and/or
multilateral development partners and
international organizations pertaining to
acceptance and allocation of external
development assistance;

In para #11 of the RGC's Strategic
Framework for Development Cooperation
Management it has been noted that the
current practice of some development
partners to enter into agreements with
individual  government  ministries  and




agencies without any prior coordination
through the Royal Government's designated
focal point for aid coordination, the
Cambodian Rehabilitation and Development
Board at the Council for the Development of
Cambodia, is a serious problem that
hampers Royal Government's efforts to
efficiently manage its aid coordination
functions. The Royal Government has
placed a high priority on all parties
conforming to and complying with the
provisions of existing laws, rules and
regulations.

CDC/CRDB and development partners secure an
agreement that no new parallel PIU/PMUs will be
established under new programs and projects (B.2.d.3)

Substantive discussions on this topic have
not yet taken place. However, as part of
work on completing the OECD/DAC
questionnaire on monitoring progress on
Paris Declaration's Indicators, a small group
of donor representatives has been tasked by
CDC/CRDB to prepare an explanatory note,
including the issue of PIU/PMUs for review
and approval by CDC/CRDB to facilitate the
completion of the survey questionnaire.

RGC and development partners jointly carry out a review of
the effectiveness of the TWG mechanism (E.a.2)

An international consultant commissioned by
CDC is currently working on this activity in
close consultations with representatives of
RGC ministries and development partners.
This work is being carried out under the
umbrella of the Secretariat of the GDCC.
The first draft report for CDC/CRDB's review
is expected to be completed by end of June
2006.

2. Are there any other issues affecting the implementation of TWG Action Plan that it would like to submit for GDCC's consideration.

NO




B. PROGRESS ON JOINT MONITORING INDICATORS

3. Ifthere are any Joint Monitoring Indicator(s) agreed at the 80 CG Meeting held in March 2006 that fall within the mandate of this TWG, please list the JMIs below and indicate progress that
has been made toward achieving the JMI targets.

What is the current implementation status? What are the constraints that you are experiencing, if any? What recommendations
do you have, for GDCC consideration to resolve the identified constraints?

The SFDCM including the National Program to implement the SFDCM was approved by RGC on 27 January 2006. The National Program

is being implemented through a Multi Donor Support Program for Aid Coordination. Several donors have made pledges but no contribution

except UNDP has been made so far.

Joint Monitoring Indicator

i. Implement the RGC’s Strategic Framework for
Development Cooperation Management (SFDCM).

ii. Prepare progress report on a six month basis the Action Plan on Harmonization, Alignment and Managing for Results (H-A-R) based on the Paris Declaration was approved by RGC on 14
implementation of RGC's Action Plan on Harmonization, February 2006 after extensive consultation with donors and line ministries. Mechanism to follow up the implementation of the H-A-R Action
Alignment and Results. Plan will be discussed at the P&H TWG meeting on 31 May 2006.

iii. review and strengthen aid coordination mechanisms A review of the GDCC-TWG mechanism is being carried out by CDC/CRDB through an independent consultant. Once finished, the Review
including CG, GDCC and TWGs. will document experiences and lessons learned so far in the operation of TWGs, GDCC and CG and outline the way forward.

C. IMPLEMENTATION STATUS OF THE ACTION PLAN ON HARMONIZATION, ALIGNMENT AND RESULTS

4. What actions have you taken to implement the updated Harmonization, Alignment, and Results Action Plan? What are the constraints that you are experiencing, if any?
What recommendations do you have, for GDCC consideration to resolve the identified constraints?
Action Taken Update

Establish mechanism to coordinate and facilitate the An important agenda item of the P&H TWG meeting to be held on 31 May 2006 is to discuss and agree on a mechanism to coordinate and
implementation of the RGC's Action Plan on Harmonization, | facilitate the implementation of the RGC's Action Plan on Harmonization, alignment and Results 2006-2010.
alignment and Resullts.

D. RESOURCE MOBILIZATION

5. Has the TWG been able to mobilize the resources to implement its Action Plan for 20067

M yes [ no
If no, please answer the following questions:
e Whatis the total amount of resources the TWG had estimated to implement its Action Plan for 20067 (in USD).........ccoeuriinninnieneeesceiscieienas
e What is the minimum additional amount that the TWG needs to implement its Action Plan? (in USD) ...........ceriiriieininis s s
o Which development partners do you think would be able to provide the reqUINEd TESOUICES? ............ueevveeeeeeeeeeeeresees o seseee e sesses e eeseesee oo
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