Partnership and Harmonisation Technical Working Group

Work Plan
(updated December 2006)
Responsible Lead . .
P&H TWG’s TOR Actions Needed RGC Development SIS | T ETCEoTs 6 ARTonS
o as of December 2006
Institutions Partners
Establish a mechanism to coordinate and facilitate the Lead Mechanism established, based on routine
implementation of the RGC'’s H-A-R Action Plan for 2006- | CRDB/CDC Facilitator(s) reporting by TWGs to GDCC.
2010 P&H TWG
Task in 2007 will be to produce the Aid
Coordinate and facilitate the implementation of Effectiveness Report (AER) for CDCF.
the RGC's Action Plan on Harmonisation, RGC and development partners jointly assess progress, CRDB/CDC, Al development
Alignment and Results (H-A-R) on an annual basis, in implementing RGC's H-A-R Action | line Ministries, partners Structure (concept note) of AER to be
(# Lin P&H TWG TORs) Plan (E.a.1) agencies discussed in P+H TWG. Should include many
of the activities included in this plan (e.g.
PIUs, predictability)
Prepare annual report on progress made in Development partners provide an annual update to Data to be recorded in ODA Database
implementing the RGC's H-A-R Action Plan for | CRDB/CDC on progress made to implement their country (customised to monitor Paris Declaration).
presentation to Cambodia Development action plans that have been prepared as part of the follow
Cooperation Forum (CDCF) up to the Paris Declaration (C.1.c.1) CRDB/CDC All development | Aid Effectiveness Report to be prepared by
(#6in P&H TWG TORs) partners CRDB will review progress to date.
Remove from P+H workplan. CRDB to carry
out donor portfolio review in 2007.
Recommended for inclusion as part of TWG
guideline
Development partners review the|( country assistance CRDB/CDC and | All development | To be reviewed by CRDB during periodic
strategies and policies to align their assistance with NSDP hair of TWG N d it d far to b
. . riorities and sector development plans (B.1.a.1) Chairo S | partners onor consultations and progress so far to be
Identify, promote and facilitate the P reviewed in Aid Effectiveness Report.
implementation of global best practices
(#2in P&H TWG TORs) Recommend removal from P+H workplan
_ _ _ _ Each development partner provides to CRDB/CDC reliable Recommend including this as part of ODA
Disseminate information on global indicative commitments of aid over a multi-year framework Database work.
harmonization and alignment issues, including | and disburses aid in a timely and predictable fashion
information on best practices according to agreed schedule (B.2.c.1) CRDB/CDC All development | AER will consider predictability and comment
(5 in P&H TWG TORS) MEF partners as part of H-A-R monitoring.
Recommend removal from P+H workplan if
included in AER structure
Development partners provide transparent and Recommend that this activity be elaborated to
comprehensive information to CRDB/CDC on ODA flows | CRDB/CDC All development | cover all data and guantitative monitoring

partners




Responsible Lead . .
# P&H TWG’s TOR Actions Needed RGC Development SIS RESETERCETOTS @ G HaE
o as of December 2006
Institutions Partners
(including contributions to NGOs) in a timely fashion, to activities through ODA Database, including
enable integration into budget cycle (E.b.1) identifying responsibilities for training and
data collection.
CRDB/CDC with support from development partners TWG guideline will inform, Database will
carries out a survey on number of existing PIU/PMUs, and CRDB/CDC L monitor, Aid Effectiveness Report will analyze
) . ead
; develop a strategy to integrate parallel PIU/PMUs in the MEE Facilitator(s) of progress
government' structure (B.2.d.1) P&H TWG
Recommend inclusion in Aid Effectiveness
Report structure and revised ToR
CRDB/CDC and development partners secure an Agreement reached in Oct '06 Declaration
agreement that no new parallel PIU/PMUs will be
established under new programs and projects (B.2.d.3) Lead TWG guideline will inform, Database and
8 CRDB/CDC Facilitator(s) of | GDCC reports will monitor, Aid Effectiveness
TWGs Report will analyze progress
Recommend removal from P+H workplan
CRDB/CDC with support from development partners Database will monitor
carries out a survey to collect information on the Lead Aid Effectiveness Report will analyze
9 proportion of aid delivered through “untied-aid” modality CRDB/CDC Facilitator(s) of | progress
and based on survey findings, formulate and implement a P&H TWG
strategy, jointly with development partners, to increase the Recommend removal from P+H workplan
proportion of untied ODA (B.4.a.1)
CRDB/CDC and development partners jointly set targets H-A-R tasks CRDB with providing support "on
on the portion of ODA that is to be delivered through demand" to TWGs, incl in PBAs.
Sector/thematic Programs, and other Program Based
Approaches (PBAS) to be reached by 2010 in the Chair of P&H Lead Aid Effectiveness Report will cover progress
10 framework of NSDP, and develop and implement a TWG Facilitator(s) of | and analysis on PBAs.
strategy to reach the agreed targets (C.1.a.1) P&H TWG
Recommendation: Based on evidence
gathered from Database, to be referred to
GDCC
Each TWG prepares a calendar of field missions, To be entered into ODA Database
diagnostic reviews and studies planned by donors Lead
1 E)grflct;?ia)tmg in the sector/thematic area of the TWG Chair of TWGs | Fadiltator(s) of TWG to monitor on quarterly basis.
TWGs Studies agreed by TWG to be financed by
MDSP.
Development partners ensure that the Standard Operating . Chair of TWGs provide periodic reports to
12 Procedures (SOP) for loan assistance and National Chair of TWGs | All development GDCC on development partners compliance

Operational Guidelines (NOG) for grant assistance are

partners

with SOPs and NOGs.
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Responsible Lead . .
# P&H TWG’s TOR Actions Needed RGC Development S Recofnlgmendgtlogg(;)g AEIDNE
Institutions Partners as ofbecemoer
followed in monitoring and reporting on their
programs/projects to reduce burden on RGC implementing TWG guideline will inform
institutions (D.a.2) GDCC will assess and discuss
Annual report will analyse progress
Recommend removal from P+H workplan if
included in Annual Report structure
Examine and make recommendations on CRDB/CDC and development partners jointly carry out a Done
common and/or cross-cutting partnership issues | review of the effectiveness of the TWG mechanism Lead
13 | (#4inPEHTWG TORs) CRDB/CDC Facilitator(s) Fln_al_lse_ broad guideline by Jan. 2007. New
P&H TWG activity mform_ed by PfrH ToR, including
inclusion in Aid Effectiveness Report based
on GDCC reporting.
CRDB/CDC provides technical support to sector ministries CRDB/CDC with resources of the Multi-Donor
and agencies on aid coordination and aid management Lead Support Program delivers the support
" i;sues bas_ed on needs identified and support requested CRDB/CDC Facilitator(s) requested by Chairs of the TWGs.
y the Chair of the TWGs (A.c.1) P&H TWG
Remove from P+H workplan as this is a
CRDB activity
Continue to provide support to the Sub-Groups
15 of the PWG working on capacity building issues Completed (NOGs issued) P+H ToR be amended to remove this activity

and the preparation of the National Operational
Guidelines
(#3in P&H TWG TORs)




